

ANNUAL PROCUREMENT PLAN FOR 2025-2026

Budget: Revenue

Ministry/Division : Ministry of Fisheries and Livestock
 Agency : Department of Fisheries, Bangladesh
 Procuring Entity Name & Code : Upazila Fisheries Officer Nawabganj, Dhaka and 1440204-123211

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process		Not used in Goods	Invoice/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
								Planned Date	Actual										
GDI	Fish and Fisheries product	NS	LS	RFQ	UFO	GOB	1.6	Planned	06.8.25	-	-	-	-	-	-	-	-	16 days	23 days
								Planned											
								Actual											
GD2	Entertainment	NS	LS	DPM	UFO	GOB	0.20	Planned		-	-	-	-	-	-	-	-	-	365 days
								Planned											
								Actual											
GD3	Cleaning equipments		LS	DPM	UFO	GOB	0.20	Planned											365 days
								Planned											
								Actual											
GD4	National Fish Week program Celebration	m ³	LS	DPM	UFO	GOB	1.00	Planned											365 days
								Planned											
								Actual											
GD5	Other official supplies and miscellaneous materials & goods.	NS	LS	DPM	UFO	GOB	0.70	Planned											365 days
								Planned											
								Actual											

CG

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contracting Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	GOODS																
GD6	Purchase of Computer with Printer & Accessories	NS	LS	RFQ	UFO	GOB	0.80	Planned Date		02.9.25	08.9.25	11.9.25	14.9.25	16.9.25	18.9.25	18 days	60 days
								Planned Days	0	8	0	2	2	6	18 days		
								Actual Days									
GD7	Stationery, Seal & Stamps etc.	NS	LS	DPM	UFO	GOB	0.40	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days									
								Actual Days									
GD8	Publication & Publicity	NS	LS	DPM	UFO	GOB	0.40	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days									
								Actual Days									
GD9	Petrol & Lubricants	Set	2	DPM	UFO	GOB	0.60	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days									
								Actual Days									
GD10	Purchase of Computer Accessories	NS	LS	DPM	UFO	GOB	0.40	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days									
								Actual Days									
GD11	Purchase of Office Equipments	NS	LS	DPM	UFO	GOB	0.80	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days									
								Actual Days									

CR

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contracting Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD12	Materials for other expenses on training program	NS	LS	DMP	UFO	GOB	1.21	Planned Date									365 days
GD13	Materials for demonstration farm	NS	LS	DPM	UFO	GOB	0.60	Planned Date									365 days
	Total value of Goods						8.91	Actual									365 days

(Signature)
24/7/2025

(Karishma Ahmed Jackshay)
Upazila Fisheries Officer (A. R.)
Nawabganj, Dhaka.
e-mail: ufonawabganjdhaka@gmail.com

(Signature)
24.07.2025

(Md. Rokonzaman)
District Fisheries Officer
Dhaka.
Phone No: 02-8991160
e-mail: dfodhaka@fisheries.gov.bd