

Annual Procurement Plan For FY 2022-2023 (Revised)

Ministry/Division: Ministry of Fisheries and Livestock.
 Agency: Office of the Senior Upazila fisheries Office, Palashbari, Gaibandha
 Procuring Entity Name and Code : Senior Upazila Fisheries Officer, Palashbari, Gaibandha

Code : 1440204

Budget: Revenue

Pack No.	Description of Procurement Package Goods	Code	Unit	Qty.	Procurement Method & Type	Contracting Authority	Source of Funds	Est'd Cost in Tk (Lakh)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on award	Signing of contract	Total Time of contract signature	Time for Completion of contract
1	Festival	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR1	Purchase of Computer Printer, toner/ cartridge & other accessories	3257301	L.S	L.S	DPM	SUFO	GoB	.586	Planned Dates	-	N/A	-	-	-	-	-	-	July/23- June/24
GR2	Purchase of stump and seals	3255104	L.S	L.S	DPM	SUFO	GoB	0.10	Planned Dates	--	N/A	-	-	-	-	-	-	July/23- June/24
GR3	Purchase of stationaries materials	3258105	L.S	L.S	DPM	SUFO	GoB	.103	Planned Dates	-	N/A	-	-	-	-	-	-	July/23- June/24
GR4	Motorcycle Repair	3258101	L.S	L.S	DPM	SUFO	GoB	.215	Planned Dates	-	N/A	-	-	-	-	-	-	July/23- June/24
GR5	Computer repairs	3258103	L.S	L.S	DPM	SUFO	GoB	0.05	Planned Dates	-	N/A	-	-	-	-	-	-	July/23- June/24
GR6									Planned Dates	-	-	-	-	-	-	-	-	July/23- June/24

E



Pack No	Description of Procurement Package Goods	Code	Unit	Qnt	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost in Tk (Lakh)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time of contract signature	Time for Completion of contract
1									10	11	12	13	14	15	16	17	18	19
GR7	Cleaning materials	3211102	L.S	L.S	DPM	SUFO	GoB	0.05	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR8	Snacks	3211106	L.S	L.S	DPM	SUFO	GoB	.02	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR9	Fish Acts	3211110	L.S	L.S	DPM	SUFO	GoB	.30	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR10	Announce & Advertisement	3211125	L.S	L.S	DPM	SUFO	GoB	.13	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR11	Purchase of Training Materials	3231301	L.S	L.S	DPM	SUFO	GoB	0.25	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR12	Purchase of lubricants	3243101	L.S	L.S	DPM	SUFO	GoB	0.23	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR13	Fish fry stocking	3254101	L.S	L.S	RFQ	SUFO	GoB	1.0	Planned Dates	-	23.8.22	28.8.22	28.8.22	28.8.22	28.8.22	28.8.22	6 DAYS	July/22- June/23
GR14	Fish Sanctuary repair	12001060	L.S	L.S	DPM/RFQ	SUFO	GoB	.80	Planned Dates	-	17.1.23	19.1.23	19.1.23	19.1.23	19.1.23	19.1.23	19.1.23	July/22- June/23
GR15	Beel Nursery Activities	12001070	L.S	L.S	DPM/RFQ	SUFO	GoB	.90	Planned Dates	-	10.4.23	13.4.23	13.4.23	13.4.23	13.4.23	13.4.23	4 DAYS	July/22- June/23


 20/6/2020
 (Crisis Management Officer)
 Senior Upazila Fisheries Officer
 Palashbari, Gaibandha

Prodeep Kumar Sarkar
 Senior Upazila Fisheries Officer
 Palashbari, Gaibandha

Pack No	Description of Procurement Package Goods	Code	Unit	Qnt	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost in Tk (Lakh)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time of contract signature	Time for Completion of contract
1									10	11	12	13	14	15	16	17	18	19
GR7	Cleaning materials	3211102	L.S	L.S	DPM	SUFO	GoB	0.05	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR8	Snacks	3211106	L.S	L.S	DPM	SUFO	GoB	.02	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR9	Fish Acts	3211110	L.S	L.S	DPM	SUFO	GoB	.30	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR10	Announce & Advertisement	3211125	L.S	L.S	DPM	SUFO	GoB	.13	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR11	Purchase of Training Materials	3231301	L.S	L.S	DPM	SUFO	GoB	0.25	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR12	Purchase of lubricants	3243101	L.S	L.S	DPM	SUFO	GoB	0.23	Planned Dates	-	N/A	-	-	-	-	-	-	July/22- June/23
GR13	Fish fry stocking	3254101	L.S	L.S	RFQ	SUFO	GoB	1.0	Planned Dates	-	23.8.22	28.8.22	28.8.22	28.8.22	28.8.22	28.8.22	6 DAYS	July/22- June/23
GR14	Fish Sanctuary repair	12001060	L.S	L.S	DPM/RFQ	SUFO	GoB	.80	Planned Dates	-	17.1.23	19.1.23	19.1.23	19.1.23	19.1.23	19.1.23	19.1.23	July/22- June/23
GR15	Beel Nursery Activities	12001070	L.S	L.S	DPM/RFQ	SUFO	GoB	.90	Planned Dates	-	10.4.23	13.4.23	13.4.23	13.4.23	13.4.23	13.4.23	4 DAYS	July/22- June/23

4-
20/6/2020
(GOS) (GOS) (GOS)
গণপ্রজাতন্ত্রী বাংলাদেশ
সরকার

Prodeep Kumar Sarkar
Senior Upazila Fisheries Officer
Palashbari, Gaibandha