

Annual Procurement Plan For FY 2023-2024(Revised)

Ministry/Division: Ministry of Fisheries and Livestock.

Agency: Office of the Senior Upazila fisheries Office, Palashbari, Gaibandha

Procuring Entity Name and Code : Senior Upazila Fisheries Officer, Palashbari, Gaibandha

Code : 1440204

Budget: Revenue

Pack No.	Description of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on award	Signing of contract	Total Time of contract signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR1	Festival	3257301	L.S	L.S	DPM	SUFO	GoB	.60	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR2	Purchase of Computer Printer, toner/ cartridge & other accessories	3255101	L.S	L.S	DPM	SUFO	GoB	0.255	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR3	Purchase of stump and seals	3255104	L.S	L.S	DPM	SUFO	GoB	0.05	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR4	Purchase of stationaries materials	3255105	L.S	L.S	DPM	SUFO	GoB	.275	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR5	Purchase of liveries	3256106	L.S	L.S	DPM	SUFO	GoB	-	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR6	Motorecycle Repair	3258101	L.S-	L.S	DPM	SUFO	GoB	.235	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR7	Furniture repair	3258102	L.S-	L.S	DPM	SUFO	GoB	-	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR8	Computer repairs	3258103	L.S-	L.S	DPM	SUFO	GoB	0.088	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	

Pack No.	Description of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on award	Signing of contract	Total Time of contract signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR9	Office equipments	3258104	L.S	L.S	DPM	SUFO	GoB	-	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR10	Photocopy machine toner	3258105	L.S	L.S	DPM	SUFO	GoB	-	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR11	Cleaning materials	3211102	L.S	L.S	DPM	SUFO	GoB	0.08	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR12	Snacks	3211106	L.S	L.S	DPM	SUFO	GoB	.04	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR13	Fish Acts	3211110	L.S	L.S	DPM	SUFO	GoB	.30	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR14	Anounce & Advertisement	3211125		L.S	DPM	SUFO	GoB	.15	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR15	Purchase of Training Materials	3231301		L.S	DPM	SUFO	GoB	0.50	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24
GR16	Purchase of lubricants	3243101		L.S	DPM	SUFO	GoB	0.28	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	-	July/23-June/24

Sl. No.	Description of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on award	Signing of contract	Total Time of contract signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR17	Fish fry stocking	3254101	L.S	L.S	RFQ	SUFO	GoB	1.0	Planned Dates	-	7.8.23	10.8.23	10.8.23	10.8.23	10.8.23	10.8.23	6 DAYS	6 DAYS
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR18	Fish Farm Demonstration	3251104	L.S	L.S	DPM	SUFO	GoB	.50	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR19	Fish Sanctuary repair	120010600	L.S	L.S	DPM/RFQ	SUFO	GoB	.70	Planned Dates	-	15.1.24	22.1.24	22.1.24	22.1.24	22.1.24	22.1.24	6	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR20	Beel Nursery Activities	120010700	L.S	L.S	DPM/RFQ	SUFO	GoB	.80	Planned Dates	-	-	-	-	-	-	-	-	July/23-June/24
									Planned Days	-	-	-	-	-	-	-	July/23-June/24	
GR21	Printing and Binding	3255102	L.S	L.S	DPM	SUFO	GoB	.05	Planned Dates	-	N/A	-	-	-	-	-	-	July/23-june/24
									Planned Days	-	-	-	-	-	-	-	July/23-june/24	

অনুমোদিত

M. M. Sarker
08/04/2018

(মোঃ মারজান সরকার)
জেলা মৎস্য কর্মকর্তা (অঃদাঃ)
গাইবান্ধা।

(Prodeep Kumer Sarker)
Senior Upazila Fisheries Officer
Palashbari, Gaibandha