

ANNUAL PROCUREMENT PLAN FOR GOODS (2024-2025) Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Upazila Fisheries Officer
 Office Name & Code : Upazila Fisheries Office, Rajoir, Madaripur
 Code: 1440204-123248

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	PE/UFO	GoB	0.55	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-2	Purchase of computer equipment's	3255101	Nos.	LS	DPM/RFQ	PE/UFO	GoB	0.45	Planned Dates	01.7.24	-	-	-	-	-	30.06.25	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Days	-	-	-	-	-	-	-	-
									Planned Dates	-	-	-	-	-	-	-	-
GR-3	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	PE/UFO	GoB	0.35	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-4	Purchase of other stationary	3255105	Nos.	LS	DPM	PE/UFO	GoB	0.55	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Days	-	-	-	-	-	-	-	-
GR-5	Purchase of programme's	3257301	Nos.	LS	DPM/RFQ	PE/UFO	GoB	1.0	Planned Dates	01.7.24	-	-	-	-	-	30.06.25	N/A

Handwritten mark

Handwritten mark

Handwritten mark

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	and its products	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-6	Festival	3257301	LS	LS	DPM	PE/UFO	GoB	1.40	Planned Dates	01.7.24	-	-	-	-	-	30.06.25	-
GR-7	Publicity & advertisement	3211125	Nos	LS	DPM/ RFQ	PE/UFO	GoB	0.50	Planned Dates	01.7.24	-	-	-	2	3	30.06.25	-
GR-8	Purchase of cleaning materials	3211102	LS	LS	DPM	PE/UFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-9	Purchase of fish Fingerling and Fingerling related products	3254101	LS	LS	DPM/ RFQ	PE/ UFO	GoB	3.0	Planned Dates	01.7.24	-	-	-	2	3	30.06.25	-
GR-10	Purchase of Demonstration products	3251104	Nos	LS	DPM/ RFQ	PE/ UFO	GoB	1.0	Planned Dates	01.7.24	-	-	-	2	3	30.06.25	-
GR-11	Repair and maintenance	3258101	LS	LS	RFQ/ DPM	PE/ UFO	GoB	0.50	Planned Dates	01.7.24	-	-	-	-	-	30.06.25	-

gpn

R

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	of vehicle	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Planned Days	-	-	-	-	-	-	-	-
									Actual Days	-	-	-	-	-	-	-	-
GR-12	Repair and maintenance of furniture	3258102	Nos.	LS	DPM	PE/ UFO	GOB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-13	Repair and maintenance of computer, printer & scanner	3258103	Nos.	LS	DPM	PE/ UFO	GOB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-14	Repair and maintenance of office materials	3258104	Nos.	LS	DPM	PE/ UFO	GOB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-15	Repair and maintenance of other equipment's & materials (photocopier & air conditioner)	3258105	Nos.	LS	DPM	PE/ UFO	GOB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-16	Repair and maintenance of lines & cables	3258117	LS	LS	DPM	PE/ UFO	GOB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-

20/09

AS

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-17	Purchase of electricity	3211113	Nos.	LS	RFQ	PE/ UFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Dates	-	-	-	-	-	-	-	-
GR-18	Purchase of office equipment's	4112310	Nos.	LS	DPM	PE/ UFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-19	Purchase of furniture	4112314	Nos.	LS	RFQ	PE/ UFO	GOB	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-20	Purchase of other equipment's & materials	4112316	Nos.	LS	DPM	PE/ UFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

25/10/2024
 অনুমোদনকারী কর্মকর্তা
 বাণিজ্যিক কর্মকর্তা

25/10/2024
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক


অনুমোদনকারী কর্মকর্তা
 মোঃ আনিসুল্লাহ আল
 জেলা স্বাস্থ্য কর্মকর্তা (স্ব. স্ব.)
 মানসিপুর

ANNUAL PROCUREMENT PLAN FOR WORKS (2024-2025) Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Upazila Fisheries Officer
 Office Name & Code : Upazila Fisheries Office, Rajoir, Madaripur.
 Code:1440204-123248

Package No	Description of Procurement Package for works	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
									10								
1	2	3	4	5	6	7	8	9	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-1	None	-	-	-	RFQ	-	-	-	Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-


 উপজেলা ফিশারিস অফিসার
 উপজেলা ফিশারিস অফিস
 রাজৈর, মাদারীপুর।


 28.07.2024
 দাখিলকারী কর্মকর্তা

অনুমোদনকারী কর্মকর্তা
 মোঃ আনিসুল্লাহ
 জেলা মন্ত্রণালয় কর্মকর্তা (অ. দা.)
 মাদারীপুর


 28.07.2024

ANNUAL PROCUREMENT PLAN (Non-Consulting Service) FOR (2024-2025) Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Upazila Fisheries Officer
 Office Name & Code : Upazila Fisheries Office, Rajoir, Madaripur.
 Code: 1440204-123248

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-1	Expenditure related to legislation (3211110)	3211110	LS	LS	DPM	PE/ UFO	GoB	0.80	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-2	Internet/fax/ telex etc	3211117	LS	LS	DPM	PE/ UFO	GoB	0.12	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-3	Seminar and Conferences	3211111	LS	LS	DPM	PE/ UFO	GoB	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-4	Casual Labor	3211109	LS	LS	DPM	PE/ UFO	GoB	0.24	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

101

15

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-5	Telephone	3211120	Nos.	LS	DPM	PE/ UFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-6	Training of beneficiaries	3231301	Nos.	LS	DPM	PE/ UFO	GoB	1.0	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

Handwritten signature
 দায়িত্বকারী
 চৌধুরী আবদুল বাসিম
 চেম্বার অফ কমার্শিয়াল
 ইন্ডাস্ট্রিজ অ্যান্ড
 ট্রেডিং কোম্পানী

Handwritten signature
 দায়িত্বকারী কর্মকর্তা
 মালিক সুলতান
 বিসিএস (অফিস)
 উপজেলা স্বাস্থ্য কর্মকর্তা
 ঝাংসের, মাদারীপুর।

Handwritten signature
 অনুমোদনকারী কর্মকর্তা
 মোঃ আনিবুলকাযাম
 জেলা স্বাস্থ্য কর্মকর্তা (অ. দা.)
 মাদারীপুর