

ANNUAL PROCUREMENT PLAN FOR GOODS FY 2024-2025

Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Senior Upazila Fisheries Officer
 Office Name & Code : Senior Upazila Fisheries Office, Gazipur Sadar, Gazipur
 Code: 1440204-123223

Package	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	SUFO	GoB	0.35	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-2	Purchase of computer equipment's	3255101	Nos.	LS	DPM	SUFO	GoB	0.40	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-3	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	SUFO	GoB	0.15	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-4	Purchase of other stationary	3255105	Nos.	LS	DPM	SUFO	GoB	0.35	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-





Package	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	Festival	3257301	LS	LS	DPM	PE/ SUFO	GoB	0.50	Planned Dates	01.07.24	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-6	Publicity & advertisement	3211125	Nos.	LS	DPM	SUFO	GoB	0.20	Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-7	Purchase of cleaning materials	3211102	LS	LS	DPM	SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-8	Entertainment/ Refreshment	3211106	LS	LS	DPM	SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-9	Repair and maintenance of vehicle	3258101	LS	LS	DPM	SUFO	GoB	0.40	Planned Dates	01.07.24	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-





Package	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR- 10	Repair and maintenance of furniture	3258102	Nos.	LS	DPM	SUFO	GoB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR- 11	Purchase of electric materials	4112303	Nos.	LS	DPM	SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR- 12	Purchase of office equipment's	4112310	Nos.	LS	DPM	SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	0	7	1	1	2	4	15	-
									Actual Dates	-	-	-	-	-	-	-	-
GR- 13	Purchase of furniture	4112314	Nos.	LS	RFQ	SUFO	GoB	1.00	Planned Dates	14.11.24	21.11.24	22.11.24	22.11.24	24.11.24	28.11.24	-	-
									Planned Days	0	7	1	1	2	4	15	-
									Actual Dates	-	-	-	-	-	-	-	-
GR- 14	Purchase of other equipment's & materials	4112316	Nos.	LS	RFQ	SUFO	GoB	1.00	Planned Dates	14.11.24	21.11.24	22.11.24	22.11.24	24.11.24	28.11.24	-	-
									Planned Days	0	7	1	1	2	4	15	-
									Actual Dates	-	-	-	-	-	-	-	-

(Handwritten signatures and initials)

Package	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR- 15	Purchase of fish & fisheries products	3254101	Nos.	LS	RFQ	SUFO	GoB	2.00	Planned Dates	01.07.24	08.07.24	09.07.24	09.07.24	11.07.24	16.07.24	30.06.24	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR- 16	Purchase of materials for pond Demonstration	3251104	Nos.	LS	RFQ	SUFO	GoB	0.50	Planned Dates	01.07.24	08.07.24	09.07.24	09.07.24	11.07.24	16.07.24	30.06.24	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR- 17	Purchase of fish & fisheries products for Beel nursery action	120010700	Nos.	LS	RFQ	PE/UFO	GoB	0.60	Planned Dates	01.07.24	08.07.24	09.07.24	09.07.24	11.07.24	16.07.24	30.06.24	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

১২/০৭/২৪
প্রযুক্তকারী

সায়মা ইসলাম রিথি
অফিস সহকারী কাম- কম্পিউটার মুদ্রাক্ষরিক
সিনিয়র উপজেলা মৎস্য কর্মকর্তার কার্যালয়
গাজীপুর সদর, গাজীপুর

১২/০৭/২৪
দায়িত্বকারী কর্মকর্তা

মোঃ নতিফুর রহমান
সিনিয়র উপজেলা মৎস্য কর্মকর্তা
গাজীপুর সদর, গাজীপুর

১২/০৭/২৪
শেখ মানিরুল ইসলাম মনির
জেলা মৎস্য কর্মকর্তা
গাজীপুর

ANNUAL PROCUREMENT PLAN FOR GOODS FY 2024-2025

Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Senior Upazila Fisheries Officer
 Office Name & Code : Senior Upazila Fisheries Office, Gazipur Sadar, Gazipur

Code: 1440204-123223

Package	Description of Procurement Package	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR- 1	None								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

১২/০৯/২৪
প্রযুক্তিকারী

সায়মা ইসলাম রিথি
অফিস সহকারী কাম- কম্পিউটার মুদ্রাক্ষরিক
সিনিয়র উপজেলা মৎস্য কর্মকর্তার কার্যালয়
গাজীপুর সদর, গাজীপুর

১৬/০৯/২৪
দাখিলকারী কর্মকর্তা

মোঃ লতিফুর রহমান
সিনিয়র উপজেলা মৎস্য কর্মকর্তা
গাজীপুর সদর, গাজীপুর

১৭/০৯/২৪
শেখ মনিরুল ইসলাম মনির
জেলা মৎস্য কর্মকর্তা
গাজীপুর