

**ANNUAL PROCUREMENT PLAN (2025-2026) (Proposed)**

Ministry : Ministry of Fisheries & Livestock  
 Division : Department of Fisheries, Bangladesh  
 Procurement Entity Name & code : Office of the Senior Upazila Fisheries Office, Jhalakathi Sadar, Jhalakathi. -123087  
 Office Name : Office of the Senior Upazila Fisheries Officer, Jhalakathi Sadar, Jhalakathi

**Source of Budget**

**কর-সংক্রান্ত**

**: Revenue**

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-01	ceremonies	Nos.	১	DPM	PE/SUFO	GOB	1.75	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-	N/A
GD-02	Fish Act implementation	Nos.	১	DPM	PE/SUFO	GOB	1.5	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-03	Stamp and Seal	Nos.	১	DPM	PE/SUFO	GOB	0.20	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-	-
GD-04	publicity & notification	Nos.	১	DPM	PE/SUFO	GOB	1.00	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-	-
GD-05	refreshment costs	Nos.	১	DPM	PE/SUFO	GOB	0.5	Planned Dates Planned Days	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

*Sw*

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06	other stationary	Nos.	LS	DPM	PE/SUFO	GOB	0.80	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-07	motor vehicle	Nos.	LS	DPM	PE/SUFO	GOB	1.5	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-08	cleanliness materials	Nos.	LS	DPM	PE/SUFO	GOB	0.40	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-09	Computer Products	Nos.	LS	DPM	PE/SUFO	GOB	1.5	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-10	Electricity	Nos.	LS	DPM	PE/SUFO	GOB	0.25	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-11	petrol, Oil and lubricant	Nos.	LS	DPM	PE/SUFO	GOB	1.5	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GD-12	telephone	Nos.	LS	DPM	PE/SUFO	GOB	0.30	Planned Dates Planned Days Actual Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A

*Signature*



GD-20	survey	Nos.	51	DPM	PE/SUFO	GOB	0.40	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-21	demonstration farm	Nos.	51	DPM/ RFQ	PE/SUFO	GOB	1.00	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-22	Office equipments	Nos.	51	DPM	PE/SUFO	GOB	1.5	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-23	Computer repairing	Nos.	51	DPM	PE/SUFO	GOB	1.00	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-24	Computer & Others	Nos.	51	DPM/ RFQ	PE/SUFO	GOB	1.50	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-25	furniture repairing	Nos.	51	DPM	PE/SUFO	GOB	1.00	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-26	Office instrument	Nos.	51	DPM	PE/SUFO	GOB	1.00	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
GD-27	other machinery & instrument	Nos.	51	DPM	PE/SUFO	GOB	1.5	Planned Dates	N/A	01/07/24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-	-
								Actual	-	-	-	-	-	-	-	-	-	-

Sul

