

ANNUAL PROCUREMENT PLAN FOR GOODS (2025-2026) Budget: Revenue


Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Senior Upazila Fisheries Officer
 Office Name & Code : Senior Upazila Fisheries Office, Shariatpur Sadar, Shariatpur
 Code:1440204-123283

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	PE/SUFO	GoB	0.35	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-2	Purchase of computer equipment's	3255101	Nos.	LS	DPM/ RFQ	PE/SUFO	GoB	0.60	Planned Dates	01.7.25						30.6.26	365 days
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-3	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	PE/SUFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-4	Purchase of other stationary	3255105	Nos.	LS	DPM	PE/SUFO	GoB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-5	Festival	3257301	LS	LS	DPM/ RFQ	PE/SUFO	GoB	0.70	Planned Dates	01.7.25						30.6.26	365 days


Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Actual Dates	-	-	-	-	-	-	-	-
GR-12	Purchase of office equipment's	4112310	Nos.	LS	RFQ	PE/SUFO	GOB	0.10	Planned Dates	01.7.25	N/A	N/A	N/A	N/A	N/A	30.6.26	365 days
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates								
GR-13	Purchase of furniture	4112314	Nos.	LS	RFQ	PE/SUFO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	01.7.25	-	-	-	-	-	30.6.26	365 days
									Actual Dates								
GR-14	Purchase of other equipment's & materials	4112316	Nos.	LS	RFQ	PE/SUFO	GoB	1.00	Planned Dates	14.11.25	21.11.25	22.11.25	22.11.25	24.11.25	28.11.25	13.12.25	-
									Planned Days	0	7	1	1	2	4	15	30 days
									Actual Dates								


02/09/2025
প্রভুতকারী

(সদানন্দ মজুমদার)
অফিস সহকারী-কাম-কম্পিউটার মুদ্রাক্ষরিক
সিনিয়র উপজেলা মৎস্য কর্মকর্তার কার্যালয়
শরীয়তপুর সদর, শরীয়তপুর।


02/09/25
দাখিলকারী কর্মকর্তা

(ফাতেমা তুজ জোহরা)
সিনিয়র উপজেলা মৎস্য কর্মকর্তা
শরীয়তপুর সদর, শরীয়তপুর।


02/09/25
অনুমোদনকারী কর্মকর্তা

(মোঃ আবুল কাশেম)
জেলা মৎস্য কর্মকর্তা (অ.দা.)
শরীয়তপুর।

ANNUAL PROCUREMENT PLAN FOR WORKS (2025-2026) Budget: Revenue


Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Senior Upazila Fisheries Officer
 Office Name & Code : Senior Upazila Fisheries Office, Shariatpur Sadar, Shariatpur
 Code:1440204-123283

Package No	Description of Procurement Package for works	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	None								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days								
									Actual Dates								



 প্রকৃতকারী

(সদানন্দ মজুমদার)

অফিস সহকারী-কাম-কম্পিউটার মুদ্রাক্ষরিক
 সিনিয়র উপজেলা মৎস্য কর্মকর্তার কার্যালয়
 শরীয়তপুর সদর, শরীয়তপুর।


 ০২/০৭/২৫

দাখিলকারী কর্মকর্তা
 (ফাতেমা তুজ জোহরা)
 সিনিয়র উপজেলা মৎস্য কর্মকর্তা
 শরীয়তপুর সদর, শরীয়তপুর।


 ০২/০৭/২৫

অনুমোদনকারী কর্মকর্তা
 (মোঃ আবুল কাশেম)
 জেলা মৎস্য কর্মকর্তা (অ.দা.)
 শরীয়তপুর।

ANNUAL PROCUREMENT PLAN (Non-Consulting Service) FOR (2025-2026) Budget: Revenue


Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Senior Upazila Fisheries Officer
 Office Name & Code : Senior Upazila Fisheries Office, Shariatpur Sadar, Shariatpur
 Code:1440204-123283

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-1	Expenditure related to legislation (3211110)	3211110	LS	LS	DPM	PE/SUFO	GoB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-2	Internet/fax/ telephone etc	3211117	LS	LS	DPM	PE/SUFO	GoB	0.06	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-3	Casual Labor	3211134	LS	LS	DPM	PE/SUFO	GoB	0.25	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
NCS-4	Training of beneficiaries	3231301	Nos.	LS	DPM	PE/SUFO	GoB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-


 প্রকৃত্তকারী


(সদানন্দ মজুমদার)

অফিস সহকারী-কাম-কম্পিউটার মুদ্রাক্ষরিক
 সিনিয়র উপজেলা মৎস্য কর্মকর্তার কার্যালয়
 শরীয়তপুর সদর, শরীয়তপুর।


 ০১/০৭/২৫
 দাখিলকারী কর্মকর্তা

(ফাতেমা তুজ জোহরা)

সিনিয়র উপজেলা মৎস্য কর্মকর্তা
 শরীয়তপুর সদর, শরীয়তপুর।


 ০১/০৭/২৫

অনুমোদনকারী কর্মকর্তা

(মোঃ আবুল কাশেম)

জেলা মৎস্য কর্মকর্তা (অ.দা.)
 শরীয়তপুর।