

Code	Description	LS	LS	DMP	PE/UFO	GoB	0.20	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days	Actual Dates										
DG8	Advertisement (3211125)	LS	LS	DMP	PE/UFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
DG9	Internet/Fax/Talex (321117)	LS	LS	DMP	PE/UFO	GoB	0.06	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG10	Electricity (3211113)	LS	LS	DMP	PE/UFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG11	Telephone (3211120)	LS	LS	DMP	PE/UFO	GoB	0.03	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG12	Expenditure related to Legislation 3211110	LS	LS	DMP	PE/UFO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG13	Licence (3211104)	LS	LS	DMP	PE/UFO	GoB	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG14	Repairing and maintenance of furniture (3258102)	LS	LS	DMP	PE/UFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG15	Purchase of Printer and others (4112202)	LS	LS	DMP	PE/UFO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											
DG16	Purchase of Furniture (4112314)	LS	LS	DMP	PE/UFO	GoB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates											

[Signature]
প্রত্নকারী

গণিতের উদ্দেশ্যে প্রকৃত কার্যক্রম
সম্পন্ন করা, মেসার্স।

[Signature]
প্রত্নকারী

গণিতের উদ্দেশ্যে প্রকৃত কার্যক্রম
সম্পন্ন করা, মেসার্স।

৫২১০৭/১২

অনুমোদনকারী কর্মকর্তা
জনাব কুমার কাকতি
জেলা সেক্রেটারী
মেসার্স।