


## ANNUAL PROCUREMENT PLAN FOR WORKS (2025-2026)

**Budget: Revenue**

Ministry/Division : Ministry of Fisheries & Livestock  
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
 Procurement Entity : Senior Upazila Fisheries Officer  
 Office Name & Code : Senior Upazila Fisheries Office, Singair, Manikjang  
 Code:1440204-123256

Package No	Description of Procurement Package for works	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	None								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days								
									Actual Dates								

  
 ০২/০৭/২০২৫  
 প্রভুতকারী  
 (প্রভাত কুমার সরকার)  
 ফেরে সরকারী  
 সিনিয়র উপজেলা মৎস্য কর্মকর্তার দপ্তর  
 সিংগাইর, মানিকগঞ্জ।

  
 ০২/০৭/২০২৫  
 দাখিলকারী কর্মকর্তা  
 মোতাঃ সাদিয়া রহমান  
 সিনিয়র উপজেলা মৎস্য কর্মকর্তা  
 সিংগাইর, মানিকগঞ্জ।


অনুমোদন করা হইল  
 অনুমোদনকারী কর্মকর্তা  
  
 (মোঃ সাইফুর রহমান)  
 জেলা মৎস্য কর্মকর্তা  
 মানিকগঞ্জ।


# ANNUAL PROCUREMENT PLAN (Non-Consulting Service) FOR (2025-2026)


Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock  
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
 Procurement Entity : Senior Upazila Fisheries Officer  
 Office Name & Code : Senior Upazila Fisheries Office, Singair, Manikjang  
 Code:1440204-123256

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-1	Expenditure related to legislation (3211110)	3211110	LS	LS	DPM	PE/SUFO	GoB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
NCS-2	Internet/fax/ telephone etc	3211117	LS	LS	DPM	PE/SUFO	GoB	0.06	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
NCS-3	Casual Labor	3211134	LS	LS	DPM	PE/SUFO	GoB	0.24	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
NCS-4	Training of beneficiaries	3231301	Nos.	LS	DPM	PE/SUFO	GoB	0.90	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	

  
 ০১/০৭/২০২৫  
 প্রস্তুতকারী  
 (প্রভাত কুমার সরকার)  
 ফেরদা সরকারী  
 সি. উপজেলা মৎস্য কর্মকর্তার দপ্তর  
 সিংগাইর, মানিকগঞ্জ।

  
 ০১/০৭/২০২৫  
 দাখিলকারী কর্মকর্তা  
 মোজাঃ সাব্বিকা রহমান  
 সিনিয়র উপজেলা মৎস্য কর্মকর্তা  
 সিংগাইর, মানিকগঞ্জ।

  
 ০১/০৭/২০২৫  
 অনুমোদনকারী কর্মকর্তা  
 (মোঃ সাব্বিকা রহমান)  
 জেলা মৎস্য কর্মকর্তা  
 মানিকগঞ্জ।

# ANNUAL PROCUREMENT PLAN FOR GOODS (2025-2026)

Budget: Revenue


Ministry/Division : Ministry of Fisheries & Livestock  
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
 Procurement Entity : Senior Upazila Fisheries Officer  
 Office Name & Code : Senior Upazila Fisheries Office, Singair, Manikganj  
 Code:1440204-123256


Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	PE/UFO	GoB	0.45	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	
GR-2	Purchase of computer equipment's	3255101	Nos.	LS	DPM/ RFQ	PE/UFO	GoB	0.60	Planned Dates	01.7.25						30.6.26	
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	
GR-3	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	PE/UFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	
GR-4	Purchase of other stationary	3255105	Nos.	LS	DPM	PE/UFO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	Festival	3257301	LS	LS	DPM/RFQ	PE/UFO	GoB	0.90	Planned Dates	01.7.25							30.6.26
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	
GR-6	Publicity & advertisement	3211125	Nos	LS	DPM/RFQ	PE/UFO	GoB	0.40	Planned Dates	01.7.25							30.6.26
									Planned Days	0	7	1	1	2	3	14	
									Actual Dates	-	-	-	-	-	-	-	-
GR-7	Purchase of cleaning materials	3211102	LS	LS	DPM	PE/UFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-8	Entertainment/refreshment	3211106	LS	LS	DPM	PE/UFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-9	Repair and maintenance of vehicle	3258101	LS	LS	DPM/RFQ	PE/UFO	GOB	0.40	Planned Dates	01.7.25	-	-	-	-	-		30.6.26
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-10	Repair and maintenance of furniture	3258102	Nos.	LS	DPM	PE/UFO	GOB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Purchase of electric materials	4112303	Nos.	LS	DPM	PE/UFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-12	Purchase of office equipment's	4112310	Nos.	LS	DPM	PE/UFO	GOB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								
GR-13	Purchase of furniture	4112314	Nos.	LS	DPM	PE/UFO	GoB	0.70	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								
GR-14	Purchase of other equipment's & materials	4112316	Nos.	LS	RFQ	PE/UFO	GoB	1.00	Planned Dates	14.11.25	21.11.25	22.11.25	22.11.25	24.11.25	28.11.25		
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								

অনুমোদন করা হইল

  
 ০২/০৭/২০২৫  
 প্রভুতকারী  
 (প্রভাত কুমার সরকার)  
 ক্ষেত্র সহকারী  
 সিনিয়র উপজেলা মৎস্য কর্মকর্তার কার্যালয়  
 সিংগাইর, মানিকগঞ্জ।

  
 ০২/০৭/২০২৫  
 দাখিলকারী কর্মকর্তা  
 (মোছাঃ সাদিয়া রহমান)  
 সিনিয়র উপজেলা মৎস্য কর্মকর্তা  
 সিংগাইর, মানিকগঞ্জ।

  
 ০২/০৭/২৫  
 অনুমোদনকারী কর্মকর্তা  
 (মোঃ সাইফুর রহমান)  
 জেলা মৎস্য কর্মকর্তা  
 মানিকগঞ্জ।