

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD6	Purchase of Computer with Printer & Accessories	NS	LS	RFQ	SUFO	GOB	0.80	Planned Date		01.9.22	08.9.22	08.9.22	11.9.22	13.9.22	18.9.22	18 days	60 days	
								Planned Days		0	8	0	2	2	6	18 days	60 days	
								Actual										
GD7	Stationery, Seal & Stamps etc.	NS	LS	DPM	SUFO	GOB	0.50	Planned Date		-	-	-	-	-	-	-	365 days	
								Planned Days		-	-	-	-	-	-	-	-	365 days
								Actual		-	-	-	-	-	-	-	-	365 days
GD8	Publication & Publicity	NS	LS	DPM	SUFO	GOB	0.50	Planned Date		-	-	-	-	-	-	-	365 days	
								Planned Days		-	-	-	-	-	-	-	-	365 days
								Actual		-	-	-	-	-	-	-	-	365 days
GD9	Petrol & Lubricants	Set	2	DPM	SUFO	GOB	1.50	Planned Date		-	-	-	-	-	-	-	365 days	
								Planned Days		-	-	-	-	-	-	-	-	365 days
								Actual		-	-	-	-	-	-	-	-	365 days
GD10	Purchase of Computer Accessories	NS	LS	DPM	SUFO	GOB	1.00	Planned Date		-	-	-	-	-	-	-	365 days	
								Planned Days		-	-	-	-	-	-	-	-	365 days
								Actual		-	-	-	-	-	-	-	-	365 days
GD11	Purchase of Office Equipments	NS	LS	DPM	SUFO	GOB	1.00	Planned Date		-	-	-	-	-	-	-	365 days	
								Planned Days		-	-	-	-	-	-	-	-	365 days
								Actual		-	-	-	-	-	-	-	-	365 days
GD12	Purchase of Furnitures	NS	LS	DPM	SUFO	GOB	2.50	Planned Date		-	-	-	-	-	-	-	365 days	
								Planned Days		-	-	-	-	-	-	-	-	365 days
								Actual		-	-	-	-	-	-	-	-	365 days

de

de

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD13	Materials for other expenses on training program	NS	LS	DMP	SUFO	GOB	1.75	Planned Date									365 days
								Planned Days		-	-	-	-	-	-	-	365 days
								Actual									
GD14	Materials for demonstration farm	NS	LS	DPM	SUFO	GOB	0.50	Planned Date		-	-	-	-	-	-	-	365 days
								Planned Days		-	-	-	-	-	-	-	365 days
								Actual			-	-	-	-	-	-	365 days
	Total value of Goods						15.75										



01.07.25


(Md Salim Reza)

Senior Upazila Fisheries Officer

Sirajdikhan, Munshiganj

Phone No: 02-997733988

Email: sufosirajdikhan@fisheries.gov.bd



(Md Golam Mehedi Hasan)

District Fisheries Officer

Munshiganj

Phone No: 02-997732991

Email: dfomunshiganj@fisheries.gov.bd