

	Fish and Fish products							Planned Dates	-	18/8/25	26/8/25	26/8/25	26/8/25	26/8/25	26/8/25		31/8/25
	3254101	-	Do	RFQ/OTM	Do	GOB	1.5	Planned Days	-	-	-	-	-	-	-	14	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Computer consumables							Planned Dates	-	-	-	-	-	-	-	-	-
	3255101	-	Do	DPM	Do	GOB	0.4	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Printing and blocking							Planned Dates	-	-	-	-	-	-	-	-	-
	3255102	-	Do	DPM	Do	GOB	0.2	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Stamps and seals							Planned Dates	-	-	-	-	-	-	-	-	-
	3255104	-	Do	DPM	Do	GOB	0.15	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Other stationery							Planned Dates	-	-	-	-	-	-	-	-	-
	3255105	-	Do	DPM	Do	GOB	0.5	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Uniforms							Planned Dates	-	-	-	-	-	-	-	-	-
	3256106	-	Do	DPM	Do	GOB	0	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Ceremonies/ Festivals							Planned Dates	-	-	-	-	-	-	-	-	-
	3257301	-	Do	DPM	Do	GOB	0.8	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Motor vehicle							Planned Dates	-	-	-	-	-	-	-	-	-
	3258101	-	Do	DPM	Do	GOB	0.40	Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Furniture							Planned Dates	-	8/9/2025	25/9/25	25/9/25	25/9/25	25/9/25	25/9/25		30/9/25
	3258102	-	Do	DPM	Do	GOB	0.40	Planned Days	-	-	-	-	-	-	-	18	-


								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Computer							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3258103	-	Do	DPM	Do	GOB	0.20	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Office equipment							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3258104	-	Do	DPM	Do	GOB	0.25	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Other Machineries and equipment							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3258105	-	Do	DPM	Do	GOB	0.25	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Non-residential buildings							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3258107	-	Do	RFQ/OTM	Do	GOB	0.0	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Other buildings & structures							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3258108	-	Do	RFQ/OTM	Do	GOB	0	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Land development taxes							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3821102	-	Do	DPM	Do	GOB	0	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Municipal rates and taxes							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3821103	-	Do	DPM	Do	GOB	0	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Bichanapatra							Planned Dates	-	-	-	-	-	-	-	-	-	-
	3821120	-	Do	DPM	Do	GOB	0	Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Computers and accessories							Planned Dates	-	-	-	-	-	-	-	-	-	#VALUE!
	4112202	-	Do	DPM	Do	GOB	0.35	Planned Days	-	-	-	-	-	-	-	-	-	-

Ⓞ


✓

							Actual Dates	-										
Electrical equipment							Planned Dates	-										
4112303	-	Do	RFQ/OTM	Do	GOB	0.00	Planned Days	-										
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Labotory accessories							Planned Dates	-	-	-	-	-	-	-	-	-	-	-
4112306	-	Do	DPM	Do	GOB	0.60	Planned Days	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Furniture							Planned Dates											
4112314	-	Do	RFQ/OTM	Do	GOB	0.8	Planned Days											
							Actual Dates											
Other Machinerics and equipment							Planned Dates											
4112316	-	Do	DPM	Do	GOB	0.20	Planned Days											
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Line and Cable							Planned Dates	-	-	-	-	-	-	-	-	-	-	-
3258117	-	Do	DPM	Do	GOB	0.00	Planned Days	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Fuel and Lubricants							Planned Dates	-	-	-	-	-	-	-	-	-	-	-
3243101	-	Do	DPM	Do	GOB	0.45	Planned Days	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Office equipment							Planned Dates	-	-	-	-	-	-	-	-	-	-	-
3258104	-	Do	DPM	Do	GOB	0.00	Planned Days	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Computer Software							Planned Dates	-	-	-	-	-	-	-	-	-	-	-
4113301	-	Do	RFQ/OTM	Do	GOB	0.00	Planned Days	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates	-	-	-	-	-	-	-	-	-	-	-


prepared by


26/9/20
সেয়ার সুলতান

submit by


26/9/20
সেয়ার সুলতান
সেয়ার সুলতান
সেয়ার সুলতান

Approved by


26/9/20
সেয়ার সুলতান
সেয়ার সুলতান
সেয়ার সুলতান