

ANNUAL PROCUREMENT PLAN FOR GOODS (2024-2025)

Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Senior Upazila Fisheries Officer
 Office Name & Code : Senior Upazila Fisheries Office, Sreepur, Gazipur
 Code:1440204-123227

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	PE/SUFO	GoB	0.35	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-2	Purchase of Materials of pond Demonstration	3251104	LS	LS	DPM	PE/SUFO	GoB	0.50	Planned Dates	01.07.24	-	-	-	-	-	30.6.25	-
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-3	Purchase of fish & fisheries products	3254101	LS	LS	RFQ	PE/SUFO	GoB	2.00	Planned Dates	01.07.24	09.08.24	10.08.24	-	-	-	30.6.25	-
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	
GR-4	Purchase of computer equipment's	3255101	Nos.	LS	DPM/ RFQ	PE/SUFO	GoB	0.50	Planned Dates	01.7.24	-	-	-	-	-	30.6.25	-
									Planned Days	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	

✓

[Signature]


Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurin g Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	PE/SUFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-6	Purchase of other stationary	3255105	Nos.	LS	DPM	PE/SUFO	GoB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-7	Festival	3257301	LS	LS	DPM/ RFQ	PE/SUFO	GoB	0.80	Planned Dates	01.07.24						30.6.25	
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-8	Publicity & advertisement	3211125	Nos	LS	DPM/ RFQ	PE/SUFO	GoB	0.20	Planned Dates	01.07.24						30.06.25	
									Planned Days	0	7	1	1	2	3	14	
									Actual Dates	-	-	-	-	-	-	-	-
GR-9	Purchase of cleaning materials	3211102	LS	LS	DPM	PE/SUFO	GoB	0.05	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-10	Entertainment/ Refreshment	3211106	LS	LS	DPM	PE/SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-


[Handwritten mark]


[Handwritten signature]

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurin g Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Actual Dates	-	-	-	-	-	-	-	-
GR-11	Repair and maintenance of vehicle	3258101	LS	LS	DPM / RFQ	PE/SUFO	GOB	0.30	Planned Dates	01.07.24	-	-	-	-	-	30.06.25	
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-12	Repair and maintenance of furniture	3258102	Nos.	LS	DPM	PE/SUFO	GOB	0.25	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-13	Purchase of electric materials	4112303	Nos.	LS	DPM	PE/SUFO	GOB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-14	Purchase of office equipment's	4112310	Nos.	LS	DPM	PE/SUFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								
GR-15	Purchase of furniture	4112314	Nos.	LS	RFQ	PE/SUFO	GoB	0.60	Planned Dates	08.01.25	17.01.25	21.01.25	24.01.25	28.01.25	30.01.25	-	N/A
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								
GR-16	Purchase of other equipment's & materials	4112316	Nos.	LS	RFQ	PE/SUFO	GoB	1.00	Planned Dates	14.11.24	21.11.24	22.11.24	22.11.24	24.11.24	28.11.24		
									Planned Days	0	7	1	1	2	4	15	

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-17	Purchase of fish & fishery products of Beel Nursery action	120010700	Nos.	LS	RFQ	PE/SUFO	GoB	0.90	Actual Dates	01.07.24	-	-	-	-	-	30.06.25	
									Planned Dates	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-


 প্রকৃতকারী
 (মোঃ সাফি়ুর রহমান)
 অফিস সহকারী কাম-কম্পিউটার মুদ্রাক্ষরিক
 সিনিয়র উপজেলা মৎস্য অফিসারের কার্যালয়
 শ্রীপুর, গাজীপুর।


 7.7.2024
 দাখিলকারী কর্মকর্তা
 কৃষিবিদ মোঃ আশরাফুর্রাহ
 (বিসিএস ক্যাডেট)
 সিনিয়র উপজেলা মৎস্য কর্মকর্তা (মৎস্য)
 শ্রীপুর, গাজীপুর।


 27.07.2024
 অনুমোদনকারী কর্মকর্তা
 শেখ মনিরুল ইসলাম মনির
 জেলা মৎস্য কর্মকর্তা
 গাজীপুর।