

WORKS PROCUREMENT														
9	G9	Fish Act	-	40	DP	GoB	UFO Office	1.5	Planned Dates	N/A	-	-	-	July/23- June/24
10	G10	Internet			DP	GoB	UFO Office	0.001	Planned Dates	N/A	-	-	-	July/23- June/24
11	G11	Electricity			DP	GoB	UFO Office	0.0015	Planned Dates	N/A	-	-	-	July/23- June/24
12	G12	Publicity			DP	GoB	UFO Office	0.00	Planned Dates	N/A	-	-	-	July/23- June/24
13	G13	Training			DP	GoB	UFO Office	.00375	Planned Dates	N/A	-	-	-	July/23- June/24
14	G14	Conference			DP	GoB	UFO Office	0.0	Planned Dates	N/A	-	-	-	July/23- June/24
15	G15	Fish Fry Stoking			RFQ	GoB	UFO Office	2.0	Planned Dates	-	-	-	-	July/23- June/24
16	G16	Fish Fry & Other Materials Purchase (Beel Nursery)			DP	GoB	UFO Office	1.2	Planned Dates	N/A	-	-	-	July/23- June/24
17	G17	Tasting fish			DP	GoB	UFO Office	0.0	Planned Dates	N/A	-	-	-	July/23- June/24
18	G18	Registration			DP	GoB	UFO Office	0.0009	Planned Dates	N/A	-	-	-	July/23- June/24
19	G19	Computer Repairing			DP	GoB	UFO Office	0.7	Planned Dates	N/A	-	-	-	July/23- June/24
20	G20	Others Expenditure			DP	GoB	UFO Office	0.5	Planned Dates	N/A	-	-	-	July/23- June/24
21	G21	Computer Accessories			DP	GoB	UFO Office	0.15	Planned Dates	N/A	-	-	-	July/23- June/24

F

স্বাক্ষরিত, গাইবান্ধা।
 উপজেলা যক্ষা কর্মকর্তা
 মোঃ তারকুল ইসলাম সাব্ব
 ০২/০৬/২০২৩

22	G22	Others Repair	DP	GoB	UFO Office	0.0	Planned Dates	N/A	-	-	-	-	-	-	July/23- June/24	-
							Planned Days	-	-	-	-	-	-	-		
23	G23	T.A/DA	DP	GoB	UFO Office	1.50	Planned Dates	N/A	-	-	-	-	-	-	July/23- June/24	-
							Planned Days	-	-	-	-	-	-	-		
24	G24	LABOUR	DP	GoB	UFO Office	1.32	Planned Dates	N/A	-	-	-	-	-	-	July/23- June/24	-
							Planned Days	-	-	-	-	-	-	-		
25	G25	CONTINGENCY	DP	GoB	UFO Office	0.2	Planned Dates	N/A	-	-	-	-	-	-	July/23- June/24	-
							Planned Days	-	-	-	-	-	-	-		

(Md. Tariqul Islam Sabu)
Upazila Fisheries Officer
Sundarganj, Gaibandha.

১২/০৬/২০২৬

Approved by
12/06/2026

মোঃ ফারুক আহমেদ
জেলা স্বাস্থ্য কর্মকর্তা
গাইবান্ধা