

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মৎস্য অধিদপ্তর
মৎস্য ভবন, রমনা, ঢাকা।
www.fisheries.gov.bd

স্মারক: ৩৩.০২.০০০০.১০৫.০৬.১৪৪.১৭- ১৬৬৭


তারিখ: ২৪ জুলাই
আমাদ, ১৪৩২ বঙ্গাব্দ
২৭ জুলাই, ২০২৫ খ্রি.

বিষয়: পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, বরিশাল বিভাগ, বরিশাল এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদন প্রসঙ্গে।

সূত্র: পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, বরিশাল বিভাগ, বরিশাল এর পত্র নং ৩৩.০২ ০০০০.৩০৬.১৭.০০২.২৪-২৪৪, তারিখ: ০৯/০৭/২০২৫ খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, বরিশাল বিভাগ, বরিশাল এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) নির্দেশক্রমে অনুমোদন করা হলো এবং এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা।


(ফিরোজ আহমেদ)

উপপরিচালক(প্রশাসন)(অতিরিক্ত দায়িত্ব)

ফোন: ০২-২২৩৩৮৯৩৫৫

ই-মেইল: ddadmin@fisheries.gov.bd

পরিচালক
মৎস্য অধিদপ্তর
বরিশাল বিভাগ, বরিশাল।

AD (Budget)
25/07/2025

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিচালকের কার্যালয়
মৎস্য অধিদপ্তর
বরিশাল বিভাগ, বরিশাল।
www.fisheries.barisaldiv.gov.bd

10 JUL 2025

পত্র নং-৩৩.০২.০০০০.৩০৬.১৭.০০২.২৪- ২৪৪

তারিখঃ-০৯/০৭/২০২৫ খ্রি:

বিষয়: পরিচালকের কার্যালয়, মৎস্য অধিদপ্তর, বরিশাল বিভাগ, বরিশাল এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রেরণ প্রসংগে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, পরিচালকের কার্যালয়, মৎস্য অধিদপ্তর, বরিশাল বিভাগ, বরিশাল এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদনের পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

মহাপরিচালক
মৎস্য অধিদপ্তর, বাংলাদেশ
মৎস্য ভবন, রমনা, ঢাকা

০২/০৭/২৫
(মোঃ আলফাজ উদ্দীন শেখ)
পরিচিতি নং ০০২১৮
পরিচালক(চ:দা):
মৎস্য অধিদপ্তর
বরিশাল বিভাগ, বরিশাল।
ফোন-০২৪ ৭৮৮৬১৩২৬
directorbarishal@fisheries.gov.bd

একান্ত শাখা, মহাপরিচালকের দপ্তর
মৎস্য অধিদপ্তর, মৎস্য ভবন, ঢাকা

তারিখঃ ০২/০৭/২৫

ক্রমিক নং	বিস্তারিত	পরিচালনা	নামনির্ধারণ	বাজেট
প্রঃ শাঃ-১	বাজেট	পরিচালনা	নামনির্ধারণ	বাজেট
প্রঃ শাঃ-২	প্রশিক্ষণ	মনিটরিং	চিফ ডি	হিসাব
ACR শাখা	সমন্বয়	ফুড ফণ	সামুদ্রিক	অডিট
সাধারণ শাখা	মাইক্রো	কিগ্যাল	স্বাস্থ্য স্বাক্ষর	জাল
জলমহাল	ICT সম্পদ	সম্প্রসারণ	স্বাস্থ্য চায়	

০২/০৭/২৫

ANNUAL PROCUREMENT PLAN (GOODS) FOR FY 2025-2026


Ministry/Division : Ministry of Fisheries & Livestock
 Agency : Department of Fisheries, Barishal Division, Barishal
 Procurement Entity Name & Code : Director


Pac kag e No	Description of Procurement Packages	Code	Unit	Qua ntity	Procure ment Method & Type	Contact Approvi ng Authorit y	Sour ce of Fund s	Estd Cos t in Lac TK.	Time Code for Process	Invite/Ad vertise Tender	Tender Opening	Tender Evaluatio n	Approval to Award	Notificati on of Award	Signing of Contact	Total time to Contact Signatur e	Time for Compl etion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of Cleaning Accessories	3211102	nos.	L.S	DPM	Director	GOB	0.80	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-2	Seminar & Conference	3211111	nos.	L.S	DPM	Director	GOB	5.25	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-3	Publicity & Advertisemen t	3211125	nos.	L.S	DPM /RFQ	Director	GOB	1.60	Planned date	20/08/25	29/12/25	02/01/26	05/01/26	09/01/26	12/01/26	23	
									Planned days		9	4	3	4	3		
									Actual date								
GR-4	Publications	3211128	nos.	L.S	DPM /RFQ	Director	GOB	1.10	Planned date	01/12/25	12/12/25	14/12/25	19/12/26	21/12/26	25/12/26	24	
									Planned days		11	2	5	2	4		
									Actual date								
GR-5	Training	3231301	nos.	L.S	DPM	Director	GOB	8.30	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/25		
									Planned days								
									Actual date								
GR-6	Purchase of Computer Accessories	3255101	nos.	L.S	DPM	Director	GOB	1.00	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-7	Purchase of Stamp & Seal	3255104	nos.	L.S	DPM	Director	GOB	1.20	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-8	Purchase of Other Grocery	3255105	nos.	L.S	DPM	Director	GOB	2.30	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-9	Purchase of Cloths	3256106	nos.	L.S	DPM	Director	GOB	0.35	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-10	Occasions	3257301	nos.	L.S	DPM	Director	GOB	2.70	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-11	Repair & Maintenance of Motor Vehicle	3258101	nos.	1	DPM /RFQ	Director	GOB	1.50	Planned date	11/10/25	20/12/25	25/12/25	28/12/25	01/01/26	04/01/26	24	
									Planned days		9	5	3	4	3		
									Actual date								

Amor

[Signature]

GR-12	Repair of Furniture	3258102	nos.	L.S	DPM	Director	GOB	1.10	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-13	Repair & Maintenance of Computer	3258103	nos.	L.S	DPM	Director	GOB	0.60	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-14	Repair of Office Equipment	3258104	nos.	L.S	DPM	Director	GOB	0.60	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-15	Repair of Other Equipment	3258105	nos.	L.S	DPM	Director	GOB	0.60	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-16	Purchase of Computer & Others	4112202	nos.	L.S	DPM /RFQ	Director	GOB	1.50	Planned date	15/11/25	25/11/25	28/11/25	30/11/25	02/12/25	05/12/25		
									Planned days		10	3	2	2	3	20	
									Actual date								
GR-17	Purchase of Electric materials	4112303	nos.	L.S	DPM	Director	GOB	0.60	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-18	Purchase of Office Equipment	4112310	nos.	1	DPM /RFQ	Director	GOB	1.60	Planned date	01/03/26	16/03/26	21/03/26	26/03/26	28/03/26	30/03/26		
									Planned days		15	5	5	2	2	29	
									Actual date								
GR-19	Purchase of Furniture	4112314	nos.	5	DPM /RFQ	Director	GOB	4.26	Planned date	01/08/25	14/08/25	24/08/25	29/08/25	06/09/25	11/09/25		
									Planned days		13	10	5	8	5	41	
									Actual date								
GR-20	Purchase of Other Equipment	4112316	nos.	1	DPM /RFQ	Director	GOB	0.70	Planned date	02/04/26	17/04/26	19/04/26	24/04/26	26/04/26	03/05/26		
									Planned days		15	2	5	2	7	31	
									Actual date								
GR-21	Repair & Maintenance of office Bhavan	3258107	nos	1	DPM /RFQ	Director	GOB	6.00	Planned date	02/04/26	17/04/26	19/04/26	-	-	30/12/25	41	
									Planned days		05	06					
									Actual date								
GR-22	Intertainment expenses	3211106	nos	1	DPM	Director	GOB	2.20	Planned date	01/07/25	N/A	N/A	N/A	N/A	30/06/26		
									Planned days								
									Actual date								
GR-23	Laboratory equipment	4112306	nos	1	DPM /RFQ	Director	GOB	0.65	Planned date	02/04/26	17/04/26	19/04/26	-	-	30/12/25	41	
									Planned days		05	06					
									Actual date								


 (মোঃ আলফাজ উদ্দীন শেখ)
 পরিচালক (চ:দা:)
 মৎস্য অধিদপ্তর
 বরিশাল বিভাগ, বরিশাল


 (ড. মোঃ আবদুর রউফ)
 মহাপরিচালক (ভারপ্রাপ্ত)
 মৎস্য অধিদপ্তর, মৎস্য ভবন, ঢাকা।