

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মৎস্য অধিদপ্তর
মৎস্য ভবন, রমনা, ঢাকা।
www.fisheries.gov.bd

স্মারক: ৩৩.০২.০০০০.১০৫.০৬.১৪৪.১৭- ১৬৫৪


তারিখ: ১৪ আশ্বিন, ১৪৩২ বঙ্গাব্দ
২৯ জুলাই, ২০২৫ খ্রি.

বিষয়: পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, খুলনা বিভাগ, খুলনা এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদন প্রসঙ্গে।

সূত্র: পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, খুলনা বিভাগ, খুলনা এর পত্র নং ৩৩.০২.০০০০.৪০৩.০৭. ১৮৮.১২-৩৬৬,
তারিখ: ২১/০৭/২০২৫ খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, খুলনা বিভাগ, খুলনা এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) নির্দেশক্রমে অনুমোদন করা হলো এবং এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা।


(ফিরোজ আহমেদ)

উপপরিচালক(প্রশাসন)(অতিরিক্ত দায়িত্ব)

ফোন: ০২-২২৩৩৮৯৩৫৫

ই-মেইল: ddadmin@fisheries.gov.bd

পরিচালক
মৎস্য অধিদপ্তর
খুলনা বিভাগ, খুলনা।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিচালকের কার্যালয়
মৎস্য অধিদপ্তর
খুলনা বিভাগ, খুলনা।
www.fisheries.khulnadiv.gov.bd

✓ SAD (GS)



27 JUL 2025

স্মারক নং-৩৩.০২.০০০০.৪০৩.০৭.১৮৮.১২.৩৬৬

তারিখঃ ০৬ শ্রাবণ ১৪৩২ বঙ্গাব্দ
২১ জুলাই ২০২৫ খ্রিষ্টাব্দ


বিষয়ঃ পরিচালক, মৎস্য অধিদপ্তর, খুলনা বিভাগ, খুলনা এর ২০২৪-২০২৫ আর্থিক সালের চূড়ান্ত ও ২০২৫-২০২৬ আর্থিক সালের
ক্রয়পরিকল্পনা প্রেরন প্রসংগে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য পরিচালক, মৎস্য অধিদপ্তর, খুলনা বিভাগ,
খুলনা এর খুলনা এর ২০২৪-২০২৫ আর্থিক সালের চূড়ান্ত ও ২০২৫-২০২৬ আর্থিক সালের ক্রয়পরিকল্পনা সদয় অনুমোদনের জন্য
এতদ সংগে সংযুক্ত করে প্রেরন করা হলো।


সংযুক্তঃ বর্ননা মোতাবেক ০৪ সেট।

মহাপরিচালক
মৎস্য অধিদপ্তর
বাংলাদেশ, ঢাকা।

একান্ত শাখা, মহাপ		দপ্তর	
মৎস্য অধিদপ্তর		ঢাকা	
ক্রমিক	১২/৭/২৫	ক্রম	বাজেট
প্রঃ শাঃ ১	বাজেট	১	বাজেট
প্রঃ শাঃ ২	বাজেট	২	বাজেট
ACR	সহ	৩	বাজেট
সাময়িক	সহ	৪	বাজেট
অন্যান্য	সহ	৫	বাজেট
অন্যান্য	সহ	৬	বাজেট


(মোঃ জাহাঙ্গীর আলম)
পরিচিতি নং-০০২২০
পরিচালক
মৎস্য অধিদপ্তর
খুলনা বিভাগ, খুলনা।

ddkhulna@fisheries.gov.bd


২১/৭/২৫

ANNUAL PROCURMENT PLAN FOR GOODS (2025-26)

Cost (In Lakh Taka)

Ministry/Division : Ministry of Fisheries & Livestock
 Agency : Department of Fisheries, Bangladesh
 Procurment/Entity Name & Code : Director, 122995
 Project / Programmed Name & Code : Office of the Director, Department of Fisheries, Khulna Division. Kh

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Advertising and publicity	LS	As per Requisition	DPM	Director	GoB	1.75	Planned Dates	N/A								
								Planned Days	N/A	Different Dates							12month
								Actual Dates									
GD1	Computer and Accessories	LS	Computer-01	RFQ	Director	GoB	0.70	Planned Dates	N/A	20.08.25	27.08.25	27.08.25	31.08.25	31.08.25	01.09.25	7 days	15 days
								Planned Days	N/A	1	8		3	1	1	7 days	15 days
								Actual Dates									
GD2	Office Equipments	LS	Procure-24+24	RFQ	Director	GoB	1.50	Planned Dates	N/A	20.11.25	27.11.25	27.08.25	30.11.25	01.12.25	01.12.25	7 days	15 days
								Planned Days	N/A	1	8	1	3	1	1	7 days	15 days
								Actual Dates									
GD3	Other Equipments and machinaries	LS	AC-01	RFQ	Director	GoB	1.00	Planned Dates	N/A	20.11.25	27.11.25	27.08.25	30.11.25	01.12.25	01.12.25	7 days	15 days
								Planned Days	N/A	1	8	1	3	1	1	7 days	15 days
								Actual Dates									
GD4	Furniture	LS	File Cab.-02, Wall Cab.02	RFQ	Director	GoB	1.50	Planned Dates	N/A	24.02.26	03.03.26	03.03.26	04.03.26	57.03.26	08.03.26	15 days	30 days
								Planned Days	N/A		7	1	1	1	1	15 days	30 days
								Actual Dates									

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Uniform	LS	As per Requisition	DPM	Director	GoB	0.13	Planned Dates	N/A									
								Planned Days	N/A	Different Dates								12 Months
								Actual Dates										
	Training	LS	As per Requisition	DPM	Director	GoB	4.81	Planned Dates	N/A	Different Dates								12month
								Planned Days										12month
								Actual Dates										
	Computer Accessories (Goods will be procured as per requirement)	LS	As per Requisition	DMP	Director	GoB	1.25	Planned Dates	N/A									
								Planned Days	N/A	Different Dates								12 Months
								Actual Dates										
	Stamp and Seals	LS	As per Requisition	DPM	Director	GoB	0.10	Planned Dates	N/A									
								Planned Days	N/A	Different Dates								12 Months
								Actual Dates										
	Event/Festivals	LS	As per Requisition	DPM	Director	GoB	1.75	Planned Dates	N/A									
								Planned Days	N/A	Different Dates								12 Months
								Actual Dates										
GD5	Publications	LS	Book-5500	DMP	Director	GoB	1.70	Planned Dates	N/A									
								Planned Days	N/A	Different Dates								12 Months
								Actual Dates										
GD6	Motor vehicle Maintenance	LS	As per Requisition	RFQ	Director	GoB	1.00	Planned Dates	N/A									
								Planned Days	N/A	Different Dates								

[Handwritten signature]

[Handwritten signature]

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates									
	Cleaning Materials/equipments	LS	As per Requisition	DPM	Director	GoB	1.40	Planned Dates									
								Planned Days		Different Dates							12 Months
								Actual Dates									
	Other Stationary Goods	LS	As per Requisition	DMP	Director	GoB	2.25	Planned Dates	N/A								
								Planned Days	N/A	Different Dates							12 Months
								Actual Dates									
	Office Furniture Repair	LS	As per Requisition	DMP	Director	GoB	0.70	Planned Dates	N/A								
								Planned Days	N/A	Different Dates							12 Months
								Actual Dates									
	Office Equipment Repair	LS	As per Requisition	DMP	Director	GoB	1.00	Planned Dates	N/A								
								Planned Days	N/A	Different Dates							12 Months
								Actual Dates									
	Computer Repair	LS	As per Requisition	DMP	Director	GoB	1.00	Planned Dates	N/A								
								Planned Days	N/A	Different Dates							12 Months
								Actual Dates									
	Other Equipments and machinaries Repair	LS	As per Requisition	DMP	Director	GoB	0.90	Planned Dates	N/A								
								Planned Days	N/A	Different Dates							12 Months
								Actual Dates									
	Electric Materials	LS	As per Requisition	DMP	Director	GoB	0.70	Planned Dates	N/A								12 Months
								Planned Days	N/A	Different Dates							12 Months

[Handwritten Signature]

[Handwritten Signature]

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Cotract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates									
GD7	Printing and Binding	LS	Pad-2500	RFQ	Director	GoB	0.70	Planned Dates	N/A	5.10.25	13.10.25	13.10.25	13.10.25	14.10.25	15.10.25	7 days	15 days
								Planned Days	N/A	1	8	1	1	2	1	7 days	15 days
								Actual Dates									
	Seminar/Conference	LS	As per Requisition	DMP	Director	GoB	4.91	Planned Dates	N/A								
								Planned Days	N/A	Different Dates						12month	12month
								Actual Dates									
	Total=						30.75										

২১/১১/২৫
 (ড. মোঃ আব্দুল রউফ)
 মহাপরিচালক (ভারপ্রাপ্ত)
 মৎস্য অধিদপ্তর, মৎস্য ভবন, ঢাকা।

২১/১১/২৫
 (মোঃ জাহাঙ্গীর আলম)
 পরিচিতি নং-০০২২০
 পরিচালক (সেতি মারিত)
 মৎস্য অধিদপ্তর
 খুলনা বিভাগ, খুলনা।