

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
মৎস্য অধিদপ্তর  
মৎস্য ভবন, রমনা, ঢাকা।  
www.fisheries.gov.bd

স্মারক: ৩৩.০২.০০০০.১০৫.০৬.১৪৪.১৭- ২৪নন


তারিখ: ২৭ আষাঢ়, ১৪৩২ বঙ্গাব্দ  
০১ জুলাই, ২০২৫ খ্রি.

বিষয়: পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, রংপুর বিভাগ, রংপুর এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদন প্রসঙ্গে।

সূত্র: পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, রংপুর বিভাগ, রংপুর এর পত্র নং ৩৩.০২ ০০০০.০০০.৩০৭.০৭.০০০১.১৭-৪২০, তারিখ: ০১/০৭২০২৫ খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে পরিচালকের দপ্তর, মৎস্য অধিদপ্তর, রংপুর বিভাগ, রংপুর এর ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) নির্দেশক্রমে অনুমোদন করা হলো এবং এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: ২০২৫-২৬ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা।



(ফিরোজ আহমেদ)

উপপরিচালক(প্রশাসন)(অতিরিক্ত দায়িত্ব)

ফোন: ০২-২২৩৩৮৯৩৫৫

ই-মেইল: ddadmin@fisheries.gov.bd  
for

পরিচালক

মৎস্য অধিদপ্তর

বরিশাল বিভাগ, বরিশাল।

রংপুর বিভাগ, রংপুর।

OA ১১/১১/১১  
১১/১১/১১

SAD(GS)

15 JUL 2025

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিচালকের কার্যালয়  
মৎস্য অধিদপ্তর  
রংপুর বিভাগ, রংপুর  
www.fisheries.rangpurdiv.gov.bd

15 JUL 2025

স্মারক নম্বর: ৩৩.০২.০০০০.০০০.৩০৭.০৭.০০০১.১৭.৪২০

তারিখ: ১৭ আষাঢ় ১৪৩২  
০১ জুলাই ২০২৫

বিষয়: ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে অত্র কার্যালয়ের ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদনের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে- ৩ (তিন) পাতা।

০১/৭/২০২৫

(মোঃ আয়নাল হক)  
পরিচালক  
মৎস্য অধিদপ্তর  
রংপুর বিভাগ, রংপুর  
ফোন: ০২৫৮৯৯৬২৭৩৬

directorrangpur@fisheries.gov.bd

০১/৭/২০২৫

মহাপরিচালক  
মৎস্য অধিদপ্তর  
মৎস্য ভবন, রমনা, ঢাকা

একান্ত শাখা, মহাপরিচালকের দপ্তর  
মৎস্য অধিদপ্তর, মৎস্য ভবন, ঢাকা

তারিখঃ	প্রঃ শাঃ-১	প্রঃ শাঃ-২	ACR শাখা	সাধারণ শাখা	জলমহাল
	বাজ্যবায়ন	প্রশিক্ষণ	সমন্বয়	পাইলট	ICR
	পরিকল্পনা	মনিটরিং	খুলে স্বয়ং	কম্পিউটার	সংস্কার
	গাননিয়ন্ত্রণ	চিহ্নিত	সামুদ্রিক	মৎস্য জরীপ	মৎস্য চাষ
	বাস্কেট	ফিশারি	অডিট	ক্রম	

তারিখ: ০১/৭/২০২৫

## Annual Procurement Plan for FY 2025-2026

Ministry/Division: Ministry of Fisheries and livestock.

Agency: Director Office, Department of Fisheries, Rangpur.

Procuring Entity Name & Code: Director, Department of Fisheries, Rangpur, Code: 1440202

Budget: Revenue.

Package No.	Description Of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Sining of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-1	Purchase of Computer & Printer	4112202	01	01	RFQ/ DPM	Director	GoB	1.80	Planned date	-	01.09.25	10.09.25	10.09.25	11.09.25	15.09.25	18.09.25	-	-
									Planned days	-	-	10	-	2	5	4	25	-
									Actual date	-	-	-	-	-	-	-	-	
GR-2	Purchase of Computer Accessories	3255101	L.S	L.S.	DPM	Director	GoB	1.20	Planned date	-	01/07/25	-	-	-	-	30/6/26	-	-
									Planned days	-	-	-	-	-	-	-	-	-
									Actual date	-	-	-	-	-	-	-	-	
GR-3	Purchase of Liveries	3256106	02	L.S.	DPM	Director	GoB	0.42	Planned date	-	01/07/25	-	-	-	-	30/6/26	-	-
									Planned days	-	-	-	-	-	-	-	-	-
									Actual date	-	-	-	-	-	-	-	-	
GR-4	Purchase of Vehicle Tires & other parts	3258101	L.S.	L.S.	RFQ/ DPM	DG/ Director	GoB	0.75	Planned date	-	05.10.25	12.10.25	19.10.25	20.10.25	21.10.25	28.10.25	-	-
									Planned days	-	-	8	8	1	1	8	30	-
									Actual date	-	-	-	-	-	-	-	-	
GR-5	Purchase of stationary materials	3255104	L.S.	L.S.	DPM	Director	GoB	0.20	Planned date	-	01/07/25	-	-	-	-	30/6/26	-	-
									Planned days	-	-	-	-	-	-	-	-	-
									Actual date	-	-	-	-	-	-	-	-	
GR-6	Purchase of Seminar/ Workshop	3211111	L.S.	L.S.	DPM	Director	GoB	5.73	Planned date	-	01/07/25	-	-	-	-	30/6/26	-	-
									Planned days	-	-	-	-	-	-	-	-	-
									Actual date	-	-	-	-	-	-	-	-	
GR-7	Printing & Binding	3255102	L.S.	L.S.	RFQ/ DPM	Director	GoB	1.00	Planned date	-	01.12.25	08.12.25	08.12.25	10.12.25	11.12.25	15.12.25	-	-
									Planned days	-	-	7	7	2	2	3	30	-
									Actual date	-	-	-	-	-	-	-	-	

*DA*

Package No.	Description Of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Sining of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-8	Purchase of Training Materials	3231301	L.S	L.S.	DPM	Director	GoB	4.19	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-9	Purchase of cleaning materials and other	3211102	L.S	L.S.	DPM	Director	GoB	0.80	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-10	Advertising expenses	3211125	L.S	L.S.	RFQ/ DPM	Director	GoB	1.50	Planned date	-	04.08.25	11.08.25	11.08.25	13.08.25	14.8.25	18.08.25	-	-
									Planned days	-	-	7	-	2	1	4	28	-
									Actual date	-	-	-	-	-	-	-	-	-
GR-11	Books and periodicals	3211127	L.S	L.S.	DPM	Director	GoB	0.15	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-12	Publications	3211128	L.S	L.S.	RFQ/ DPM	Director	GoB	1.00	Planned date	-	01.01.26	08.01.26	08.01.26	11.01.26	12.1.26	18.01.26	-	-
									Planned days	-	-	8	-	4	1	7	30	-
									Actual date	-	-	-	-	-	-	-	-	-
GR-13	Purchase of other stationary	3255105	L.S	L.S.	DPM	Director	GoB	2.20	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-14	Other machineries and equipment	3258105	L.S	L.S.	DPM	Director	GoB	1.00	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-15	Festival	3257301	L.S	L.S.	DPM	Director	GoB	0.65	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-16	Computer	3258103	L.S	L.S.	DPM	Director	GoB	1.0	Planned date	-	01/07/25	-	-	-	-	30/06/25	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	

Package No.	Description Of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Sining of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-17	Office Equipment	3258104	L.S	L.S.	DPM	Director	GoB	0.80	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-		
GR-18	Furniture maintenance	3258102	L.S	L.S.	DPM	Director	GoB	0.80	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-		
GR-19	Lines and wares	3258117	L.S	L.S.	DPM	Director	GoB	0.15	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-		
GR-20	Electric Materials	4112303	L.S	L.S.	DPM	Director	GoB	0.68	Planned date	-	01/07/25	-	-	-	-	30/06/26	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-		
GR-21	Office Materials	4112310	L.S	L.S.	RFQ/ DPM	Director	GoB	3.00	Planned date	-	02.02.26	09.02.26	09.02.26	11.02.26	15.2.26	19.02.26	-	-
									Planned days	-	-	7	-	2	5	5	25	-
									Actual date	-	-	-	-	-	-	-	-	
GR-22	Furniture	4112314	L.S	L.S.	RFQ/ DPM	Director	GoB	3.00	Planned date	-	01.04.26	08.04.26	08.04.26	12.04.26	15.4.26	19.04.26	-	-
									Planned days	-	-	7	-	5	4	5	28	-
									Actual date	-	-	-	-	-	-	-	-	
GR-23	Other machineries and equipment	4112316	L.S	L.S.	RFQ/ DPM	Director	GoB	3.00	Planned date	-	02.03.26	09.03.26	09.03.26	11.03.26	15.3.26	19.03.26	-	-
									Planned days	-	-	7	-	2	5	5	25	-
									Actual date	-	-	-	-	-	-	-	-	

CAV  
01.07.2025

(B. Md. Abdur Rouf)  
Director General (In Charge)  
Department of Fisheries, Bangladesh  
Maitshya Club, Dhaka.

(Md. Aynal Haque)  
Director  
Department of Fisheries  
Rangpur Division, Rangpur