

বিভাগীয় বন কর্মকর্তার দপ্তর
সিলেট, বন বিভাগ
সি. নং: ৫২৫৩/২২
তারিখ: ২০/০৮/২৫

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭
www.bforest.gov.bd

বিঃ বঃ কঃ স্বাক্ষর.....
20 AUG 2025
প্রধান সহকারী স্বাক্ষর.....

স্মারক নম্বর: ২২.০১.০০০০.০০০.০০৮.০৭.০০০১.২৫. ৯৮০

তারিখ: ২৭/৮/২৫

বিষয়: পরিচালন ব্যয় খাতের আওতায় চলতি ২০২৫-২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন।

সূত্র: আপনার দপ্তরের স্মারক নম্বর: ৩৮৪২ তারিখ: ১২/০৮/২০২৫ খ্রি।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, পরিচালন ব্যয় খাতের আওতায় চলতি ২০২৫-২৬ অর্থবছরে সুত্রোক্ত স্মারকমূলে দাখিলকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) Public Procurement Act, 2006 এবং Public Procurement Rules, 2008 মোতাবেক অনুমোদন প্রদান করা হলো। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) বিধি মোতাবেক পরবর্তী কার্যক্রম গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

✓ বিভাগীয় বন কর্মকর্তা
সিলেট বন বিভাগ, সিলেট।

অনুলিপি জ্ঞাতার্থে:

বন সংরক্ষক, কেন্দ্রীয় অঞ্চল, ঢাকা।

(মোঃ আমীর হোসাইন চৌধুরী)

প্রধান বন সংরক্ষক

ফোন: ০২৫৫০০৭১৪২

E-mail:ecf-fd@bforest.gov.bd

Ministry of Environment, Forest and Climate Change
Sylhet Forest Division
Annual Procurement Plan for 2025-26

Ministry/Division : Forest Department
Agency Entity name and Code : Forest Department
Procuring entity name and code : Divisional Forest Officer, Sylhet Forest Division.
Project/Program name and Code : Revenue Budget-2025-26

Package No.	Description of Procurement Package Goods	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (Taka in Lac)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SFD/REV/2025-26/GD-01	Supply of Fish & animal feed (3251106)	Lot	1	OTM	AO	GOB	9.15	Planned Dates		20-08-25	02-09-25	09-09-25	16-09-25	23-09-25	21-10-25		30-06-26
								Planned Days		0	14	7	7	7	28	63	252
								Actual Days									
SFD/REV/2025-26/GD-02	Supply of Other stationery (3251105)	Lot	1	RFQ	AO	GOB	3.00	Planned Dates		24-08-25	31-08-25	04-08-25	11-09-25	18-09-25	16-10-25		15-01-26
								Planned Days		0	7	4	7	7	28	53	90
								Actual Days									
SFD/REV/2025-26/GD-03	Supply of Uniforms (3256106)	Lot	1	OTM	AO	GOB	15.00	Planned Dates		15-09-25	30-09-25	09-10-25	16-10-25	23-10-25	20-11-25		25-05-26
								Planned Days		0	14	7	7	7	28	63	186
								Actual Days									
SFD/REV/2025-26/GD-04	Supply of Computers and accessories (4112202)	Nos	1	RFQ	AO	GOB	1.00	Planned Dates		24-08-25	31-08-25	04-08-25	11-09-25	18-09-25	16-10-25		15-01-26
								Planned Days		0	7	4	7	7	28	53	90
								Actual Days									
SFD/REV/2025-26/GD-05	Supply of Electrical equipment (4112303)	Lot	1	RFQ	AO	GOB	2.00	Planned Dates		24-08-25	31-08-25	04-08-25	11-09-25	18-09-25	16-10-25		15-01-26
								Planned Days		0	7	4	7	7	28	53	90
								Actual Days									
SFD/REV/2025-26/GD-06	Supply of Plantation Materials (4113102)	Lot	1	OTM	AO	GOB	59.20	Planned Dates		15-09-25	30-09-25	09-10-25	16-10-25	23-10-25	20-11-25		25-05-26
								Planned Days		0	14	7	7	7	28	63	186
								Actual Days									

অনুমোদিত

(Md. Hameedun Kabir)
Divisional Forest Officer
Sylhet Forest Division, Sylhet

মো: আযীরা হোসাইন চৌধুরী
প্রবাল বন সংরক্ষক
বন অধিদপ্তর, বাজিলাদেশ
১৯৯৮

Ministry of Environment, Forest and Climate Change
Sylhet Forest Division
Annual Procurement Plan for 2025-26

Ministry/Division
Agency Entity name and Code
Procuring entity name and code
Project/Program name and Code

:
:
:
:

Forest Department
Forest Department
Divisional Forest Officer, Sylhet Forest Division.
Revenue Budget-2025-26

Package No.	Description of Procurement Package Works	Unit	QTY	Procurem ent method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost	Time Code for Proces	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SFD/REV/2025-26/WR-01	Residential buildings-3258106	Lot	1	OTM	AO	GOB	14.00	Planned Dates Planned Days		15-09-25 0	29-09-25 14	07-10-25 7	14-10-25 7	21-10-25 7	19-11-25 28	63	25-05-26 187
SFD/REV/2025-26/WR-02	Non-residential buildings-3258107	Lot	1	OTM	AO	GOB	22.00	Planned Dates Planned Days		15-09-25 0	29-09-25 14	07-10-25 7	14-10-25 7	21-10-25 7	19-11-25 28	63	25-05-26 187
SFD/REV/2025-26/WR-03	Other buildings & structures-3258108	Lot	1	RFQ	AO	GOB	6.00	Planned Dates Planned Days		21-09-25 0	30-09-25 10	07-10-25 7	14-10-25 7	21-10-25 7	19-11-25 28	59	25-05-26 187
SFD/REV/2025-26/WR-04	Mast and acrials-3258118	Lot	1	RFQ	AO	GOB	4.00	Planned Dates Planned Days		24-08-25 0	31-08-25 7	04-08-25 4	11-09-25 7	18-09-25 7	16-10-25 28	53	15-01-26 91
SFD/REV/2025-26/WR-05	Water vehicle-3258128	RM	1	RFQ	AO	GOB	2.00	Planned Dates Planned Days		24-08-25 0	31-08-25 7	04-08-25 4	11-09-25 7	18-09-25 7	16-10-25 28	53	15-01-26 91
SFD/REV/2025-26/WR-06	Culverts- 4111305	Nos	1	RFQ	AO	GOB	5.00	Planned Dates Planned Days		15-09-25 0	22-09-25 7	29-09-25 7	06-10-25 7	13-10-25 7	11-11-25 28	56	25-05-26 195
SFD/REV/2025-26/WR-07	Drainage structures-4111307	RM	1	RFQ	AO	GOB	4.00	Planned Dates Planned Days		15-09-25 0	22-09-25 7	29-09-25 7	06-10-25 7	13-10-25 7	11-11-25 28	56	25-05-26 195
SFD/REV/2025-26/WR-08	Sinking of tube well-4111308	Nos	1	OTM	AO	GOB	15.00	Planned Dates Planned Days		30-09-25 0	07-10-25 7	14-10-25 7	21-10-25 7	28-10-25 7	26-11-25 28	56	30-06-26 216
SFD/REV/2025-26/WR-09	Lines and wires-4111313	Nos	1	RFQ	AO	GOB	2.00	Planned Dates Planned Days		19-08-25 0	02-09-25 7	09-09-25 7	16-09-25 7	23-09-25 7	21-10-25 28	56	20-02-26 122
SFD/REV/2025-26/WR-10	Small capital works-4111315	Lot	1	OTM	AO	GOB	25.00	Planned Dates Planned Days		22-09-25 0	06-10-25 14	14-10-25 7	21-10-25 7	28-10-25 7	26-11-25 28	63	30-06-26 216

অনুমোদিত

স্বাক্ষরিত

(Md. Hossain Kabir)
Divisional Forest Officer
Sylhet Forest Division, Sylhet

প্রা. অসীম হোসাইন চৌধুরী
প্রধান বন সংরক্ষক
বন অধিদপ্তর, বারজাতি