

Bangladesh Fisheries Research Institute
Mymensingh-2201
Procurement Plan for Financial Year (2021-2022) under Revenue Budget.

Ministry/Division: Ministry of Fisheries & Livestock
Agency: Bangladesh Fisheries Research Institute (BFRI)
Procurement entity name and code: Director General
Total budget =

Residential building:

Parcel no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contracting authority	Source of funds	Estimated cost in lakh taka	Time code for process	Advertise (prequalified)	Advertise (tender)	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for completion of contract (Days)
01.	Repair & Tiles work of Dormitory (2nd floor) of BFRI, Mymensingh.	Nos	01	OTM	DG	GOB	18.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021	17	18
02.	Repair & renovation work of E-type residential building at Sayedpur sub-Station, of BFRI.	Nos	01	OTM	DG	GOB	15.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021	60	120
03.	Repair & renovation work of E-type (E-01) residential building at Chandpur, R.S.	Nos	01	OTM	C.S.O R.S	GOB	12.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021	60	120
04.	Repair & renovation work of master drain at near E-type (E-01-E-07) at (F.S) under BFRI Mymensingh	Nos	01	RFQ	C.S.O F.S	GOB	5.90	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021	21	60
05.	Repair & renovation work of (A-01) type residential building at (H.O) BFRI.	Nos	01	RFQ	DG	GOB	5.85	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021	21	60

(Signature)
2/19

06.	Repair & renovation work of Boundary wall at Employee residential building (E-01-E-03) F.S under BFRIL	Nos	01	RFQ	C.S.O F.S	Gob	5.50	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021						
								Planned dates		10	00	04	03	04	21	60				
07.	Repair & renovation work of B-type (B-04) residential building at F.S under BFRIL Mysingsh.	Nos	01	RFQ	C.S.O F.S	Gob	5.00	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021						
								Planned dates		10	00	04	03	04	21	60				
08.	Repair & renovation work of master Drain for Employee residential building at (F.S) under BFRIL Mysingsh.	Nos	01	RFQ	C.S.O F.S	Gob	5.85	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021						
								Planned dates		10	00	04	03	04	21	60				
Sub-Total (A) =							73.10													

Office building:

Pack age no	Description of procurement package works	Unit	Quantity	Procure ment method & type	Contract approval authority	Sources of funds	Estim ate cost in lakh	Time code for process	Advertise prequalif required	Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for compl etion of contract (Days)
01.	Repair & painting work of Staff Dormitory of SRS at Bagerhat, under BFRIL	Nos	01	OTM	D.G	Gob	15.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021	17	18
								Planned dates			18	07	04	03	28	60	110
02.	Repair & Construction work of car wash Platform, at H.Q under BFRIL Mysingsh.	Nos	01	RFQ	DG	Gob	6.00	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021	21	60
								Planned dates			10	00	04	03	04	21	60

03.	Repair & renovation work of motor garages residential at F.S under BFERL Mysenstingh.	Nos	01	RFQ	DG	Gob	590	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021			
								Planned dates									
								Planned dates									
04.	Repair & renovation work of Guest House at (H.O) under BFERL Mysenstingh.	Nos	01	RFQ	DG	Gob	525	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021			
								Planned dates									
								Planned dates									
Sub-Total (B) =							32.15										

C. Other's building :

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Construction work of internal R.C.C road near Pond No.78-93 at F.S under BFERL Mysenstingh.	Nos	01	OTM	DG	Gob	26.00	Planned dates	27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021			
								Planned dates									
								Planned dates									
02.	Construction work of R.C.C approach road near community center under BFERL Mysenstingh.	Nos	01	OTM	DG	Gob	14.00	Planned dates	27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021			
								Planned dates									
								Planned dates									
03.	Repair & renovation and beautification work Boundary wall under BFERL at H.O Mysenstingh.	Nos	01	RFQ	DG	Gob	6.00	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021			
								Planned dates									
								Planned dates									
Sub-Total (C) =							46.00										

Grand Total TK. (A+B+C) = 151.25 lac's Only

25.00.25

[Handwritten signature and date]
 25/11/2021