

**Bangladesh Fisheries Research Institute**

**Mymensingh-2201**

**Procurement Plan for Financial Year (2024-2025) under Revenue Budget.**

**Ministry/Division: Ministry of Fisheries & Livestock**  
**Agency: Bangladesh Fisheries Research Institute (BFRI)**  
**Procurement entity name and code : Director General**  
**Total budget = 36.00 Lac's**

**A. Establishment : 9.00 Lacs**

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertisement prequel( if required )	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature(Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01.	Repair work of Canal bank Sand Filling near at mosque Under BFRI, Mymensingh	Nos	01	R.F.Q	DG	GoB	6.00	Planned dates		06-10-24	13-10-24	13-10-24	15-10-24	17-10-24	21-10-24	
								Planned days			07	00	02	02	04	15
02.	Repair & painting work of Boundary wall and Carp Hatchery under BFRI Mymensingh.	Nos	01	R.F.Q	DG	GoB	3.00	Planned dates		03-11-24	10-11-24	10-11-24	12-11-24	14-11-24	18-11-24	
								Planned days			07	00	02	02	04	15
Sub-Total (A) =							9.00									

MJO.





**B. Residential building: 18.00 Lac**

Pack age no	Description of procurement package works	Unit	Quan tity	Procur ement method & type	Contr act appro ving author ity	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertis e prequel( if required )	Adverti se tender	Tender opening	Tender evaluati on	Appro val of award	Notific ation of award	Signin g of contra ct	Total time to contract signatur e(Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01.	Repair and Renovation work of A-type (A-01) Residential building at Headquarters under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	4.00	Planed dates		06-10-24	13-10-24	13-10-24	15-10-24	17-10-24	21-10-24	
								Planed days			07	00	02	02	04	15
02.	Repair and Renovation work of E-type (E-07) Residential building at Headquarters under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	5.00	Planed dates		03-11-24	10-11-24	10-11-24	12-11-24	14-11-24	18-11-24	
								Planed days			07	00	02	02	04	15
03.	Repair and Renovation work of B-type (B-06) Residential building at Headquarters under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	4.00	Planed dates		03-11-24	10-11-24	10-11-24	12-11-24	14-11-24	18-11-24	
								Planed days			07	00	02	02	04	15

MDC



22

04.	Repair and Renovation work of B-type (B-07) Residential building at Headquarters under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	5.00	Planned dates		15-12-24	22-12-24	22-12-24	24-12-24	26-12-24	30-12-24		
								Planned days			07	00	02	02	04	15	
Sub-Total (B) =							18.00										

**C. Office building: 9.00 Lac**

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertisement prequel (if required)	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
01.	Repair and Painting work of Community Center, Ansar Camp at Headquarters under BFRI Mymensingh.	Nos	01	RFQ	D.G	GoB	6.00	Planned dates		15-12-24	22-12-24	22-12-24	24-12-24	26-12-24	30-12-24		
								Planned days			07	00	02	02	04	15	
02.	Repair & Painting work of Guard Shed & Electrical Sub-station under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	3.00	Planned dates		15-12-24	22-12-24	22-12-24	24-12-24	26-12-24	30-12-24		
								Planned days			07	00	02	02	04	15	
Sub-Total (C) =							9.00										

Grand Total TK. (A+B+C) = (9.00 + 18.00 + 9.00)  
= 36.00 lac's Only

MAD  
২০/১২/২৪  
মামুন-আর-রাশিদ  
সহকারী প্রকৌশলী  
বাংলাদেশ সশস্ত্র বাহিনী ইনস্টিটিউট  
ময়মনসিংহ।

২০/১২/২৪  
(মোঃ রাজিবুল করিম)  
নির্বাহী প্রকৌশলী  
বাংলাদেশ মহা গবেষণা ইনস্টিটিউট  
ময়মনসিংহ।

২০/১২/২৪  
(ড. অনুশা ভদ্রা)  
মহাপরিচালক (সা.সা.)  
বাংলাদেশ মহা গবেষণা ইনস্টিটিউট  
ময়মনসিংহ।