

Annexure-A

ANNUAL PROCURMENT PLAN FOR TRAINING (2026-2027 FY)- PROPOSED

Cost (In Lakh Taka)

Ministry/Division

: Ministry of Fisheries & Livestock

Agency

: Department of Fisheries, Bangladesh


Procurement/Entity Name & Code

: Director, Fisheries Training Academy, Savar, Dhaka-1440205


Project / Programmed Name & Code

: Fisheries Traing Academy, Savar, Dhaka-0123558

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Sigining of Contract	Total time to contract Signature	Time for Completion of Cotract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Training (For Basic Course-9) Code no-3231301	Lot & nos	LS	RFQ	Director	GoB	5.00	Planned Dates	N/A	01.11.26	04.11.26	05.11.26	08.11.26	08.11.26	09.11.26	9 days	15 days
								Planned Days		1	3	1	3	0	1	9 days	15 days
								Actual Dates									
GR2	Training (For Basic Course-10) Code no-3231301	Lot & nos	LS	RFQ	Director	GoB	5.00	Planned Dates	N/A	20.12.26	23.12.26	24.12.26	27.12.26	27.12.26	28.12.26	9 days	15 days
								Planned Days	N/A	1	3	1	3	0	1	9 days	15 days
								Actual Dates	N/A								
GR3	Training (Goods will be procured as per requirement around the year) Code no-3231301	LS	LS	RFQ	Director	GoB	1.00	Planned Dates	N/A	26.07.26	29.07.25	30.07.25	30.07.25	30.10.25	2/8/2026	8 days	20 days
								Planned Days		1	3	1	0	0	3	8 days	20 days
								Actual Dates									
GR4	Seminar and Conference materials Code no-3211111	LS	LS	RFQ	Director	GoB	3.000	Planned Dates	N/A	13.07.25	16.07.26	19.07.26	19.07.26	19.07.26	20.07.26	8 days	20 days
								Planned Days	N/A	1	3	3	0	0	1	8 days	20 days
								Actual Dates									
	Total						14.00										


 26/9/2026
 ড. মোঃ খালেদ কানক
 (পরিচিতি নং-002006)
 মহাপরিচালক (ভারপ্রাপ্ত)
 মৎস্য চাষ ও মৎস্য ব্যবসা, বরিশাল, ঢাকা।


 (Alok Kumar Saha)
 Director (Current Charge)
 Fisheries Training Academy, Savar, Dhaka.


 26/9/26

ANNUAL PROCURMENT PLAN FOR GOODS (2026-2027 FY)- PROPOSED

Cost (In Lakh Taka)

Ministry/Division

: Ministry of Fisheries & Livestock

Agency

: Department of Fisheries, Bangladesh

Procurement/Entity Name & Code

: Director, Fisheries Training Academy, Saver, Dhaka-1440205

Project / Programmed Name & Code

: Fisheries Traing Academy, Savar, Dhaka-0123558

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Sigining of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR5	Cleaning and washing Code no-3211102	LS	LS	RFQ	Director	GoB	0.75	Planned Dates	N/A	19.01.27	25.01.27	26.01.27	28.01.27	29.01.27	30.01.27	12 days	25 days
								Planned Days		1	6	1	2	1	1	12 days	25 days
								Actual Dates									
GR6	Circular and Advertisement Code no-3211125	LS	LS	RFQ	Director	GoB	1.20	Planned Dates	N/A	15.10.26	21.10.26	22.10.26	25.10.26	26.10.26	27.10.26	13 days	30 days
								Planned Days		1	6	1	3	1	1	13 days	30 days
								Actual Dates									
GR7	Books and Periodicals Code no-3211127	LS	LS	RFQ	Director	GoB	0.750	Planned Dates	N/A	03.12.26	09.12.26	10.12.26	12.12.26	13.12.26	14.12.26	12 days	30 days
								Planned Days		1	6	1	2	1	1	12 days	30 days
								Actual Dates									
GR8	Computer Accessories (Goods will be procured as per requirement) Code no-3255101	LS	LS	RFQ	Director	GoB	2.500	Planned Dates	N/A	19.10.26	25.10.26	26.10.26	29.10.26	01.11.26	02.11.26	15 days	30 days
								Planned Days		1	6	1	3	3	1	15 days	30 days
								Actual Dates									
GR9	Other Stationary Code no-3255105	LS	LS	RFQ	Director	GoB	5.00	Planned Dates	N/A	23.11.26	29.11.26	30.11.26	03.12.26	06.12.26	07.12.26	15 days	30 days
								Planned Days		1	6	1	3	3	1	15 days	30 days
								Actual Dates									

স্বাক্ষরিত
নামা স্বাক্ষরিত
তারিখ: ০৩/১১/২৬
অফিস: ১০০০

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10	Motor vehicle Maintenance Code no-3258101	LS	LS	RFQ	Director	GoB	1.50	Planned Dates	N/A	02.08.26	08.08.26	09.08.26	11.08.26	12.08.26	13.08.26	12 days	45 days
								Planned Days		1	6	1	2	1	1	12 days	45 days
								Actual Dates									
GR11	Furniture Repairing Code no-3258102	LS	LS	RFQ	Director	GoB	2.000	Planned Dates	N/A	09.09.26	15.09.26	17.09.26	20.09.26	21.09.26	22.09.26	14 days	45 days
								Planned Days		1	6	2	3	1	1	14 days	45 days
								Actual Dates									
GR12	Computer Repairing Code no-3258103	LS	LS	RFQ	Director	GoB	2.000	Planned Dates	N/A	10.09.26	16.09.26	17.09.26	20.09.26	21.09.26	22.09.26	13 days	45 days
								Planned Days		1	6	1	3	1	1	13 days	45 days
								Actual Dates									
GR13	Office Equipments repair Code no-3258104	LS	LS	RFQ	Director	GoB	1.500	Planned Dates	N/A	13.09.26	19.09.26	20.09.26	22.09.26	23.09.26	24.09.26	12 days	45 days
								Planned Days		1	6	1	2	1	1	12 days	45 days
								Actual Dates									
GR14	Other Equipments and machineries repair Code no-3258105	LS	LS	RFQ	Director	GoB	2.00	Planned Dates	N/A	04.01.27	10.01.27	11.01.27	13.01.27	14.01.27	17.01.27	14 days	35 days
								Planned Days		1	6	1	2	1	3	14 days	35 days
								Actual Dates									
GR15	Bedding Code no-3821120	Lot & nos	LS	RFQ	Director	GoB	2.00	Planned Dates	N/A	02.02.27	08.02.27	09.02.27	11.02.27	14.02.27	15.02.27	14 days	35 days
								Planned Days		1	6	1	2	3	1	14 days	35 days
								Actual Dates									
GR16	Computer & accessories Code no-4112202	LS	LS	RFQ	Director	GoB	5.000	Planned Dates	N/A	11.08.26	17.08.26	18.08.26	20.08.26	23.08.26	24.08.26	14 days	45 days
								Planned Days		1	6	1	2	3	1	14 days	45 days
								Actual Dates									

Package No	Description procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Cotract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR17	Office Equipments Code no- 4112310	LS	LS	RFQ	Director	GoB	2.000	Planned Dates	N/A	08.02.27	14.02.27	15.02.27	17.02.27	18.02.27	21.02.27	14 days	35 days
								Planned Days		1	6	1	2	1	3	14 days	35 days
								Actual Dates									
GR18	Furniture Code no-4112314	LS	LS	RFQ	Director	GoB	6.00	Planned Dates	N/A	22.07.26	28.07.26	29.07.26	02.08.25	03.08.26	04.08.26	14 days	30 days
								Planned Days		1	6	1	4	1	1	14 days	30 days
								Actual Dates									
GR19	Others Equipments & machinaries Code no- 4112316	Lot & nos	LS	OTM	Director	GoB	16.000	Planned Dates	N/A	01.10.26	19.10.26	29.10.26	31.10.26	02.11.26	12.11.26	43 days	120 days
								Planned Days		1	19	10	2	2	10	43 days	120 days
								Actual Dates									
	Total=						50.200										


 (Alok Kumar Saha)
 Director (Current Charge)
 Fisheries Training Academy, Savar, Dhaka.


 26/9/2026
 ড. মোঃ রাশেদ খান
 (পরিচিতি নং-০০২০৬)
 প্রধান নির্বাহী কর্মকর্তা (ডায়েরী)
 মৎস্য প্রশিক্ষণ, মৎস্য উন্নয়ন, মৎস্য রক্ষা।


 06/10/26

প্রাপ্তি...
 প্রাপ্তি...
 প্রাপ্তি...

ANNUAL PROCUREMENT PLAN FOR WORKS (2026-2027 FY)- PROPOSED

Cost (In Lakh Taka)

Ministry/Division : Ministry of Fisheries & Livestock
 Agency : Department of Fisheries, Bangladesh
 Procurment/Entity Name & Code : Director, Fisheries Training Academy, Savar, Dhaka-1440205
 Project / Programmed Name & Code : Fisheries Trainaiga Academy, Savar, Dhaka-0123558

Package No	Description procurement Package as per DPP/TPP WORKS	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Cotract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Non residential building repair Code No-3258107	LOT	LS	OTM	Director	GoB	25.00	Planned Dates	N/A	10.11.26	30.11.26	06.12.26	09.12.26	10.12.26	17.12.26	38 days	150 days
								Planned Days	N/A	1	20	6	3	1	7	38 days	150 days
		Total					25.00										

(Alok Kumar Saha)

Director (Current Charge)

Fisheries Training Academy, Savar, Dhaka.

ড. মোঃ খালেদ কানক
 (পরিচিতি নং-০০২০৬)
 মহাপরিচালক (আঞ্চলিক)
 নয়া বরিশা জেলা প্রশাসন, বরিশা, ঢাকা।

ANNUAL PROCURMENT PLAN FOR SERVICES (2026-2027 FY)- PROPOSED

Cost (In Lakh Taka)

Ministry/Division : Ministry of Fisheries & Livestock
 Agency : Department of Fisheries, Bangladesh
 Procurment/Entity Name & Code : Director, Fisheries Training Academy, Savar, Dhaka-1440205
 Project / Programmed Name & Code : Fisheries Training Academy, Savar, Dhaka-0123558

Package No	Description procurement Package as per DPP/TPP SERVICES	Unit	Quantity	Procurement Method and type	Contract Approving Authority	Source of Funds	Indicative Dates				
							Estimated Cost (in Lakh Taka)	Notification of Award	Sigining of Contract	Total time to contract Signature	Time for Completion of Cotract
1	2	3	4	5	6	7	8	9	10	11	12

(Alok Kumar Saha)

Director (Current Charge)

Fisheries Training Academy, Savar, Dhaka.

26/09/2026
 ড. মোঃ মালেক কবীর
 (পরিচালক) (সি-০০২০৬)
 প্রশাসনিক অফিস (আঞ্চলিক)
 মৎস্য প্রশিক্ষণ, সবার, ঢাকা, গণনা।