

Government of the Peoples Republic of Bangladesh

Office of the Principal

Govt.Graphic Arts Institute

Satmasjid Road , Mohammadpur,Dhaka-1207

Phone:02-58151777, email: principal.graphic@gmail.com

ANNUAL PROCUREMENT PLAN(2026-27)

Rough

Ministry/Division :

Ministry of Education

Agency :

Directorate of Technical Education

Procuring Entity Name & Code :

Engr. Shahela Pervin

160-02-06-000000

Budget: Revenue

Project/ Programme Name & Code:

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Comment
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GAI/REV /2026-27 GD-01	Supply of Raw Materials and spears part Code : 3256105	single lot	01	OTM E-gp	DG, DTE	Revenue	12.00	Planned Dates	-	01/09/26	14/09/26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GAI/REV /2026-27 GD-02	Supply of Furniture Code : 4112314	single lot	01	OTM E-gp	DG, DTE	Revenue	10.00	Planned Dates	-	01/09/26	14/09/26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	

9

10

11

GAI/REV /2026-27 /GD-03	Supply of Office Equipment Code : 4112310	single lot	01	OTM E-gp	DG, DTE	Reve nue	01.50	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GAI/REV /2026-27 /GD-04	Supply of Education Goods Code : 4112312	single lot	01	OTM E-gp	DG, DTE	Reve nue	01.00	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GAI/REV /2026-27 GD-05	Supply of Cleanliness Material Code : 3211102	single Lot	01	OTM E-gp	DG, DTE	Reve nue	02.00	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GAI/REV /2026-27 GD-06	Supply of Other Fancy Goods. Code : 3255105	single Lot	01	OTM E-gp	DG, DTE	Reve nue	02.00	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GAI/REV /2026-27 GD-07	Supply of Electronic sensor & Micro cront roller based equipment. Code : 4112304	single Lot	01	OTM E-gp	DG, DTE	Reve nue	80.00	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	Subject to budget receipt
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GAI/REV /2026-27 GD-08	Supply of Digital communica tion system equipment Code: 4112304	single Lot	01	OTM E-gp	DG, DTE	Reve nue	20.00	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	Subject to budget receipt
								Planned Days	-	0	14	14	7	7	28	30	100	

Rough

02/09/26

Rough.

GAI/REV /2026-27 GD-09	Supply of Computer & Laptop. Code: 4112304	single Lot	01	OTM E-gp	DG, DTE	Reve nue	120.00	Planned Dates	-	01/09/26	14/09/ 26	28/09/26	05/10/26	12/10/27	10/11/26	10/12/26	-	Subject to budget receipt
								Planned Days	-	0	14	7	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	
							248.50	In Word: Two crore forty-eight lakh fifty thousand taka only.										

30-07-26
Mohammad Ashraf
 Chief Instructor (Tech Computer)
 Graphic Arts Institute
 Mohammadpur, Dhaka-1207

30-07-26
 মোহাম্মদ হোসেন
 চক্ষু ও শ্রবণের (টেক) ইনস্টিটিউট
 গ্রাফিক আর্টস ইনস্টিটিউট
 মোহাম্মদপুর রোড ঢাকা-১২০৭

30-07-26
 প্রকৌশল শাহেদা পারভীন
 অধ্যক্ষ
 গ্রাফিক আর্টস ইনস্টিটিউট
 মোহাম্মদপুর রোড, মোহাম্মদপুর, ঢাকা-১২০৭