

PPR 2008, Rule-16, Schedule 5: Part-Ga
Annual Procurement Plan (Goods)
(2024-25)

Budget: Revenue

Ministry/Division: Ministry of Public Administration

Agent: Upazila Nirbahi Officer, Upazila: Golapganj

Procuring Entity Name & Code: Upazila Nirbahi Officer, Code: Not Applicable

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Photocopy Machine & Water Filter CODE: 4112310	Each set	2	OTM/RFQ	UNO	GOB	2.00	Planned Dates		23.04.2025	08.05.2025	13.05.2025	20.05.2025	22.05.2025	02.06.2025	20	26.06.2025
								Planned Days		0	14	5	7	2	11	20	63
								Actual Dates									
GR2	Computer Repair CODE: 3258103	Nos	12	DPM	UNO	GOB	1.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR3	Other Stationary CODE 3255105	Nos	12	DPM	UNO	GOB	1.70	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR4	Consumable Goods CODE: 3256103	Nos	8	DPM	UNO	GOB	1.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR5	Furniture Repairs CODE: 3258102	Nos	10	DPM	UNO	GOB	1.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR6	Telecommunication Repairs: 3258126	Nos	5	DPM	UNO	GOB	0.75	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR7	Computers and accessories CODE:4112202	Nos	10	RFQ	UNO	GOB	2.80	Planned Dates	As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR8	Furniture CODE: 4112314	Nos	10	DPM	UNO	GOB	2.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR9	Computer and accessories equipment CODE: 3255101	Nos	11	DPM	UNO	GOB	1.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR10	Office equipment CODE: 4112310	Nos	7	DPM	UNO	GOB	1.00	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
	Total Value of Goods Procurement						15.25										


 ১০/০৪/২০২৫
 মোহাম্মদ আনোয়ার হাশেম
 অসিস্টেন্ট কম্পিউটার মুদ্রাক্ষরিক
 উপজেলা নির্বাহী অফিসারের কার্যালয়
 গোলাপগঞ্জ, সিলেট।


 ১০/০৪/২০২৫
 মিলটন চন্দ্র পাল
 উপজেলা নির্বাহী অফিসার
 গোলাপগঞ্জ, সিলেট