

PPR 2008, Rule-16, Schedule 5: Part-Ga
Annual Procurement Plan (Goods)
(2025-26)

Budget: Revenue

Ministry/Division: Ministry of Public Administration

Agent: Upazila Nirbahi Officer, Upazila: Golapganj


Procuring Entity Name & Code: Upazila Nirbahi Officer, Code: Not Applicable


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Computers and accessories (2 desktop Computer and 3 Ups) CODE:4112202	Nos	5	OTM	UNO	GOB	2.50	Planned Dates		24.11.2025	09.12.2025	14.12.2025	21.12.2025	23.12.2025	05.01.2026	25.01.2026	26.01.2026
								Planned Days		0	17	5	7	2	12	20	63
								Actual Dates									
GR2	Office Equipment (Fan, Curtain, wall clock, carpet) CODE: 4112310"	Nos	12	RFQ	UNO	GOB	3.00	Planned Dates		12.10.2025	19.10.2025	26.10.2025	02.11.2025	04.11.2025	11.11.2025	20.11.2026	21.11.2025
								Planned Days		0	7	7	7	2	7	9	40
								Actual Dates									
GR3	Furniture (Sofa and Visitor Chair) CODE: 4112314	Nos	3	OTM	UNO	GOB	2.00	Planned Dates		24.11.2025	09.12.2025	14.12.2025	21.12.2025	23.12.2025	05.01.2026	25.01.2026	26.01.2026
								Planned Days		0	17	5	7	2	12	20	63
								Actual Dates									
GR4	Computer Goods (Ink, Toner, mouse, kenboard and Others CODE: 3255103	Nos	8	DPM	UNO	GOB	1.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR5	Other Stationary CODE 3255105	Nos	10	DPM	UNO	GOB	3.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									

২৬/০৭/২০২৫
রোমান আহমদ নোশাদ
 অফিস সহকারী-কাম-কম্পিউটার মুদ্রাক্ষরিক
 উপজেলা নির্বাহী অফিসারের কার্যালয়

২৬/০৭/২০২৫
মিলটন চন্দ্র পাল
 উপজেলা নির্বাহী অফিসার
 গোলাপগঞ্জ, সিরেট

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR6	Dress Goods (Shirt, Pant, Ceds, Shari,) CODE: 3256106	Each set	6	RFQ	UNO	GOB	0.70	Planned Dates		12.10.2025	19.10.2025	26.10.2025	02.11.2025	04.11.2025	11.11.2025	20.11.2026	21.11.2025
								Planned Days		0	7	7	7	2	7	9	40
								Actual Dates									
GR7	Events/Festivals CODE: 3257301	Nos	6	DPM	UNO	GOB	1.50	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR8	Furniture Repairs CODE: 3258102	Nos	10	DPM	UNO	GOB	1.00	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR9	Computer Repair CODE: 3258103	Nos	11	DPM	UNO	GOB	1.00	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
GR10	Telecommunication Repair CODE: 3258126	Nos	5	DPM	UNO	GOB	1.12	Planned Dates	Direct purchase As per PPA-2006 and PPR-2008								
								Planned Days									
								Actual Dates									
	Total Value of Goods Procurement						17.82										


 ১৮/০৭/২০২৫
 রোমান আহমদ নোশাদ
 অফিস সহকারী-কাম-কম্পিউটার মুদ্রাক্ষরিক
 উপজেলা নির্বাহী অফিসারের কার্যালয়
 গোলাপগঞ্জ, সিলেট।


 ১৮/০৭/২০২৫
 শিলটন চন্দ্র পাল
 উপজেলা নির্বাহী অফিসার
 গোলাপগঞ্জ, সিলেট