

HYDROCARBON UNIT
ENERGY & MINERAL RESOURCES DIVISION
ANNUAL PROCUREMENT PLAN (APP)
 Government of the Peoples Republic of Bangladesh
 Energy & Mineral Resources Division
HYDROCARBON UNIT
 153, Pioneer Road, Segunbagicha, Dhaka-1217.

Budget: Revenue

Annual Procurement Plan (APP) for FY 2024-2025

Package No	Description Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk	Time Code for Process	Not Used in GOODS	Invite/Advertise	Tender Opening	Received RFP	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
Goods:																			
HCU GD-1	Supply of Computer and Other (4112202)	Nos	4	OTM/RFQ	HOPE	GOB	6.00	Planned	-	20/8/24	3/9/24	-	10/9/24	17/9/24	24/9/24	1/10/24		16/10/24	
								Planned Days	-	0	14		7	7	7	7	42	15	
HCU GD-2	Supply of Air conditioner (4112310)	Nos	2	RFQ	HOPE	GOB	2.00	Planned	-	3/9/24	17/9/24		24/9/24	1/10/24	8/10/24	15/10/24		27/10/24	
								Planned Days	-	0	14		7	7	7	7	42	12	
HCU GD-3	Supply of Other Office Equipment (Library) (4112310)	Lots	As per Requisition	RFQ/CP	HOPE	GOB	3.00	Planned	-	As and When Required									12 Months
								Planned Days	-										
HCU GD-2	Supply of Photocopy Machine (4112310)	Nos	1	RFQ	HOPE	GOB	3.00	Planned	-	25/8/24	4/9/24		8/9/24	15/9/24	22/9/24	29/9/24		10/10/24	
								Planned Days	-	0	10		4	7	7	7	35	11	
HCU GD-4	Supply of Furniture (4112314)	Nos	As per Requisition	RFQ/CP	HOPE	GOB	1.00	Planned	-	2/1/25	9/1/25		14/1/25	19/1/25	23/1/25	28/1/25		5/2/25	
								Planned Days	-	0	7		5	5	4	5	26	8	
HCU GD-9	Supply of Stationary product (3255105)	-	As per Requisition	RFQ	HOPE	GOB	3.00	Planned	-	29/8/24	8/9/24		12/9/24	17/9/24	22/9/24	26/9/24		6/10/24	
								Planned Days	-	0	10		4	5	5	4	28	10	
HCU GD-15	Annual, Monthly and Research report Publication (3211128)	Nos	As per Requisition	RFQ/CP	HOPE	GOB	3.00	Planned	-	15/9/24	23/9/24		29/9/24	3/10/24	8/10/24	14/10/24		21/10/24	
								Planned Days	-	0	8		6	4	5	6	29	7	
HCU GD-16	Annual, Monthly and Research report Publication (3211128)	Nos	As per Requisition	RFQ/CP	HOPE	GOB	4.50	Planned	-	8/5/25	15/5/25		20/5/25	22/5/25	27/5/25	29/5/25		3/6/25	
								Planned Days	-	0	7		5	2	5	2	21	5	
Intellectual & Professional Service:																			
HCU S-1	Consulting services (3257101)	1	As per Requisition	QCBS	HOPE	GOB	5.00	Planned		11/11/24	25/11/24	23/12/24	1/1/25	8/1/25	13/1/25	19/1/25		18/2/25	
								Planned Days		0	14	28	9	7	5	6	69	30	
HCU S-2	Research (3257103)	Nos	As per Requisition	QCBS/SSS	HOPE	GOB	60.00	Planned		28/8/24	11/9/24	9/10/24	23/10/24	6/11/24	10/11/24	20/11/24		20/3/25	
								Planned Days		0	14	28	14	14	4	10	84	120	
HCU S-3	Innovation (3257105)	1	As per Requisition	QCBS/OTM/LTM/RFQ	HOPE	GOB	7.00	Planned		17/9/24	1/10/24	29/10/24	12/11/24	26/11/24	1/12/24	11/12/24		10/1/25	
								Planned Days		0	14	28	14	14	5	10	85	30	

Procuring Entity Name : Director General of Hydrocarbon Unit

AmRml
28/07/24
বদরুল আমীন খান
সহকারী পরিচালক (অনুসন্ধান)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

debt
25/09/24
দেবব্রত দাস
উপ-পরিচালক (প্রশাসন ও আইসিটি)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ

Shaham
24/09/2024
শিহাব মাহমুদ
উপ-পরিচালক (অনুসন্ধান ও উৎপাদন)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ

Shaham
20/09/2024
মোঃ শামীম খান
মহাপরিচালক (যোগাযোগ)
হাইড্রোকার্বন ইউনিট
জ্বালানি ও খনিজ সম্পদ বিভাগ