

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি), সার্কেল-৭
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
পুরাতন সদর হাসপাতাল ক্যাম্পাস, রংপুর।
E-mail: hedcircle7@yahoo.com

স্মারক নং-৪৫.০২.০০০০.০০০.১২১.২১.০০০১.২৫.৬৫৭

তারিখ : ২৪.০৭.২০২৫ খ্রিঃ।

বিষয় : স্বাস্থ্য প্রকৌশল অধিদপ্তর কুড়িগ্রাম বিভাগের ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্র : ১। স্বাস্থ্য সেবা বিভাগের স্মারক নং-৪৪৭, তারিখ : ০৯.০৭.২০২৫ খ্রিঃ।


২। এইচইডি, প্রধান কার্যালয়ের স্মারক নং-১৪৩২, তারিখ : ২১.০৭.২০২৫ খ্রিঃ।

৩। নির্বাহী প্রকৌশলী, কুড়িগ্রাম বিভাগের স্মারক নং-২৫-৩২৮, তারিখ : ২৪.০৭.২০২৫ খ্রিঃ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, পাবলিক প্রকিউরমেন্ট বিধিমালা ২০০৮ এর বিধি ১৬ অনুযায়ী প্রতি অর্থ বছরের শুরুতে সকল ক্রয়কারী কর্তৃক রাজস্ব ও উন্নয়ন বাজেটের আওতায় পণ্য, সেবা কার্যক্রমের ক্ষেত্রে যথাযথভাবে বার্ষিক ক্রয় পরিকল্পনা প্রণয়নের বাধ্যবাধকতা রয়েছে। তৎপ্রেক্ষিতে পিপিআর ২০০৮ বিধানানুযায়ী এইচইডি, কুড়িগ্রাম বিভাগের আওতাধীন কুড়িগ্রাম ও লালমনিরহাট জেলার ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ছক মোতাবেক প্রস্তুতপূর্বক ৩নং সুত্রীয় স্মারকপত্রের মাধ্যমে নির্বাহী প্রকৌশলী, এইচইডি, কুড়িগ্রাম বিভাগ অত্র কার্যালয়ে দাখিল করেন।

এমতাবস্থায় এইচইডি, কুড়িগ্রাম বিভাগ কর্তৃক দাখিলকৃত ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয়পরিকল্পনা অনুমোদন করা হলো। উল্লেখ্য যে, অনুমোদিত বার্ষিক ক্রয়পরিকল্পনা ক্রয়কারী প্রতিষ্ঠান অবশ্যই নিজস্ব ওয়েবসাইটে প্রকাশ করবেন এবং পিপিআর ২০০৮ যথাযথভাবে অনুসরণ করে পরবর্তী কার্যক্রম গ্রহণ করার জন্য অনুরোধ করা হলো।

সংযুক্তি : বর্ণনা মোতাবেক ক্রয়পরিকল্পনা-০৯(নয়)পাতা।


(শওকত মহীবুর রব) ২৪.০৭.২৫

তত্ত্বাবধায়ক প্রকৌশলী (চঃদাঃ)

স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

সার্কেল-৭, রংপুর।

বিতরণ :

কার্যক্রম : ১। নির্বাহী প্রকৌশলী,
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি),
কুড়িগ্রাম বিভাগ, কুড়িগ্রাম।

অনুলিপি সদয় অবগতির জন্য প্রেরিত হলোঃ

১। প্রধান প্রকৌশলী, এইচইডি, ১০৫-১০৬, মতিঝিল বা/এ, ঢাকা-১০০০।

২। অতিরিক্ত প্রধান প্রকৌশলী, এইচইডি, ১০৫-১০৬, মতিঝিল বা/এ, ঢাকা-১০০০।

৩। প্রধান নির্বাহী কর্মকর্তা, বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথোরিটি (BPPA), শের-ই, বাংলা নগর, ঢাকা।

৪। তত্ত্বাবধায়ক প্রকৌশলী (পিএন্ডএ), এইচইডি, প্রধান কার্যালয়, ঢাকা।

৫। দপ্তর নথি।

Annual Procurement Plan (2025-2026)

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, HED, Kurigram Division, Kurigram.

Budget : Revenue

Routine & Periodical maintenance works

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Modification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED- KGD/GOBRE/VSU/ 2025-26/01	Repair, Maintenance & Renovation works of Upazila Health & Family Planning Office & EPI Store Building at Sadar Upazila under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	15.000	Planned Dates		14-Nov-25	15-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	27-Dec-25		26-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									
HED- KGD/GOBRE/VSU/ 2025-26/02	Repair, Maintenance & Renovation works of OPD Building and Sanitary/Electrical Works in Old Hospital Building at Pailgram Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	20.000	Planned Dates		14-Nov-25	15-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	27-Dec-25		26-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									
HED- KGD/GOBRE/VSU/ 2025-26/03	Repair, Maintenance & Renovation works of Old Hospital Building at Adhmar Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	14.000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25		20-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									
HED- KGD/GOBRE/VSU/ 2025-26/04	Repair, Maintenance & Renovation works of Old Hospital Building at Kalganj Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	15.000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25		20-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									
HED- KGD/GOBRE/VSU/ 2025-26/05	Repair, Maintenance works of i) Sanitary & Electrical Works of Old Hospital Building ii) Road Casting in Front Of Oxygen Cylinder Room iii) RC Pad of OPD Toilet Block Roof Top at Harbandha Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	10.000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25		20-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									
HED- KGD/GOBRE/VSU/ 2025-26/06	Repair, Maintenance & Renovation works of UH&FP Quarter at Harbandha Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	6.000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25		20-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									
HED- KGD/GOBRE/VSU/ 2025-26/07	Repair & Maintenance works of old Hospital Building at Ulipur Upazila Health Complex in Kurigram District.	No.	1	OTMLTM	AO	GOB	12.530	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25		20-Apr-26
								Planned Days		0	14	14	7	7	14	56	120
								Actual Dates									

(স্বাক্ষরিত নথী)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

Pradip Kumar Shil
Assistant Engineer (Civil)
Health Engineering Department (HED)
Lalmonirhat District

(Md. Abdur Rauf)
Assistant Engineer
Health Engineering Department
Kurigram District.

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

Approved

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

১৭.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কুমিল্লা-১।

[illegible]

(যোঃ হাফিজুন্ন নবী)
উপ-অধ্যক্ষী প্রকৌশলী
হাফিজ প্রকৌশল অধিনায়ক
মাগয়নিসিয়াট জেলা-১।

Pradip Kumar Shil
Assistant Engineer (Civil)
Health Engineering Department (HED)
Lalmonirhat District

(~~Mr.~~ **Abdur Rouf**)
Assistant Engineer
Health Engineering Department
Kurligram District.

১৮.০৭.২০১৮
পরিতোষ কুমার দাস
উপ-স্বাক্ষরী থাকেন (অফিস)
বাথ থাকেন পরিচালক (এইডেড)
দুষ্টিয়া বিভাগ।



24.07.2025

[illegible]

Approved

(१) ककड भुयो नुय इय
 ककुडायक बालीनली (८.५.५)
 काय बालीनय वलिनय (८.५.५)
 न्य बालीन-५, बालीन-५

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Emergency Repair & maintenance works																	
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/01	Emergency Repair & Maintenance of sanitary & Electrical works at Sadar Upazila Health & Family Planning Office Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.850	Planned Dates Planned Days		1-Sep-25 0	4-Sep-25 3	7-Sep-25 3	7-Sep-25 0	7-Sep-25 0	8-Sep-25 1	7	23-Sep-25 15
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/02	Emergency Repair & Maintenance of Submersible Pump at Sadar Upazila Health & Family Planning Office Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.930	Planned Dates Planned Days		15-Sep-25 0	18-Sep-25 3	21-Sep-25 3	21-Sep-25 0	21-Sep-25 0	22-Oct-25 1	7	29-Sep-25 7
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/03	Emergency Repair & Maintenance of sanitary & Electrical works at Aditmam Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.870	Planned Dates Planned Days		15-Aug-25 0	18-Aug-25 3	21-Aug-25 3	21-Aug-25 0	21-Aug-25 0	22-Aug-25 1	7	7-Oct-25 15
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/04	Emergency Repair & Maintenance of Submersible Pump at Aditmam Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.900	Planned Dates Planned Days		1-Sep-25 0	4-Sep-25 3	7-Sep-25 3	7-Sep-25 0	7-Sep-25 0	8-Sep-25 1	7	23-Sep-25 15
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/05	Emergency Repair & Maintenance of sanitary & Electrical works at Kaliganj Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.970	Planned Dates Planned Days		1-Nov-25 0	4-Nov-25 3	7-Nov-25 3	7-Nov-25 0	7-Nov-25 0	8-Nov-25 1	7	23-Nov-25 15
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/06	Emergency Repair & Maintenance of Submersible Pump at Kaliganj Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.950	Planned Dates Planned Days		9-Dec-25 0	12-Dec-25 3	15-Dec-25 3	15-Dec-25 0	15-Dec-25 0	17-Dec-25 2	8	24-Dec-25 7
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/07	Emergency Repair & Maintenance of sanitary & Electrical works at Hatibandha Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	1.300	Planned Dates Planned Days		1-Dec-25 0	4-Dec-25 3	7-Dec-25 3	7-Dec-25 0	7-Dec-25 0	8-Dec-25 1	7	23-Dec-25 15
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/08	Emergency Repair & Maintenance of Submersible Pump at Hatibandha Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.850	Planned Dates Planned Days		10-Oct-25 0	13-Oct-25 3	16-Oct-25 3	16-Oct-25 0	16-Oct-25 0	17-Oct-25 1	7	24-Oct-25 7
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/09	Emergency Repair & Maintenance of sanitary & Electrical works at Palgram Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	3.000	Planned Dates Planned Days		15-Aug-25 0	18-Aug-25 3	21-Aug-25 3	21-Aug-25 0	21-Aug-25 0	22-Aug-25 1	7	7-Oct-25 15
								Actual Dates									
HED- KGD/GOB/HS/DREV/ DAY To DAY/2025- 2026/10	Emergency Repair & Maintenance of HP Submersible Pump at Palgram Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.910	Planned Dates Planned Days		1-Jan-26 0	3-Jan-26 3	6-Jan-26 3	6-Jan-26 0	6-Jan-26 0	7-Jan-26 1	7	14-Jan-26 7
								Actual Dates								0	

(মোঃ মাহাম্মদুল মল্লী)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
স্বাস্থ্য পরিদপ্তর (কোম-১)

Pradipto Kumar Shil
Assistant Engineer (HEB)
Health Engineering Department (HEB)
Lalmonirhat District

(Md. Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kumargram District.

২৪.০৭.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
উপ-সহকারী প্রকৌশলী (জিও)
উপ-সহকারী প্রকৌশলী (জিও)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

২৪.০৩.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
উপ-সহকারী প্রকৌশলী (জিও)
উপ-সহকারী প্রকৌশলী (জিও)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

Approved

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lakh Tk.	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/11	Emergency Repair & Maintenance of Submersible Pump at Dobogam-Angapola 20 Bed Hospital Building in Patgram Upazila under Lalmonirhat District.	No.	1	RFO/MTM	PE	GOB	0.800	Planned Dates Planned Days Actual Dates	1-Dec-25 0	3-Dec-25 3	6-Dec-25 3	6-Dec-25 0	6-Dec-25 0	7-Dec-25 1	7	14-Dec-25 7
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/12	Emergency Repair & Maintenance of sanitary & Electrical works at Assistant Engineer Office, HED, Lalmonirhat District.	No.	1	RFO/MTM	PE	GOB	1.200	Planned Dates Planned Days Actual Dates	1-Feb-26 0	3-Feb-26 3	6-Feb-26 3	6-Feb-26 0	6-Feb-26 0	7-Feb-26 1	7	22-Feb-25 7
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/13	Emergency Repair & Maintenance of Civil works Office of the Assistant Engineer, HED, Lalmonirhat District.	No.	1	RFO/MTM	PE	GOB	1.500	Planned Dates Planned Days Actual Dates	20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/14	Emergency Repair & Maintenance of Sanitary works at Bhunungamari Upazila Health Complex (UzHC) in Kurigram District.	No.	1	RFO/MTM	PE	GOB	1.150	Planned Dates Planned Days Actual Dates	1-Feb-26 0	3-Feb-26 3	6-Feb-26 3	6-Feb-26 0	6-Feb-26 0	7-Feb-26 1	7	22-Feb-25 7
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/15	Emergency Repair & Maintenance of Electrical works at Fulbari Upazila Health Complex (UzHC) in Kurigram District.	No.	1	RFO/MTM	PE	GOB	0.780	Planned Dates Planned Days Actual Dates	20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/16	Emergency Maintenance works of HED Bhaban Kurigram.	No.	1	RFO/MTM	PE	GOB	2.000	Planned Dates Planned Days Actual Dates	10-Mar-26 0	13-Mar-26 3	16-Mar-26 3	16-Mar-26 0	16-Mar-26 0	17-Mar-26 1	7	18-Apr-25 30
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/17	Emergency Repair & Maintenance of Electrical works at Rourmari Upazila Health Complex (UzHC) in Kurigram District.	No.	1	RFO/MTM	PE	GOB	0.543	Planned Dates Planned Days Actual Dates	20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/18	Emergency Repair & Maintenance of Sanitary works at Rajshat Upazila Health Complex (UzHC) in Kurigram District.	No.	1	RFO/MTM	PE	GOB	0.551	Planned Dates Planned Days Actual Dates	1-Feb-26 0	3-Feb-26 3	6-Feb-26 3	6-Feb-26 0	6-Feb-26 0	7-Feb-26 1	7	22-Feb-25 7
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/19	Emergency Repair & Maintenance of Electrical works at Chilmari Upazila Health Complex (UzHC) in Kurigram District.	No.	1	RFO/MTM	PE	GOB	0.782	Planned Dates Planned Days Actual Dates	20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/20	Emergency Repair & Maintenance of Sanitary works at Rourmari Upazila Health Complex (UzHC) in Kurigram District.	No.	1	RFO/MTM	PE	GOB	1.450	Planned Dates Planned Days Actual Dates	10-Mar-26 0	13-Mar-26 3	16-Mar-26 3	16-Mar-26 0	16-Mar-26 0	17-Mar-26 1	7	18-Apr-25 30
HED- KGD/GOB/HS/DS/REV/ DAY To DAY/2025- 2026/21	Emergency Civil Work of Office of the Executive Engineer/Health Engineering Department, Kurigram.	No.	1	RFO/MTM	PE	GOB	2.500	Planned Dates Planned Days Actual Dates	20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15

(স্বাক্ষরিত) (স্বাক্ষরিত)
উপ-সহকারী প্রকৌশলী
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

Pradip Kumar Shil
Assistant Engineer (CHM)
Health Engineering Department (HEB)
Lalmonirhat District

(Md. Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kurigram District

০২/০৮/২০২৫
স্বাক্ষরিত (স্বাক্ষরিত)
উপ-সহকারী প্রকৌশলী (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

২৪.০৭.২০২৫
স্বাক্ষরিত (স্বাক্ষরিত)
উপ-সহকারী প্রকৌশলী (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

Approved
(স্বাক্ষরিত) (স্বাক্ষরিত)
উপ-সহকারী প্রকৌশলী (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

[illegible]

Approved

(মোঃ বাহারুদ্দুন নবী)
উপ-সহকারী প্রকৌশলী
বাহ্য প্রকৌশল অধিদপ্তর
কালকিনিয়াট জেলা-১।

Pradip Kumar Shil
Assistant Engineer (GWH)
Health Engineering Department (HED)

(Md. Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kurligram District.

২২.০৮.১০১৯
পরিতোষ কুমার দাস
উপ-সহকারী প্রকৌশলী (জুনিয়র)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কুড়িয়ায় বিভাগ।

১২.৮৫
২৪.০৭.২০১৫
মাহফুজুর রহমান
মহি প্রাকগণী (সমিতি দায়িত্ব)
১২/৭/১৫
১২/৭/১৫

নিবাহী প্রকৌশলী (চলতি দায়িত্ব)
 আশ্রয় প্রকৌশল অধিদপ্তর দ্বারা: প্রকৌশল কর্তৃক
 মন্ত্রালয় (অ: দা: এটিয়েটর)
 তথ্য প্রকৌশল অ: প্রকৌশল কর্তৃক
 প্রকৌশল অ: প্রকৌশল কর্তৃক

Annual Procurement Plan (2025-2026)

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : Executive Engineer, HED, Kurigram Division, Kurigram.

Budget : Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Tender (if applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Routine & Periodical maintenance works																	
HED- KGD/GOB/REV/ME & FWD/2025-26/01	Repair, Maintenance & Renovation of Academic Building at Lamonirhat Nursing College in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	10.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120
HED- KGD/GOB/REV/ME & FWD/2025-26/02	Repair, Maintenance & Renovation of Hostel Building (Remaining works) at Lamonirhat Nursing College in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	20.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120
HED- KGD/GOB/REV/ME & FWD/2025-26/03	Repair, Maintenance & Renovation of Professor Quarter Building at Lamonirhat Nursing College in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	10.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120
HED- KGD/GOB/REV/ME & FWD/2025-26/04	Repair, Maintenance & Renovation of Lecturer Quarter Building at Lamonirhat Nursing College in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	10.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120
HED- KGD/GOB/REV/ME & FWD/2025-26/05	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at 10 Bed MCWC Under Sadar Upazila in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	10.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120
HED- KGD/GOB/REV/ME & FWD/2025-26/06	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at Borobari UH & FWC Under Sadar Upazila in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	8.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120
HED- KGD/GOB/REV/ME & FWD/2025-26/07	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at Kulaghat UH & FWC Under Sadar Upazila in Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	7.000	Planned Dates Planned Days Actual Dates	20-Nov-25 0 20-Nov-25	3-Dec-25 14 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-Jan-26	56	14-May-26 120

Approved

24.07.2025

24.07.2025

(Md. Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kurigram District.

Pradip Kumar Shui
Assistant Engineer (HE)
Health Engineering Department (HED)
Lalmonirhat District

(গণ-স্বাস্থ্য মন্ত্রী)
উপ-স্বাস্থ্য প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
আলয়সিটিসি কোটা-১।

স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কুড়িয়ায় বিভাগ।
নতুনকার (অঃ দাঃ এডিয়েটর)
উপ-স্বাস্থ্য প্রকৌশলীর কার্যালয়
এইচইডি, সার্কেন-১, সঃসঃ।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequel (if applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract
HED-KGD/GOB/REV/ME & FWD/2025-28/08	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at Velabari UH & FWC Under Adilmari Upazila in Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	8,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/09	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at Chandrapur UH & FWC Under Kaliganj Upazila in Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	7,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/10	Supply & Installation of 1 HP Submersible Pump at Sadar Mother Child & Welfare Center (MCWC) in Kurigram District.	No.	1	OTMLTM	AO	GOB	5,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/11	Repair & Maintenance works of Sadar Mother Child & Welfare Center (MCWC) in Kurigram District.	No.	1	OTMLTM	AO	GOB	10,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/12	Repair & Maintenance works at Vogdanga Union Health & Family Welfare Center (UH&FWC) in Sadar Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/13	Repair & Maintenance works at Upazila family planning store cum office in Fulbari Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	10,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/14	Repair & Maintenance works of (i) Chilmari Upazila family planning store cum office (ii) Noyahat Union Health & Family Welfare Center (UH&FWC) in Chilmari Upazila and (iii) Supply & Installation of 1 HP Pump at Thanahat Union Health & Family Welfare Center (UH&FWC) in Chilmari Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	6,500	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56
HED-KGD/GOB/REV/ME & FWD/2025-28/15	Repair & Maintenance works of Haila Union Health & Family Welfare Center (UH&FWC) in Ulipur Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 56

(মোঃ মাহমুদুল নবী)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কম্পিউটার সেবা-১।

Pradiip Kumar Shil
Assistant Engineer (Civil)
Health Engineering Department (HED)
Lalmonirhat District

(মোঃ মাহমুদুল নবী)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কম্পিউটার সেবা-১।

(Mtd. Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kurigram District

(মোঃ মাহমুদুল নবী)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কম্পিউটার সেবা-১।

Approved
(মোঃ মাহমুদুল নবী)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কম্পিউটার সেবা-১।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract Signature	Time for Completion of Contract
HED-KGD/GOB/REV/ME & FWD/2025-26/19	Repair & Maintenance works of Belgachia Union Health & Family Welfare Center (UH&FWC) in Sadar Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/17	Repair & Maintenance works of Newashi Union Health & Family Welfare Center (UH&FWC) in Nageswari Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	4,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/18	Repair & Maintenance works of Kaligonj Union Health & Family Welfare Center (UH&FWC) in Nageswari Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	5,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/19	Repair & Maintenance works of Ulipur Upazila family planning office under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	5,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/20	Repair & Maintenance works of Dhoroibari Union Health & Family Welfare Center (UH&FWC) in Ulipur Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/21	Repair & Maintenance works of Buraburt Union Health & Family Welfare Center (UH&FWC) in Ulipur Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/22	Repair & Maintenance of External Electrical works at Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	11,500	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
HED-KGD/GOB/REV/ME & FWD/2025-26/23	Estimate for Repair & Maintenance works of 315 KVA Substation at Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	OTM/MLTM	AO	GOB	8,000	Planned Dates Planned Days Actual Dates		20-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-May-26
Total value of works Procurement							200,000										

(মোঃ মাহামুদুল মল্লিক)
উপ-সহকারী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর
কোটা-১।

Pradip Kumar Shih
Assistant Engineer (Civil)
Health Engineering Department (HED)
Lalmonirhat District

২০/১১/২০২৫
মোঃ নিশাদি রহমান
এসিস্টেন্ট (জিও)
স্বাঃ প্রকৌশল অধিদপ্তর (এসঃ প্রঃ)
সার্কেল-৯, রংপুর।

(Md. Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kurigram District

২৪.০৭.২০২৫
পরিচালক কুমার দাস
উপ-সহকারী প্রকৌশলী (জিও)
স্বাঃ প্রকৌশল অধিদপ্তর (এসঃ প্রঃ)
কুষ্টিয়া বিভাগ।

২৪-০৩-২০২৬
মাহমুজুর রহমান
নির্বাহী প্রকৌশলী (জিও দায়িত্ব)
স্বাঃ প্রকৌশল অধিদপ্তর
কুষ্টিয়া বিভাগ।
মোঃ জুয়েল আল করিম
নসরকার (২৪ দাঃ জিও)
উপ-সহকারী প্রকৌশলীর কার্যালয়
এইচইডি, সার্কেল-৯, রংপুর।

Approved

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract Signature	Time for Completion of Contract
Emergency Repair & maintenance works																	
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/01	Emergency Repair & Maintenance of Sanitary & Electrical works at Academic Building of Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1,200.1	Planned Dates Planned Days		1-Jan-26 0	3-Jan-26 3	6-Jan-26 3	6-Jan-26 0	6-Jan-26 0	7-Jan-26 1	7	14-Jan-26 7
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/02	Emergency Repair & Maintenance of Submersible Pump at Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	0.830	Actual Dates Planned Dates Planned Days		9-Dec-25 0	12-Dec-25 3	15-Dec-25 3	15-Dec-25 0	15-Dec-25 0	17-Dec-25 2	8	24-Dec-25 7
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/03	Emergency Repair & Maintenance of External Electrical works at Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1,500	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/04	Emergency Repair & Maintenance of Sanitary & Electrical works at Female Hostel Building of Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1,300	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/05	Emergency Repair & Maintenance of Sanitary & Electrical works at MCWC Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1,100	Planned Dates Planned Days		1-Feb-26 0	3-Feb-26 3	6-Feb-26 3	6-Feb-26 0	6-Feb-26 0	7-Feb-26 1	7	22-Feb-26 7
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/06	Emergency Maintenance Works of 500 KVA Substation at Lalmointhar Nueshing College.	No.	1	RFQ/LTM	PE	GOB	3,000	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/07	Emergency Maintenance works of 315 KVA Substation at Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	RFQ/LTM	PE	GOB	3,000	Planned Dates Planned Days		5-Dec-24 0	19-Dec-24 14	22-Dec-24 3	24-Dec-24 2	24-Dec-24 0	25-Dec-24 1	20	1-Jan-25 7
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/08	Emergency Repair & Maintenance of Sanitary & Electrical works of Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	RFQ/LTM	PE	GOB	2,000	Planned Dates Planned Days		1-Jan-26 0	3-Jan-26 3	6-Jan-26 3	6-Jan-26 0	6-Jan-26 0	7-Jan-26 1	7	14-Jan-26 7
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/09	Emergency Repair & Maintenance of Submersible Pump at Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	RFQ/LTM	PE	GOB	1,000	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7	12-Jun-26 15
HED- KGD/GOB/ME/REV /DAY To DAY/2025- 2028/10	Emergency Maintenance Works of civil, sanitary & Electrical works at MCWC Kurigram.	No.	1	RFQ/LTM	PE	GOB	2,000	Planned Dates Planned Days		5-Dec-24 0	19-Dec-24 14	22-Dec-24 3	24-Dec-24 2	24-Dec-24 0	25-Dec-24 1	20	1-Jan-25 7
Total value of works Procurement																	17,030

(মোঃ মাহমুদুল সানী)
উপ-সহকারী প্রকৌশলী
সহ প্রকৌশল অধিদপ্তর
দাখলমহিলাহাট কোটা-১।

Pradip Kumar Shil
Assistant Engineer (Civil)
Health Engineering Department (HED)
Lalmointhar District

(Md: Abdur Rouf)
Assistant Engineer
Health Engineering Department
Kurigram District.

০২৮/০১/২০২৫
পরিতোষ কুমার দাস
উপ-সহকারী প্রকৌশলী (ভূমি)
সহ প্রকৌশল অধিদপ্তর (এইচইডি)
বুড়িমাম বিভাগ।

Approved
২৪.০৩.২০২৫
মাহমুদুল সানী
নির্বাহী প্রকৌশলী (চলতি দায়িত্ব)
সহ প্রকৌশল অধিদপ্তর
বুড়িমাম বিভাগ।
(শওকত মাহীম সানী)
উপ-সহকারী প্রকৌশলী (চলতি)
সহ প্রকৌশল অধিদপ্তর (এইচইডি)
আবুদুদ-১, হাটমুখ।
তারিখ: ২৪.০৩.২০২৫