


Annual Procurement Plan (Works)
2024-2025


Budget : Revenue

Ministry Division - Ministry of Health & Family Welfare/Health Service Division
Agency - Health Engineering Department.
Procurement Entry Name & Code - Executive Engineer, Cumilla Division

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Proquest (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HEDGOB/CUM/2 024-25/01	Repair, Maintenance and Renovation Works of Brainanupara Upazilla Health Complex (OPD Building & Old Hospital Building) at Brainanupara Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	2.260	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/02	Repair, Renovation and Maintenance of Civil Sanitary and Electrical Work of Nangalkur Upazilla Health Complex (OPD Building & Old Hospital Building) at Nangalkur Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	3.470	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/03	Repair, Renovation and Maintenance of Civil Sanitary and Electrical Work at OPD Building and Store in Choudhagram Upazilla Health Complex at Choudhagram Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	2.800	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/04	Repair, Renovation & Maintenance of Electrical Work in Doctors' Quarter and Nurses' Quarter of Meghna Upazilla Health Complex at Meghna Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	0.757	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/05	Repair, Maintenance and External Electrical Works (Replacement of 13 Broken Electric Pole & Increase of REB Services) Load & Replacement of Damaged Central Water Supply Pipe (GD) of Dabodwar Upazilla Health Complex at Dabodwar Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	1.745	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/06	Repair, Maintenance and Renovation Works of Pump House including Installation of 7HP Submersible Pump of Barura Upazilla Health Complex at Barura Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	1.740	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/07	Repair, Maintenance and Renovation Works of Hospital Building and Class-I & II Quarter including Demarcation of Total Area of Sahidmagar Trauma Centre at Daudkandi Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	2.865	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/08	Repair, Maintenance and Renovation Works of Hospital Building and Class-I & II Quarter including Demarcation of Total Area of Daudkandi Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	3.730	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/09	Repair, Renovation, Maintenance & Ancillary work of Superintendent, Outdoor & Radiology Building, Cumilla Solar Hospital at Adarsha Sadar in Cumilla District.	Nos.	1	LTM	AO	GOB	1.233	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25


(Mohammad Ali Zinnah)
 Executive Engineer
 Health Engineering Department (HEP)
 Cumilla Division, Cumilla

21-10-24
 APPROVED


(Md. Sumon Mia)
 Estimator (Civil)
 Health Engineering Department (HEP)
 Cumilla Division, Cumilla

Annual Procurement Plan (Works)
2024-2025

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department

Procuring Entity Name & Code : Executive Engineer Cumilla Division

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HEDGOB/CUM/2 024-25/10	Repair maintenance and Renovation work of New OPD Building at Hazriganj Upazila in Chandpur District.	Nos.	4	LTM	AO	GOB	4.315	Planned Dates Planned Days	10	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	17	18 4-Apr-25
HEDGOB/CUM/2 024-25/11	Repair maintenance and Renovation work of Consultant Quarter (2 Unit) at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	2.026	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/12	Repair maintenance and Renovation work of Doctor Quarter (2 Unit) at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.854	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/13	Repair maintenance and Renovation work of RMO Quarter and External Work (1 Unit) at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.759	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/14	Repair maintenance and Renovation work of Nurse Dormitory (2 Unit) at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.272	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/15	Repair maintenance and Renovation of Thru Window, Floor and wall tiles, Door and window, Grill, RC bad work, Sanitary and Electrical work at 3rd class Quarter (4 Unit) at Shahrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	2.171	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/16	Repair maintenance and Renovation work of Doctor Dormitory (3 Unit) at Shahrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.387	Planned Dates Planned Days		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/17	Repair maintenance and Renovation of RC Pad casting work at MO Quarter (Apurbo) Under Shahrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	0.480	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/18	Repair maintenance and Renovation work of (3) Bijoypur CC (6) Tamara CC at Shahrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.029	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/19	Repair Maintenance and Renovation work of Range, floor tile-Generator room, Store room, kitchen room, Drain at Shahrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.511	Planned Dates Planned Days		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/20	Repair maintenance and Renovation work of RC Pad Casting work of old Hospital Building at Miraha (5) Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	0.825	Planned Dates Planned Days		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/21	Repair & Maintenance works of District EPI Store Building in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.800	Adjust Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25
HEDGOB/CUM/2 024-25/22	Repair & Maintenance works HED office Building in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	2.432	Planned Dates Planned Days		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25

APPROVED

(Signature)

(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla

(Signature)
(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla.

**Annual Procurement Plan (Works)
2024-2025**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department

Procuring Entry Name & Code : Executive Engineer Cumilla Division

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
HED/GOB/CUM/2 024-25/23	Repair & Maintenance works of OPD Building at Saral Upazila Health Complex in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	3.443	Planned Dates Planned Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25	
HED/GOB/CUM/2 024-25/24	Repair & Maintenance Work of Bijoynagar Upazila Health Complex at Bijoynagar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	2.200	Planned Dates Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25	
HED/GOB/CUM/2 024-25/25	Repair & Maintenance Work of Kawlita Upazila Health Complex (06) in Brahmanbaria District	Nos.	1	LTM	AO	GOB	3.998	Planned Dates Adjust Dates		31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Apr-25	
							53.102	Total Value of Works Procurement										

Sumon
(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla

Ali Zinnah
(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla

APPROVED
Ali Zinnah
21.10.24

**Annual Procurement Plan (Works)
2024-2025**

Budget : Revenue


Ministry/Division : Ministry of Health & Family Welfare/Medical Education and Family Welfare Division.
Agency : Health Engineering Department.
Procuring Entity Name & Code : Executive Engineer, Cumilla Division

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HEDGOB/CUM/2/024-25/26	Repair, Renovation & Maintenance Works of Upjar UH&FWC (Clinic With Quarters) at Choudhogram Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.729	Planned Dates Planned Days	10	29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	17	18 2-Apr-25
HEDGOB/CUM/2/024-25/27	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works of Upjar UH&FWC (Clinic Building) at Choudhogram Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.549	Adjust Dates Planned Dates Adjust Dates		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/28	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works of Agara UH&FWC at Lakson (2 Storey) Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.620	Planned Dates Planned Days		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/29	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works of Nangolbat 10 Bed MCWC (Hospital Building) at Nangolbat Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.880	Adjust Dates Planned Dates Adjust Dates		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/30	Repair, Maintenance & Renovation of Civil, Sanitary and Electrical works of Family Planning Office at Nangolbat Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.294	Planned Dates Planned Days		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/31	Repair, Maintenance & Renovation of Civil, Sanitary and Electrical works of Meghna Upazilla Family Planning Store Cum Office Building in Meghna Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	0.850	Adjust Dates Planned Dates Adjust Dates		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/32	Repair, Maintenance & Renovation of Van UH&FWC at Debdwera Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.736	Planned Dates Planned Days		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/33	Repair, Maintenance & Renovation of Biresbor UH&FWC at Daudkandi Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.749	Adjust Dates Planned Dates Adjust Dates		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/34	Repair, Maintenance & Renovation of Sarain UH&FWC at Titas Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.830	Planned Dates Planned Days		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/35	Repair, Maintenance & Renovation of Kolkandi UH&FWC at Titas Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.748	Adjust Dates Planned Dates Adjust Dates		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25
HEDGOB/CUM/2/024-25/36	Repair, Maintenance & Renovation of Mokra UH&FWC at Burehobing Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.853	Planned Dates Planned Days		29-Oct-24	11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	2-Jan-25	67	2-Apr-25

APPROVED

21.10.24

**(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla.**



**(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla.**

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million TL.	Time Cycle for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HEDGOB/CUM/2 024-25/37	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works of Khila UH&FWC (Clinic Building) at Monoborgom Upazilla in Cumilla District.	Nos.	1	LTM	AO	GOB	1.710	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/38	Repair, Maintenance & Renovation of Alabpur UH&FWC at Muradnagar Upazilla In Cumilla District	Nos.	1	LTM	AO	GOB	2.234	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/39	Repair, Maintenance & Renovation of Civil, Sanitary and Electrical works of Family Planning Office Cum Store at Sadar South Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.649	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/40	Repair, Maintenance & Renovation of Gharara UH&FWC in Homna Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.839	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/41	Repair, Renovation & Maintenance Works of Civil, Sanitary and Electrical works of Regional Warehouse of Family Planning at Sadar Upazilla In Cumilla District.	Nos.	1	LTM	AO	GOB	1.850	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/42	Repair Maintenance and Renovation work of District Family Planning Office (i) Door Window Repair (ii) Septic tank Cleaning and Repair (iii) Electrical work Repair (iv) Boundary wall Repair at Sadar Upazilla in Combar District.	Nos.	1	LTM	AO	GOB	3.433	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/43	Repair Maintenance and Renovation work of (i) Door Window Repair (ii) Septic tank Cleaning and Repair (iii) Sanitary line Repair (iv) Electrical work Repair (v) Boundary wall Repair at MCWC Sadar Upazilla in Combar District.	Nos.	1	LTM	AO	GOB	1.253	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/44	Repair Maintenance and Renovation work of (i) No Lavmjar UH&FWC (ii) Roof and wall Maintenance (iii) All floor and wall tiles (iv) Door and Window Maintenance (v) Electrical line Repair (vi) Paint and Sanitary work at Sadar Upazilla in Combar District.	Nos.	1	LTM	AO	GOB	1.320	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	
HEDGOB/CUM/2 024-25/45	Repair Maintenance and Renovation work of Aljo Derajar (S) Model UH&FWC (i) Wall Plaster and Paint (ii) Roof Maintenance (iii) Door and Window Maintenance (iv) Toilet Maintenance (v) Water line Maintenance (vi) Tiles and Electrical (vii) Construction of Damping Pit work at Haimbar Upazilla in Combar District.	Nos.	1	LTM	AO	GOB	1.781	Planned Dates Planned Days Adjust Dates	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90	


APPROVED

 21.10.24


(Mohammad Ali Zinnah)
 Executive Engineer
 Health Engineering Department (HEG)
 Cumilla Division, Cumilla


(Md. Sumon Mia)
 Estimator (Civil)
 Health Engineering Department (HEG)
 Cumilla Division, Cumilla.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HEDGOB/CUM/2 024-25/46	Repair Maintenance and Renovation work of Alpi Durgapur (S) Model UH&FW and Quarter (I) Door and Window Maintenance (II) Wall Maintenance (III) Bathroom Repair (iv) Toilet Maintenance (v) Paint and Construction of Damping Pt. work at Hamsbar Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.266	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	23-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/47	Repair Maintenance and Renovation work of Schooldipar (W) UH&FW (I) Roof and wall Repair work (II) Tiles work (III) Door and Window Repair (iv) Electric work and Sanitary work at Kachua Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.289	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/48	Repair Maintenance and Renovation work of 9 No Korna UH&FW (I) Civil works (II) Door Window and tiles works (III) Electric work and Sanitary work at Kachua Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.812	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/49	Repair Maintenance and Renovation work of Kachua (S) UH&FW (I) Tiles work (II) Wall Maintenance (III) Bathroom Repair (iv) Paint, Sanitary and Electrical works at Kachua Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.228	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/50	Repair Maintenance and Renovation work of Gooddipar (S) UH&FW and Quarter (I) Roof Maintenance (II) Door and Window Maintenance (III) Tiles work (iv) Electrical works and Sanitary work at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	2.572	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/51	Repair Maintenance and Renovation work of Kalocho (S) UH&FW (I) Roof and wall Maintenance (II) Door and Window Maintenance (III) Electrical line Repair (iv) Paint and Sanitary work at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.873	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/52	Repair Maintenance and Renovation work of Barhal (W) UH&FW and Quarter (I) Roof Maintenance (II) Wall Maintenance (III) Tiles work (iv) Electric and Sanitary work at Hazriganj Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.967	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/53	Repair Maintenance and Renovation work of Chitrosh (E) UH&FW (I) Door and Window Repair (II) Roof and wall Repair work at Shubraoti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.194	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/54	Repair Maintenance and Renovation work of Tama UH&FW (I) Civil works (II) Door, Window and tiles works (III) Electric work and Sanitary work at Shubraoti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.606	Planned Dates Planned Days Adjust Dates		29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90


(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla.


(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla.


APPROVED

21.10.24

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Ead. Cost in Million Tk.	Time Code For process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HEDGOB/CUM/2 024-25/55	Repair maintenance and RC and work of Hostel Building Roof and Renovation of stair of board building at R.T.C. Shabrasti in Chandpur District.	Nos.	1	LTM	AO	GOB	0.852	Planned Dates Planned Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/56	Repair maintenance and Renovation work of Boundary wall, Vertical Extension of Boundary wall, Barbed wiring, gardening wall and footpath at R.T.C. Shabrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	1.729	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/57	Repair and Renovation work of internal Road at R.T.C. Shabrasti Upazila in Chandpur District.	Nos.	1	LTM	AO	GOB	0.661	Planned Dates Planned Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/58	Repair & Maintenance work of Masulhan Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.400	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/59	Repair & Maintenance work of Oruail Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.400	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/60	Repair & Maintenance work of Natra (south) Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	0.462	Planned Dates Planned Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/61	Repair & Maintenance work of Medium Union Health and Family Welfare Centre at Kalibba Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.600	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/62	Repair & Maintenance work of Nabinagar west Union Health and Family Welfare Centre at Nabinagar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.800	Planned Dates Planned Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/63	Repair & Maintenance work of Dorridolait Union Health and Family Welfare Centre in Bancharampur Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.600	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/64	Repair & Maintenance work of Sollaipur Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.278	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/65	Repair & Maintenance work of Kalibacco Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.394	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/66	Renovation of Boundary wall, Repair & Maintenance work of Naita (north) Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.899	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/67	Repair & Maintenance work of Mozilapur Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District.	Nos.	1	LTM	AO	GOB	1.198	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 11-Nov-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90

APPROVED

 21.10.24
 (Md. Sumon Mia)
 Estimator (Civil)
 Health Engineering Department (HED)
 Cumilla Division, Cumilla.


 (Mohammad Ali Zinnah)
 Executive Engineer
 Health Engineering Department (HED)
 Cumilla Division, Cumilla.


 (Md. Sumon Mia)
 Estimator (Civil)
 Health Engineering Department (HED)
 Cumilla Division, Cumilla.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HEDGOB/CUM/2 024-25/68	Repair & Maintenance work of Shohelpur Union Health and Family Welfare Centre at Sadar Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.198	Planned Dates Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/69	Repair & Maintenance work of Manikpur Union Health and Family Welfare Centre at Bancharanpur Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.600	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/70	Repair & Maintenance work of Champangor Union Health and Family Welfare Centre at Bijoynagar Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.600	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/71	Repair & Maintenance work of Chaportola Union Health and Family Welfare Centre at Nasirnagar Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.400	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/72	Repair & Maintenance work of Gainingar Union Health and Family Welfare Centre at Nasirnagar Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.593	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/73	Repair & Maintenance work of Momomdi Union Health and Family Welfare Centre at Akora Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.500	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/74	Repair & Maintenance work of Porbowag Union Health and Family Welfare Centre at Nasirnagar Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.400	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
HEDGOB/CUM/2 024-25/75	Repair & Maintenance work of Bhookoti Union Health and Family Welfare Centre at Bijoynagar Upazila in Brahmanbaria District	Nos.	1	LTM	AO	GOB	1.600	Planned Dates Adjust Dates	29-Oct-24 0	29-Oct-24 0	11-Nov-24 14	25-Nov-24 14	2-Dec-24 8	5-Dec-24 3	2-Jan-25 28	67	2-Apr-25 90
	Total Value of Works Procurement						78.878										

APPROVED

(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla

Handwritten signature and date: 21.10.24

(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla


Annual Procurement Plan (Works)
2024-2025

Budget : Revenue

Ministry/Division: Ministry of Health & Family Welfare Health Service Division
Agency: Health Engineering Department.

Procuring Entry Name & Code: Executive Engineer Cumilla Division

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Day to Day		Advertise Prequal (If Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Time Code for process	Adjust Dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D2DGOB/CUM/2 024-25/01	Emergency External Sanitary Works Water Supply Line Repair & Pump Works (Replace of Damaged Cumilla Pipe) of Boina Upazila Health Complex in Cumilla District	No.	1	RFQ	AO	GOB	0.079	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/02	Emergency repair, maintenance and renovation of gas connection work of kitchen and ansar camp of Cumilla General Hospital at Adarsha Sadar upazila in cumilla district.	No.	1	RFQ	AO	GOB	0.075	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/03	Emergency repair, maintenance and renovation of External Electrical works at medical 20 bed hospital under chandula upazila in cumilla district.	No.	1	RFQ	AO	GOB	0.096	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/04	Emergency Supply & Replacement of 250 KVA Transformer in place of damaged 150KVA Transformer works of Cumilla General Hospital at Adarsha Sadar Upazila in Cumilla District.	No.	1	RFQ	AO	GOB	0.498	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/05	Emergency Supply and Replacement of LT Switchgear for 250 KVA Transformer works of Cumilla General Hospital at Adarsha Sadar Upazila in Cumilla District.	No.	1	RFQ	AO	GOB	0.275	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/06	Emergency Supply and Replacement of PF1 (for 250 KVA Transformer) works of Cumilla General Hospital at Adarsha Sadar Upazila in Cumilla District.	No.	1	RFQ	AO	GOB	0.238	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/07	Emergency Work of PDB/REB Security Deposit (for Increase 100 KW load) and PDB/REB Service Charge for external connection works of Cumilla General Hospital at Adarsha Sadar Upazila in Cumilla District.	No.	1	RFQ	AO	GOB	0.215	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/08	Emergency Supply and Replacement of 1C-1510 Mmm (NYY) Power Cable (for 250 KVA Transformer) works of Cumilla General Hospital at Adarsha Sadar Upazila in Cumilla District.	No.	1	RFQ	AO	GOB	0.485	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/09	Emergency External Electrical Works (Replacement of Boina Cable) & Sanitary Works of Boringing Upazila Health Complex in Cumilla District.	No.	1	RFQ	AO	GOB	0.189	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	
D2DGOB/CUM/2 024-25/10	Emergency Sanitary Works (Water Supply Line Repair) of Debidwar Upazila Health Complex in Cumilla District.	No.	1	RFQ	AO	GOB	0.057	Planned Dates Adjust Dates	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-24 3	11	19-Nov-25 5	


(Mohammad Ali Zinnah)
 Executive Engineer
 Health Engineering Department (HED)
 Cumilla Division, Cumilla


(Md. Sumon Mia)
 Estimator (Civil)
 Health Engineering Department (HED)
 Cumilla Division, Cumilla

APPROVED

 21.10.24
 (OFFICE USES ONLY) (DO NOT SIGN)
 EXECUTIVE ENGINEER (HED)
 CUMILLA DIVISION, CUMILLA


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million TL	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D2DGOB/CUM/2 024-25/11	Monthly repair, renovation and maintenance work of three lifts (10 storied doctor's quarter, 10 storied nurse's quarter and 5 storied hospital building). And Supply of leveling sensor & 3000 V A UPS at Maligan 50 bed Hospital in Daulkandi Upazila in Cumilla District	No.	1	RFQ	AO	GOB	0.450	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/12	Emergency Repair of Sanitary, Internal & External Electrical works at Maligan 50 bed Hospital in Daulkandi Upazila in Cumilla District	No.	1	RFQ	AO	GOB	0.175	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/13	Emergency Supply and Replacement of HT Switchgear (for 315 KVA Transformer) works of Maligan 50 bed Hospital in Daulkandi Upazila in Cumilla District	No.	1	RFQ	AO	GOB	0.348	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/14	Emergency Repair of External Electrical Works of Monoborogon Upazila Health Complex in Cumilla District	No.	1	RFQ	AO	GOB	0.113	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/15	Emergency Repair of Water supply pipe line work at Khatia Upazila Health Complex in Chandpur District	No.	1	RFQ	AO	GOB	0.038	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/16	Emergency Roof slab repair work of old OPD Building Male Ward at Harigonj Upazila Health Complex in Chandpur District	No.	1	RFQ	AO	GOB	0.086	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/17	Emergency Septic tank cleaning work at Matlab (S) Upazila Health Complex 3rd Class Quarter in Chandpur District	No.	1	RFQ	AO	GOB	0.025	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/18	Emergency Repair of Water supply pipe line work at Matlab (N) Upazila Health Complex in Chandpur District	No.	1	RFQ	AO	GOB	0.079	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/19	Emergency Repair maintenance work of 7.5 HP Submersible Pump at Matlab (N) Upazila Health Complex in Chandpur District	No.	1	RFQ	AO	GOB	0.040	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/20	Emergency Repair maintenance work of Submersible Pump at Subarashi Upazila Health Complex in Chandpur District	No.	1	RFQ	AO	GOB	0.063	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/21	Emergency Supply & Installation of 1.5 HP Submersible Motor Pump at Matlab (S) Upazila Health Complex in Chandpur District	No.	1	RFQ	AO	GOB	0.022	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25
D2DGOB/CUM/2 024-25/22	Emergency Repair and Maintenance Work of HED District Office in Brahmanbaria District	No.	1	RFQ	AO	GOB	0.082	Planned Dates Adjust Dates	0	3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-25	11	19-Nov-25

(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HEO)
Cumilla Division, Cumilla

(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HEO)
Cumilla Division, Cumilla

APPROVED
20.10.24
Executive Engineer (HEO)
Cumilla Division, Cumilla

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertisement (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D2DGOB/CUM/2 024-25/23	Emergency Repair & Maintenance Works of Bijoynagar Upazilla Health Complex (UHC) Under Bijoynagar Upazilla in Brahmanbaria District.	No.	1	RFQ	AO	GOB	0.074	Planned Dates Planned Days Adjust Dates	3-Nov-24 0	3-Nov-24 0	7-Nov-24 4	8-Nov-24 1	10-Nov-24 2	11-Nov-24 1	14-Nov-25 3	11	19-Nov-25 5
D2DGOB/CUM/2 024-25/24	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Honoma Upazilla Health in Cumilla District.	No.	1	OTM NCT	AO	GOB	0.395	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/25	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Nangoloid Upazilla Health Complex in Cumilla District.	No.	1	OTM NCT	AO	GOB	0.398	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/26	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Chokkogram Upazilla Health Complex in Cumilla District.	No.	1	OTM NCT	AO	GOB	0.415	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/27	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Faridgonj Upazilla Health Complex in Chandpur District.	No.	1	OTM NCT	AO	GOB	0.398	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/28	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Hazigonj Upazilla Health Complex in Chandpur District.	No.	1	OTM NCT	AO	GOB	0.412	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/29	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Shahrudih Upazilla Health Complex in Chandpur District.	No.	1	OTM NCT	AO	GOB	0.405	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/30	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7.5HP Submersible Pump, External Electrical Works of Kachua Upazilla Health Complex in Chandpur District.	No.	1	OTM NCT	AO	GOB	0.420	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/31	Emergency Repair maintenance work of Sarailzard Community Clinic Batabaria Union Under Kachua Upazilla in Chandpur District.	No.	1	OTM NCT	AO	GOB	0.075	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7
D2DGOB/CUM/2 024-25/32	Emergency Repair maintenance work of External Electrical Connection at Sadar UHPPO Office in Chandpur District.	No.	1	OTM NCT	AO	GOB	0.042	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7

APPROVED

 21.10.24
 Executive Engineer (Civil)
 Health Engineering Department (HED)
 Cumilla Division, Cumilla

(Md. Sumon Mia)
 Executive Engineer
 Health Engineering Department (HED)
 Cumilla Division, Cumilla

(Md. Sumon Mia)
 Estimator (Civil)
 Health Engineering Department (HED)
 Cumilla Division, Cumilla

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Million Tk.	Time Code for process	Advertise Prequal (If Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D2DGOB/CUM/2 024-25/33	Emergency Repair maintenance work of Ticket Counter at Shikhanath Upazilla Health Complex in Chandpur District	No.	1	OTM NCT	AO	GOB	0.099	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7	
D2DGOB/CUM/2 024-25/34	Emergency Repair and Maintenance Work of Saral Upazilla Health Complex in Brahmanbaria District.	No.	1	OTM NCT	AO	GOB	0.131	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7	
D2DGOB/CUM/2 024-25/35	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7 SHP Submersible Pump, External Electrical Works of Akhaura Upazilla Health Complex in Brahmanbaria District.	No.	1	OTM NCT	AO	GOB	0.395	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7	
D2DGOB/CUM/2 024-25/36	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7 SHP Submersible Pump, External Electrical Works of Nabingpur Upazilla Health Complex in Brahmanbaria District.	No.	1	OTM NCT	AO	GOB	0.420	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7	
D2DGOB/CUM/2 024-25/37	Emergency Repair of External Water supply line & Replacement, Supply and Installation Works of 7 SHP Submersible Pump, External Electrical Works of Bajoyogpur Upazilla Health Complex in Brahmanbaria District.	No.	1	OTM NCT	AO	GOB	0.412	Planned Dates Planned Days Adjust Dates	31-Oct-24 0	13-Nov-24 14	20-Nov-24 7	25-Nov-24 5	26-Nov-24 1	3-Dec-24 7	34	10-Dec-24 7	
	Total Value of Works Procurement						8.220										

APPROVED

(Signature)
21.10.24

(স্বাক্ষর করা হয়েছে)
স্বাক্ষরকারীর নাম: (তারিখ)
১৯৯৯, ১৯৯৯, ১৯৯৯

(Signature)
(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla

(Signature)
(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla.

Annual Procurement Plan (Works)
2024-2025

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education and Family Welfare Division.
Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer Cumilla Division

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Day to Day		Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Adjust Dates										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
D2DGOB/CUM/2 024-25/38	Emergency External Civil Works (Roof Water Leakage Repair) & Electrical Works (Street Light) of Deputy Director Office (Family Planning) in Cumilla District.	No	1	RFQ	AO	GOB	0.085	Planned Dates Adjust Dates		3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-24	14-Nov-24	11	18-Nov-25	
D2DGOB/CUM/2 024-25/39	Emergency Repair, maintenance of Sanitary and Electric Line at Deputy Director Family Planning Office in Chandipur District.	No	1	RFQ	AO	GOB	0.099	Planned Dates Adjust Dates		3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-24	14-Nov-24	11	18-Nov-25	
D2DGOB/CUM/2 024-25/40	Emergency Supply and Installation of 1 HP Centrifugal Water Pump 05 Mo Gupta UH&FWC, 06 Mo Gupta (W) UH&FWC and 10 Mo Gupta (S) UH&FWC at Faridgonj Upazila in Chandipur District.	No	1	RFQ	AO	GOB	0.094	Planned Dates Adjust Dates		3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-24	14-Nov-24	11	18-Nov-25	
D2DGOB/CUM/2 024-25/41	Emergency Repair and Maintenance of submersible motor at Deputy Director Office of Family Planning in Brahmanbaria District.	No	1	RFQ	AO	GOB	0.041	Planned Dates Adjust Dates		3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-24	14-Nov-24	11	17-Nov-25	
D2DGOB/CUM/2 024-25/42	Emergency Repair and Maintenance Work of Arashida UH&FWC at Ashgongj Upazila in Brahmanbaria District.	No	1	RFQ	AO	GOB	0.139	Planned Dates Adjust Dates		3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-24	14-Nov-24	11	19-Nov-25	
D2DGOB/CUM/2 024-25/43	Emergency Repair and Maintenance Work of 50KVA Transformer at Deputy Director Office of Family Planning in Brahmanbaria District.	No	1	RFQ	AO	GOB	0.240	Planned Dates Adjust Dates		3-Nov-24	7-Nov-24	8-Nov-24	10-Nov-24	11-Nov-24	14-Nov-24	14-Nov-24	11	19-Nov-25	
	Total Value of Works Procurement						0.698												

(Md. Sumon Mia)
Estimator (Civil)
Health Engineering Department (HED)
Cumilla Division, Cumilla

(Mohammad Ali Zinnah)
Executive Engineer
Health Engineering Department (HED)
Cumilla Division, Cumilla

APPROVED
21.10.24

স্বাক্ষরিত করছেনঃ
সিনিয়র প্রকৌশল (সিভিল)
স্বাস্থ্য, পরিবার, কুমিল্লা