

## ANNUAL PROCUREMENT PLAN

Ministry/Division : **Ministry of Health and Family Welfare**  
 Agency : **Health Engineering Department (HED)**  
 Procuring Entity Name & Code : **Health Engineering Department, Rajshahi Division**  
 Project / Programme Name & Code :

**Budget : Revenue**

Package No.	Description of Procurement Package as per Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Est d. Cost in Lac Tk.	Time Code for Process	Advertise period (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Emergency Repair and Maintenance of Electrical Works at Health Office in Rajshahi District.	No	1	RFQ National	A.O	GOB	0.57	Planned Dates		31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days		0	3	7	3	7	7	10	37
								Planned Dates		31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
2	Emergency Repair and Maintenance of Civil Works at Paba UzHC in Rajshahi District.	No	1	RFQ National	A.O	GOB	2.00	Planned Dates		31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days		0	3	7	3	7	7	10	37
								Planned Dates		0	3	7	3	7	7	10	37

Exp. forwarding July


*Asif Rehman*  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District


*Mohammad Saifur Rahman*  
**মোঃ সাইদুর রহমান**  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (প্রকৌশলি)  
 রাজশাহী বিভাগ, রাজশাহী।

*Mohammad Aminur Rahman*  
**মোঃ মনিরুজ্জামান মোল্লা**  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।

3	Emergency Repair and Maintenance of Sanitary & Electrical Works at Paba UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
4	Emergency Repair and Maintenance of Sanitary & Electrical Works at Charghat UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
5	Emergency Repair and Maintenance of Sanitary & Electrical Works at Mohanpur UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
6	Emergency Repair and Maintenance of Civil Works at Bagha UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
7	Emergency Repair and Maintenance of Sanitary & Electrical Works in Bagha UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
8	Emergency Repair and Maintenance of Civil Works at Puthia UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
9	Emergency Repair and Maintenance of Sanitary & Electrical Works at Puthia UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37


  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District


  
 মোঃ সাইদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 (স্বঃ মনিবজ্জামান মোস্তা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সেক্টর-৩, রাজশাহী।

10	Emergency Repair and Maintenance of Sanitary & Electrical Works at Tanore UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
11	Emergency Repair and Maintenance of Sanitary & Electrical Works at Durgapur UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
12	Emergency Repair and Maintenance of Civil Works at Bagmara UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
13	Emergency Repair and Maintenance of Sanitary & Electrical Works at Bagmara UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
14	Emergency Repair and Maintenance of Sanitary & Electrical Works at Godagari (Preamtoli) UzHC in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
15	Emergency Repair and Maintenance of Sanitary & Electrical Works at Godagari 31 Bed Hospital in Rajshahi District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
16	Emergency Repair and Maintenance of Civil Works at Shibganj UzHC in Chapainawabganj District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37

  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District


  
 মোঃ সাইদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এসইউডি)  
 রাজশাহী বিভাগ, রাজশাহী।


  
 মোঃ সাইদুর রহমান (মোঃ)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 রাজশাহী বিভাগ, রাজশাহী।

17	Emergency Repair and Maintenance of Sanitary & Electrical Works at Shibganj in UzHC Chapainawabganj District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
18	Emergency Repair and Maintenance of Sanitary & Electrical Works at Gomstapur in UzHC Chapainawabganj District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
19	Emergency Repair and Maintenance of Sanitary & Electrical Works at Nachole in UzHC Chapainawabganj District.	No.	1	RFQ National	A.O	GOB	2.00	Planned Dates	31-Dec-24	3-Jan-25	10-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25		6-Feb-25
								Planned Days	0	3	7	3	7	7	10	37
20	Emergency Repair and Maintenance of Civil Works at Bholahat UzHC in Chapainawabganj District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
21	Emergency Repair and Maintenance of Sanitary & Electrical Works at Bholahat in UzHC Chapainawabganj District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
22	Emergency Repair and Maintenance of Sanitary & Electrical Works at Niamatpur UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55

Exp. forwarding July

  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District

  
 মোঃ সাইদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোঃ সাইদুর রহমান (মোঃ)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।

23	Emergency Repair and Maintenance of Sanitary & Electrical Works at Atrai UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
24	Emergency Repair and Maintenance of Civil Works at Badalgachi UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
25	Emergency Repair and Maintenance of Sanitary & Electrical Works at Badalgachi UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
26	Emergency Repair and Maintenance of Sanitary & Electrical Works at Mohadevpur UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
27	Emergency Repair, Maintenance, Supply & Installation Potential Transformer (PT) at Patnitala UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.48	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
28	Emergency Repair, Maintenance External Electrical Works & Supply Installation Power Factor Improvement (PFI) Ext. Security Deposit for Patnitala UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.49	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55
29	Emergency Repair and Maintenance of Civil Works at Dhamoirhat UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25		24-Feb-25
								Planned Days	0	14	7	7	7	10	10	55

Exp. forwarding July

Asif Rahman  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Rajshahi District


মোঃ মাহিদুর রহমান  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
রাজশাহী বিভাগ, রাজশাহী।


(মোঃ মনিরুজ্জামান মোল্লা)  
তত্ত্বাবধায়ক প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সাকেল-৩, রাজশাহী।

30	Emergency Repair and Maintenance of Sanitary & Electrical Works at Dhamoirhat UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
31	Emergency Repair and Maintenance of Sanitary & Electrical Works at Sapahar UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
32	Emergency Repair and Maintenance of Civil Works at Porsha UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
33	Emergency Repair and Maintenance of Sanitary & Electrical Works at Porsha UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
34	Emergency Repair and Maintenance of Civil Works at Raninagar UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
35	Emergency Repair and Maintenance of Sanitary & Electrical Works at Raninagar UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
36	Emergency Repair and Maintenance of Civil Works at Manda UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55
37	Emergency Repair and Maintenance of Sanitary & Electrical Works at Manda UzHC in Naogaon District.	No.	1	OTM National	A.O	GOB	2.00	Planned Dates	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	14-Feb-25	24-Feb-25	
								Planned Days	0	14	7	7	7	10	10	55

Exp. forwarding July

  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District

  
 মোঃ সাইদুল রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোঃ মনিরুজ্জামান (মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 রাজশাহী বিভাগ, রাজশাহী।


# ANNUAL PROCUREMENT PLAN


Ministry/Division : Ministry of Health and Family Welfare  
 Agency : Health Engineering Department (HED)  
 Procuring Entity Name & Code : Health Engineering Department, Rajshahi Division  
 Project / Programme Name & Code :

Budget : Revenue

Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Est. d. Cost in Lac Tk.	Time Code for Process	Advertise period (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Repair & Maintenance of Civil, Sanitary & Electrical Works at Dormitory and Hall Room at Mohonpur Upazila Health Complex in Rajshahi District.	No	1	LTM National	A.O	GOB	18.00	Plan ned Date s		31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Plan ned Days		0	14	14	7	7	21	60	123
								Plan ned Days		0	14	14	7	7	21	60	123


  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District


  
 মোঃ সাইদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এফইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোঃ মনিরুজ্জামান কোদ্দাস  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।

2	Repair & Maintenance of External Electrical Works (Changing Overhead Cable & Poles) at Paba Upazila Health Complex in Rajshahi District.	No.	1	LTM National	A.O	GOB	18.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
3	Repair & Maintenance of Civil, Sanitary & Electrical Works at Doctors' Dormitory at Paba Upazila Health Complex in Rajshahi District.	No.	1	LTM National	A.O	GOB	15.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
4	Repair & Maintenance of Civil, Sanitary & Electrical Works of Old 31 Bed Hospital Building at Durgapur Upazila Health Complex in Rajshahi District.	No.	1	LTM National	A.O	GOB	30.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		2-Jun-25
								Planned Days	0	14	14	7	7	21	90	153
5	Repair & Maintenance of Civil, Sanitary & Electrical Works of 1st Class Quarter at Shibganj Upazila Health Complex in Chapainawabganj District.	No.	1	LTM National	A.O	GOB	15.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
6	Repair & Maintenance of Civil, Sanitary & Electrical Works at Nurses' Quarter (02 Nos. Buildings) at Bagmara Upazila Health Complex in Rajshahi District.	No.	1	LTM National	A.O	GOB	30.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		2-Jun-25
								Planned Days	0	14	14	7	7	21	90	153

  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District


  
 মোঃ সাইদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল, গণিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।


  
 (মোঃ মনিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।

7	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Old Hospital Building & Pump House at Raninagar UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	15.50	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
8	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for OPD Building at Mohadevpur UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	14.25	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
9	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for OPD Building at Dhamoirhat UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	14.50	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
10	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Doctors quarter (2 unit) (Padma) & Class III Quarter (Jamuna) (3 Unit) Building at Sapahar UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	9.50	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
11	Repair & Maintenance of Civil, Sanitary & Electrical Works of Doctor's Quarter at Bholahat Upazila Health Complex in Chapainawabganj District.	No.	1	LTM National	A.O	GOB	15.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123

Exp. forwarding July


  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District


  
 মোঃ বাহিদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোঃ বাহিদুর রহমান মোস্তা  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।

12	Supply and Installation of 3.0 HP Submersible Pump at Charghat Upazila Health Complex in Rajshahi District.	No.	1	LTM National	A.O	GOB	12.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
13	Repair & Maintenance of Civil, Sanitary & Electrical Works of Consultants' Residential Building at Bagha Upazila Health Complex in Rajshahi District.	No.	1	LTM National	A.O	GOB	18.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
14	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for 1000 Sft MO Quarter (4 unit) Building at Dhamoirhat UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	6.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
15	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Doctors Quarter (1 Storied 2 unit) Building at Niamatpur UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	6.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123

  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District

  
 মোঃ সাইদুর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 (মোঃ মনিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 রাজশাহী।

16	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for 800 Sft Class II (4 unit) Building at Patnitola UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	6.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
17	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for 1000 Sft MO Quarter (4 unit) Building at Atrai UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	6.75	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
18	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for 1000 Sft MO Quarter (4 unit) Building at Atrai UzHC in Naogaon District.	No.	1	LTM National	A.O	GOB	9.75	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
19	Repair & Maintenance of Civil, Sanitary and Electrical Works at School Health Center in Rajshahi District.	No.	1	LTM National	A.O	GOB	18.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
20	Repair & Maintenance of Civil, Sanitary & Electrical Works of Trimohoni Sub-Centre Under Trimohoni Union at Shibganj Upazila in Chapainawabganj District.	No.	1	LTM National	A.O	GOB	12.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123


Asif Rehman  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Rajshahi District


মোঃ সাঈদুল রহমান  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচসিডি)  
রাজশাহী বিভাগ, রাজশাহী।

(মোঃ মনিরুজ্জামান মোস্তাফিজ)  
অতিরিক্ত প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সার্কেল-৩, রাজশাহী।

21	Repair & Maintenance of Civil, Sanitary & Electrical Works of Gobratola Sub-Centre Under Gobratola Union at Sadar Upazila in Chapainawabganj District.	No.	1	LTM National	A.O	GOB	12.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
22	Repair & Maintenance of Civil, Sanitary & Electrical Works of Dormitory at Nachole Upazila Health Complex in Chapainawabganj District.	No.	1	LTM National	A.O	GOB	16.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
23	Repair & Maintenance of Civil, Sanitary & Electrical Works of Shahebgram Community Clinic Under Chowdala Union & Rajarampur Community Clinic Under Gomostapur Union at Gomostapur Upazila in Chapainawabganj District.	Nos.	2	LTM National	A.O	GOB	12.00	Planned Dates	31-Dec-24	14-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	4-Mar-25		3-May-25
								Planned Days	0	14	14	7	7	21	60	123
Total Amount=							329.25									

  
**Asif Rehman**  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Rajshahi District

  
 মোঃ সাফিউর রহমান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 (মোঃ মনিরুজ্জামান মোস্তাফিজ)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।