

**Annual Procurement Plan
(2025-2026)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Faridpur Division, Faridpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/DF/GOB/2 5-26/H-01	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for old Hospital Building in Nagarkanda Uzhc under Faridpur District.	No.	1	LTM	AO	GOB	3.690	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	17 49	20-May-26 90
HED/DF/GOB/2 5-26/H-02	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for old Hospital Building with Emergency Section in Charvadrashan Uzhc under Faridpur District.	No.	1	LTM	AO	GOB	2.780	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/DF/GOB/2 5-26/H-03	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for OPD Building in Charvadrashan Uzhc under Faridpur District.	No.	1	LTM	AO	GOB	1.880	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/DF/GOB/2 5-26/H-04	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of i) Nagpara Community Clinic at Cumurdi Union ii) Mirakanda Community Clinic at Nurullagoni Union in Bhanga Upazila under Faridpur District	No.	1	LTM	AO	GOB	1.000	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/DF/GOB/2 5-26/H-05	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for UHFPO Office Conference Room and Bonggheshordi Sub-Center in Sadar Upazila under Faridpur District.	No.	1	LTM	AO	GOB	0.800	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/DF/GOB/2 5-26/H-06	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for Kojuri Sub-Center in Sadar Upazila under Faridpur District.	No.	1	LTM	AO	GOB	1.200	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/DF/GOB/2 5-26/H-07	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works i) Dadpur Community Clinic at Dadpur Union ii) Ramnagar Community Clinic at Boalmari Union in Boalmari Upazila under Faridpur District	No.	1	LTM	AO	GOB	0.953	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90

Mausumi
28.07.25

মৌসুমী গাঙ্গুলীন
এসিষ্টেন্ট (পূ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (কোমডি)
ফারিদপুর বিভাগ, ফারিদপুর।

স্বাঃ আহসান হাবীব
নির্বাহী প্রকৌশলী
স্বাস্থ্য মন্ত্রণালয় অধিদপ্তর (এইচইডি)
ফারিদপুর বিভাগ, ফারিদপুর।

APPROVED


 (Engr. Faridoss Armeed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Banshal.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HEDFD/GOB/2 5-26H-08	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for Hospital Building (2nd Floor, 3rd Floor & 4th Floor) in Saltha UzHc under Faridpur District.	No.	1	LTM	AO	GOB	1.700	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HEDFD/GOB/2 5-26H-09	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of i) Ujipur Community Clinic at Jodnadi Union ii) Dr MA Mannan Community Clinic at Jodnadi Union in Saltha Upazila under Faridpur District	No.	1	LTM	AO	GOB	1.000	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HEDFD/GOB/2 5-26H-10	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works i) Gajina Community Clinic at Gajina Union ii) Choperghat Community Clinic at Noapara Union at in Modhukhal Upazila under Faridpur District	No.	1	LTM	AO	GOB	0.953	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HEDFD/GOB/2 5-26H-11	Repair & Maintenance of External Electrical Line Network with ancillary works at Sadarup UzHc under Faridpur District.	No.	1	LTM	AO	GOB	1.288	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HEDFD/GOB/2 5-26H-12	Repair, Renovation & Maintenance of Civil, Sanitary and Electrical works for 02 Std. Nurses Quarter Building in Boalmari UzHc under Faridpur District.	No.	1	LTM	AO	GOB	0.880	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HEDFD/GOB/2 5-26H-13	Repair, Renovation & Maintenance of Civil, Sanitary and Internal Electrical Works in old Hospital Bldg. (works consist-Kitchen Room, Store Room, Mother and Child ward, Male & Female ward, Emergency Room and Cabins) and External Civil Work (Temporary Waste Plant and Repair broken boundary wall) at Pangsha Upazila Health Complex under Rajbari District.	No.	1	LTM	AO	GOB	0.891	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HEDFD/GOB/2 5-26H-14	Repair, Renovation & Maintenance of External Electrical Line (LT Line) with Replacement of old Damaged MS LT Pole to RCC Pole at Pangsha Upazila Health Complex under Rajbari District.	No.	1	LTM	AO	GOB	0.831	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90

APPROVED

28/07/25

মোঃ আহসান হাবীব
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ফারিদপুর বিভাগ, ফারিদপুর।

Moumi
28.07.25
মৌমুনী পারভীন
এসিস্টেন্ট প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ফারিদপুর বিভাগ, ফারিদপুর।

28.7.25
(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barishal.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/FD/GOB/2-26/H-15	Repair, Renovation & Maintenance of Civil, Sanitary and Internal Electrical Works in old Hospital Bldg. (works consist-Kitchen Room, Store Room, Mother and Child ward, Male & Female ward, Emergency Room, Cabins and pump motor room) at Goalanda Upazila Health Complex under Rajbari District.	No.	1	LTM	AO	GOB	0.618	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/FD/GOB/2-26/H-16	Repair, Renovation and Maintenance of Civil, Sanitary and Internal electrical works at 4th class Qtr. (Hasnahena) in Goalanda Upazila Health Complex (UzHC) under Rajbari District.	No.	1	LTM	AO	GOB	0.669	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/FD/GOB/2-26/H-17	Repair, Renovation and Maintenance of Civil, Sanitary and Internal electrical works at Assistant Engineer Office, Health Engineering Department (HED) at Rajbari Sadar Upazila under Rajbari District.	No.	1	LTM	AO	GOB	0.780	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/FD/GOB/2-26/H-18	Repair, Renovation and Maintenance of Civil, Sanitary, Internal electrical, Motor repair and including Boring works at Ratandia Sub-Center (RD) at Kalukhali Upazila under Rajbari District.	No.	1	LTM	AO	GOB	1.704	Planned Dates Planned Days Adjust Dates		1-Jan-26 0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
HED/FD/GOB/2-26/H-19	Repair, Renovation & Maintenance of Civil, Sanitary and Internal Electrical Works (works consist-Kitchen room, Radiology room, Laboratory Room, UH&FPO Office, 3rd & 4th floor Toilet) at Kalukhali Upazila Health Complex under Rajbari District.	No.	1	LTM	AO	GOB	0.922	Planned Dates Planned Days Adjust Dates		0	15-Jan-26 14	29-Jan-26 14	5-Feb-26 7	5-Feb-26 0	19-Feb-26 14	49	20-May-26 90
AND SO ON																	
AND SO ON																	
							24.539										
Total Value of Works Procurement																	

Approved

Mamun
28.07.25
মৌসুমী পারভীন
এসিটোপা (বু)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কম্পিউটার বিভাগ, করিমপুর।

মোঃ আহসান হাবীব
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কম্পিউটার বিভাগ, করিমপুর।

Approved
28-7-25
(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Banshal.

**Annual Procurement Plan
(2025-2026)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Faridpur Division, Faridpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/DFD/GOB/	Emergency Repair, Renovation and Maintenance of Sanitary and Internal electrical works at Vhabukdia CC in Krishanagar Union, Narsingdia CC in Krishanagar Union in Sadar Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.192	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
01								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Emergency Repair, Renovation and Maintenance of Sanitary and Internal electrical works at Poshim Aliabad CC in Aliabad Union, Char Nikhurdi CC in Aliabad Union in Sadar Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.185	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
02								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Bilmamudpur Sub-Center at Sadar under Faridpur District.	No.	1	RFQU	AO	GOB	0.165	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
03								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Old Hospital Building at Modhukhali Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.450	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
04								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of OPD Building at Modhukhali Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.350	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
05								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Repair, Renovation & Maintenance of Civil, Sanitary and Internal Electrical Works of Kadirdi Sub-Center at Boalmari Upazila Faridpur District.	No.	1	RFQU	AO	GOB	0.250	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
06								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Khamrapara Sub-Center at Boalmari Upazila Faridpur District.	No.	1	RFQU	AO	GOB	0.210	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
07								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									
HED/DFD/GOB/	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Khorsuti Sub-Center at Boalmari Upazila Faridpur District.	No.	1	RFQU	AO	GOB	0.195	Planned Dates		25-May-26	28-May-26	1-Jun-26	1-Jun-26	1-Jun-26	2-Jun-26	8	9-Jun-26
08								Planned Days	0	0	3	4	0	0	1	8	7
								Adjust Dates									

১৮/০৭/২৫

APPROVED

(Engr. Farukh Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barisal.

Mamun
28.07.25
মোঃ মনি পারভীন
এসি.ইঞ্জিনিয়ার (পুল)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ফরিদপুর বিভাগ, ফরিদপুর।

মোঃ আহসান হাবীব
নিকাই প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ফরিদপুর বিভাগ, ফরিদপুর।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/FD/GOB/09	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of UHFPO Quarter Building at Saltha Upazila Faridpur District.	No.	1	RFQU	AO	GOB	0.175	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/10	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Nurses Quarter Building at Saltha Upazila Faridpur District.	No.	1	RFQU	AO	GOB	0.295	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/11	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Old Hospital Building at Sadarpur Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.498	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/12	Repair, Renovation & Maintenance of Civil, Sanitary and Internal Electrical Works of OPD Building at Sadarpur Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.496	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/13	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Old Hospital Building at Bhanga Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.499	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/14	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of OPD Building at Bhanga Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.498	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/15	Emergency Repair, Renovation and Maintenance of Sanitary and Internal electrical works at Sonakhola CC in Dangi Union, Shakkpaldia CC in Talma Union in Nagarkanda Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.199	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/16	Emergency Repair, Renovation & Maintenance of Sanitary and Internal Electrical Works of Class-III & Class-IV Quarter Building at Charvadrashan Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.190	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/17	Emergency Repair, Renovation and Maintenance of Sanitary and Internal electrical works at Charsalepur CC in Charhorampur Union, Joidepsarkerer Dangi CC in Gajirtech Union in Charvadrashan Upazila under Faridpur District.	No.	1	RFQU	AO	GOB	0.150	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/18	Emergency Repair & Maintenance Works of Old Hospital Building at Goalanda Upazila Health Complex under Rajbari District.	No.	1	RFQU	AO	GOB	0.490	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/FD/GOB/19	Emergency Repair & Maintenance Works of OPD Building at Goalanda Upazila Health Complex under Rajbari District.	No.	1	RFQU	AO	GOB	0.400	Planned Dates Planned Days Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7

APPROVED



মোঃ আহসান হাবীব
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কলিকাতা বিভাগ, কলিকাতা।
Page 2 of 3

Mamun
28.07.25
মোঃ মুন্সীর মাহমুদ
কলিকাতা (পূর্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কলিকাতা বিভাগ, কলিকাতা।


(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barishal.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/DF/GOB/20	Emergency Repair & Maintenance Works of Kalukhali Upazila Health Complex under Rajbari District.	No.	1	RFQU	AO	GOB	0.480	Planned Dates Planned Dates Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/DF/GOB/21	Emergency Repair & Maintenance Works of Old Hospital Building at Pangsa Upazila Health Complex under Rajbari District.	No.	1	RFQU	AO	GOB	0.485	Planned Dates Planned Dates Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/DF/GOB/22	Emergency Repair Sub-Mersible Pump and Supply water line works at Pangsha Upazila Health Complex (UzHC) under Rajbari District.	No.	1	RFQU	AO	GOB	0.400	Planned Dates Planned Dates Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/DF/GOB/23	Emergency Repair & Maintenance Works of OPD Building at Pangsa Upazila Health Complex under Rajbari District.	No.	1	RFQU	AO	GOB	0.300	Planned Dates Planned Dates Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/DF/GOB/24	Emergency Repair & Maintenance Works of OPD Building at Baliakandi Upazila Health Complex under Rajbari District.	No.	1	RFQU	AO	GOB	0.350	Planned Dates Planned Dates Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
HED/DF/GOB/25	Emergency Supply and Installation IPS (2000 VA) works at Assistant Engineer Office, Health Engineering Department (HED) in Rajbari District.	No.	1	RFQU	AO	GOB	0.086	Planned Dates Planned Dates Adjust Dates		25-May-26 0	28-May-26 3	1-Jun-26 4	1-Jun-26 0	1-Jun-26 0	2-Jun-26 1	8	9-Jun-26 7
AND SO ON																	
AND SO ON																	
Total Value of Works Procurement																	
7.988																	

28/07/25

মোঃ আহসান হাবীব
নির্বাহী প্রকৌশলী
স্বাস্থ্য সংকলন অধিদপ্তর (এইচইডি)
স্বাস্থ্য-১, কুমিল্লা, কুমিল্লা-১১০০।

APPROVED

28.7.25
(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barishal.

Mamun
28.07.25
মোঃ মুনীর পাশা
অসিস্টেন্ট ইঞ্জিনিয়ার (সি.সি.)
স্বাস্থ্য সংকলন অধিদপ্তর (এইচইডি)
স্বাস্থ্য-১, কুমিল্লা, কুমিল্লা-১১০০।