

## ANNUAL PROCUREMENT PLAN

Ministry of Health and Family Welfare  
 Health Service Division  
 Health Engineering Department  
 Executive Engineer, HED, Jhenaidah Division, Code - 1270503140598

Package No	Description of Procurement Package Works	Unit	Quantity	Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertiser Pre-qual (If applicable)	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/JHD/GOB/2024-23/01	Routine & Periodical maintenance Works of UH&FPO Office Campus Boundary wall and Internal Approach Road at Sadar Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	2,000	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD/GOB/2024-23/02	Routine & Periodical maintenance Works of Civil Sanitary, Water supply and Electrical works of Child & labour ward in Hospital Building at Kaligonj Uzhc in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,500	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	28	70	1-Jun-25
HED/JHD/GOB/2024-23/03	Routine & Periodical maintenance Works of Civil Sanitary, Water supply and Electrical works of Rear block (ground floor) in Hospital Building at Kaligonj Uzhc in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,500	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	28	70	1-Jun-25
HED/JHD/GOB/2024-23/04	Routine & Periodical maintenance Works of Civil Sanitary, Water supply and Electrical works of Female ward in Hospital Building at Moheshpur Uzhc in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	2,000	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	28	70	1-Jun-25
HED/JHD/GOB/2024-23/05	Routine & Periodical maintenance of Civil, Sanitary, Water supply and Electrical works of Abaipur RD at Shailokupa Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0,800	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	28	70	1-Jun-25
HED/JHD/GOB/2024-23/06	Repair & Maintenance works office of the Assistant Engineer HED, Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0,700	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	28	70	1-Jun-25
HED/JHD/GOB/2024-23/07	Repair & Maintenance works of Hospital Building (1st floor Ward & Toilet), Shailkha Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,500	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	28	70	1-Jun-25

No. 28  
 ১৯ জানুয়ারি ২০২৫  
 প্রকল্প পরিচালক (সি.এ.ই.ই.)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (সি.এ.ই.ই.)  
 জেনারেল হোস্টেল, জেনাইদাহ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Proquet (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1																	
HED/JHD /GOB/2024-23/08	Repair & Maintenance works of Hospital Building (UH&FPO, X-Ray, Laboratory, Nurses & Emergency Room), Sreepur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,650	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-23/09	Repair & Maintenance works of OPD Building (Ground Floor), Shailikha Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,250	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-23/10	Repair & Maintenance works of Hospital Building (1st floor Ward & Toilet), Sreepur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-23/11	Repair & Maintenance works of OPD Building (Ground Floor), Sreepur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-23/12	Repair & Maintenance works of office Building including New conference room of UH&FPO Sadar, Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,550	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-23/13	Repair & Maintenance works of Nurses Dormitory & Pump House, Mohammadpur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0,800	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
<b>Total Value of Works Procurement</b>							<b>Total</b>	<b>17,850</b>								<b>70</b>	<b>90</b>

*Amir 28*  
 জনস্বাস্থ্য কেন্দ্রের সিনিয়র  
 ইঞ্জিনিয়ার (সি: পি)  
 বাংলাদেশ সরকার (এইচ&পি)  
 ফিন্যান্সিয়াল বিভাগ।

*Amir*  
 (মুদ্রিত নাম: আমির আলী)  
 উপস্বাস্থ্য কেন্দ্রের সিনিয়র  
 ইঞ্জিনিয়ার (সি: পি)  
 বাংলাদেশ সরকার  
 ফিন্যান্সিয়াল বিভাগ।

## ANNUAL PROCUREMENT PLAN

Ministry : Ministry of Health and Family Welfare  
 Division : Health Service Division  
 Agency/Department : Health Engineering Department  
 Procuring Entity Name & Code : Executive Engineer, HED, Jhenaidah Division, Code -1270503140598  
 Project/Programme Name & Code :

Package No	Description of Procurement Package Works	Unit	Quantity	Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertis Prequet (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/JHD /GOB/2024-25/16	Routine & Periodical Maintenance Works of Paglakamai UH&FWC under Sadar Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,100	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/17	Routine & Periodical Maintenance Works of Cola UH&FWC under Kaligoni Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,200	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/18	Routine & Periodical Maintenance Works of Natina UH&FWC under Moheshpur Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/19	Routine & Periodical Maintenance Works of Triticoonpur UH&FWC under Kaligoni Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/20	Routine & Periodical Maintenance Works of Jhadobpur UH&FWC under Moheshpur Upazila in Jhenaidah District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,100	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/21	Repair & Maintenance Works at Hazipur UH&FWC Under Sadar Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,000	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/22	Repair & Maintenance Works at Gopalgram UH&FWC Under Sadar Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/23	Repair & Maintenance Works at UFPO office Under Steepur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,450	Planned Dates	0	2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25

20/08/2024  
 (Signature)  
 (Name)  
 (Designation)

20/08/2024  
 (Signature)  
 (Name)  
 (Designation)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/JHD /GOB/2024-25/24	Repair & Maintenance Works at Balidia UH&FWC under Mohammadpur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/25	Repair & Maintenance Works at Rajapur Model UH&FWC under Mohammadpur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/26	Repair & Maintenance Works of UFPO Store Room Under Mohammadpur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0,750	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/27	Repair & Maintenance Works of Doctors & Visitor Qtr. Building at MCWC under Sadar Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,450	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/28	Repair & Maintenance Works at Moghi UH&FWC Under Sadar Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,200	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/29	Repair & Maintenance Works at Kuchiamura UH&FWC Under Sadar Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,300	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/30	Repair & Maintenance Works at Nakol UH&FWC Under Sreepur Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	1,250	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
HED/JHD /GOB/2024-25/31	Repair & Maintenance Works of Clinic Building at Talkhari UH&FWC Under Shaikha Upazila in Magura District.	Nos	01	LTM	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0,800	Planned Dates		2-Jan-25	16-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	6-Mar-25	70	1-Jun-25
<b>Total Value of Works Procurement</b>							<b>Total</b>	<b>19,100</b>								<b>70</b>	<b>90</b>

১৯.১০.২৪  
 প্রকল্প পরিচালক (সি. এম. এ.)  
 প্রকল্প পরিচালনা কার্যালয় (সি. এম. এ.)  
 মাস্টার প্রকল্প পরিচালনা (এস. এম. এ.)  
 ফোন নং-৮, কক্ষ-১।

(প্রকল্প পরিচালক)  
 প্রকল্প পরিচালনা কার্যালয় (সি. এম. এ.)  
 মাস্টার প্রকল্প পরিচালনা (এস. এম. এ.)  
 গাজীপুর-৪, কক্ষ-১।

## ANNUAL PROCUREMENT PLAN

Ministry of Health and Family Welfare  
 Health Service Division  
 Health Engineering Department  
 Executive Engineer, HED, Jhenaidah Division, Code -1270503140598

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequet (If applicable)	Invite/Adve rise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair Maintenance Works of Civil Sanitary, Electrical & Barbed Wire Fencing For Fushondi UH&FWC at Sadar Upazila in Jhenaidah District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.096	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/21	Emergency Repair Maintenance Works of Civil Sanitary, Electrical & Barbed Wire Fencing For Holidhani UH&FWC at Sadar Upazila in Jhenaidah District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.118	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/22	Emergency Repair Maintenance Works of Civil Sanitary & Electrical For Dushor UH&FWC at Shailkupa Upazila in Jhenaidah District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.097	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/23	Emergency Repair Maintenance Works of Civil Sanitary & Electrical For FP Store at Shailkupa UZHC in Jhenaidah District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.095	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/24	Emergency Repair Maintenance Works of Civil Sanitary & Electrical For Paglakana UH&FWC at Sadar Upazila in Jhenaidah District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.098	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/25	Emergency Repair Maintenance Works of Civil Sanitary & Electrical For Garna UH&FWC at Sadar Upazila in Jhenaidah District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.096	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/26	Emergency Repair & Maintenance Works of MCWC at Sadar Upazila in Magura District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.099	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/27	Emergency Repair & Maintenance Works of FPO Office at Steepur Upazila in Magura District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.099	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/ JHE/ Day To Day/2024-25/28	Emergency Repair & Maintenance Works of Polashbaria UH & FWC at Mohammapur Upazila in Magura District	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.099	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
<b>Total Value of Works Procurement</b>							Total	0.897									

(স্বাক্ষরিত) (স্বাক্ষরিত)  
 (স্বাক্ষরিত) (স্বাক্ষরিত)  
 (স্বাক্ষরিত) (স্বাক্ষরিত)

## ANNUAL PROCUREMENT PLAN

Ministry of Health and Family Welfare  
 Division : Health Service Division  
 Agency/Department : Health Engineering Department  
 Procuring Entity Name & Code : Executive Engineer, HED, Jhenaidah Division; Code -1270503140598  
 Project/Programme Name & Code :

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (If applicable)	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/JHE/Day/To Day/2024-25/01	Emergency Repair Maintenance Works of Civil sanitary & Electrical For OPD building at Kaligoni Uzhe in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.145	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/02	Emergency Repair Maintenance Works of Civil Sanitary & Electrical and supply & installation of Dehumidifier at Hospital Building under Kaligoni Uzhe in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.15	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/03	Emergency Repair Maintenance Works of Civil sanitary & Electrical For 25 bed shisu Hospital in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.192	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/04	Emergency Repair Maintenance Works of Civil sanitary & Electrical For OPD building at sholkupa Uzhe in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.17	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/05	Emergency Repair Maintenance Works of Civil sanitary & Electrical For Hospital building at Hornakundo Uzhe in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.193	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/06	Emergency Repair Maintenance Works of Civil sanitary & Electrical For OPD building at Hornakundo Uzhe in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.16	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/07	Emergency Repair Maintenance Works of HED, Divisional office in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.197	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25
HED/JHE/Day/To Day/2024-25/08	Emergency Repair Maintenance Works of HED, Assistant Engineer office Building in Jhenaidah District.	Nos	01	RFQ	Superintendent Engineer, HED, Circle-4, Khulna	GOB	0.18	Planned Dates		3-Nov-25	6-Nov-25	10-Nov-25	13-Nov-25	18-Nov-25	24-Nov-25	21	4-Dec-25

(স্বাক্ষর) (স্বাক্ষর)  
 (স্বাক্ষর) (স্বাক্ষর)  
 (স্বাক্ষর) (স্বাক্ষর)  
 (স্বাক্ষর) (স্বাক্ষর)

