




ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026


Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.
 Agency : Health Engineering Department (HED), Mymensingh Division.
 Procuring Entity Name & Code : Engr. Md. Abdul Malek, Executive Engineer(c.c), HED, Mymensingh Division, Mymensingh. 116537.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
								Planned Dates Actual Dates		18.11.2025 18.11.2025	03.12.2025 03.12.2025	11.12.2025 11.12.2025	18.12.2025 18.12.2025	26.12.2025 26.12.2025	10.01.2026 10.01.2026	10.01.2026 10.01.2026	20.03.2026 20.03.2026
HED/MD/ RP/ HSD /25-26/01	Repair & Maintenance Works of 1st Class MO Qu. New Building (2-unit) and OPD Building (Wash block & Security grill in front of Staircase) at Bhaluka U/Hc under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/02	Repair & Maintenance Works of OPD Building (Male Ward, Wash block & Office Room) at Gourpur Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/03	Repair & Maintenance of Civil, Sanitary & Electrical Works at EOC Building in Halaighat U/Hc under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/04	Repair & Maintenance of Civil, Sanitary & Electrical Works at Old Hospital Building in Phulpur U/Hc under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/05	Repair and Maintenance works of Old Hospital Building at Dhobaura Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/06	Repair & Maintenance Works of Old Hospital Building (Kitchen Room, HI Room & Wash block) at Tribal U/Hc and Dhola RD in Trishal Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/07	Repair & Maintenance Works of Old Hospital Building (Male Ward, Female Ward & Administrative Block) at Ishwarganj Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/08	Repair and Maintenance of Civil, Sanitary & Electrical Works at Old Hospital Building (Male Ward, Female Ward & Administrative Block) at Ishwarganj Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/09	Repair & Maintenance Works of Divisional Director's Office (Health) in sadar upazila under Mymensingh Division.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.50	Planned Dates Actual Dates		14	00	08	08	08	14	52	60
HED/MD/ RP/ HSD /25-26/10	Repair & Maintenance Works of Doctor's Dormitory at Poranganj 20 Bed Hospital Building in sadar upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.77	Planned Dates Actual Dates		14	00	08	08	08	14	52	60
HED/MD/ RP/ HSD /25-26/11	Repair & Maintenance Works of 3rd Class Qtr Building (L-Unit) at Poranganj 20 Bed Hospital Building in sadar upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.95	Planned Dates Actual Dates		14	00	08	08	08	14	52	60
HED/MD/ RP/ HSD /25-26/12	Repair & Maintenance Works of Old Hospital Building (Male Ward, Female Ward & Administrative Block) at Nandail Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.25	Planned Dates Actual Dates		14	00	08	08	08	14	52	75
HED/MD/ RP/ HSD /25-26/13	Repair & Maintenance of Hospital Building at Tarakanda U/Hc under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.90	Planned Dates Actual Dates		14	00	08	08	08	14	52	60


 27.07.25
 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 24.07.25
 Md. Abdul Malek
 Executive Engineer (c.c)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 24.07.25
 Md. Abdul Malek
 Executive Engineer (c.c)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 29/07/2026
 Md. Abdul Malek
 Executive Engineer (c.c)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.

ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026


Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.


Procuring Entity Name & Code : Engr. Md. Abdul Malek, Executive Engineer(c.e), HED, Mymensingh Division, Mymensingh. 116537.


Project/ Programme Name & Code : N/A


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
								Planned Dates Planned Days Actual Dates									
HED/MD/RP/HSD /25-26/14	Repair & Maintenance Works of Khanua RD at Nandail Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.20	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 75
HED/MD/RP/HSD /25-26/15	Repair & Maintenance Works of Old Hospital Building (Diarhoeba Ward, Administrative Block) and external works at Gafarganj Upazila Health Complex under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 75
HED/MD/RP/HSD /25-26/16	Repair & Maintenance of Civil, Sanitary, & Electrical works at Bishka Community Clinic in Bishka Union (Old Ward-1, New Ward-1) in Tarakanda Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.50	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/17	Repair & Maintenance of Civil, Sanitary, & Electrical works at Pongdarikel Community Clinic at Kamarganj Union (Old Ward-3, New Ward-8) in Tarakanda Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.50	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/18	Repair & Maintenance of Civil, Sanitary, & Electrical works at Ranchohandrup Community Clinic at Tarakanda Union (Old Ward-3, New Ward-7) in Tarakanda Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.50	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/19	Repair and maintenance Works of Horo Chandra Union Health Sub Center at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.50	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/20	Repair and maintenance Works of Nandir Bazar Union Health Sub Center at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.40	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/21	Repair and maintenance Works of Andharia Union Health Sub Center at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.40	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/22	Repair and maintenance Works of Gazir Khamar Union Health Sub Center at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.30	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/23	Repair and maintenance Works of 3rd Class Qtr (2 Storied, 4 Units) at Naliabari UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.95	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 75
HED/MD/RP/HSD /25-26/24	Repair and maintenance Works of 1st Class Qtr (2 Storied, 4 Units) at Naliabari UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.65	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60
HED/MD/RP/HSD /25-26/25	Repair and maintenance Works of OPD Building at Nakla UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.10	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 75
HED/MD/RP/HSD /25-26/26	Repair and maintenance Works of Chandrakona Union Health Sub Center at Nakla Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.50	Planned Dates Planned Days Actual Dates		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	20.03.2026 60


 মোঃ ফারুক
 উপ-সহকারী প্রকৌশলী (ভূমি)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।


 মোঃ ফারুক আহমেদ
 এসিষ্টেন্ট
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।


 প্রকৌঃ মোঃ আব্দুল মালেক
 নির্বাহী প্রকৌশলী (চ. দা.)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division Ministry of Health & Family Welfare.
 Agency : Health Engineering Department (HED), Mymensingh Division
 Procuring Entity Name & Code : Engr Md Abdul Malok, Executive Engineer(c.c), HED, Mymensingh Division, Mymensingh. 116537.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement, package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd Cost in Million tk	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Completion of Works	Budget Revenue
HED MD RP HSD /25-26/27	Repair and maintenance Works of 1st Class Qtr (2 Store), 3 Units) at Sreebordi UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.95	Planned Dates Planned Days Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	01.01.2026	20.03.2026	00
HED MD RP HSD /25-26/28	Repair and maintenance Works of 3rd Class Qtr (2 Store), 4 Units) at Sreebordi UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.65	Planned Dates Planned Days Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	01.01.2026	20.03.2026	00
HED MD RP HSD /25-26/29	Repair and maintenance Works (Electrical) of Old Hospital Building at Jhenaigati UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.70	Planned Dates Planned Days Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	01.01.2026	20.03.2026	00
HED MD RP HSD /25-26/30	Repair and maintenance Works of Doctor's Qtr (3 Store), 5 Units) at Jhenaigati UZHC in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.90	Planned Dates Planned Days Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	01.01.2026	20.03.2026	00
							29.27										

(Signature)
24.7.25

মোঃ ওমর ফারুক
 উপ-সহকারী প্রকৌশলী (ভূমি)
 শ্রী প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ

(Signature)
24.07.25

শাকিল আহমেদ
 এন্টিমোটর (পুর)
 শ্রী প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।

(Signature)
28/09/25

প্রকৌঃ মোঃ আব্দুল মালেক
 নির্বাহী প্রকৌশলী (চ. দা.)
 শ্রী প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ।

(Signature)
27.07.25

Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh


অনুমোদিত


(Signature)
29/07/2025
 শ্রী মোঃ আব্দুল হক
 উপ-সহকারী প্রকৌশলী (চ. দা.)
 শ্রী প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ।


ANNUAL PROCUREMENT PLAN (APP) FY: 2025-2026


Ministry Division Health Engineering Department (HED), Mymensingh Division Ministry of Health & Family Welfare
 Agency Health Engineering Department (HED), Mymensingh Division
 Procuring Entity Name & Code Engr Md. Abdol Malek, Executive Engineer (e), HED, Mymensingh Division, Mymensingh 116537.
 Project Programme Name & Code N/A


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Est'd Cost in Million tk	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
								Planned Dates Planned Days									
HED/MD/D2D/25-26/01	Emergency Sanitary & Electrical Works at Bhalaba U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.28	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/02	Emergency Sanitary & Electrical Works at Gullargoon U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/03	Emergency Sanitary & Electrical Works at Mutaganj U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/04	Emergency Sanitary & Electrical Works at Gourpur U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/05	Emergency Civil & Sanitary Works at Iahwargan U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/06	Emergency Repair work of Pump Motor Repair & External Electrical Works at Dhauvaura U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/07	Emergency Sanitary & Electrical Works at Fulpur U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/08	Emergency Sanitary & Electrical Works at Fulbaria U/HIC in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/09	Emergency Electrical Works at EPI Store at Sadar in Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/10	Emergency Electrical Works at Tribal U/HIC under Mymensingh District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/11	Emergency Sanitary & Electrical Works at Assistant Engineer Office, Sadar in Sherpur District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.18	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/12	Emergency Electrical Works at Nakla U/HIC in Sherpur District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/13	Emergency Sanitary Works at Nakla U/HIC in Sherpur District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/14	Emergency Sanitary & Electrical Works at Naliabari U/HIC in Sherpur District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/15	Emergency Sanitary & Electrical Works at Jhenaidga U/HIC in Sherpur District	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	09.12.2025 7	09.12.2025 23	18.12.2025 09


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.


 Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.

ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry Division Health Engineering Department (HED), Mymensingh Division, Ministry of Health & Family Welfare
 Agency Health Engineering Department (HED), Mymensingh Division
 Procuring Entity Name & Code Engr Md Abdul Malek, Executive Engineer (c), HED, Mymensingh Division, Mymensingh, 116537
 Project Programme Name & Code N.A

Package No	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Est. Cost in Million tk	Time Code For Process	Advertise Request (If Applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/D2D/25-26/26	Emergencies Sanitar & Electrical Works at Srebarh U/zHC in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	08.12.2025 7	08.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/27	Emergencies 2HP Pump Installation of Officers Quarter at Dhovaura U/zHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	08.12.2025 7	08.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/28	Emergencies Sanitar & Electrical Works at HED Division Office under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	08.12.2025 7	08.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/19	Emergencies Sanitar & Electrical Works at Tarakanda U/zHC under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	08.12.2025 7	08.12.2025 23	18.12.2025 09
HED/MD/D2D/25-26/20	Emergencies Sanitar & Electrical Works at Haluaghat U/zHC under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates Planned Days		22.11.2025 4	26.11.2025 00	28.11.2025 04	02.12.2025 4	04.12.2025 04	08.12.2025 7	08.12.2025 23	18.12.2025 09
Grand Total							3.96										

অনুমোদিত

[Signature]
24.7.25

মোঃ ওমর হারুন
 উপ-সহকারী প্রকৌশলী (তড়িৎ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ

[Signature]
24.07.25

শাকিল আহমেদ
 এন্টিমেটর (পুর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।

[Signature]
22/07/25

প্রকৌঃ মোঃ আব্দুল মালেক
 নির্বাহী প্রকৌশলী (চ. দা.)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ।

[Signature]
23/07/2025

শ্রী মৌঃ আব্দুল হক
 তত্ত্বাবধায়ক প্রকৌশলী (চ. দা.)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ, ময়মনসিংহ।

[Signature]
27.07.25

Tanvir Ahmed
 Sub Assistant Engineer (Civil)
 Health Engineering Department (HED)
 Circle-8, Mymensingh.