

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি), সার্কেল-৭  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
পুরাতন সদর হাসপাতাল ক্যাম্পাস, রংপুর।  
E-mail:hedcircle7@yahoo.com

স্মারক নং- ৪৫.০২.০০০০.১২১.১১.০০১.২৪-৫৭২

তারিখ : ২১.১০.২০২৪ খ্রিঃ।

বিষয় : স্বাস্থ্য প্রকৌশল অধিদপ্তর কুড়িগ্রাম বিভাগের ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।


সূত্র : ১। প্রধান কার্যালয়ের স্মারক নং-২৪-২৪২৭, তারিখ : ১৪.১০.২০২৪ খ্রিঃ।

২। নির্বাহী প্রকৌশলী, কুড়িগ্রাম বিভাগের স্মারক নং-২৪-৭৭৪, তারিখ : ২০.১০.২০২৪ খ্রিঃ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, পাবলিক প্রকিউরমেন্ট বিধিমালা ২০০৮ এর বিধি ১৬ অনুযায়ী প্রতি অর্থ বছরের শুরুতে সকল ক্রয়কারী কর্তৃক রাজস্ব ও উন্নয়ন বাজেটের আওতায় পণ্য, সেবা কার্যক্রমের ক্ষেত্রে যথাযথভাবে বার্ষিক ক্রয় পরিকল্পনা প্রণয়নের বাধ্যবাধকতা রয়েছে। তৎপ্রেক্ষিতে পিপিআর ২০০৮ বিধান অনুযায়ী এইচইডি, কুড়িগ্রাম বিভাগের আওতাধীন কুড়িগ্রাম ও লালমনিরহাট জেলার ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ছক মোতাবেক প্রস্তুত পূর্বক ২নং সূত্রীয় স্মারকপত্রের মাধ্যমে নির্বাহী প্রকৌশলী, এইচইডি, কুড়িগ্রাম বিভাগ অত্র কার্যালয়ে দাখিল করেন।

এমতাবস্থায় এইচইডি, কুড়িগ্রাম বিভাগ কর্তৃক দাখিলকৃত ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয়পরিকল্পনা অনুমোদন করা হলো। উল্লেখ্য যে, অনুমোদিত বার্ষিক ক্রয়পরিকল্পনা ক্রয়কারী প্রতিষ্ঠান অবশ্যই নিজস্ব ওয়েবসাইটে প্রকাশ করবেন এবং পিপিআর ২০০৮ যথাযথভাবে অনুসরণ করে পরবর্তী কার্যক্রম গ্রহণ করার জন্য অনুরোধ করা হলো।

সংযুক্তি : বর্ণনা মোতাবেক ক্রয়পরিকল্পনা- ০৮ (আট) পাতা।

  
(মোঃ সাহাবুল আলম)  
তত্ত্বাবধায়ক প্রকৌশলী (ভারপ্রাপ্ত)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সার্কেল-৭, রংপুর।  
২১/১০/২৪  
২০২৪

বিতরণ :

সদয় কার্যক্রম : ১। নির্বাহী প্রকৌশলী,  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি),  
কুড়িগ্রাম বিভাগ, কুড়িগ্রাম।

অনুলিপি অবগতির জন্য প্রেরিত হলোঃ

- ১। প্রধান প্রকৌশলী, স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি), ১০৫-১০৬, মতিঝিল বা/এ, ঢাকা-১০০০।
- ২। অতিরিক্ত প্রধান প্রকৌশলী, এইচইডি, ১০৫-১০৬, মতিঝিল বা/এ, ঢাকা-১০০০।
- ৩। প্রধান নির্বাহী কর্মকর্তা, বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথোরিটি (BPPA), শের-ই, বাংলা নগর, ঢাকা।
- ৪। তত্ত্বাবধায়ক প্রকৌশলী (পিএন্ডএ), এইচইডি, প্রধান কার্যালয়, ঢাকা।
- ৫। দপ্তর নথি।

**Annual Procurement Plan  
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division  
Agency : Health Engineering Department (HED)  
Procuring Entity Name & Code : HED, Kurigram Division, Kurigram

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Routine &amp; Periodical maintenance works</b>																	
HED-KGD/GOB/RE/HS/2024-25/01	Repair, Maintenance, Renovation & Supplying, fitting & installation of 7.50 HP submersible water Pump Motor set with Boring at Upazila Health Complex (UzHC) in Rajarhat Upazila under Kurigram District	No.	1	OTM/LTM	AO	GOB	10.820	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		13-Apr-25
								Planned Days		0	14	14	7	7	14	56	90
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/02	Repair, Maintenance, Renovation of Civil (All Floor Tiles), Sanitary, Electrical work of Old Hospital Building at Upazila Health Complex (UzHC) in Rajarhat Upazila under Kurigram District.	No.	1	OTM/LTM	AO	GOB	25.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
								Planned Days		0	14	14	7	7	14	56	150
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/03	Repair, Maintenance, Renovation of Civil (RC Pad), Sanitary, Electrical work of Consultant Quarter (4-Unit) at Upazila Health Complex (UzHC) in Ulipur Upazila under Kurigram District.	No.	1	OTM/LTM	AO	GOB	12.500	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		13-Apr-25
								Planned Days		0	14	14	7	7	14	56	90
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/04	Repair, Maintenance, Renovation of Civil (RC Pad), Sanitary & Electrical work of Nurses Dormitory (1-Unit) at Upazila Health Complex (UzHC) in Nageshwari Upazila under Kurigram District.	No.	1	OTM/LTM	AO	GOB	8.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		30-Mar-25
								Planned Days		0	14	14	7	7	14	56	75
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/05	Repair, Maintenance, Renovation of Civil, Sanitary, Electrical work of Nurses Quarter(4 Unit) at Upazila Health Complex (UzHC) in Bhurungamari Upazila under Kurigram District.	No.	1	OTM/LTM	AO	GOB	15.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-May-25
								Planned Days		0	14	14	7	7	14	56	120
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/06	Repair, Maintenance, Renovation of Civil, Sanitary & Electrical works of Dokhin Dokdolya Community Clinic at Dokdolya union and Boksi Bazar Community Clinic at Theital Union in Ulipur Upazila under Kurigram District.	No.	1	OTM/LTM	AO	GOB	10.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		13-Apr-25
								Planned Days		0	14	14	7	7	14	56	90
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/07	Repair, Maintenance, Renovation of Civil, Sanitary, Electrical work of (i) Ular Kumarpur (ii) Char Borabari (iii) Basunvita & (iv) Modha Kumarpur Community Clinic, Vogdanga Union at Sader Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	15.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-May-25
								Planned Days		0	14	14	7	7	14	56	120
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/08	Repair, Maintenance & Renovation works of OPD Building at Kaliganj Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	22.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
								Planned Days		0	14	14	7	7	14	56	150
								Adjust Dates									
HED-KGD/GOB/RE/HS/2024-25/09	Repair, Maintenance & Renovation works of OPD Building at Patgram Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTM/LTM	AO	GOB	18.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
								Planned Days		0	14	14	7	7	14	56	150
								Adjust Dates									

**APPROVED**  
21/10/24  
(মোঃ সাহাবুল আলম)  
তত্ত্বাবধায়ক প্রকৌশলী (সাহাবুল আলম)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সার্কেল-৯, রংপুর।

মোঃ নাজমুল হক  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
কুড়িয়া বিভাগ।

Pradip Kumar Shih  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Lalmonirhat District

(মোঃ আব্দুল হক)  
নির্বাহী প্রকৌশলী (সহকারী)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
কুড়িয়া বিভাগ।


মোঃ সাহাবুল হক  
(মোঃ সাঃ এটিএম)  
নির্বাহী প্রকৌশলীর কার্যালয়  
এইচইডি, কুড়িয়া বিভাগ।


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Lakh Tk.	Time Code for process	Advertise Tender (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED- KGD/GOB/RE/HSD/2024-25/10	Repair, Maintenance & Renovation works of OPD Building at Aditman Upazila Health Complex (UzHC) under Laimonihata District.	No.	1	OTM/LTM	AO	GOB	15.000	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	56 56 56	14-May-25 120 14-May-25
HED- KGD/GOB/RE/HSD/2024-25/11	Repair, Maintenance & Renovation works of OPD Building at Habbandha Upazila Health Complex (UzHC) under Laimonihata District.	No.	1	OTM/LTM	AO	GOB	15.000	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	56 56 56	14-May-25 120 14-May-25
<b>Total value of works Procurement 166.320</b>																

### Emergency Repair & maintenance works


HED- KGD/GOB/RE/DAY To DAY/2024-2025/01	Emergency Palisading with Wooden ballah, Bitumen drum sheet and Site development works at Jatur Char Two Storied Union Sub-Center (USC) in Rowmani Upazila Under Kurigram District.	No.	1	RFQ	AO	GOB	3.332	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/02	Emergency Repair & Maintenance works of Supply & Installation of 7.5 HP Submersible Pump at Rowmani Upazila Health Complex under Kurigram District.	No.	1	RFQ	AO	GOB	3.990	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/03	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical at Civil Surgeon Office in Kurigram District.	No.	1	RFQ	AO	GOB	3.239	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/04	Emergency Repair & Maintenance Works of Sanitary & Electrical at Rajarhat Upazila Health Complex in Kurigram District.	No.	1	RFQ	AO	GOB	2.182	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/05	Emergency Repair & Maintenance Works of Sanitary & Electrical at Fulbari Upazila Health Complex in Kurigram District.	No.	1	RFQ	AO	GOB	1.223	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/06	Emergency Repair & Maintenance Works of Sanitary & Electrical at Bhurungamani Upazila Health Complex in Kurigram District.	No.	1	RFQ	AO	GOB	1.234	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/07	Emergency Repair & Maintenance Works of Sanitary & Electrical at Nageswari Upazila Health Complex in Kurigram District.	No.	1	RFQ	AO	GOB	1.225	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/08	Emergency Repair & Maintenance Works of Sanitary & Electrical at Rajibpur Upazila Health Complex in Kurigram District.	No.	1	RFQ	AO	GOB	1.255	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25
HED- KGD/GOB/RE/DAY To DAY/2024-2025/09	Emergency Repair & Maintenance Works of Sanitary & Electrical at Chilmari Upazila Health Complex in Kurigram District.	No.	1	RFQ	AO	GOB	1.198	Planned Dates Planned Days Adjust Dates	25-May-25 0 25-May-25	28-May-25 3 28-May-25	01-Jun-25 3 01-Jun-25	01-Jun-25 0 01-Jun-25	01-Jun-25 0 01-Jun-25	02-Jun-25 1 02-Jun-25	7 7 7	09-Jun-25 7 09-Jun-25


**APPROVED**

  
 মোঃ সাহাবুল আলম  
 তত্ত্বাবধায়ক প্রকৌশলী (আরসাত)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সার্কেল-৯, যশপুর।

  
 মোঃ নাজমুল হক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 কুড়িগ্রাম বিভাগ।

  
 Radip Kumar Shii  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Laimonihata District

  
 মোঃ আব্দুল হুত  
 সহকারী প্রকৌশলী (চঃসঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 কুড়িগ্রাম জেলা।

  
 মোঃ সানজিদ হক  
 নব্বাওয়ার (অঃ নাঃ এঃসিঃমেঃটঃ)  
 নির্বাহী প্রকৌশলীর কার্যালয়  
 এঃসিঃইডি, কুড়িগ্রাম বিভাগ।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED-KGD/GOB/HS/REV/DAY To DAY/2024-2025/10	Emergency Repair & Maintenance Works of Sanitary & Electrical at Ulipur Upazila Health Complex in Kungram District.	No.	1	RFQ	AO	GOB	1.207	Planned Dates Planned Dates		25-May-25 3	01-Jun-25 3	01-Jun-25 0	01-Jun-25 0	02-Jun-25 1	7	09-Jun-25 7
HED-KGD/GOB/HS/REV/DAY To DAY/2024-2025/11	Emergency Repair & Maintenance Works of HED Lalmonirhat District.	No.	1	RFQ	AO	GOB	2.500	Planned Dates Adjust Dates		25-May-25 3	01-Jun-25 3	01-Jun-25 0	01-Jun-25 0	02-Jun-25 1	7	09-Jun-25 7
HED-KGD/GOB/HS/REV/DAY To DAY/2024-2025/12	Emergency Repair & Maintenance Works of Sanitary & Electrical at Aditmari Upazila Health Complex in Lalmonirhat District.	No.	1	RFQ	AO	GOB	4.900	Planned Dates Adjust Dates		25-May-25 3	01-Jun-25 3	01-Jun-25 0	01-Jun-25 0	02-Jun-25 1	7	09-Jun-25 7
HED-KGD/GOB/HS/REV/DAY To DAY/2024-2025/13	Emergency Repair & Maintenance Works of Sanitary & Electrical at Kaligonj Upazila Health Complex in Lalmonirhat District.	No.	1	RFQ	AO	GOB	4.800	Planned Dates Adjust Dates		25-May-25 3	01-Jun-25 3	01-Jun-25 0	01-Jun-25 0	02-Jun-25 1	7	09-Jun-25 7
HED-KGD/GOB/HS/REV/DAY To DAY/2024-2025/14	Emergency Repair & Maintenance Works of Sanitary & Electrical at Heitbandha Upazila Health Complex in Lalmonirhat District.	No.	1	RFQ	AO	GOB	0.938	Planned Dates Adjust Dates		25-May-25 3	01-Jun-25 3	01-Jun-25 0	01-Jun-25 0	02-Jun-25 1	7	09-Jun-25 7
HED-KGD/GOB/HS/REV/DAY To DAY/2024-2025/15	Emergency Repair & Maintenance Works of Sanitary & Electrical at Patgram Upazila Health Complex in Lalmonirhat District.	No.	1	RFQ	AO	GOB	4.900	Planned Dates Adjust Dates		25-May-25 3	01-Jun-25 3	01-Jun-25 0	01-Jun-25 0	02-Jun-25 1	7	09-Jun-25 7
<b>Total value of works Procurement:</b>							<b>38.123</b>									

**APPROVED**

  
21.10.2024

(মোঃ সাহাবুল আলম)  
উপস্বাক্ষরক একৌশলী (স্বাক্ষর)  
স্বাস্থ্য একৌশল অধিদপ্তর (এইচইডি)  
সার্কেল-১, রংপুর।



মোঃ নাজমুল হক  
নির্বাহী একৌশলী  
স্বাস্থ্য একৌশল অধিদপ্তর (এইচইডি)  
কুড়িয়ায় বিভাগ।



Pradip Kumar Shil  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Lalmonirhat District.



(মোঃ আব্দুল হক)  
স্বাক্ষরক একৌশলী (স্বাক্ষর)  
স্বাস্থ্য একৌশল অধিদপ্তর  
কুড়িয়ায় জেলা।



মোঃ সানিউজ হক  
স্বাক্ষরক (ডঃ দায় এন্টিসিপেটর)  
নির্বাহী একৌশলীর কার্যালয়  
এইচইডি, কুড়িয়ায় বিভাগ।

**Annual Procurement Plan  
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division  
Agency : Health Engineering Department (HED)  
Procuring Entity Name & Code : HED, Kurigram Division, Kurigram

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Precual (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>Routine &amp; Periodical maintenance works</b>																		
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/01	Repair & Maintenance and Renovation works of Mother and Child Welfare Center (i) Clinic Building (ii) Doctors Quarter & (iii) Nurses Quater in Sadar Upazila Under Kurigram District.	No.	1	OTM/LTM	AO	GOB	35.180	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		14-Jun-25 150	
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/02	Repair, Maintenance and Renovation & Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle postwork of Kathalbari Union, Health & Family Welfare Center (UH&FWC) under Sadar Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	11.300	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		13-Apr-25 90	
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/03	Repair, Maintenance, Renovation and Construction of Boundary Wall (Part) with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Belgacha Union, Health & Family Welfare Center (UH&FWC) under Sadar Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	16.850	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		14-May-25 120	
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/04	Repair, Maintenance, Renovation and Construction of Boundary Wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Jatrapur Union, Health & Family Welfare Center (UH&FWC) under Sadar Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	45.530	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		14-Jun-25 150	
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/05	Repair, Maintenance and Renovation & Construction of Main Gate & Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Vogdanga Union, Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Sadar Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	14.220	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		14-May-25 120	
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/06	Repair, Maintenance, Renovation and Construction of Boundary Wall (Part) with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Holojhana Union, Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Sadar Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	22.190	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		14-Jun-25 150	
HED- KGD/GOB/RE/VE/ME&FWD /2024-25/07	Repair, Maintenance, Renovation & Construction of RCC internal Road work of Upazila Family Planning Store under Fulbari Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	10.250	Planned Dates Planned Days Adjust Dates		20-Nov-24 0	03-Dec-24 14	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14		13-Apr-25 90	

**APPROVED**

21/10/2024

(মোঃ সাহাবুল আলম)  
কৃত্রিমিক প্রকৌশলী (জরাজীভ)  
সহায় প্রকৌশল অধিদপ্তর (এইচইডি)  
সার্কেল-১, রংপুর।

মোঃ নাজমুল হক  
নির্বাহী প্রকৌশলী  
সহায় প্রকৌশল অধিদপ্তর (এইচইডি)  
কৃত্রিমিক বিভাগ।

Pradip Kumar Shil  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Kurigram District.

মোঃ আব্দুল হক  
(মোঃ আব্দুল হক)  
সহকারী প্রকৌশলী (সেমাঃ)  
সহায় প্রকৌশল অধিদপ্তর  
কৃত্রিমিক বিভাগ।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Lakh Tk.	Time Codes for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED-KGD/GOB/REV/ME&FWD/2024-25/08	Repair, Maintenance, Renovation and Construction of Boundary Wall (Part) work of Naodanga Union Health & Family Welfare Center (UH&FWC) Clinic Building under Fulbari Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	22.620	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	14-May-25 120 13-Apr-25
HED-KGD/GOB/REV/ME&FWD/2024-25/09	Repair, Maintenance, Renovation & Brick work under Boundary wall work of Borovita Union Health & Family Welfare Center (UH&FWC) Clinic Building under Fulbari Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	11.530	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	15-Mar-25 60 13-Apr-25
HED-KGD/GOB/REV/ME&FWD/2024-25/10	Repair, Maintenance, Renovation and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Vangamere Union Health & Family Welfare Center (UH&FWC) under Fulbari Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	2.770	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	15-Mar-25 60 13-Apr-25
HED-KGD/GOB/REV/ME&FWD/2024-25/11	Repair, Maintenance, Renovation and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post & Construction of RCC Internal Road work of Kasipur Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Fulbari Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	12.380	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	15-Mar-25 60 13-Apr-25
HED-KGD/GOB/REV/ME&FWD/2024-25/12	Repair, Maintenance, Renovation and Construction of Boundary Wall and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Ghoriadanga Union Health & Family Welfare Center (UH&FWC) under Rajshahi Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	14.690	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	14-May-25 120 13-Apr-25
HED-KGD/GOB/REV/ME&FWD/2024-25/13	Repair, Maintenance, Renovation & Construction of RCC Internal Road and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post and Brick work under Boundary wall work of Chakripur Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Rajshahi Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	11.800	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	15-Mar-25 60 13-Apr-25
HED-KGD/GOB/REV/ME&FWD/2024-25/14	Repair, Maintenance, Renovation work of Upazila Family Planning Office Building (Conference Room) under Ulipur Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	6.940	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 20-Nov-24	03-Dec-24 14 03-Dec-24	17-Dec-24 14 17-Dec-24	24-Dec-24 7 24-Dec-24	31-Dec-24 7 31-Dec-24	14-Jan-25 14 14-Jan-25	14-Jan-25 56 14-Jan-25	15-Mar-25 60 13-Apr-25

**APPROVED**

21.10.2024  
 মোঃ সাহাবুল আলম  
 (মোঃ সাহাবুল আলম)  
 তত্ত্বাবধায়ক প্রকৌশলী (ভারপ্রাপ্ত)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সার্কুলে-৯, রংপুর।

মোঃ নাজমুল হক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 কুড়িয়াম বিভাগ।

Pradiip Kumar Shil  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Kurigram District.

মোঃ আব্দুল হক  
 নির্বাহী প্রকৌশলী (চফার)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 কুড়িয়াম জেলা।

মোঃ সানজিদ হক  
 নফাশার (অঃ সাঃ এচিটোর)  
 নির্বাহী প্রকৌশলীর কার্যালয়  
 এইচইডি, কুড়িয়াম বিভাগ।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED- KGD/GOB/REVME&FWD /2024-25/15	Repair, Maintenance, Renovation and Construction of Boundary Wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Dharanbari Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Ulipur Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	23.710	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	14-May-25 120
HED- KGD/GOB/REVME&FWD /2024-25/16	Repair, Maintenance, Renovation and Construction of Boundary Wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Theral Union Health & Family Welfare Center (UH&FWC) under Ulipur Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	20.060	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	14-May-25 120
HED- KGD/GOB/REVME&FWD /2024-25/17	Repair, Maintenance and Renovation and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post and construction of RCC Road work of Gunseiganj Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Ulipur Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	10.200	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	13-Apr-25 90
HED- KGD/GOB/REVME&FWD /2024-25/18	Repair, Maintenance, Renovation Construction of RCC Internal Road work of Tobakpur Union Health & Family Welfare Center (UH&FWC) Clinic Building under Ulipur Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	11.210	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	13-Apr-25 90
HED- KGD/GOB/REVME&FWD /2024-25/19	Repair, Maintenance, Renovation and Construction of Boundary Wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Burabari Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Ulipur Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	18.370	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	14-May-25 120
HED- KGD/GOB/REVME&FWD /2024-25/20	Repair, Maintenance, Renovation and Construction of Boundary Wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Heala Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Ulipur Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	27.830	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	14-May-25 120
HED- KGD/GOB/REVME&FWD /2024-25/21	Repair, Maintenance, Renovation and Construction of Boundary Wall and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Nayanhat Union Health & Family Welfare Center (UH&FWC) Clinic Building & Quarter under Chilmant Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	17.810	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	14-May-25 120
HED- KGD/GOB/REVME&FWD /2024-25/22	Repair, Maintenance, Renovation and Construction of Boundary wall & Internal Road with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Ramkhana Union Health & Family Welfare Center (UH&FWC) under Nageswari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	26.500	Planned Dates Planned Days Adjust Dates	20-Nov-24 0 Adjust Dates	03-Dec-24 14 Adjust Dates	17-Dec-24 14	24-Dec-24 7	31-Dec-24 7	14-Jan-25 14	14-Jan-25 56	14-Jun-25 150

**APPROVED**

24/10/2024  
(মোঃ সাহাবুল আলম)  
তত্ত্বাবধায়ক প্রকৌশলী (তারফাত)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচডি)  
সাকেল-১, রংপুর।

মোঃ নাজমুল হক  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচডি)  
কুড়িয়া বিভাগ।

Radip Kumar Shil  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Chilmant Union Health & Family Welfare Center (UH&FWC) in Kurigram District

(মোঃ আব্দুল রউক)  
সহকারী প্রকৌশলী (সেসঃ)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
কুড়িয়া বিভাগ।

মোঃ সানাউল হক  
নস্কাকার (অঃ দাঃ এন্টিমোর)  
নির্বাহী প্রকৌশলীর কার্যালয়  
এইচডি, কুড়িয়া বিভাগ।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Tender Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED-KGD/GOB/REV/ME&FWD/2024-25/23	Repair, Maintenance, Renovation and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Hasrabad Union Health & Family Welfare Center (UH&FWC) under Nageswari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	6.580	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		15-Mar-25
HED-KGD/GOB/REV/ME&FWD/2024-25/24	Repair, Maintenance, Renovation and Construction of Boundary wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Kaligoni Union Health & Family Welfare Center (UH&FWC) under Nageswari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	23.140	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/REV/ME&FWD/2024-25/25	Repair, Maintenance, Renovation and Construction of Boundary wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Nareyapur Union Health & Family Welfare Center (UH&FWC) under Nageswari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	23.870	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/REV/ME&FWD/2024-25/26	Repair, Maintenance, Renovation and Construction of Boundary wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Nunhawa Union Health & Family Welfare Center (UH&FWC) under Nageswari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	24.660	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/REV/ME&FWD/2024-25/27	Repair, Maintenance, Renovation of Civil, Sanitary & Electrical Supplying, Fitting & installation of 5.50 HP Submersible water pump motor set works at Institute of Health Technology (IHT) under Nageswari upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	41.480	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/REV/ME&FWD/2024-25/28	Repair, Maintenance, Renovation and Construction of Boundary wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Pathorobdi Union Health & Family Welfare Center (UH&FWC) under Bhurungamari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	27.770	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/REV/ME&FWD/2024-25/29	Repair, Maintenance, Renovation and Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Telet Union Health & Family Welfare Center (UH&FWC) under Bhurungamari Upazila in Kurigram District.	No.	1	OTM/LTM	AO	GOB	2.890	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		15-Mar-25
HED-KGD/GOB/REV/ME&FWD/2024-25/30	Repair, Maintenance, Renovation and Construction of Brick work under Boundary wall with Supplying, fitting and fixing 12 BWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Palkerchera Union Health & Family Welfare Center (UH&FWC) under Bhurungamari Upazila in Kurigram District	No.	1	OTM/LTM	AO	GOB	9.370	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		13-Apr-25

**APPROVED**

21/10/2024  
 (মোঃ সাহাবুল আনাম)  
 উত্তরাধিকার প্রকৌশলী (ভারস্বত)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সার্কেল-৯, রংপুর।

মোঃ নাজমুল হক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 কুড়িয়ায় বিভাগ।

Pradip Kumar Shii  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Kurigram District

মোঃ আশরফ হক  
 নির্বাহী প্রকৌশলী (সংসার)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 কুড়িয়ায় বিভাগ।

মোঃ সানাউল হক  
 নসরকার (অঃ দাঃ এন্জিনিয়ার)  
 নির্বাহী প্রকৌশলীর কার্যালয়  
 এইচইডি, কুড়িয়ায় বিভাগ।


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequet (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED-KGD/GOB/RE/VE/ME&FWD /2024-25/31	Repair, Maintenance, Renovation and Supplying, fitting and fixing 12 BSWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post and 1HP centrifugal pump work of Joymonihat Union Health & Family Welfare Center (UH&FWC) under Bhurungamari Upazilla in Kurigram District	No.	1	OTM/LTM	AO	GOB	6.720	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		13-Apr-25
HED-KGD/GOB/RE/VE/ME&FWD /2024-25/32	Repair, Maintenance, Renovation and Construction of Boundary wall with Supplying, fitting and fixing 12 BSWG barbed wire (2 ply, 4 points) in fencing work @ 150 mm c/c in both horizontally and vertically, supported by 38 mm x 38 mm x 6 mm M.S. L-shape angle post work of Andharjar Union Health & Family Welfare Center (UH&FWC) under Bhurungamari Upazilla in Kurigram District	No.	1	OTM/LTM	AO	GOB	23.700	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/RE/VE/ME&FWD /2024-25/33	Repair, Maintenance & Renovation of Academic Building at Lalmonihat Nursing College in Lalmonihat District.	No.	1	OTM/LTM	AO	GOB	25.000	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
HED-KGD/GOB/RE/VE/ME&FWD /2024-25/34	Repair, Maintenance & Renovation of Hostel Building (Remaining works) at Lalmonihat Nursing College in Lalmonihat District.	No.	1	OTM/LTM	AO	GOB	33.650	Planned Dates		20-Nov-24	03-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25		14-Jun-25
<b>Total value of works Procurement 642.770</b>																	


### Emergency Repair & maintenance works

HED-KGD/GOB/RE/VE/VDAY To DAY/2024-2025/01	Emergency Repair Sub-station and External electrical works of Roygari Institute of Health Technology (IHT) at Nageswari Upazilla in Kurigram District.	No.	1	OTM	AO	GOB	0.972	Planned Dates		05-Dec-24	19-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	25-Dec-24		01-Jan-25
HED-KGD/GOB/RE/VE/VDAY To DAY/2024-2025/02	Emergency Repair, Maintenance & Taking out and Re-installation old 7.5 HP Submersible pump at Roygari Institute of Health Technology (IHT) in Nageswari Upazilla under Kurigram District.	No.	1	OTM	AO	GOB	0.999	Planned Dates		05-Dec-24	19-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	25-Dec-24		01-Jan-25
HED-KGD/GOB/RE/VE/VDAY To DAY/2024-2025/03	Emergency Repair & Maintenance of Sanitary & Electrical works at Kurigram Sadar Mother & Child welfare Center in Kurigram District.	No.	1	OTM	AO	GOB	2.987	Planned Dates		05-Dec-24	19-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	25-Dec-24		01-Jan-25
HED-KGD/GOB/RE/VE/VDAY To DAY/2024-2025/04	Emergency Repair & Maintenance of Sanitary & Electrical works at Lalmonihat Nursing College in Lalmonihat District.	No.	1	OTM	AO	GOB	4.500	Planned Dates		05-Dec-24	19-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	25-Dec-24		01-Jan-25
HED-KGD/GOB/RE/VE/VDAY To DAY/2024-2025/05	Emergency Repair & Maintenance of Sanitary & Electrical works at Lalmonihat Nursing College Hostel in Lalmonihat District.	No.	1	OTM	AO	GOB	4.000	Planned Dates		05-Dec-24	19-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	25-Dec-24		01-Jan-25
HED-KGD/GOB/RE/VE/VDAY To DAY/2024-2025/06	Emergency Repair & Maintenance of Sanitary & Electrical works at Lalmonihat Sadar Mother & Child welfare Center in Lalmonihat District.	No.	1	OTM	AO	GOB	3.000	Planned Dates		05-Dec-24	19-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	25-Dec-24		01-Jan-25
<b>Total value of works Procurement 16.458</b>																	


APPROVED

  
 21/10/2024  
 (মোঃ সাহাবুল আলিম)  
 তত্ত্বাবধায়ক প্রকৌশলী (আইইইটি)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইটি)  
 সার্কেল-৩, বাগপুর।

  
 মোঃ নাজমুল হক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইটি)  
 কুড়িয়া বিভাগ।

  
 radip Kumar Shil  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Lalmonihat District.

  
 মোঃ আব্দুল হক  
 সর্কারী প্রকৌশলী (মেসার)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 কুড়িয়া জেলা।

  
 মোঃ সানাউল হক  
 নস্কাকার (ওঃ দাঃ এন্সিমেটর)  
 নির্বাহী প্রকৌশলীর কার্যালয়  
 এইচইটি, কুড়িয়া বিভাগ।