

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).


Agency : Health Engineering Department (HED), Tangail Division.


Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.


Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
Health Service Division:																	
01-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Nurses Dormitory at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.250	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	20.03.2025 70
02-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) New OPD building at Delduar Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.825	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	20.03.2025 70
03-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Old Doctors Quarter at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.255	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.04.2025 90
04-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Nurses Dormitory at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.440	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	20.03.2025 70
05-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of (Civil, Sanitary and Electrical) Old Hospital building at Bashail Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.060	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	20.03.2025 70
06-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) Old hospital building at Ghatail Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.850	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.04.2025 90
07-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) Old hospital building at Solhipur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.633	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	20.03.2025 70
08-HED-TD-GOB.Rev-HSD-24-25	Repair/Maintenance & Renovation works of Septic Tank, Sewerage & Water Supply Line at Gopalpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.680	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	20.03.2025 70
09-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Nurses Dormitory at Solhipur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.550	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.04.2025 90
10-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Old Doctors Quarter at Modhupur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.428	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.03.2025 60
11-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Nurses Dormitory at Dhanbari Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.222	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.03.2025 60
12-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) 1st Class Doctors Quarter (Old) at Delduar Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.485	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.03.2025 60
13-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Old Doctors Quarter at Kalihati Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.450	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.04.2025 90
14-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) Old hospital building at Modhupur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.455	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00	11.12.2024 08	18.12.2024 08	26.12.2024 08	10.01.2025 14	10.01.2025 52	10.04.2025 90


 22/10/24
 মোঃ হুমায়ুন কবির
 উপ-সহকারী প্রোগ্রামার (এইচইডি)
 নির্বাহী প্রোগ্রামার কার্যালয়
 এইচ ই ডি, টাংগাইল বিভাগ।


 22.10.24
 মোঃ মাসুদ রানা
 উপ-সহকারী প্রোগ্রামার (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাংগাইল বিভাগ।


 22/10/24
 মোঃ হাবিবুল কায়সার
 নির্বাহী প্রকৌশলী (চঃ পাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাংগাইল বিভাগ, টাংগাইল।

Approved

 22/10/2024
 তত্ত্বাবধায়ক প্রোগ্রামার
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
15-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) New hospital building at Dhanbari Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.430	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
16-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of Bahirshimul Community Clinic Old ward No.03, New ward NO.08 at Mogra Union in Sadar Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.520	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
17-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of (Civil, Sanitary and Electrical) Old Hospital building at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.125	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
18-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Multistorage store Building at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.075	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
19-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of Lokerpara Community Clinic Old ward No.01, New ward NO.01 at Lokerpara Union in Ghatail Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.430	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
20-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of Bhatchanda Community Clinic Old ward No.03, New ward NO.09 at Gala Union in Sadar Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.550	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									
21-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of Fulbagchala Community Clinic Old ward No.01, New ward NO.03 at Sholakuri Union in Modhupur Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.458	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
22-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of Uttar Taraita Community Clinic Old ward No.01, New ward NO.01 at Gharinda Union in Sadar Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.495	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
23-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of (Civil, Sanitary and Electrical) New OPD building at Bhuapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.620	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
24-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of TB clinic at Sadar upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.650	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
25-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of nurse QTR at Devanganj Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
26-HED-TD-GOB.Rev-HSD-24-25	Repair and Renovation works of New OPD Building(19 bed) at Bokshigonj Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.800	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
27-HED-TD-GOB.Rev-HSD-24-25	Repair and Maintenance works of Doctors QTR (unit) at Bokshigonj Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.850	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
28-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Kornaphuli, Surma Building at Islampur Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.500	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
29-HED-TD-GOB.Rev-HSD-24-25	Repair and Renovation works of OPD Building at Madarganj Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.000	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
30-HED-TD-GOB.Rev-HSD-24-25	Repair & Maintenance works of Doctors QTR at Madarganj UZHC in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									

Md. Habibur Rahman
 মোঃ হাবিবুর রহমান
 উপ-সহকারী প্রকৌশলী (পূঃ)
 স্বাস্থ্য হস্তশিল্প অধিদপ্তর (এইচইডি)
 টাঙ্গাইল বিভাগ।

Md. Habibur Rahman
 মোঃ হাবিবুর রহমান
 উপ-সহকারী প্রকৌশলী (পূঃ)
 স্বাস্থ্য হস্তশিল্প অধিদপ্তর (এইচইডি)
 টাঙ্গাইল বিভাগ।

Md. Habibur Rahman
 মোঃ হাবিবুর রহমান
 নির্বাহী প্রকৌশলী (চঃ দাঃ)
 স্বাস্থ্য অকৌশল অধিদপ্তর (এইচইডি)
 টাঙ্গাইল বিভাগ, টাঙ্গাইল।

Approved
Md. Habibur Rahman
 স্বাস্থ্য অকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
Medical Education & Family Welfare Division:																	
31-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Garinda UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
32-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Gala UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.100	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
33-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Baghail UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.093	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
34-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Silimpur UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.050	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
35-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Dayna UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.576	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
36-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Poraban UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.050	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
37-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Mahmoudnagar UH&FWC & Quarter Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.100	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
38-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Clinic Building at Dighulia in Sadar Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.890	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
39-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Elonga UH&FWC & Quarter Building at Kalikati Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.023	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
40-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Nagbari UH&FWC & Quarter Building at Kalikati Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.180	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
41-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Paikra UH&FWC & Quarter Building at Kalikati Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.193	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
42-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Sohdobpur UH&FWC & Quarter Building at Kalikati Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.056	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
43-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Narandya UH&FWC & Quarter Building at Kalikati Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.113	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
44-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Dighollandi (Modcl) UH&FWC at Ghatail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.324	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90

(Signature)
 মোঃ হুসায়ন শাহিন
 উপ-সহকারী প্রকৌশলী (এইচইডি)
 নির্মাণ প্রকৌশল বিভাগ, টাঙ্গাইল
 এইচ ই ডি, টাঙ্গাইল বিভাগ।

(Signature)
 22.10.24
 মোঃ মাসুদ রানা
 উপ-সহকারী প্রকৌশলী (এইচইডি)
 বাহা প্রকৌশল অফিস (এইচইডি)
 টাঙ্গাইল বিভাগ।

(Signature)
 মোঃ হাবিবুল ক্বয়াম
 নির্বাহী প্রকৌশলী (চঃ বাঃ)
 বাহা প্রকৌশল অফিস (এইচইডি)
 টাঙ্গাইল বিভাগ, টাঙ্গাইল।

Approved
(Signature)
 22/10/2024
 তত্ত্বাবধায়ক প্রকৌশলী
 বাহা প্রকৌশল অফিস (এইচইডি)
 কার্জন-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
45-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Anchola UH&FWC at Ghatail Upazila in Tangail District..	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.045	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
46-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Rosulpur UH&FWC at Ghatail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.084	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
47-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Dholapara UH&FWC at Ghatail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.793	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
48-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Lokpara UH&FWC at Ghatail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.126	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
49-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Deolabari UH&FWC at Ghatail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.691	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
50-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Digor UH&FWC at Ghatail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.684	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
51-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Arunghola UH&FWC at Modhupur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.316	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
52-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Sholakuri UH&FWC at Modhupur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.043	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
53-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Dhanbari Upazila Store Cum Office Building in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
54-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Musuddi UH&FWC at Dhanbari Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.043	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
55-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Alomnagar UH&FWC at Gopalpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.218	Planned Dates Planned Days Actual Dates		01.12.2024 14 00	14.12.2024 00	22.12.2024 08	29.12.2024 08	05.01.2025 08	19.01.2025 14	19.01.2025 52	19.04.2025 90
56-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Bangla Bazar (Model) UH&FWC at Gopalpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.132	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
57-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Mirzapur UH&FWC at Gopalpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.697	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
58-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Kashi UH&FWC & Quarter Building at Basail Upazila in Tangail District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.774	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
59-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Kanchoipur UH&FWC at Basail Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.846	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
60-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Habla UH&FWC & Quarter Building at Basail Upazila in Tangail District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.927	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
61-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Kavaljani UH&FWC at Basail Upazila in Tangail District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.886	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90

Md. Masud
মোঃ মাসুদ রাস্তা
 উপ-সহকারী প্রকৌশলী (সঃ দায়)
 নিরবাহী প্রকৌশলী (এইচইডি)
 টাঙ্গাইল বিভাগ।

Md. Masud
মোঃ মাসুদ রাস্তা
 উপ-সহকারী প্রকৌশলী (সঃ দায়)
 নিরবাহী প্রকৌশলী (এইচইডি)
 টাঙ্গাইল বিভাগ।

Md. Masud
মোঃ মাসুদ রাস্তা
 নিরবাহী প্রকৌশলী (সঃ দায়)
 নিরবাহী প্রকৌশলী (এইচইডি)
 টাঙ্গাইল বিভাগ, টাঙ্গাইল।

Approved
Fazle
ফজলুল করিম
 তত্ত্বাবধায়ক প্রকৌশলী
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)
 কার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost In Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigling of Contract	Total Time to Contract Sigling	Time for Completion of Work
62-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Haubanda UH&FWC at Sakhipur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.262	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
63-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Banail UH&FWC at Mirzapur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.750	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
64-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Elasin UH&FWC at Delduar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.246	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
65-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Fazilhat UH&FWC at Delduar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.220	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
66-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Dubail UH&FWC at Delduar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.199	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
67-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Pakutia UH&FWC at Nagarpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.207	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
68-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Mamudnagar UH&FWC at Nagarpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.198	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
69-HED-TD-GOB.Rev-HSD-24-25	Repair and Renovation works of Vadra (Model) UH&FWC at Nagarpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.227	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
70-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Sobotpur UH&FWC at Nagarpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.111	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
71-HED-TD-GOB.Rev-MEFWD-24-25	Repair and Renovation works of Salimabad UH&FWC at Nagarpur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.213	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
72-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Renovation works of Boundary wall at Tangail RPTI in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.530	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
73-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Renovation works of Boundary Wall at Principales Quarter of RPTI in Tangail Sadar Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.592	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
74-HED-TD-GOB.Rev-MEFWD-24-25	Supply and Installation of Deep Tube-Well with Submersible Pump Motor Set (2.0 H.P) at RPTI in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.600	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
75-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Renovation works of Old Academic Building (Including RC Pad) at Ghatail RTC in Ghatail Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.878	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
76-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Renovation works of Male and Female Hostel Building (Including RC Pad) at Ghatail RTC in Ghatail Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.681	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
77-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Renovation works of Boundary Wall with Gate at Ghatail RTC in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.166	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
78-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance works of Nurundi UH&FWC at Sadar Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.950	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90

[Signature]
 মোঃ হুমায়ুন কবীর
 উপ-সহকারী প্রকৌশলী (পূঃ)
 নির্বাহী প্রকৌশলী কার্যালয়
 এইচ ই ডি, টাঙ্গাইল বিভাগ।

[Signature]
 মোঃ মাসুদ রান্না
 উপ-সহকারী প্রকৌশলী (পূঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাঙ্গাইল বিভাগ।

[Signature]
 মোঃ হাবিবুর রহমান
 নির্বাহী প্রকৌশলী (চঃ বাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাঙ্গাইল বিভাগ, টাঙ্গাইল।

Approved
[Signature]
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 দারুল-ওব, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED),
 Agency : Health Engineering Department (HED), Tangail Division.
 Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
79-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance works of Lavmirchar (Baruaman) Mother & Child Welfare Center (MCWC) at Sadar Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.500	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
80-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of Kulia UH&FWC at Mclandha Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates Planned Days Actual Dates		15.12.2024 14 00	29.12.2024 00	05.01.2025 08	12.01.2025 08	19.01.2025 08	02.02.2025 14	02.02.2025 52	02.05.2025 90
81-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of Nangla UH&FWC at Mclandha Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.050	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
82-HED-TD-GOB.Rev-MEFWD-24-25	Remodeling and Construction of Boundary wall at Adra UH&FWC in Mclandha Upazila under Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.800	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
83-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of Gualarchar UH&FWC at Islampur Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.000	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
84-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of Chargualini UH&FWC at Islampur Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.020	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
85-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of Parharshi UH&FWC at Islampur Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.050	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
86-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of UFPO Office at Islampur Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.000	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
87-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance work of Chikajani UH&FWC at Dewanganj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.900	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
88-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance, Vertical Extension of Boundary wall & Gate of Satpua UH&FWC at Sarishabari Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.300	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
89-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Extension of Boundary wall of Auna UH&FWC at Sarishabari Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.350	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
90-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance of Vatura UH&FWC at Sarishabari Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.000	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
91-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Re-Construction of Boundary wall & Site Development works of Kamarabad UH&FWC at Sarishabari Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.800	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
92-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Vertical Extension of UFPO Office at Madergonj Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.950	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
93-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance of Karachura UH&FWC at Madergonj Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.050	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
94-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance of Gunaritola UH&FWC at Madergonj Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.850	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
95-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance & Remodeling of Boundary wall of Shiduli UH&FWC at Madergonj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.500	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60
96-HED-TD-GOB.Rev-MEFWD-24-25	Repair & Maintenance of Mother & Child welfare Center (MCWC) at Madergonj Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates Planned Days Actual Dates		30.12.2024 14 00	12.01.2025 00	19.01.2025 08	26.01.2025 08	02.02.2025 08	15.02.2025 14	15.02.2025 52	15.04.2025 60

[Signature]
 মোঃ হুমায়ূন
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর, (এইচইডি)

[Signature]
 মোঃ মাসুদ রানা
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর, (এইচইডি)

[Signature]
 মোঃ হাবিবুল জব্বার
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর, (এইচইডি)

Approved
[Signature]
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কুলে-০৮ ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).


Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.


Project/ Programme Name & Code : N/A

Budget: Revenue


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
97-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance of Quarter Building & Remodeling of Boundary wall(Partly) of Mother & Child Welfare Center (MCWC) at Bakshigonj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.000	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
98-HED-TD-GOB.Rev-MEFWD-24-25	Remodeling of Boundary wall(Partly) of Danua UH&FWC at Bakshigonj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.900	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
99-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance of Quarter Building of Batajura UH&FWC at Bakshigonj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.800	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
100-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance of Quarter Building of Nilokhia UH&FWC at Bakshigonj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.200	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
101-HED-TD-GOB.Rev-MEFWD-24-25	Remodeling of Boundary wall (Partly) of Menerchar UH&FWC at Bakshigonj Upazila in Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.000	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
102-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance, Renovation and Interior Design with sound system works of Office Building (Class-3) at RTC in Melandha Upazila under Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.000	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
103-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance and Renovation works of Trainer Officer's Qtr. Building at RTC in Melandha Upazila under Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.400	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
104-HED-TD-GOB.Rev-MEFWD-24-25	Repair, Maintenance and Renovation works of Assistant Trainer Quarter & Garage Building at RTC in Melandha Upazila under Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.450	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
105-HED-TD-GOB.Rev-MEFWD-24-25	Remodeling of Boundary wall & Gate at Trainer Officer's Qtr at RTC in Melandha Upazila under Jamalpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.600	Planned Dates		30.12.2024	12.01.2025	19.01.2025	26.01.2025	02.02.2025	15.02.2025	15.02.2025	15.04.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									



মোঃ মাসুদ রানা
উপ-সহকারী প্রকৌশলী (প্রশাসনিক)
নির্বাহী প্রকৌশলীর কার্যালয়
এইচ ই ডি, টাংগাইল বিভাগ।


22.10.24

মোঃ মাসুদ রানা
উপ-সহকারী প্রকৌশলী (প্রশাসনিক)
বাহ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাংগাইল বিভাগ।



মোঃ হাবিবুল করিম
নির্বাহী প্রকৌশলী (চঃ বাঃ)
বাহ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাংগাইল বিভাগ, টাংগাইল।

Approved


22/10/24

তত্ত্বাবধায়ক প্রকৌশলী
বাহ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).


Agency : Health Engineering Department (HED), Tangail Division.


Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.


Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost In Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
Emergency Works of Health Service Division:																	
1-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.198	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
2-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary) Hospital Building at Basail Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.168	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
3-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) at Delduar Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.128	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
4-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Installation of Submersible Water Pump Motor set (7.5 HP) at Kalihati Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.319	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
5-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) UH&FPO Office Building at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.073	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
6-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary) at Mirzapur Upazila Health Complex in Tangail District	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.099	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
7-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) at Bhuapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.158	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
8-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary) Hospital Building at Shokhipur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.088	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
9-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) at Kalihati Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.124	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
10-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary) at Gopalpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.084	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
11-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) at Modhupur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.097	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
12-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Electrical) at Ghatail Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.146	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
13-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Repair & Maintenance Works of (Sanitary and Electrical) Hospital Building at Dhanbari Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.187	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025
14-HED-TD-Emergency-GOB.Rev.HSD-	Emergency Submersible Water Pump Motor set (7.5 H.P) Repair & Re-installation at Basail Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.103	Planned Dates Planned Days Actual Dates		02.03.2025 03 00	05.03.2025 00 03	08.03.2025 03 03	11.03.2025 03 03	14.03.2025 03 03	17.03.2025 03 03	17.03.2025 15 07	24.03.2025


 মোঃ মাসুদ রানা
 উপ-সহকারী প্রকৌশলী (এইচ ই ডি)
 নির্বাহী প্রকৌশলীর কার্যালয়
 এইচ ই ডি, টাঙ্গাইল বিভাগ।


 22.10.24
 মোঃ মাসুদ রানা
 উপ-সহকারী প্রকৌশলী (এইচ ই ডি)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 টাঙ্গাইল বিভাগ।


 মোঃ হাবিবুর রহমান
 নির্বাহী প্রকৌশলী (চঃ মাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাঙ্গাইল বিভাগ।

Approved

 22/10/24
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Ministry of Health & Family Welfare, Health Engineering Department (HED).


Agency : Health Engineering Department (HED), Tangail Division.


Procuring Entity Name & Code : Md.Habibur Rahman, Executive Engineer, HED, Tangail Division, Tangail.


Project/ Programme Name & Code : N/A


Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost In Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time f Comple of Wo
15-HED-TD- Emergency- GOB.Rev.HSD-	Emergency Repair and Maintenance of Electrical Works at Islampur Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.199	Planned Dates	02.03.2025	05.03.2025	08.03.2025	11.03.2025	14.03.2025	17.03.2025	17.03.2025	24.03.21	
								Planned Days	03	00	03	03	03	15	7		
								Actual Dates									
16-HED-TD- Emergency- GOB.Rev.HSD-	Emergency Repair and Maintenance of Civil, Sanitary & Electrical Works at Health Engineering Office (HED) in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.198	Planned Dates	02.03.2025	05.03.2025	08.03.2025	11.03.2025	14.03.2025	17.03.2025	17.03.2025	24.03.21	
								Planned Days	03	00	03	03	03	15	7		
								Actual Dates									
17-HED-TD- Emergency- GOB.Rev.HSD-	Emergency Repair and Maintenance of Sanitary Works at Dewangonj Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.197	Planned Dates	02.03.2025	05.03.2025	08.03.2025	11.03.2025	14.03.2025	17.03.2025	17.03.2025	24.03.21	
								Planned Days	03	00	03	03	03	15	7		
								Actual Dates									
18-HED-TD- Emergency- GOB.Rev.HSD-	Emergency Repair and Maintenance of Electrical Works at Sharisabari Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.178	Planned Dates	02.03.2025	05.03.2025	08.03.2025	11.03.2025	14.03.2025	17.03.2025	17.03.2025	24.03.21	
								Planned Days	03	00	03	03	03	15	7		
								Actual Dates									
19-HED-TD- Emergency- GOB.Rev.HSD-	Emergency Repair and Maintenance of Civil, Sanitary Works at Melandaha Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.172	Planned Dates	02.03.2025	05.03.2025	08.03.2025	11.03.2025	14.03.2025	17.03.2025	17.03.2025	24.03.21	
								Planned Days	03	00	03	03	03	15	7		
								Actual Dates									
20-HED-TD- Emergency- GOB.Rev.HSD-	Emergency Repair and Maintenance of Electrical Works at Melandaha Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.150	Planned Dates	02.03.2025	05.03.2025	08.03.2025	11.03.2025	14.03.2025	17.03.2025	17.03.2025	24.03.21	
								Planned Days	03	00	03	03	03	15	7		
								Actual Dates									


 ২২/০৩/২৪
 মোঃ ইমায়ুন করিম
 উপ-সহকারী প্রকৌশলী (সহঃ)
 নির্বাহী প্রকৌশলীর কার্যালয়
 এইচ ইউ ডি, টাংগাইল বিভাগ।


 ২২/০৩/২৪
 মোঃ মাসুদ রানা
 উপ-সহকারী প্রকৌশলী (সহঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাংগাইল বিভাগ।


 ২২/০৩/২৪
 মোঃ হাবিবুর রহমান
 নির্বাহী প্রকৌশলী (সহঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 টাংগাইল বিভাগ, টাংগাইল।

Approved

 ২২/০৩/২৪
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।