

Annual Procurement Plan of Works at Health Engineering Department (HED), Chattogram Division.

FY: 2024-2025

Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare
 Agency : Health Engineering Department (HED)
 Procurem Entity Name : Executive Engineer, Chattogram Division
 Project / Programme Name & Code : GOB Revenue (Health Education & Family Planning)

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/24-25/01	Repair & Maintenance Works (including Interior Design & Digital Conference System of Conference Room) of Family planning Bhaban in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	46.00	Planned dates	N/A	17/11/2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025	63	18.05.2025
GOB-Rev/CD/24-25/02	Repair & Maintenance Works of Charalkha UH&FWC at Kamatuli Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	20.00	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/03	Repair & Maintenance Works of Master da Surja sen 10 Bed MCWC at Raozan Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	22.00	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/04	Repair & Maintenance Works of Forhadhad UH&FWC at Harhadzari Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.00	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/05	Repair & Maintenance Works of Quarter Building for Shapura UH&FWC at Boalkhali Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.00	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/06	Repair and Maintenance Works of Moughan UH&FWC with Boundary wall, Deep tubewell & External Electrical Works and Reconstruction of Quarter Building at Rangamati Sadar Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	91.56	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025	63	18.05.2025

Reding

Ahmed

Reding

Reding

আবুল কাশিম
 এগজিকিউটিভ
 ইঞ্জিনিয়ার (এইচ&ইউ)

আবুল কাশিম
 এগজিকিউটিভ
 ইঞ্জিনিয়ার (এইচ&ইউ)

আবুল কাশিম
 এগজিকিউটিভ
 ইঞ্জিনিয়ার (এইচ&ইউ)

আবুল কাশিম
 এগজিকিউটিভ
 ইঞ্জিনিয়ার (এইচ&ইউ)

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Advertis Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/24-25/07	Repair and Maintenance works of Quarter Building, Deep Tube Well & External Electrical Works of Bhubanchara UH&FWC at Barkal Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	31.81	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/08	Repair and Maintenance Works of Burighat UH&FWC at Namanchar Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	24.94	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/09	Repair and Maintenance works of Ghagra Model UH&FWC at Kawkhali Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	9.08	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.02.2025
GOB-Rev/CD/24-25/10	Repair and Maintenance Works of Banglathala Model UH&FWC Quarter and Boundary Wall at Rajosthali Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	81.07	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025	28	18.05.2025
GOB-Rev/CD/24-25/11	Repair and Maintenance Works of Ghilachari UH&FWC Quarter Building and Boundary Wall at Rajosthali Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	66.59	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025	28	18.05.2025
GOB-Rev/CD/24-25/12	Repair and Maintenance works of Hostel Building at Regional Population Training Institute (RPTI) at Sadar Upazila in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	17.56	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/13	Repair and Maintenance Works of Hostel Building at Kapal Regional Training Centre (RTC) in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	20.89	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
GOB-Rev/CD/24-25/14	Repair and Reconstruction works of Internal Road with Surface Drain at Kapal Regional Training Centre (RTC) in Rangamati District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	25.37	Planned dates	N/A	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	05.01.2025	49	29.03.2025
Total Value of works :							479.87	Actual Dates									

Adwin
20/10/2024

Atiya
20/10/2024

Atiya
20.10.2024

Atiya
20/10/2024

জাতির নেত্রী
একিবেউর
১০/১০/২০২৪

হাজেরাফা খান
২০/১০/২০২৪

মনির হোসেন
২০.১০.২০২৪

অনুজাতিত
২০/১০/২০২৪

শাহা আলী আলী
১০/১০/২০২৪

শাহা আলী আলী
১০/১০/২০২৪

শাহা আলী আলী
১০/১০/২০২৪

শাহা আলী আলী
১০/১০/২০২৪

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Advertis Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/24-25/22	Repair & Maintenance works of OPD Building at Anovara Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/23	Repair & Maintenance works of Old Building at Satkania Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/24	Repair, Maintenance & Renovation works of Chattogram Medical Students Training Dormitory at Mirsora Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025
GOB-Rev/CD/24-25/25	Repair & Maintenance works of Bathua RD, Shecharpur Union at Hathazari Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025
GOB-Rev/CD/24-25/26	Repair & Maintenance of External Civil works at Hathazari Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025
GOB-Rev/CD/24-25/27	Repair, Maintenance & Renovation works of Hospital Building at Baghaichari Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	25.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/28	Repair, Maintenance & Renovation works of OPD Building (Civil, Sanitary-Water Supply & Electrical Works) at Kaprai Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	19.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/29	Repair & Maintenance works of OPD & Old Building (Civil, Sanitary-Water Supply & Electrical Works) at Razoshoi Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	14.50	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025

[Signature]

জাতির পিতা

১১/১১/২০২৪

২০.১১.২০২৪

অনুমোদিত

C:\Users\Desktop\Desktop\Annual Procurement Plan (APP)\ANNUAL PRO...
 বাস্তবায়ন পরিকল্পনা (এইচআইডি)
 সরকারী প্রকৌশলী (পূর্ব)
 বাস্তবায়ন বিভাগ।

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Code for Process	Advertis Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/24-25/30	Repair, Maintenance and Renovation works of Civil Surgeon Office Conference Room (Civil, Sanitary & Electric Works) in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025
GOB-Rev/CD/24-25/31	Repair, Maintenance & Renovation works of Hospital Building (Tin shed) at Naniarchar Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.30	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/32	Supply & Installation of 30 Nos Pre-paid Metre & 10 KVA Generator & Repair & Maintenance works of Electrical works at Ramgorth Upazila Health Complex in khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	17.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/33	Repair & maintenance works of Doctors Quarter (2-Stored) at Mairanga Upazila Health Complex in khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	14.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/34	Repair & maintenance works of EPI Permanent Vaccination Centre at Sadar Upazila in khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025
GOB-Rev/CD/24-25/35	Repair & maintenance works of Hospital Building at Panchari Upazila Health Complex in khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.04.2025
GOB-Rev/CD/24-25/36	Repair & maintenance works of i) Narachari CC ward no. 03 Babuchora Union ii) Indrononi karchy para CC ward no. 03 Babuchora Union at Dighinala Upazila in khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025
GOB-Rev/CD/24-25/37	Repair & Maintenance Works of Civil, Sanitary & Electrical Works at Old Hospital Building at Laxmichari Upazila Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.50	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	49	13.03.2025

Adhikar
20/10/2024

Atyee

20.10.2024

অনুমোদিত

আমিন কব্বার শর্মা


নির্বাহী প্রকৌশলী (পূঃ)

আমিন কব্বার শর্মা


নির্বাহী প্রকৌশলী (পূঃ)


Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	Repair & Maintenance works of i) Bodanala CC ward no. 03 Mubachari Union. ii) Uliachari CC ward no. 03 Keyanghat Union at Mohalehari Upazila in Khagrachari district.	Nos	4	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	24.11.2024	09.12.2024	16.12.2024	23.12.2024	30.12.2024	13.01.2025	17	18
								Planned Days	N/A	0	14	7	7	7	14	49	60
								Actual Dates									
Total Value of works :							273.80										

অনুমোদিত


 ডাঃ জাফর
 ২০/১০/২০২৪
 জাফিয়ার নাছরিন
 এন্টিকোটার
 বাহাঃ নাকোনাল অধিদপ্তর (এইচইডি)
 চট্টগ্রাম বিভাগঃ চট্টগ্রাম।

১১-২০৮
 ২০/১০/২০২৪
 ডাঃ জাফর নাছরিন
 সরকারী অফিসার (গৃহ)
 বাহাঃ নাকোনাল অধিদপ্তর
 চট্টগ্রাম বিভাগ।


 ২০.১০.২০২৪
 মনি কুমার শর্মা
 নির্বাহী অফিসার
 বাহাঃ নাকোনাল অধিদপ্তর
 চট্টগ্রাম।


 ২০/১০/২০২৪
 একেঃ মীর মোঃ আমল হারান
 তত্ত্বাবধায়ক অফিসার (চ.ন.)
 বাহাঃ নাকোনাল অধিদপ্তর
 নারসিং-২, চট্টগ্রাম।


Annual Procurement Plan of Works at Health Engineering Department (HED), Chattogram Division.


FY: 2024-2025

Ministry/Division : Ministry of Health and Family Welfare
 Agency : Health Engineering Department (HED)
 Procurement Entity Name : Executive Engineer, Chattogram Division
 Project / Programme Name & Code : GOB Revenue (Health Education & Family Planning)

Budget: Revenue Budget


Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Code for Process	Advertise Prequal (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
HED/CD/24-25/Q-01	Emergency Repair & Maintenance of Lift works at Family Planning Bahaban in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.90	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024	11	12.11.2024
HED/CD/24-25/Q-02	Emergency Repair & Maintenance for Sanitary & Electrical Works at Family Planning Bahaban in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.80	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024	11	12.11.2024
HED/CD/24-25/Q-03	Emergency Repair & Maintenance of External Electrical works at IHT in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.90	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024	11	12.11.2024
HED/CD/24-25/Q-04	Emergency Repair & Maintenance of Sanitary & Electrical works of Bakulia 10 Bed MCWC at City Corporation area in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.90	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024	11	12.11.2024
HED/CD/24-25/Q-05	Emergency Repair & Maintenance of Submersible pump for Hinguli 10 Bed MCWC at Mirsarai Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.40	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	19.11.2024
HED/CD/24-25/Q-06	Emergency Repair, Maintenance of Sanitary & Electrical works for Founderhat Nursing College in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.70	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	19.11.2024
HED/CD/24-25/Q-07	Emergency Repair & Maintenance works of Water Pump for Hashimpur UH & FWC at Hathazari Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.30	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	19.11.2024


 Md. Masud
 20/10/2024


 Md. Masud
 20/10/2024

সিনিয়র প্রকৌশল অফিসার (এইচইডি)
 স্বাক্ষরিত
 20/10/2024

সিনিয়র প্রকৌশল অফিসার (এইচইডি)
 স্বাক্ষরিত
 20/10/2024


 Md. Masud
 20.10.2024


 Md. Masud
 20/10/2024

সিনিয়র প্রকৌশল অফিসার
 স্বাক্ষরিত
 20/10/2024

সিনিয়র প্রকৌশল অফিসার
 স্বাক্ষরিত
 20/10/2024

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
HED/CD/24-25/Q-08	Emergency Repair & Maintenance works of Family Planning store at Fatikchhari Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.35	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	19.11.2024
HED/CD/24-25/Q-09	Emergency Repair & Maintenance works of Kaharia UH & FWC at Banskhali Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.60	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	19.11.2024
HED/CD/24-25/Q-10	Emergency Repair and Maintenance of Sanitary & Electrical Works at Patiya Upazila Family Planning Office in Chattogram District.	Nos	1	RRQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.50	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	19.11.2024
HED/CD/24-25/Q-11	Emergency Repair & Maintenance of PFI Plant & Electrical Line work at Deputy Director Family Planning Office in Rangamati Hill District.	Nos	1	RRQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.50	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	24.11.2024
HED/CD/24-25/Q-12	Emergency Repair & Maintenance of Civil, Sanitary & Electrical Works of Academic Building at Regional Population Training Institute (RPTI) in Rangamati Hill District.	Nos	1	RRQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	24.11.2024
HED/CD/24-25/Q-13	Emergency Repair & Maintenance works of Family Planning Office at Kapail Upazila in Rangamati Hill District.	Nos	1	RRQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.00	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	24.11.2024
HED/CD/24-25/Q-14	Emergency Repair & Maintenance of Civil & Sanitary works at IHT in Chattogram District.	Nos	1	RRQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	24.11.2024
Sub-Total Value of works :							13.45										

Shahin
 ডায়েরী নং ১১৮৭২/২০২৪
 এজিডেন্টর
 মাস নাকোমল অধিদপ্তর (এইচএইড)
 চট্টগ্রাম বিভাগ, চট্টগ্রাম।

Ahya
 ২০/১০/২০২৪
 প্রকল্পের প্রধান
 সরকারী প্রকৌশলী (পূর)
 মাস নাকোমল অধিদপ্তর
 চট্টগ্রাম বিভাগ।

Shahin
 ২০.১০.২০২৪
 মাস নাকোমল অধিদপ্তর
 সরকারী প্রকৌশলী
 মাস নাকোমল অধিদপ্তর
 চট্টগ্রাম।

Shahin
 ২০/১০/২০২৪
 প্রকল্পের প্রধান
 সরকারী প্রকৌশলী (স.স.স)
 মাস নাকোমল অধিদপ্তর
 চট্টগ্রাম-২, চট্টগ্রাম।

Annual Procurement Plan of Works at Health Engineering Department (HED), Chattoogram Division.

FY: 2024-2025

Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare
 Agency : Health Engineering Department (HED)
 Procurem Entity Name : Executive Engineer, Chattoogram Division
 Project / Programme Name & Code : GOB Revenue (Health Services Division)

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code		Advertise Prequel (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract	
								for Process	Actual Dates										
1								9		10	11	12	13	14	15	16	17	18	
HED/CD/24-25/Q-15	Emergency Repair & Maintenance of Internal & External Electrical works at BITTD in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	22.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			15	
								Actual Dates											
HED/CD/24-25/Q-16	Emergency Repair & Maintenance for Sanitary & Electrical Works at HED Old Office in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.80	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	12.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			5	
								Actual Dates											
HED/CD/24-25/Q-17	Emergency Repair & Maintenance of Lift Works at Divisional Director Health Bhaban in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.85	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	22.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			5	
								Actual Dates											
HED/CD/24-25/Q-18	Emergency Repair & Maintenance for Sanitary & Electrical Works at Divisional Director Health Bhaban in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	22.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			15	
								Actual Dates											
HED/CD/24-25/Q-19	Emergency Repair & Maintenance of Lift works at HED, Circle-2 & HED, Chattoogram Division Office in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.90	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	12.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			5	
								Actual Dates											
HED/CD/24-25/Q-20	Emergency Repair & Maintenance of Sanitary & Electrical Works at HED, Circle-2 & HED, Chattoogram Division Office in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.85	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	12.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			5	
								Actual Dates											
HED/CD/24-25/Q-21	Emergency Repair & Maintenance of Sanitary & Electrical works for BITTD in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.20	Planned dates	N/A	27.10.2024	30.10.2024	31.10.2024	03.11.2024	04.11.2024	07.11.2024		11	19.11.2024	
								Planned Days	N/A	0	3	1	3	1	3			10	
								Actual Dates											



 Md. Arshad Hossain

 20/10/2024



 Md. Arshad Hossain

 20.10.2024



 Md. Arshad Hossain

 20.10.2024



 Md. Arshad Hossain

 20.10.2024



 Md. Arshad Hossain

 20.10.2024

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
HED/CD/24-25/Q-30	Emergency Repair and Maintenance of Sanitary & Electrical Works at Boalkhai Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.50	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	29.11.2024	
HED/CD/24-25/Q-31	Emergency Repair, Maintenance Works of Shilpo Alaka Community Clinic at Kaptai Upazila in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.75	Planned dates	N/A	03.11.2024	07.11.2024	08.11.2024	10.11.2024	11.11.2024	14.11.2024	13	29.11.2024	
HED/CD/24-25/Q-32	Emergency Repair and Maintenance of Sanitary & Electrical Works at Mirsarai Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.70	Planned dates	N/A	05.12.2024	09.12.2024	10.12.2024	12.12.2024	15.12.2024	19.12.2024	15	23.12.2024	
HED/CD/24-25/Q-33	Emergency Repair & Maintenance works of Barhuga Union Health Centre at Hathazari Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.40	Planned dates	N/A	05.12.2024	09.12.2024	10.12.2024	12.12.2024	15.12.2024	19.12.2024	15	23.12.2024	
HED/CD/24-25/Q-34	Emergency Repair & Maintenance of Sanitary & Electrical works of 20 Bed Hospital at Faikchari Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.75	Planned dates	N/A	05.12.2024	09.12.2024	10.12.2024	12.12.2024	15.12.2024	19.12.2024	15	23.12.2024	
HED/CD/24-25/Q-35	Emergency Repair & Maintenance works of Kulukurnai CC at Rangunia Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.50	Planned dates	N/A	05.12.2024	09.12.2024	10.12.2024	12.12.2024	15.12.2024	19.12.2024	15	23.12.2024	
HED/CD/24-25/Q-36	Emergency Repair and Maintenance of Sanitary & Electrical Works at Hathazari Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.20	Planned dates	N/A	05.12.2024	09.12.2024	10.12.2024	12.12.2024	15.12.2024	19.12.2024	15	23.12.2024	
HED/CD/24-25/Q-37	Emergency Repair and Maintenance of Civil & Sanitary Works of Mohammadpur CC at Hathazari Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.60	Planned dates	N/A	05.12.2024	09.12.2024	10.12.2024	12.12.2024	15.12.2024	19.12.2024	15	23.12.2024	
Sub-Total Value :							26.15											
Total Value of RFQU works							39.60											

Dadim
20/10/2024

Arza
20/10/2024

২৫/১০/২০২৪

অনুযোজিত

C:\Users\Desktop\Desktop\Annual Procurement Plan (APP)\ANNUAL PROCUREMENT PLAN (আর.ক) ১৯তম বিভাগ।
 সিনিয়র প্রকৌশল অফিসার (এইচইডি)
 সিনিয়র প্রকৌশল অফিসার (গর)
 সিনিয়র প্রকৌশল অফিসার

সিনিয়র প্রকৌশল অফিসার
 সিনিয়র প্রকৌশল অফিসার
 সিনিয়র প্রকৌশল অফিসার

প্রকৌশল অফিসার
 প্রকৌশল অফিসার
 প্রকৌশল অফিসার

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Code for Process	Advertise Prequal (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract	
HED/CD/24-25/Q-46	Emergency Repair and Maintenance Works at Chandanaish Upazila Health Complex in Chattoogram District.	Nos	1	OTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	01.01.2025	07.01.2025	11.01.2025	15.01.2025	18.01.2025	23.01.2025	22	06.02.2025	
HED/CD/24-25/Q-47	Emergency Repair and Maintenance of Sanitary & Electrical Works at Hathazari Upazila Health Complex in Chattoogram District.	Nos	1	OTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	01.01.2025	07.01.2025	11.01.2025	15.01.2025	18.01.2025	23.01.2025	22	06.02.2025	
Sub-Total Value :							22.80											
Total Value of works :							62.40											

Opinion
 ১৫/১০/২০২৪
 জাফরুল্লাহ চৌধুরী
 এটিএমআর
 বাহ্যিক কোম্পানি পরিদপ্তর (এইচআই)
 চট্টগ্রাম বিভাগ, চট্টগ্রাম।

১৭/১০/২০২৪
 ২০/১০/২০২৪
 জাফরুল্লাহ চৌধুরী
 সরকারী কোম্পানি (গর)
 বাহ্যিক কোম্পানি পরিদপ্তর
 চট্টগ্রাম বিভাগ।

Opinion
 ২০/১০/২০২৪
 মনিরুজ্জামান শর্মা
 নির্বাহী কোম্পানি
 বাহ্যিক কোম্পানি পরিদপ্তর
 চট্টগ্রাম।

Opinion
 ২০/১০/২০২৪
 একোঃ মীর মোঃ আব্দুল হামিদ
 তত্ত্বাবধায়ক কোম্পানি (চ.দা.)
 বাহ্যিক কোম্পানি পরিদপ্তর
 নারকেল-২, চট্টগ্রাম।

অনুমোদিত