

**ANNUAL PROCUREMENT PLAN**

Budget: Revenue

Ministry/ Division : Ministry of Health and Family welfare/ Health Services Division  
 Agency : Health Engineering Department (HED)  
 Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Moulvibazar Division.

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk	Time Code for Procure	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1/R&P/moul.Div/HSD/2024-2025	Repair & Maintenance works of Internal Road (Main gate to Hospital & garden sides) at Kulaura Upazila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	1.441	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-2/R&P/moul.Div/HSD/2024-2025	Repair & Maintenance works of 2 storied 4 unit 3rd class quarter at Barlekha Upozila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	0.850	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-3/R&P/moul.Div/HSD/2024-2025	Installation of 75mm X 150mm dia Deep Tube well at Quarter area of Srimongol Upozila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	0.113	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-4/R&P/moul.Div/HSD/2024-2025	Installation of 75mm X 150mm dia Deep Tube well at Quarter area of Juri Upozila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	0.113	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-5/R&P/moul.Div/HSD/2024-2025	Repair & Maintenance works of Agrim Sub-Centre at Sudar Upozila in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	0.430	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-6/R&P/moul.Div/HSD/2024-2025	Repair & Maintenance works of 3 storied 5 unit Doctors quarter at Srimongol Upozila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	0.968	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25

17.10.24  
 ডায়. সফিকুল ইকবাল পাঠান  
 সিনিয়র অফিসার  
 স্বাস্থ্য অফিসের অফিসার (এইচ.ই.ডি)  
 গণস্বাস্থ্যবিজ্ঞান বিভাগ।

17/10/24  
 ডায়. সফিকুল ইকবাল পাঠান  
 সিনিয়র অফিসার  
 স্বাস্থ্য অফিসের অফিসার (এইচ.ই.ডি)  
 গণস্বাস্থ্যবিজ্ঞান বিভাগ।

**APPROVED**

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time for Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-7/R&P/moul.Div/ HSD/2024-2025	Repair and Maintenance Works of UHFPO Room & Office Room at Lakhai UzHC in Habiganj District.	Nos	1	LTM National	SE,Circle 6	GOB	0.500	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-8/R&P/moul.Div/ HSD/2024-2025	Repair and Maintenance Works of Bamoi Sub-Centre at Lakhai upazila in Habiganj District.	Nos	1	LTM National	SE,Circle 6	GOB	0.425	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-9/R&P/moul.Div/ HSD/2024-2025	Repair and Maintenance works of Drainage system and X-Ray room at Lakhai UzHC in Habiganj District.	Nos	1	LTM National	SE,Circle 6	GOB	0.381	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-10/R&P/moul.Div/ HSD/2024-2025	Repair and Maintenance works of Tuberculosis and Leprosy Building at Sadar UzHC in Habiganj District.	Nos	1	LTM National	SE,Circle 6	GOB	0.800	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-11/R&P/moul.Div/ HSD/2024-2025	Repair and Maintenance works of Installation Deep Tube Well at Shaisatganj Sub Center at Shaisatganj in Habiganj District.	Nos	1	LTM National	SE,Circle 6	GOB	0.660	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25
WR-12/R&P/moul.Div/ HSD/2024-2025	Repair and maintenance works of Nishapoti Community clinic at Shaisatganj Upazila in Habiganj District.	Nos	1	LTM National	SE,Circle 6	GOB	0.110	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-13/R&P/moul.Div/ HSD/2024-2025	Repair & Maintenance Works of External Electrical work, MS pole, Street light with new 100 KVA Transformer along with MDB and new 60 KVAR PFI in Chumarughat upazila in Habiganj district.	Nos	1	LTM National	SE,Circle 6	GOB	1.216	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		28.02.25

**APPROVED**

*[Signature]*  
21.10.24

স্বাক্ষর: মোঃ হাফিজ আহমেদ  
পদবী: প্রকৌশলী (প্রোগ্রামিং)  
স্বাক্ষর: মোঃ হাফিজ আহমেদ

*[Signature]*  
17.10.24

মোঃ সফিকুল ইসলাম পাঠান  
নির্বাহী প্রকৌশলী  
স্বাক্ষর: মোঃ সফিকুল ইসলাম  
পদবী: প্রকৌশলী (প্রোগ্রামিং)


*[Signature]*  
17.10.24

হুমুন করিম  
এক্সিকিউটিভ অফিসার  
স্বাক্ষর: হুমুন করিম  
পদবী: প্রকৌশলী (প্রোগ্রামিং)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-14/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of 5 storied 10 unit Doctor's quarter building at Baninching UzHC in Habiganj District	Nos	1	LTM National	SE,Circle 6	GOB	0.551	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	17	28.02.25	
WR-15/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of Electrical works of Old hospital building at Ajmerganj UzHC in Habiganj District	Nos	1	LTM National	SE,Circle 6	GOB	0.600	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	14	28.02.25	
WR-16/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of Sanitary works of OPD Building at Nabinaganj UzHC in Habiganj district	Nos	1	LTM National	SE,Circle 6	GOB	0.510	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	14	28.02.25	
WR-17/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of Habiganj district EPI building damaged by miscreant attack on 18-07-2024 in Quota reform movement in Habiganj district.	Nos	1	LTM National	SE,Circle 6	GOB	0.856	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	14	28.02.25	
WR-18/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of Mobarokpur CC at Tilgaon Union of Kularua Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.100	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	14	28.02.25	
WR-19/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of Mirpura CC at Tilgaon Union of Kularua Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.146	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	14	14.02.25	
WR-20/R&P/moul.Div/HSD/2024-2025	Repair and maintenance works of Bijoli CC at Tilgaon Union of Kularua Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.090	Planned Dates Planned Days Actual Dates	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	14	14.02.25	

**APPROVED**  
  
 ১৭.১০.২৪

মোঃ সফিকুল ইসলাম পাঠান  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিভাগ।

  
 ১৭.১০.২৪

তসনুল করিম  
 এজিডেন্ট (স্বাস্থ্য)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk	Time Code for Process	Advertise Tender	Tender Opening Dates	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-21/R&P/moul.Dhv/HISD/2024-2025	Repair and maintenance works of Gomokin CC at Prithimpasha Union of Kulaura Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.100	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-22/R&P/moul.Dhv/HISD/2024-2025	Repair and maintenance works of Shernerkona CC at Chandrighat Union of Sadar Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.098	Planned Dates Actual Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-23/R&P/moul.Dhv/HISD/2024-2025	Repair and maintenance works of Munmakh Union Health Sub-Centre at Sadar Upazila in Moulvibazar District.	Nos	1	LTM National	SE,Circle 6	GOB	0.100	Planned Dates Actual Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-24/R&P/moul.Dhv/HISD/2024-2025	Repair and maintenance works of Sheerpur CC at Islampur Union of Komsolgotj Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.100	Planned Dates Actual Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-25/R&P/moul.Dhv/HISD/2024-2025	Repair and maintenance works of Yousufnagar CC at Joyformogor Union of Juri Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.190	Planned Dates Actual Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
WR-26/R&P/moul.Dhv/HISD/2024-2025	Repair and maintenance works of Shahpur CC at Joyformogor Union of Juri Upazila in Moulvibazar district.	Nos	1	LTM National	SE,Circle 6	GOB	0.146	Planned Dates Actual Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24		14.02.25
	<b>Total Value of Works Procurement</b>				<b>Total:</b>		<b>11.594</b>										

17.10.24  
 ডায়নিয়াব (খানসা)  
 ভারত সরকার জাতিসংঘ (এইচইডি)  
 (স্টাফ-সি-বাজার বিভাগ)

17.10.24  
 মোঃ সফিকুল ইসলাম পাঠান  
 নির্বাহী অফিসার  
 ভারত সরকার জাতিসংঘ (এইচইডি)  
 (স্টাফ-সি-বাজার বিভাগ)

APPROVED  
 21.10.24

**ANNUAL PROCUREMENT PLAN**

Budget: Revenue


Ministry/ Division : Ministry of Health and Family welfare/ Health Services Division

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Moulvibazar Division.

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Tender (If applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1/Day to Day/moul. Div/ HSD/2024-2025	Emergency repair work of Gas line and Water distribution line at Kullaura UZHC in Moulvibazar district	Nos	1	RFQ National	SE, Circle-6	GOB	0.0860	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-2/Day to Day/moul. Div/ HSD/2024-2025	Emergency repair work of MdB and Service Line at Komolgonj UZHC in Moulvibazar district	Nos	1	RFQ National	SE, Circle-6	GOB	0.0140	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-3/Day to Day/moul. Div/ HSD/2024-2025	Emergency repair work of EPI building dual service cable of Moulvibazar district	Nos	1	RFQ National	SE, Circle-6	GOB	0.0710	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-4/Day to Day/moul. Div/ HSD/2024-2025	Emergency Repair & Maintenance works of Conference Room & Washroom at Kamalganj UZHC in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.035	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-5/Day to Day/moul. Div/ HSD/2024-2025	Emergency / Day to Day maintenance work of external sanitary system at OPD building at Rajpogor UZHC in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.200	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-6/Day to Day/moul. Div/ HSD/2024-2025	Emergency / Day to Day maintenance work of water profiling system at top of ward and repair of nurses duty room, Toilet at old hospital building of Komolgonj UZHC in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.220	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024

**APPROVED**  
  
 21-10-24

  
 Md. Masudul Karim  
 Executive Engineer  
 Health Engineering Department (HED)  
 Moulvibazar Division

  
 17-10-24

**মাসুদুল করিম**  
 এক্সিকিউটিভ ইঞ্জিনিয়ার (স্বাস্থ্য)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিভাগ



Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Tender Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion of Contract
1	Emergency / Day to Day maintenance work of 10 KVA Generator at Barlekha UZHC in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.030	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	17	06.12.2024
WR-15/Day to Day/moul. Div/ HSD/2024-2025	Emergency / Day to Day maintenance work of Electrical equipment (Fan, Light, Circuit breaker) at Kularua UZHC in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.050	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-16/Day to Day/moul. Div/ HSD/2024-2025	Emergency/ Day to Day maintenance works of Improve the method of disposal of collected rainwater in the campus to municipal drains at UHFPO Office Campus at Sidiar in Moulvibazar district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.280	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-17/Day to Day/moul. Div/ HSD/2024-2025	Emergency/ Day to Day maintenance works & Provide new service line at UHFPO Office Campus at Sidiar in Moulvibazar district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.100	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-18/Day to Day/moul. Div/ HSD/2024-2025	Emergency/ Day to Day maintenance works of water supply systems at Khalipur (awranggonpur) UH&FWC at sadar upazila in Moulvibazar district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.080	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-19/Day to Day/moul. Div/ HSD/2024-2025	Emergency Repair and maintenance Works of water Supply line at Lakshai Upazila Health Complex in Habiganj District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.013	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-20/Day to Day/moul. Div/ HSD/2024-2025	Emergency Repair & Maintenance works of Electrical line and Sanitary Works at OPD Building at Chinurghat upazila Health complex in Habiganj district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.034	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-21/Day to Day/moul. Div/ HSD/2024-2025	Emergency Repair and Maintenance Electrical works of EPI Room at Madhabpur UzHC in Habiganj district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.049	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-22/Day to Day/moul. Div/ HSD/2024-2025		Nos	1	RFQ National	SE, Circle-6	GOB	0.049	Planned Dates	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024

**APPROVED**  
  
 29.10.24

১৯৪৮ সালের ১০ নং আইন  
 জাতিসংঘের অধীনে  
 বাংলাদেশ সরকার  
 বাংলাদেশ সরকার


১৯৪৮ সালের ১০ নং আইন  
 জাতিসংঘের অধীনে  
 বাংলাদেশ সরকার  
 বাংলাদেশ সরকার

১৯৪৮ সালের ১০ নং আইন  
 জাতিসংঘের অধীনে  
 বাংলাদেশ সরকার  
 বাংলাদেশ সরকার



Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk	Time Code for Process	Advertis Prequal (If applicable)	Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion of Contract
1	Emergency repair and maintenance Sanitary, water supply and Electrical works at Rajura Union Health Sub-center at Sadar Upazila in Habiganj District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.132	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	17	06.12.2024
WR-31/Day toDay/moul. Div/ HSD/2024-2025								Planned Dates									
	Emergency repair and Maintenance of Submersible Pump (2 H.P) and sanitary works at OPD Building at Nabinagj UzHC in Habiganj District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.163	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-32/Day toDay/moul. Div/ HSD/2024-2025								Planned Dates									
	Emergency repair and Maintenance of Door, window & solar system (IKW) works at HED Office in Habiganj District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.190	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-33/Day toDay/moul. Div/ HSD/2024-2025								Planned Dates									
	Emergency repair and maintenance works of civil and sanitary at Old hospital Building Chunarughat UzHC in Habiganj District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.230	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-34/Day toDay/moul. Div/ HSD/2024-2025								Planned Dates									
<b>Total Value of Works Procurement</b>							<b>4.266</b>										

**APPROVE**  
  
 17.10.24  
 মোঃ সফিকুল ইসলাম পাঠান  
 নির্বাহী প্রকৌশলী  
 সচিব প্রকৌশল অফিস (এইচইডি)  
 বৌলদীবাড়ি বিভাগ।

  
 17.10.24  
 সফিকুল করিম  
 প্রকৌশল (সহকারী)  
 সচিব প্রকৌশল অফিস (এইচইডি)  
 বৌলদীবাড়ি বিভাগ।

**ANNUAL PROCUREMENT PLAN**

Budget: Revenue

Ministry/ Division : Ministry of Health and Family welfare/ Health Education

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Moulvibazar Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Million Tk	Time Code for Process	Advertise Proposal (If applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply and sanitary system Chanchighat UHFWC at Sadar Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.070	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-2/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply and sanitary system at Apar Kagabala UHFWC at Sadar Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.060	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-3/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply and sanitary system at Konokpur UHFWC at Sadar Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.060	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-4/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply and installation of 1.0 H.P. Jet Pump at Kamalpur UHFWC at Sadar Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.050	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-5/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply and installation of 1.0 H.P. Jet Pump at Akhatkura UHFWC at Sadar Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.050	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-6/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply and sanitary system at Kalighat UHFWC at Srimongol Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.080	Planned Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024

**APPROVED**  
 17.10.24  
 মোঃ মাহমুদ হুসেইন  
 নির্বাহী প্রকৌশলী  
 মন্ত্রণালয় অফিস (এইচইডি)  
 মৌলভীবাজার বিভাগ।

**১৭/১০/২৪**  
 হুসেইন করিম  
 প্রকৌশলী (সহকারী)  
 মন্ত্রণালয় অফিস (এইচইডি)  
 মৌলভীবাজার বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertis Prequal (If applicable)	Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency / Day to Day maintenance work of sanitary system Rohimpur UHFWC at Konolgonj Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.080	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	17	06.12.2024
WR-7/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of internal electrical work at Kadipur UHFWC at Kulaura Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.080	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-8/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply, Sanitary and internal electrical work at Paschim Juri UHFWC at Juri Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.070	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-9/Day to Day/moul. Div/ HE/2024-2025	Emergency / Day to Day maintenance work of water supply, Sanitary and internal electrical work at Goulburi UHFWC at Juri Upazila in Moulvibazar District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.070	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-10/Day to Day/ moul. Div/ HE/2024-2025	Emergency Repair and maintenance works of Motor pump (1 H.P) at MCWC in Habiganj District.	Nos	1	RFQ National	SE, Circle-6	GOB	0.062	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-11/Day to Day/ moul. Div/ HE/2024-2025	Emergency Repair & Maintenance works of Sanitary and Electrical at Sadar Upazila Family Planning Office in Habiganj district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.076	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024
WR-12/Day to Day/ moul. Div/ HE/2024-2025		Nos	1	RFQ National	SE, Circle-6	GOB	0.076	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024	30	06.12.2024

APPROVE  
H.C. G.  
D.I. G.


17.10.24  
১৭ অক্টোবর ২০২৪  
১৭ অক্টোবর ২০২৪  
১৭ অক্টোবর ২০২৪

১৭.১০.২৪  
১৭ অক্টোবর ২০২৪  
১৭ অক্টোবর ২০২৪  
১৭ অক্টোবর ২০২৪


১৭ অক্টোবর ২০২৪  
১৭ অক্টোবর ২০২৪  
১৭ অক্টোবর ২০২৪

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Millions Tk.	Time Code for Process	Advintise Proquel (If applicable)	Advintise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-13/Day to Day/ month Div/ HE/2024-2025	Emergency Repair & Maintenance works of water proofing system at Noorpur UH&WC at Shaistaganj upazila in Habiganj district.	Nos	1	RFQ National	SE, Circle-6	GOB	0.151	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-14/Day to Day/ month Div/ HE/2024-2025	Emergency repair and maintenance works of civil and sanitary at MO and office assistant's room at madhabpur in habiganj district	Nos	1	RFQ National	SE, Circle-6	GOB	0.065	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
WR-15/Day to Day/ month Div/ HE/2024-2025	Emergency repair and maintenance works of civil at ajmeriganj ulip office in habiganj district	Nos	1	RFQ National	SE, Circle-6	GOB	0.060	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	06.11.2024	11.11.2024	16.11.2024	22.11.2024	29.11.2024		06.12.2024
<b>Total Value of Works Procurement</b>																<b>1.084</b>	

APPROVER

  
 21.10.24

সিনিয়র সিস্টেম এনালিস্ট  
 সিস্টেম এনালিস্ট (সিস্টেম)  
 ই-গভর্নেন্স, প্রোগ্রাম

  
 17.10.24

মোঃ সফিকুল ইসলাম পাঠান  
 সিভিল ইঞ্জিনিয়ার  
 বায়ু প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিদ্যায়

  
 17.10.24

হাসনুল করিম  
 এটিমেন্টর (অফিস)  
 বায়ু প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিদ্যায়

**ANNUAL PROCUREMENT PLAN**

Budget: Revenue

Ministry/ Division : Ministry of Health and Family welfare/ Health Education  
 Agency : Health Engineering Department (HED)  
 Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Moulvibazar Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Appraising Authority	Source of Funds	Est. Cost in Million Tk	Time Code for Process	Advertise Proquet (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR-1/R&P/Inoul Div/ HE/2024-2025	Repair and Maintenance Works of Quarter of Bhaghasura FWC at Madhabpur upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.120	Planned Dates	N/A	05.11.2024	18.11.2024	02.12.24	09.12.24	16.12.24	30.12.24	28.02.25		
<b>Total Value of Works Procurement</b>																		
<b>Total:</b>																		

APPROVE

*[Signature]*

মোঃ সফিকুল ইসলাম গঠন  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিভাগ।

*[Signature]*  
 17/0.24

ইসমতুল করিম  
 এসিস্টেন্ট (অফিস)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিভাগ।

*[Signature]*  
 21.10.24

প্রকৌশলী মোঃ সফিকুল ইসলাম  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 মৌলভীবাজার বিভাগ।