

ANNUAL PROCUREMENT PLAN (HEALTH SERVICE DIVISION)

Ministry/ Division : Ministry of Health & Family Welfare/Health Service Division.

Agency : Health Engineering Department (HED).

Project / Programme Name & Code : Executive Engineer, Health Engineering Department (HED), Gazipur Division.

Project / Programme Name & Code : N/A.

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/GD/31	Repair & Renovation work of Civil (Including RC Pad), Sanitary and Electrical works for Old Hospital Building at Sreepur Upazila Health Complex in Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	45.40	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/32	Repair, Maintenance of Civil (Including Tiles), Sanitary & Electrical works of OPD Building at Sreepur Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	35.70	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/33	Repair & Maintenance works of Doctor's Quarter (Old) 5-Unit at Sreepur Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	25.60	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/34	Repair & Maintenance works of Doctor's Quarter (New) 4-Unit at Sreepur Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	18.05	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/35	Repair & Maintenance works of Class-II (New) 4-Unit at Sreepur Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.05	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/36	Repair, Maintenance of Civil, Sanitary & Electrical Works of Mawna Union Health & Family Welfare Center (RD) at Sreepur Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	15.80	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/37	Repair, Maintenance of Civil, Sanitary & Electrical Works of Kawraid Union Health & Family Welfare Center (RD) at Sreepur Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.05	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90


(Signature)

NAZNIN AKTAR
Executive Engineer (CC)
Health Engineering Department
Gazipur Division

APPROVED
(Signature)


তত্ত্বাবধায়ক প্রকৌশলী
এইচইডি, সার্কেল-১, ঢাকা

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invide/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
HED/GOB/GD/38	Repair, Maintenance of Civil, Sanitary & Electrical Works of Rajabari Union Health & Family Welfare Center (RD) in Sreepur Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.75	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/39	Repair, Maintenance of Civil (Including Tiles), Sanitary & Electrical works of OPD Building at Kaliakoir Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	36.60	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/40	Repair & Maintenance works of Doctor's Quarter (New) 4-Unit at Kaliakoir Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.35	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/41	Repair & Maintenance works of Class-II (New) 4-Unit at Kaliakoir Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	15.45	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/42	Repair & Maintenance works of Class-III (New) 6-Unit at Kaliakoir Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	18.10	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/43	Repair & Maintenance works of Chabagan Union Health & Family Center (RD) in Kaliakoir Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	18.10	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/44	Repair & Maintenance works of Sakeshor Union Health & Family Welfare Center (RD) in Kaliakoir Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.15	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/45	Repair, Maintenance & Construction of Boundary Wall at Benupur Union Health & Family Center (RD) in Kaliakoir Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.10	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/46	Repair & Maintenance works of Doctor's Quarter (New) 4-Unit at Kapasia Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	18.60	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/47	Repair & Maintenance works of Class-II (New) 4-Unit at Kapasia Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.35	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/48	Repair, Maintenance & Construction of Septic tank, Soakwell, Pit & Dusbina at Kapasia Upazila Health Complex under	Nos	1	LTM (NCT)	SE (HED).	GOB	9.95	Planned Dates Planned Days	0	19-Dec-24	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90


 Nazim Akhtar
 Executive Engineer (CO)
 Health Engineering Department
 Gazipur Division
 তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, সার্কেল-১, তাকা


Approved
 28

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
HED/GOB/GD/49	Repair, Maintenance Works of Water Supply Line from Submersible Pump at Kapasia Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	12.10	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/50	Repair, Maintenance of Pump House & Re-Construction of RCC Road at Kapasia Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	17.15	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/51	Repair & Re-Construction of Boundary wall at Kapasia Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	28.00	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/52	Repair, Maintenance of Civil (Including Tiles), Sanitary & Electrical works of OPD Building at Kaligonj Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	34.55	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/53	Repair & Maintenance works of Class-III (Old) 8-Unit at Kaligonj Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	28.15	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/54	Repair & Vertical Extension of Boundary wall & Construction of Gate at Kaligonj Upazila Health Complex under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	27.15	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/55	Repair, Maintenance and Re-Construction of R.C.C Road at Kaligonj Upazila Health Complex in Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	28.00	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/56	Repair & Maintenance Civil, Sanitary, Electrical works & Supply Installation of 50mm x 125 mmm dia Shrouded Deep Tube Well with PVC Pipe including 2.00 H.P. Submersible Pump Motor at Kodda Union Health & Family Center (RD) In Sadar Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	28.00	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/57	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Ward Block with Stair Room of Hospital Building at Sadar Hospital in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	25.69	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90


 Approved
 Nazmin Aktar
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division

তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, সাল্কি-১, ঢাকা ১


Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
HED/GOB/GD/58	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Rear Block of Hospital Building at Sadar Hospital in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	25.85	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/59	Repair and Maintenance Works of External Civil, Water Supply & Sewerage line of Hospital Building at Sadar Hospital in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.73	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/60	Repair, Maintenance, Supply & Installation of Submersible Pump with Motor (7.50 HP) at Sadar Hospital in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	4.84	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-Apr-25 60
HED/GOB/GD/61	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Rear Block (1- Storied) Including RC Pad on Roof of old Hospital Building at Raipura Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	20.66	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/62	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Front & Middle Block of old Hospital Building at Raipura Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	19.05	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/63	Repair, Maintenance, Supply & Installation of Submersible Pump with motor (7.50 HP) at Raipura Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	4.79	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	29-Mar-25 30
HED/GOB/GD/64	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Class-iv Qtr (2- Storied, 8-Unit) at Raipura Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.22	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/65	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Medical Officer Qtr. (3- Storied, 5-Unit) at Raipura Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	17.39	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90



NAZNIN AKTAR
 Executive Engineer (CE)
 Health Engineering Department
 Gazipur Division

তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, সার্কেল-১, ঢাকা

Approved

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
HED/GOB/GD/66	Repair, Maintenance & Construction Works of Boundary Wall of Raipura RD at Raipura Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	24.85	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/67	Repair, Maintenance & Construction Works of Boundary Wall of Madhya nagar RD at Raipura Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	25.97	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/68	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of UH&FPO Ctr. (1-Storey, 1 -Unit) at Monohordi Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.90	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90

Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, সার্কেল-১, ঢাকা ১


NAZNIN AKTAR
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/GOB/GD/69	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of OPD Building at Belabo Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	25.21	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/70	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Medical Officer Qtr. (2-Storey, 4-Unit) at Belabo Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	9.94	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/71	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of Class-III Qtr. (4-Storey, 8-Unit) at Belabo Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	15.67	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/72	Repair, Maintenance, Supply & Installation of Submersible Pump with motor (7.50 HP) at Belabo Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	4.73	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	29-Mar-25 30
HED/GOB/GD/73	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of OPD Building at Shibpur Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	29.20	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/74	Repair, Maintenance & Re-Construction Works of internal Road & Drain (Front of OPD Building) at Shibpur Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.10	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90
HED/GOB/GD/75	Repair and Maintenance Works of Nurses Dormitory at Shibpur Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	3.57	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-Apr-25 60
HED/GOB/GD/76	Repair and Maintenance Works of Civil, Sanitary & Electrical Work of OPD Building at Palash Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	27.68	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	27-Jun-25 120
HED/GOB/GD/77	Repair and Maintenance Works of Civil, Sanitary & Electrical work of Class-IV Qtr. (2-Storey, 4-Unit) at Palash Upazila Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	13.88	Planned Dates Planned Days	0	19-Dec-24 0	2-Jan-25 14	16-Jan-25 14	23-Jan-25 7	30-Jan-25 7	27-Feb-25 28	70	28-May-25 90


NAZRIN AKTAR
 Executive Engineer (CC)
 Health Department


এইছবিতে, মার্কেট-১, ঢাকা।
 তত্ত্বাবধায়ক প্রকৌশলী
 APPROVED


ANNUAL PROCUREMENT PLAN (HEALTH SERVICE DIVISION)


Ministry/ Division : Ministry of Health & Family Welfare/Health Service Division.
 Agency : Health Engineering Department (HED).
 Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Gazipur Division.
 Project / Programme Name & Code : N/A.

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of Contract	Totaltime to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/G D/QT/13	Emergency Repair & Maintenance of External Electrical works including of Supplying Spun PC Pole at Kapsasia upazila Health complex	Nos	1	OTM (NCT)	SE (HED).	GOB	0.68	Planned Dates	0	22-Jul-24	29-Jul-24	3-Aug-24	6-Aug-24	9-Aug-24	14-Aug-24	23	21-Aug-24
HED/GOB/G D/QT/14	Emergency Repair and Maintenance works of Ward Block of OPD Building at Monohordi UZHC In Narsingdi District.	Nos	1	OTM (NCT)	SE (HED).	GOB	1.76	Planned Dates	0	20-Aug-24	27-Aug-24	1-Sep-24	4-Sep-24	7-Sep-24	12-Sep-24	23	19-Sep-24
HED/GOB/G D/QT/15	Emergency Repair, Maintenance and Supplying of Main DB including (TPMCCB) at OPD Building at Sreepur Upazila Health Complex In	Nos	1	RFQ (NCT)	SE (HED).	GOB	1.38	Planned Dates	0	9-Sep-24	16-Sep-24	21-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24	23	9-Oct-24
HED/GOB/G D/QT/16	Emergency Repair and Maintenance works of Water Supply Line and Panel Board of Sub-Mersible Pump at Polash upazila Health Complex In	Nos	1	OTM (NCT)	SE (HED).	GOB	0.69	Planned Dates	0	2-Oct-24	9-Oct-24	14-Oct-24	17-Oct-24	20-Oct-24	25-Oct-24	23	1-Nov-24
HED/GOB/G D/QT/17	Emergency Repair, Renovation of Toilet Block and Sanitary for Old Hospital Building at Sreepur Upazila Health Complex In Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	1.83	Planned Dates	0	8-Oct-24	15-Oct-24	20-Oct-24	23-Oct-24	26-Oct-24	31-Oct-24	23	7-Nov-24
HED/GOB/G D/QT/18	Emergency Repair, Maintenance of Internal Sanitary works and Supply of Name Plate Banner for Kalligong Upazila Health Complex in Gazipur	Nos	1	RFQ (NCT)	SE (HED).	GOB	0.97	Planned Dates	0	8-Oct-24	15-Oct-24	20-Oct-24	23-Oct-24	26-Oct-24	31-Oct-24	23	7-Nov-24
HED/GOB/G D/QT/19	Emergency Repair and Maintenance works of Sanitary works of Ward Block of Hospital Building at Belabo Upazila Health Complex In	Nos	1	OTM (NCT)	SE (HED).	GOB	0.72	Planned Dates	0	9-Oct-24	16-Oct-24	21-Oct-24	24-Oct-24	27-Oct-24	30-Oct-24	23	8-Nov-24
HED/GOB/G D/QT/20	Emergency Repair, Maintenance, Supply & Installation of Submersible Pump with motor (7.50 HP) & Sanitary Works at Monohordi	Nos	1	OTM (NCT)	SE (HED).	GOB	4.75	Planned Dates	0	19-Dec-24	26-Dec-24	31-Dec-24	3-Jan-25	6-Jan-25	11-Jan-25	23	18-Jan-25
HED/GOB/G D/QT/21	Emergency Repair & Maintenance of Sub-Mersible Pump Motor (10 HP) & Sanitary Work at Kaliakoir Upazila Health Complex in Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	2.00	Planned Dates	0	22-Dec-24	29-Dec-24	3-Jan-25	6-Jan-25	9-Jan-25	14-Jan-25	23	21-Jan-25



APPROVED
 Naznin Aktar
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division



APPROVED
 Naznin Aktar
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division


APPROVED
 Naznin Aktar
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division


APPROVED
 Naznin Aktar
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division

HED/GOB/G D/QT/22	Emergency Repair, Maintenance & Constructin of Help Hesk of OPD Buidling & Nurses Station Of Ward Block at Kaliakofr Upazila Health	Nos	1	OTM (NCT)	SE (HED).	GOB	4.90	Planned Dates	Planned Days	0	23-Dec-24	30-Dec-24	7-Jan-25	10-Jan-25	15-Jan-25	22-Jan-25	23	22-Jan-25
HED/GOB/G D/QT/23	Emergency Repair and Maintenance of Water Supply Line and Internal Sanitary Work at Karpasia Upazila Health Complex In Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	1.80	Planned Dates	Planned Days	0	30-Dec-24	6-Jan-25	14-Jan-25	17-Jan-25	22-Jan-25	5	23	29-Jan-25
HED/GOB/G D/QT/24	Emergency Repair & Maintenance of Internal Sanitary Work of Shibpur Upazila Health Complex In Narsingdi District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	0.90	Planned Dates	Planned Days	0	22-Dec-24	29-Dec-24	6-Jan-25	9-Jan-25	14-Jan-25	5	23	21-Jan-25
HED/GOB/G D/QT/25	Emergency Repair & Maintenance of Civil & Sanitary Works at Kaligonj Upazila Health Complex In Gazipur District	Nos	1	RFQ (NCT)	SE (HED).	GOB	2.35	Planned Dates	Planned Days	0	4-Jan-25	11-Jan-25	19-Jan-25	22-Jan-25	27-Jan-25	5	23	3-Feb-25
HED/GOB/G D/QT/26	Emergency Repair & Maintenance of Sanitary & Electrical Work of Polash Upazila Health Complex In Narsingdi District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	2.50	Planned Dates	Planned Days	0	21-Jan-25	28-Jan-25	5-Feb-25	8-Feb-25	13-Feb-25	5	23	20-Feb-25
HED/GOB/G D/QT/27	Emergency Repair & Maintenance of Electrical Work of Belabo Upazila Health Complex In Narsingdi District.	Nos	1	OTM (NCT)	SE (HED).	GOB	2.00	Planned Dates	Planned Days	0	1-Feb-25	8-Feb-25	16-Feb-25	19-Feb-25	24-Feb-25	5	23	3-Mar-25
HED/GOB/G D/QT/28	Emergency Repair & Maintenance of Civil, Internal Sanitary work of ward at Monohordi Upazila Health Complex In Narsingdi District.	Nos	1	OTM (NCT)	SE (HED).	GOB	2.50	Planned Dates	Planned Days	0	5-Feb-24	12-Feb-24	20-Feb-24	23-Feb-24	28-Feb-24	5	23	6-Mar-24
HED/GOB/G D/QT/29	Emergency Repair & Supply of Sub-Mersible Pump Motor (2HP) of Kawrald RD at Sreepur Upazila in Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	1.80	Planned Dates	Planned Days	0	25-Feb-24	3-Mar-24	11-Mar-24	14-Mar-24	19-Mar-24	5	23	26-Mar-24


Approved

 Naznin Aktar
 তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, সার্ভিস-১, ঢাকা ১



NAZNIN AKTAR
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division

ANNUAL PROCUREMENT PLAN (MEDICAL EDUCATION AND FAMILY WELFARE DIVISION)

Ministry/ Division : Ministry of Health & Family Welfare/Health Service Division.
 Agency : Health Engineering Department (HED).
 Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Gazipur Division.
 Project / Programme Name & Code : N/A.

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Proqualification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/GD/01	Repair & Maintenance of Civil, Sanitary & Electrical works for Baria 10 Bed Mother & Child Welfare Center at Sadar Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.60	Planned Dates Planned Days	0	20-Nov-24 0	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/02	Repair & Maintenance of Civil, Sanitary & Electrical works for Pubali 10 Bed Mother & Child Welfare Center at Sadar Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.70	Planned Dates Planned Days	0	20-Nov-24 0	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/03	Repair & Maintenance of Civil, Sanitary & Electrical works for Syeda Zohra Tjuddin 10 Bed Mother & Child Welfare Center at Rayed Union in Kapasia Upazila Under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.10	Planned Dates Planned Days	0	20-Nov-24 0	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/04	Repair & Maintenance of Civil, Sanitary & Electrical works for Pabur 10 Bed Mother & Child Welfare Center at kapasia Union In Kapasia Upazila Under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.30	Planned Dates Planned Days	0	20-Nov-24 0	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/05	Repair & Maintenance of Civil, Sanitary & Electrical works for Taragonj 10 Bed Mother & Child Welfare Center at Kapasia Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.30	Planned Dates Planned Days	0	20-Nov-24 0	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/06	Repair, Maintenance of Civil, Sanitary & Electrical Works of Telehathi UH&FWC (3-Storeyed Building) at Sreepur Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.30	Planned Dates Planned Days	0	20-Nov-24 0	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90


NAZNIN AKTAR
 Executive Engineer (CC)
 Health Engineering Department
 Gazipur Division

Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, গাজিপুর-১, ঢাকা

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/GOB/GD/07	Repair & Maintenance of Civil, Sanitary & Electrical works for Bormi 10 Bed Mother & Child Welfare Center at Sreepur Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.25	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	29-Apr-25
HED/GOB/GD/08	Repair, Maintenance of Civil, Sanitary & Electrical Works of Nagoni UH&FWC at Kaligoni Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.80	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	29-Apr-25
HED/GOB/GD/09	Repair, Maintenance of Civil, Sanitary & Electrical Works at Family Planning office at Kaliakoir Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	7.00	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	30-Mar-25
HED/GOB/GD/10	Repair, Maintenance of Civil works for Academy Building at Shaheed Tajuddin Ahmed Nursing College at Sadar Upazila in Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	30.60	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	29-May-25
HED/GOB/GD/11	Repair, Maintenance of Sanitary & Electrical works for Academy Building at Shaheed Tajuddin Ahmed Nursing College at Sadar Upazila in Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	11.00	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	30-Mar-25
HED/GOB/GD/12	Repair, Maintenance of Civil, Sanitary & Electrical works for Hostel Building at Shaheed Tajuddin Ahmed Nursing College at Sadar Upazila in Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	26.30	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	29-Apr-25
HED/GOB/GD/13	Supplying of Aluminium Sliding Window for Veranda & Supplying of M.S Gate and Construction of Mujib Corner for Shaheed Tajuddin Ahmed Nursing College at Sadar Upazila in Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	22.60	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	29-Apr-25
HED/GOB/GD/14	Repair & Remodeling works of Conference Room including interior design at Shaheed Tajuddin Ahmed Nursing College in Sadar upazila Under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	52.90	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	70	29-May-25

MAZIN AKTAR
Executive Engineer (CC)
Health Engineering Department
Gazipur Division

APPROVED
29/12/24

তত্ত্বাবধায়ক প্রকৌশলী
এইচইডি, গাজিপুর-১, ঢাকা।

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/GOB/GD/15	Construction of Shaheed Minar at Shaheed Tajuddin Ahmed Nursing College under Sadar upazila in Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	16.20	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/16	Repair, Maintenance & Painting works, Sanitary & Electrical works for Girl's Hostel Building at IHT at Sadar Upazila in Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	43.60	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/17	Repair, Maintenance and Construction of R.C.C Road at Institute of Health Technology (IHT) in Sadar upazila Under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	31.10	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/18	Construction of Shaheed Minar at Institute of Health Technology (IHT) under Sadar Upazila in Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.70	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/19	Repair, Maintenance, Vertical Extension of Boundary wall & Supplying of Barbed Fencing of Boundary Wall at RPTI in Sadar upazila Under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	32.90	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/20	Repair & Maintenance of Civil, Sanitary & Electrical works for Hostel Building at RPTI at Sadar Upazila in Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	25.30	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/21	Repair, Maintenance and Re-Construction of R.C.C Road MATS in Sadar upazila Under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	47.10	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/22	Repair, Maintenance of Civil Work at Academy Building at Medical Assistant Training School (MATs) in Sadar upazila Under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	23.90	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90

APPROVED
20/11/24

NAZM IN AKTAR
Executive Engineer (GC)
Health Engineering Department

তত্ত্বাবধায়ক প্রকৌশলী
এইচইটি, সার্কেল-১, ঢাকা ১

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/GOB/GD/23	Repair, Maintenance & Supplying of Barbed fencing at Medical Assistant Training School (MATs) in Sadar upazila Under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	27.80	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/24	Repair, Maintenance & Re-construction of Apron-Drain at Medical Assistant Training School (MATs) in Sadar upazila Under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	39.25	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/25	Repair and Maintenance Works of Meherpara Union Health and Family Welfare Center (UH&FWC) at sadar Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	14.21	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/26	Repair and Maintenance Works of Chalakar Union Health and Family Welfare Center (UH&FWC) at Monohordi Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	13.05	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/27	Repair and Maintenance Works of Jinaridi Union Health and Family Welfare Center (UH&FWC) at Palash Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.92	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/28	Repair and Maintenance Works of Joynagar Union Health and Family Welfare Center (UH&FWC) at Shibpur Upazila in Narsingdi District. Family Welfare Center (UH&FWC) at Palash Upazila in Routine & Periodical Maintenance Works of Joynagar (Model) UH&FWC Under Residential Quarter (Two unit) at Shibpur Upazila in Narsingdi District	Nos	1	LTM (NCT)	SE (HED).	GOB	10.51	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90
HED/GOB/GD/29	Construction of Garage (4 Car Capacity) at Deputy Director (FP) Office at Sadar in Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	41.36	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-May-25 120
HED/GOB/GD/30		Nos	1	LTM (NCT)	SE (HED).	GOB	15.10	Planned Dates Planned Days	0	20-Nov-24	4-Dec-24 14	18-Dec-24 14	25-Dec-24 7	1-Jan-25 7	29-Jan-25 28	70	29-Apr-25 90

APPROVED

NAZMIA AKTAR
Executive Engineer (CC)
Health Engineering Department
Gazipur Division

তত্ত্বাবধায়ক প্রকৌশল
স্বাস্থ্য, গার্হস্থ্য-১, ঢাকা-১

ANNUAL PROCUREMENT PLAN (MEDICAL EDUCATION AND FAMILY WELFARE DIVISION)


Ministry/Division : Ministry of Health & Family Planning Welfare/Health Service Division.

Agency : Health Engineering Department (HED).

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Gazipur Division.

Project / Programme Name & Code : N/A.

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/G D/QT/01	Emergency Repair & Supply, installation of 3.0 H.P Submersible Pump Motor at Kamarjuri 10 Bed MCWC in Sadar Upazilla under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	2.22	Planned Dates Planned Days	0	14-Jul-24	21-Jul-24	26-Jul-24	29-Jul-24	1-Aug-24	6-Aug-24	23	13-Aug-24
HED/GOB/G D/QT/02	Emergency Repair, Maintenance of 7.5 HP Submersible Pump Motor at MATS in Sadar Upazilla under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	0.62	Planned Dates Planned Days	0	22-Jul-24	29-Jul-24	3-Aug-24	6-Aug-24	9-Aug-24	14-Aug-24	23	21-Aug-24
HED/GOB/G D/QT/03	Emergency Repair & Supply, installation of 20 KVA AVR at Ladies Hostel Building & Supply, Fitting of M.S Ladder (3 Nos) of Institute of Health Technology (IHT) Sadar Upazilla under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	1.28	Planned Dates Planned Days	0	18-Aug-24	25-Aug-24	30-Aug-24	2-Sep-24	5-Sep-24	10-Sep-24	23	17-Sep-24
HED/GOB/G D/QT/04	Emergency Repair & Maintenance Work of Sub-Station Of RPTI at Sadar Upazilla under Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	2.99	Planned Dates Planned Days	0	18-Aug-24	25-Aug-24	30-Aug-24	2-Sep-24	5-Sep-24	10-Sep-24	23	17-Sep-24
HED/GOB/G D/QT/05	Emergency Repair and Maintenance works of Sanitary Work of Mother & Child Welfare Center (MCWC) at Sadar Hospital in Narsingdi District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	0.73	Planned Dates Planned Days	0	22-Aug-24	29-Aug-24	3-Sep-24	6-Sep-24	9-Sep-24	14-Sep-24	23	21-Sep-24
HED/GOB/G D/QT/06	Emergency Replacement works of Sub-Mersible Pump Motor (1 HP) of Danga UH&FWC in Palash Upazilla in Narsingdi District.	Nos	1	OTM (NCT)	SE (HED).	GOB	0.77	Planned Dates Planned Days	0	2-Sep-24	9-Sep-24	14-Sep-24	17-Sep-24	20-Sep-24	25-Sep-24	23	2-Oct-24
HED/GOB/G D/QT/07	Emergency Repair & Supply, installation of 1.5 H.P Submersible Pump Motor at Konabari Union Health & Family Welfare Center (UH&FWC) in Sadar Upazilla under Gazipur District.	Nos	1	OTM (NCT)	SE (HED).	GOB	0.80	Planned Dates Planned Days	0	8-Sep-24	15-Sep-24	20-Sep-24	23-Sep-24	26-Sep-24	1-Oct-24	23	8-Oct-24


 NAZMIN AKTAR
 Executive Engineer (GG)
 Health Engineering Department
 Gazipur Division

তত্ত্বাবধায়ক প্রকৌশলী
 এইচইডি, সার্কেল-১, ঢাকা।

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
HED/AB/G D/008	Emergency Repair & Maintenance of Internal Electrical Work of Institute of Health Technology (IHT) at Sadar Upazila in Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	2.50	Planned Dates Planned Days	0	10-Dec-24 0	17-Dec-24 7	22-Dec-24 5	25-Dec-24 3	28-Dec-24 3	2-Jan-25 5	23	9-Jan-25 7
HED/AB/G D/009	Emergency Repair, Maintenance & Replacement of Sub-Mersible Pump Motor (1.0HP) of Shaheed Tajuddin Ahmed Nursing College at Sadar Upazila in Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	4.90	Planned Dates Planned Days	0	29-Dec-24 0	5-Jan-25 7	10-Jan-25 5	13-Jan-25 3	16-Jan-25 3	21-Jan-25 5	23	28-Jan-25 7
HED/AB/G D/C10	Emergency Repair & Supply of Sub-Mersible Pump Motor (ZHP) of Mouchak UH&FWC at Kaliakoir Upazila in Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	1.80	Planned Dates Planned Days	0	4-Jan-25 0	11-Jan-25 7	16-Jan-25 5	19-Jan-25 3	22-Jan-25 3	27-Jan-25 5	23	3-Feb-25 7
HED/AB/G D/C11	Emergency Repair & Maintenance of Sanitary & Electrical Works of Syeda Zohra Tajuddin Nursing College at Kapasia Upazila in Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	2.50	Planned Dates Planned Days	0	4-Jan-25 0	11-Jan-25 7	16-Jan-25 5	19-Jan-25 3	22-Jan-25 3	27-Jan-25 5	23	3-Feb-25 7
HED/AB/G D/C12	Emergency Repair & Supply of Sub-Mersible Pump Motor (7.5 HP) & Sanitary of RPTI at Sadar Upazila in Gazipur District.	Nos	1	RFQ (NCT)	SE (HED).	GOB	4.50	Planned Dates Planned Days	0	25-Feb-24 0	3-Mar-24 7	8-Mar-24 5	11-Mar-24 3	14-Mar-24 3	19-Mar-24 5	23	26-Mar-24 7

Approved

Signature
10/8

NAZMIN AKTAR
Executive Engineer (CC)
Health Engineering Department
Gazipur Division

তথ্যস্বার্থক প্রকৌশল
এইচইডি, সার্কেল-১, ঢাকা।