


Annual Procurement Plan


Budget : Revenue


Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, HED, Jashore Division.


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/D/GO B/QT-Health/2024-2025/01	Emergency Repair & Maintenance of Sanitary & Plumbing works of HED Division Office Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.50	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/02	Emergency Repair & Maintenance of conference room, Internal Electrical & Sanitary works at Shastha UzHC in Jashore.	No.	1	Quotation/RFQ (NCT)	AO	GOB	2.00	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/03	Emergency Repair & Maintenance of Submersible Pump at Shastha UzHC in Jashore.	No.	1	Quotation/RFQ (NCT)	AO	GOB	2.00	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/04	Emergency Repair & Renovation of 3 Nos Room & 2 Nos Toilet at Sadar UzHC in Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	2.00	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/05	Emergency Repair & Maintenance of Sanitary & Plumbing works of OPD Building at Avoyanagar UzHC in Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.50	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/06	Emergency Repair & Renovation of Civil Works & Sanitary Works at Jhikorghachha UzHC in Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.50	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/07	Emergency Repair & Renovation of UH&FPD & Duty Doctors Room & Sanitary Works at Keshobpur UzHC in Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	2.00	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15
HED/D/GO B/QT-Health/2024-2025/08	Emergency Repair & Maintenance of Sanitary works of OPD Building at Keshobpur UzHC in Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.00	Planned Dates Planned Days		31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	6-Dec-24 15


 সচিব, স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)



 (সি.এ.এ. স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)


 (স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সি.এ.এ.)

HED/ID/CO	No.	Quotation/RFQ (NCT)	AO	GOB	2.00	30.50	Planned Dates		Planned Days		Actual Dates		Actual Days		
							Planned Dates	Actual Dates	Planned Days	Actual Days	Planned Dates	Actual Dates	Planned Days	Actual Days	
B/QT-Health/2024-2025/18	1	AO	GOB	1.00			31-Oct-24	6-Nov-24	0	6	13-Nov-24	14-Nov-24	17-Nov-24	21-Nov-24	6-Dec-24
HED/ID/CO B/QT-Health/2024-2025/19	1	Quotation/RFQ (NCT)	AO	GOB	0.50		31-Oct-24	6-Nov-24	0	6	13-Nov-24	14-Nov-24	17-Nov-24	21-Nov-24	21
HED/ID/CO B/QT-Health/2024-2025/20	1	Quotation/RFQ (NCT)	AO	GOB	2.00		31-Oct-24	6-Nov-24	0	6	13-Nov-24	14-Nov-24	17-Nov-24	21-Nov-24	21
Total Value of Works Procurement						30.50									


 20/20/28
 চোঁৱা স্বৰিভিগ ইংৰাজ
 এচিচিয়েৰ (পৰ)
 শাস্ত্ৰ স্বাক্ষৰণ অধিদপ্তৰ (এইচ&ডি)
 যশোৱৰ বিত্তাণ, যশোৱৰ।

(এ. এম. এম আনিছাৰা স্বাক্ষৰণ)
 নিৰ্বাহী এচিচিয়েৰ
 শাস্ত্ৰ স্বাক্ষৰণ অধিদপ্তৰ (এইচ&ডি)
 যশোৱৰ বিত্তাণ, যশোৱৰ।


 (সুভাষ চন্দ্ৰ স্বৰকাৰ)
 স্বাক্ষৰণ অধিদপ্তৰ (সি. এম.)
 শাস্ত্ৰ স্বাক্ষৰণ অধিদপ্তৰ
 সাক্ষৰণ-৪, যশোৱৰ।

Ministry/Division : Ministry of Health & Family Welfare/Health Education Division
 Agency : Health Engineering Department

Annual Procurement Plan

Budget : Revenue

Procuring Entity Name & Code : Executive Engineer, HED, Jashore Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair & Renovation of Driver Duty Room, Adolescence Room, Pharmacist Room and Store at 20 Bed MCWC Under Sadar Upazila in Jashore	No.	1	Quotation/RFQ (NCT)	AO	GOB	2.00	Planned Dates Planned Days	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	17	18
HED/D/GO B/QT- F/P/2024- 2025/01	Emergency Repair & Renovation & Sanitary Work of UFPO Office at 20 Bed MCWC Under Sadar Upazila in Jashore.	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.00	Planned Dates Planned Days Actual Dates	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	15	15
HED/D/GO B/QT- F/P/2024- 2025/03	Emergency Repair, Renovation & Maintenance Work of Submersible Pump at Nursing College in Narail District.	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.10	Planned Dates Planned Days Actual Dates	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	15	15
HED/D/GO B/QT- F/P/2024- 2025/04	Emergency Replacement work of Submersible Pump at Peruli 10 Bed MCWC at Katia Upazila Under Narail District.	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.50	Planned Dates Planned Days Actual Dates	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	15	15
HED/D/GO B/QT- F/P/2024- 2025/05	IPS Supply in Upazila Family Planning Office at Lohagara Upazila Under Narail District	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.60	Planned Dates Planned Days Actual Dates	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	15	15
HED/D/GO B/QT- F/P/2024- 2025/06	IPS Supply in Upazila Family Planning Office at Katia Upazila Under Narail District.	No.	1	Quotation/RFQ (NCT)	AO	GOB	1.60	Planned Dates Planned Days Actual Dates	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	15	15
HED/D/GO B/QT- F/P/2024- 2025/07	Emergency Repair Maintenance and Renovation Work of Sanitary & Electrical Work at Nursing Collaget/Academic Bhabon) in Narail District.	No.	1	Quotation/RFQ (NCT)	AO	GOB	2.00	Planned Dates Planned Days Actual Dates	31-Oct-24 0	6-Nov-24 6	13-Nov-24 7	14-Nov-24 1	17-Nov-24 3	21-Nov-24 4	21	15	15
Total Value of Works Procurement							10.80										

স্বাক্ষরিত
 20/10/24
 প্রকৌশল (স্ব)
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)

(স্ব) প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)


স্বাক্ষরিত
 20/10/24
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)
 প্রকৌশল অফিসার (স্ব)


Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department


Annual Procurement Plan

Budget : Revenue


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/JD/GO B- Health/2024- 2023/01	Repair, Renovation & Maintenance works of Old Hospital building at Manirampur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	15.00	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/02	Repair, Renovation & Maintenance works of OPD building at Manirampur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	24.00	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/03	Repair, Renovation & Maintenance works of Doctors Quarter building at Manirampur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	22.00	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/04	Repair, Renovation & Maintenance works of Motor Cycle Garage at Manirampur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	4.25	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/05	Repair, Renovation & Maintenance works of Old Hospital building at Keshobpur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	35.00	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/06	Repair, Renovation & Maintenance works of OPD building at Keshobpur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	22.00	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/07	Repair, Renovation & Maintenance works of Two Nos Toilet for out Door Staff at Keshobpur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	4.85	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60
HED/JD/GO B- Health/2024- 2023/08	Repair, Renovation & Maintenance works of Jangalbadhal Sub-Centre Under Sadar Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	12.00	Planned Dates Planned Days Actual Dates		31-Oct-24 0 0	14-Nov-24 14 14	28-Nov-24 14 14	1-Dec-24 3 3	2-Dec-24 1 1	15-Dec-24 13 13	45	15-Feb-25 60



 Md. Faruk Hossain
 প্রকৌশল (সহ)
 প্রকৌশল অফিসার (প্রকৌশল)
 যশোর বিভাগ, যশোর।


 Md. Faruk Hossain
 প্রকৌশল অফিসার (প্রকৌশল)
 যশোর বিভাগ, যশোর।


 Md. Faruk Hossain
 প্রকৌশল অফিসার (প্রকৌশল)
 যশোর বিভাগ, যশোর।

HED/JD/GO	B- Health/2024- 2025/10	Repair, Renovation & Maintenance works of Shakhatigai Sub-Centre Under Sadar Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	11.00	Planned Dates		Actual Dates		15-Feb-25			
									Planned Days	Actual Days	Planned Days	Actual Days				
HED/JD/GO	B- Health/2024- 2025/11	Repair, Renovation & Maintenance works of Satgora CC at Mulla Union, Kanal Baria CC at Maizpara Union & Shrifolatala CC at Vodovilla Union in Sadar Upazila Under Narail District.	No.	1	LTM (NCT)	AO	GOB	13.06	31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	15-Feb-25	
									0	14	14	3	1	13	45	60
									0	14	14	3	1	13	45	60
HED/JD/GO	B- Health/2024- 2025/12	Repair, Renovation & Maintenance works of Patna CC at Khasial Union, Ragunathpur CC at Puroila Union in Kalta Upazila Under Narail District.	No.	1	LTM (NCT)	AO	GOB	9.20	31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	15-Feb-25	
									0	14	14	3	1	13	45	60
									0	14	14	3	1	13	45	60
		Total Value of Works Procurement						175.72								


 20/10/24
 সচিব, সরকারি
 এনালিস্ট (সে)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচবিডি)
 মালদা জেলা, মালদা।


 (এ. এম. এম. আশিকুর রহমান)
 সিনিয়র প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচবিডি)
 মালদা জেলা, মালদা।
 (মজিবুল হক সর্দকার)
 প্রকৌশল অধিদপ্তর
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 মালদা-৯, মালদা।
 28/10/24


Annual Procurement Plan


Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Education Division
 Agency : Health Engineering Department

Procuring Entity Name & Code : Executive Engineer, HED, Jashore Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Period (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
																		Planned Dates
1	2																	
HED/JD/GOB F.P/2024- 2025/01	Repair, Renovation & Maintenance works of Manirampur RTC under Manirampur Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	46.08	Planned Dates		31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	13	45	15-Feb-25
HED/JD/GOB F.P/2024- 2025/02	Repair, Renovation & Maintenance Works of Baghatia Union Singari 10 Bed MCWC MOS Dormitory & Nurses Dormitory Building Under Aaynagor Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	23.99	Planned Dates		31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	13	45	15-Feb-25
HED/JD/GOB F.P/2024- 2025/03	Construction of Boundary Wall at Lohagara UH&FWC (24/7) at Lohagara Upazila in Narail District.	No.	1	LTM (NCT)	AO	GOB	16.21	Planned Dates		31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	13	45	15-Feb-25
HED/JD/GOB F.P/2024- 2025/04	Construction of Boundary Wall (Party) and Sabmersible Pump Kasipur UH & FWC(24/7) at Lohagara Upazila in Narail District.	No.	1	LTM (NCT)	AO	GOB	15.50	Planned Dates		31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	13	45	15-Feb-25
HED/JD/GOB F.P/2024- 2025/05	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of Illiachabad UH & FWC (Clinic & Quarter Two Unit) at Kalia Upazila in Narail District.	No.	1	LTM (NCT)	AO	GOB	14.50	Planned Dates		31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	13	45	15-Feb-25
HED/JD/GOB F.P/2024- 2025/06	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of Peruli UH & FWC Quarter (one Unit) at Kalia Upazila in Narail District.	No.	1	LTM (NCT)	AO	GOB	12.00	Planned Dates		31-Oct-24	14-Nov-24	28-Nov-24	1-Dec-24	2-Dec-24	15-Dec-24	13	45	15-Feb-25
	Total Value of Works Procurement						128.28											


 ১৫/১০/২০২৪
 এনজিনিয়ার (সিভিল)
 স্বাস্থ্য প্রকৌশল পরিদপ্তর (একক-১০)
 স্বাস্থ্য প্রকৌশল বিভাগ, জাশোর।


 (এ.এম.এম. এর আনুগত্য স্বাক্ষর)
 নিবাহক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল পরিদপ্তর (একক-১০)
 স্বাস্থ্য প্রকৌশল বিভাগ, জাশোর।
 (নজাল চন্দ্র সরকার)
 তত্ত্বাবধায়ক প্রকৌশলী (সি:সি)
 স্বাস্থ্য প্রকৌশল পরিদপ্তর
 জাশোর-৯, জাশোর।