

ANNUAL PROCUREMENT PLAN (FY: 2025-26)

Budget: Development

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division
 Agency: Health Engineering Department (HED)
 Procuring Entity Name & Code: Executive Engineer, Barishal Division, Code: Not Applicable
 Project/Programme Name & Code: Not Applicable

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NIL																	

[Signature]
 29.08.25
 সোহাগ দেবনাথ
 এডিটিং অফিস (পূর্ব)
 স্বাস্থ্য ইঞ্জিনিয়ারিং ডিভিশন (এইচইডি)
 বরিশাল বিভাগ।

২৯/০৮/২৫
 এ.এস.এম. তানভীর আহমেদ
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ, বরিশাল।

APPROVED
[Signature]
 30.08.25
 (Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barishal.

ANNUAL PROCUREMENT PLAN (FY: 2025-26)

Budget: Revenue

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division
 Agency: Health Engineering Department (HED)
 Procuring Entity Name & Code: Executive Engineer, Barishal Division, Code: Not Applicable
 Project/Programme Name & Code: Not Applicable

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GOB Works-Health Services Division																		
HED/BSL/G OB-Health/2025-26/01	Repair and Maintenance works of Civil, Sanitary & Internal Electrical work (Ground floor to 4th floor) at Divisional Director Health in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.043	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26	
								Planned Days		0	14	14	7	7	28	70	90	
								Actual Dates										
HED/BSL/G OB-Health/2025-26/02	Repair and Maintenance works of Civil, Sanitary & Internal Electrical work at Civil Surgeon Office in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.592	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	24-03-26	
								Planned Days		0	14	14	7	7	28	70	90	
								Actual Dates										
HED/BSL/G OB-Health/2025-26/03	Repair and Maintenance of Civil, Sanitary & Internal Electrical Works of Old Hospital Building at Mehendiganj Upazila Health Complex (UzHC) Under Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.613	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	24-03-26	
								Planned Days		0	14	14	7	7	28	70	90	
								Actual Dates										
HED/BSL/G OB-Health/2025-26/04	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of EPI Center at Wazirpur Upazila Health Complex (UzHC) in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.573	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26	
								Planned Days		0	14	14	7	7	28	70	90	
								Actual Dates										
HED/BSL/G OB-Health/2025-26/05	Repair and Maintenance works of Civil, Sanitary & Electrical work of OPD Building (Male Ward, Store & Ground Floor Toilet) at Hizla Upazila Health Complex in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.766	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26	
								Planned Days		0	14	14	7	7	28	70	90	
								Actual Dates										

APPROVED

(Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barishal.

২০/০৭/২০২৫

এ.এস.এম. তানভীর আহমেদ
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ, বরিশাল।

২০.০৭.২৫

শেখর দেবনাথ
 এফিউসিএস (প্র)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BSL/G OB- Health/2025-26/06	Repair, Maintenance and Renovation of Civil, Sanitary & Internal Electrical works of Male & Fe-male Ward with Toilet Block, Pathology, Emergency, Duty Doctor, Kitchen Block of Old Hospital Building at Babuganj upazila Health Complex in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.600	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025-26/07	Repair and Maintenance works of Civil (RC Pad on Roof after removal of lime concrete), Sanitary & Internal Electrical Works of Old Hospital Building at Agailjhara Upazila Health Complex (UzHC) Under Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.596	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025-26/08	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Class-III Qtr. (2-storied, 4 unit) at Muladi Upazila Health Complex in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.148	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025-26/09	Repair and Maintenance of External Water Supply Line (from Hospital Building to Residential area) and Repair, Maintenance & Re-construction of Master Drain at Muladi Upazila Health Complex in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.456	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025-26/10	Repair and Maintenance works of Civil (RC Pad on Roof after removal of lime concrete & EMO Room Tiles work) and Sanitary works Of Old Hospital Building at Gourmadi Upazila Health Complex (UzHC) in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.715	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025-26/11	Repair and Maintenance works of 800 sq ft Qtr (2-storied, 4 unit) at Wazipur Upazila Health Complex (UzHC) in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.911	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025-26/12	Repair and Maintenance works of 1000 Sq Ft Qtr (2-storied, 4 unit) at Hizla Upazila Health Complex (UzHC) in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.843	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26

APPROVED

(Signature)
(Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barishal.

(Signature)
 ১৫/১০/২০২৫


এ.এস.এ. ডানডীর আহমেদ
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ, বরিশাল।

(Signature)
 ১৫/১০/২০২৫


এস.এ.এ. ডানডীর আহমেদ
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ, বরিশাল।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/BSL/G OB-Health/2025-26/13	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Old Hospital Building at Banaripara Upazila Health Complex in Banshal District.	No.	4	LTM / OTM NCT	SE/AO	GOB	1.591	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	17	18
HED/BSL/G OB-Health/2025-26/14	Repair and Maintenance works of Civil, Sanitary & Internal Electrical work of Sadar UHFPO Office and Cold Chain Store in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.547	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	90
HED/BSL/G OB-Health/2025-26/15	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Male Medicine Ward, Post Operative, Gynae Ward, OT block, ANC Corner, VIA Room and Dengue Ward of 3 No Building at Barishal General Hospital under Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.581	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	90
HED/BSL/G OB-Health/2025-26/16	Repair and Maintenance of Civil (RC Pad on Roof after removal of lime concrete), Sanitary & Internal Electrical works of 2 No Building at Barishal General Hospital under Barishal District	No.	1	LTM / OTM NCT	SE/AO	GOB	2.578	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	120
HED/BSL/G OB-Health/2025-26/17	Repair and Maintenance works of Civil, Sanitary & Internal Electrical work Class-III Qtr (2-Storey 4-Unit) at Barishal General Hospital under Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.397	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	90
HED/BSL/G OB-Health/2025-26/18	Repair, Maintenance & Re-Construction works of RCC Road and Master Drain & Apron at Barishal General Hospital under Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	6.736	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	160
HED/BSL/G OB-Health/2025-26/19	RC Pad on Roof after removal of lime concrete and Replacement of 02 Nos SS Main Gate and 01 No SS Collapsible Gate at Civil Surgeon Office in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.944	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25	70	90

APPROVED



(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Banshal.

 20.09.25

২০/০৯/২০২৫

এ.এস.এম. তানভীর আহমেদ
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বরিশাল বিভাগ, বরিশাল।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BSL/G OB- Health/2025- 26/20	Repair, Maintenance, Renovation & Interior Decoration of Conference Room at Civil Surgeon Office in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.873	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025- 26/21	Repair and Maintenance of Civil (Pad on Roof after removal of lime concrete), Sanitary & Internal Electrical works of Kitchen Block of Old Hospital Building at Bakerganj upazila Health Complex in Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.442	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025- 26/22	Repair, Maintenance & Renovation works of Badalpara Community Clinic at Charamaddi union in Bakerganj Upazila under Barishal District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.677	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025- 26/23	Repair & Maintenance works of Upazila Health Complex (OPD & OLD) at Daulatkhan Upazila in Bhola District.	No.	1	LTM / OTM NCT	SE/AO	GOB	3.401	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		23-05-26
HED/BSL/G OB- Health/2025- 26/24	Repair & Maintenance Works of 31 Bed Old Hospital Building Floor & Wall Tiles, Sewerage line, Male & Female Ward Ceiling Fan And Waste House at Monpura Upazila Health Complex (UzHC) in Monpura Upazila Under Bhola District.	No.	1	LTM / OTM NCT	SE/AO	GOB	2.352	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		23-04-26
HED/BSL/G OB- Health/2025- 26/25	Repair & Maintenance works of Hospital Building (OPD) Building at Tajumuddin Upazila in Bhola District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.182	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		24-03-26
HED/BSL/G OB- Health/2025- 26/26	Repair & Maintenance Works of (Phathology Room, Cabin No-02, Kitchen Room, Nursing In-Charge Room, OT Room, Male & Female Ward, EPI Room, Labour Room, Health Inspector Room, Pharmacy Room) 50 Bed Lalmoihan Upazila Health Complex (UzHC) in Lalmoihan	No.	1	LTM / OTM NCT	SE/AO	GOB	2.448	Planned Dates		15-10-25	29-10-25	12-11-25	19-11-25	26-11-25	24-12-25		23-04-26

APPROVED

(Engr. Farukul Alam)

এ.এস.এম. তানভীর আরশেদ
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বরিশাল বিভাগ।

২০/১০/২০২৫

শেখর দেবনাথ
এসিটমেন্টর (স্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বরিশাল বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BSL/G OB- Health/2025- 26/27	Repair & Maintenance works of 1000 sft UH&FPO Quarter Building at Borhanuddin Upazila in Bhola District.	No.	1	LTM / OTM NCT	SE/AO	GOB	1.171	Planned Dates Planned Days Actual Dates		15-10-25 0	29-10-25 14	12-11-25 14	19-11-25 7	26-11-25 7	24-12-25 28	70	90
HED/BSL/G OB- Health/2025- 26/28	Re- Construction of Surface Drain Upazila Health & Family Planning Office (UH&FPO) at Sadar Under Bhola District.	No.	1	LTM / OTM NCT	SE/AO	GOB	0.644	Planned Dates Planned Days Actual Dates		15-10-25 0	29-10-25 14	12-11-25 14	19-11-25 7	26-11-25 7	24-12-25 28	70	90
Total Value of Works Procurement																	
43.420																	

APPROVED

(Signature)
30-11-25

(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Banshal

১৯/১০/১০/২০২৫

এ.এস.এম. তানভীর জাহাঙ্গীর
বির্ধি প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচ&ইডি)
বরিশাল বিভাগ, বরিশাল।

(Signature)
১৯/১০/১০/২৫
এসি.এম.এ. তানভীর জাহাঙ্গীর
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচ&ইডি)
বরিশাল বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Emergency repair & maintenance works (Health Services Division)																		
HED/BSL/GO B- HSD/ERMW/2 025-26/01	Emergency repair & maintenance works of UH&FPO's office at Barishal sadar upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.200	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										
HED/BSL/GO B- HSD/ERMW/2 025-26/02	Emergency repair & maintenance works of Mehendiganj Upazila health complex at Mehendiganj Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.600	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										
HED/BSL/GO B- HSD/ERMW/2 025-26/03	Emergency repair & maintenance works of Wazirpur Upazila health complex at Wazirpur Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										
HED/BSL/GO B- HSD/ERMW/2 025-26/04	Emergency repair & maintenance works of Hizla Upazila health complex at Hizla Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.500	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										
HED/BSL/GO B- HSD/ERMW/2 025-26/05	Emergency repair & maintenance works of Agajilhara Upazila health complex at Agajilhara Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.450	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										
HED/BSL/GO B- HSD/ERMW/2 025-26/06	Emergency repair & maintenance works of Muladi Upazila health complex at Muladi Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.500	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										
HED/BSL/GO B- HSD/ERMW/2 025-26/07	Emergency repair & maintenance works of Gourmadi Upazila health complex at Gourmadi Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.500	Planned Dates		30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26		13-02-26	
								Planned Days		0	5	3	2	2	3	15	30	
								Actual Dates										


APPROVED


(Engr. Faruk Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barishal.


২০/০১/২০২৫
এ.এস.এম. তানভীর আহমেদ
সিভিল ইঞ্জিনিয়ার
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (এইচ.ই.ডি)
সি.সি. ৫, বরিশাল।

১৯.০১.২৫
শেখ মোস্তাফিজ
এসি.এস. (স্বাস্থ্য)
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (এইচ.ই.ডি)
বরিশাল বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BSL/GO B- HSD/ERMW/2 025-26/08	Emergency repair & maintenance works of Bakerganj Upazila health complex at Bakerganj Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.600	Planned Dates Planned Days		0	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26	15	13-02-26
HED/BSL/GO B- HSD/ERMW/2 025-26/09	Emergency repair & maintenance works of Banarpara Upazila health complex at Banarpara Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.400	Planned Dates Planned Days Actual Dates		0	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25	15	25-03-25
HED/BSL/GO B- HSD/ERMW/2 025-26/10	Emergency repair & maintenance works of Babuganj Upazila health complex at Babuganj Upazila in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.400	Planned Dates Planned Days Actual Dates		0	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25	15	25-03-25
HED/BSL/GO B- HSD/ERMW/2 025-26/11	Emergency repair & maintenance works at civil Surgeon Office in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.500	Planned Dates Planned Days Actual Dates		0	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25	15	25-03-25
HED/BSL/GO B- HSD/ERMW/2 025-26/12	Emergency repair & maintenance works at Divisional Director Health Office in Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.700	Planned Dates Planned Days Actual Dates		0	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25	15	25-03-25
HED/BSL/GO B- HSD/ERMW/2 025-26/13	Emergency repair & maintenance works at Barishal General Hospital under Barishal district.	No.	1	RFQM (NCT)	SE/AO	GOB	1.200	Planned Dates Planned Days Actual Dates		0	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25	15	25-03-25
HED/BSL/GO B- HSD/ERMW/2 025-26/14	Emergency repair & maintenance works of UH&FPO's office at Bhola sadar upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.200	Planned Dates Planned Days Actual Dates		0	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25	15	25-03-25

APPROVED

 (Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barishal.

 ১২/০৭/২০২৫
 এ.এস.এম. তানভীর আহমেদ
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ, বরিশাল।


 ১০.০৭.২৫
 শেখর দেবনাথ
 এডিটর (পত্র)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বরিশাল বিভাগ।


5 2
6 2
7

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HIED/BSL/GO B- HSD/ERMAW/2 025-26/15	Emergency repair & maintenance works of Daulatkhan Upazila health complex at Daulatkhan Upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
HIED/BSL/GO B- HSD/ERMAW/2 025-26/16	Emergency repair & maintenance works of Monpura Upazila health complex at Monpura Upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
HIED/BSL/GO B- HSD/ERMAW/2 025-26/17	Emergency repair & maintenance works of Tajumuddin Upazila health complex at Tajumuddin Upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
HIED/BSL/GO B- HSD/ERMAW/2 025-26/18	Emergency repair & maintenance works of Borhanuddin Upazila health complex at Borhanuddin Upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
HIED/BSL/GO B- HSD/ERMAW/2 025-26/19	Emergency repair & maintenance works of Lalmolhan Upazila health complex at Lalmolhan Upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
HIED/BSL/GO B- HSD/ERMAW/2 025-26/20	Emergency repair & maintenance works of Char Fasson Upazila health complex at Char Fasson Upazila in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
HIED/BSL/GO B- HSD/ERMAW/2 025-26/21	Emergency repair & maintenance works at civil Surgeon Office in Bhola district.	No.	1	RFQM (NCT)	SE/AO	GOB	0.500	Planned Dates Planned Dates Actual Dates	10	20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25	15	04-06-25
Total Value of Works Procurement							9.350										

APPROVED

 (Eng. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barishal.


 27/09/2025
 এ.এম.এ. তানভীর আহমেদ
 বিচারক (সহ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বাংলাদেশ বিদ্যালয়


 29.09.25
 মোস্তাফিজুর রহমান
 এ.এম.এ. তানভীর আহমেদ
 বিচারক (সহ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বাংলাদেশ বিদ্যালয়