


Ministry/Division: Ministry of Health and Family Welfare Budget : Revenue

Agency : Health Engineering Department(HED)


Procuring Entity Name & Code: Md.Sahabul Alam, XEN HED, Rangpur Division & 5-2701-5005


Annual Procurement Plan(APP)FY:2025-26

SI No	Description of Procurement Works.	Nos of works	Total Amount in Lakh Tk.	Remarks
Routine and Periodical Maintenance Works.				
1	Activity -1 : Repair and Maintenance Works of GOB Health Services Infrastructures(Under HSD)	34	Tk. 525.77	
2	Activity-2 : Repair and Maintenance Works of GOB Family Planning Infrastructures (Under MEFWD)	31	Tk. 408.29	
	Sub-Total Amount	65	Tk. 934.06	
Emergency Repair & Maintenance Works				
3	Activity-3 : Emergency/Day to Day Repair & Maintenance works of Health Services infrastructures(Under HSD)	70	Tk. 118.75	
4	Activity-4 : Emergency/Day to Day Repair & Maintenance works of Family Planning infrastructures(Under MEFWD)	23	Tk. 27.72	
	Sub- Total Amount	93	Tk. 146.47	
	Grand Total Amount	158	1080.53	


03.07.25
Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.


30.07.2025
Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.


শেখরত মহিউদ্দীন রব্বা
উপস্থাপক প্রকৌশলী (সি.এস.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি),
সাকেশ-৭, রংপুর।


৩০/০৭/২০২৫
Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

Ministry/Division:Ministry of Health and Family Welfare

Budget :Revenue

Agency :Health Engineering Department(HED)

Procuring Entity Name & Code:Md.Sahabul Alam,XEN HED,Rangpur Division& 5-2701-5005

APP FY : 2025-26

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature	Time for Completion of Contract
HED/Rang-DIV/GOB-Health/2025-2026/01	Repair & Maintenance Works of 100-Bedded Child Hospital(Works include reactivation of non-functional lift and generator, repair of defective air conditioners (A/C), restoration of electrical connections, supply and installation of necessary lights, fans, and sanitary fittings, tiling works in the store room and other ancillary maintenance works) in Rangpur District.	Nos	1.00	LTMe-GP	AO	GOB	21.10	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2024	25.01.2026	70	120
HED/Rang-DIV/GOB-Health/2025-2026/02	Repair and Maintenance Works (Consisting of repairing of the existing solar power system, replacement of the distribution board (DB), painting, street lights, garden lights, and security lights, supplying and installation of FPS, fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at the Office of the Divisional Director (Health) in Rangpur District.	Nos	1.00	LTMe-GP	AO	GOB	9.50	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-DIV/GOB-Health/2025-2026/03	Repair and Maintenance Works consisting of Deep set tube well (5.5 HP submersible pump) for water supply, installation of FPS, air conditioners (A/C) and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) Works at the Multipurpose Bhaban of Rangpur Medical, Rangpur District.)	Nos	1.00	LTMe-GP	AO	GOB	24.77	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-DIV/GOB-Health/2025-2026/04	Repair and Maintenance Works (Consisting of improving and standardizing of the sanitary, sewage and water supply systems, repairing the drainage network, septic tank, soakwell, painting, repairing of existing old disfunctional 10 HP submersible pump, supplying and installation of FPS, ceiling fans, lights, security lights, fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at Mithapukur UZHC under Rangpur district.	Nos	1.00	LTMe-GP	AO	GOB	15.85	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-DIV/GOB-Health/2025-2026/05	Repair and Maintenance Works (Consisting of repairing and maintenance of aluminum sliding windows, painting, sanitary, sewage, water supply pipeline, defective air conditioners (A/C), submersible pump, supplying and installation of water tank, ceiling fans, lights, security lights and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at the Hospital Building of Badarganj Upazila Health Complex under Rangpur District.)	Nos	1.00	LTMe-GP	AO	GOB	16.15	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120

Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া

Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া

Package No.	Description of Procurement/Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HED/Rang-Div/GOB-Health/2025-2026/06	Repair and Maintenance Works (Consisting of repairing and maintenance of door frame, aluminum sliding door, exterior & interior paint, repair of defective air conditioners (AC), supplying and installation of submersible pump's control box and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at the Hospital Building of Piyaganj Upazila Health Complex, Rangpur District	Nos	1.00	LTM-GP	AO	GOB	17.42	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/07	Repair and Maintenance Works (Consisting of both wall and floor tiles work, painting, repair of damaged doors and windows, collapsible gates, sewage and sanitary & water supply lines, painting, supplying and installation of ceiling fans, lights, security lights and fire extinguishers and other associated and ancillary works) at Saigara RD/USC Under Sader Upazila in Rangpur District	Nos	1.00	LTM-GP	AO	GOB	12.58	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/08	Repair and Maintenance Works (Consisting of repairing of Damaged doors and windows, Painting, Improving and standardizing of the sanitary, sewage, and water supply systems, supplying and installation of IPS, ceiling fans, security lights and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at Kauna UZHC under Rangpur district.	Nos	1.00	LTM-GP	AO	GOB	16.80	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/09	Repair and Maintenance Works (Consisting of supplying of a 5.5 HP submersible pump, repair and replacement of damaged doors and windows, painting, upgrading of sanitary, sewage, and water supply lines, supplying and installation of IPS, ceiling fans, security lights and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at the Hospital Building of Gangachhara UZHC under Rangpur District.	Nos	1.00	LTM-GP	AO	GOB	16.90	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/10	Repair and Maintenance Works (Consisting of Repairing sanitary, sewage, and water systems, damaged doors and windows, painting, tiles work, supplying and installation of IPS, fans, security lights, Centrifugal Pump and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at Piyachha Upazila Health Complex, Rangpur District.	Nos	1.00	LTM-GP	AO	GOB	15.83	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/11	Repair and Maintenance Works (Work Consisting repairing of sanitary, sewage, and water supply lines, damaged doors and windows, painting, tiles work, supplying and installation of IPS, ceiling fans, security lights, Centrifugal Pump and fire extinguishers to ensure fire safety compliance and other associated and ancillary works) at the Hospital Building of Taraganj Upazila Health Complex, Rangpur District.	Nos	1.00	LTM-GP	AO	GOB	15.75	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120

Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

স্বাক্ষরিত
১০/০১/২৫
১০/০১/২৫

Md. Saifuddin
Executive Engineer
Health Engineering Department (MED)
Rangpur Division, Rangpur

স্বাক্ষরিত
১০/০১/২৫
১০/০১/২৫

APP FY : 2025-26

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HED/Rang-Div/GOB-Health/2025-2026/12	Repair and Maintenance Works (Consisting of repairing of sanitary, sewage and water supply lines, Painting, lites work, supplying and installation of security lights, IPS, security lights, Centrifugal Pump and fire extinguishers to ensure fire safety compliance, other associated and ancillary works) at the Hospital Building of Haragach 31-Bedded Health Complex under Rangpur District.	Nos	1.00	LTM-e-GP	AO	GOB	8.91	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/13	Repair and Maintenance of Civil, Sanitary, and Electrical Works (Consisting of repairing of Damaged doors and windows, collapsible gates, painting, sewage, sanitary and water supply lines, supplying and installation of ceiling fans, lights and fire extinguishers to ensure fire safety compliance, and other associated and ancillary works) at the Doctor's Quarter of Haragach 31-Bedded Health Complex.	Nos	1.00	LTM-e-GP	AO	GOB	11.85	Planned Dates	17.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026	70	120
Sub-Total of Rangpur GOB Health Works			13.00			TK.	203.41									
HED/Rang-Div/GOB-Health/2025-2026/14	Repair Maintenance & Renovation works for Existing UH&FPO Room and Conference Room with Interior Design at Gobindajoni 100 Bed UZHC in Gaibandha District.	Nos	1.00	LTM-e-GP	AO	GOB	27.99	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/15	Repair, Maintenance & Re-Construction Work for Existing Boundary Wall at Gobindajoni 100 Bed UZHC in Gaibandha District.	Nos	1.00	LTM-e-GP	AO	GOB	49.72	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/16	Repair, Maintenance & Re-Construction Work for Existing Internal Road at Gobindajoni 100 Bed UZHC in Gaibandha District.	Nos	1.00	OTML/TM/N e-GP	AO	GOB	10.61	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/17	Routine and Periodical maintenance works of Pathology Lab Room & Extrenal Civil works at Sadillapur UZHC in Gaibandha District	Nos	1.00	OTML/TM/N e-GP	AO	GOB	15.98	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/18	Routine and Periodical maintenance works of UH&FPO Office at Sader Upazila in Gaibandha District	Nos	1.00	OTML/TM/N e-GP	AO	GOB	14.17	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/19	Routine and Periodical maintenance works of Doctors Quarter & OPD Building at Palasban UZHC in Gaibandha District	Nos	1.00	OTML/TM/N e-GP	AO	GOB	14.46	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120
HED/Rang-Div/GOB-Health/2025-2026/20	Routine and Periodical maintenance works of Class-II Quarter at Shajha UZHC in Gaibandha District.	Nos	1.00	OTML/TM/N e-GP	AO	GOB	14.99	Planned Dates	28.11.2025	11.12.2025	24.12.2025	30.12.2025	05.01.2026	02.02.2026	70	120

Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

স্বাক্ষরিত করছেনঃ
মোঃ মোজাহরুল ইসলাম
হেড এস্টিমেন্টর (অ.স.স.)
রংপুর বিভাগ, রংপুর।

M. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division Rangpur

স্বাক্ষরিত করছেনঃ
মোঃ সাহাবুল আলম
হেড ইঞ্জিনিয়ার (স.স.)
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (হেড),
রংপুর বিভাগ-৭, রংপুর।

APP FY : 2025-26

Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract	Time for Completion of Contract
HED/Rang-Div/GOB-Health/2025-2025/21	Routine and Periodical maintenance of External Electrical works (Work consist of Supplying Transformer, H Pole, LT Pole, Overhead Cable etc) at Sundarjoni UZHC in Galbandha District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	16.99	Planned Dates Actual Dates	28.11.2025 0	11.12.2025 14	24.12.2025 14	30.12.2025 7	05.01.2026 7	02.02.2026 28	70	01.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/22	Routine and Periodical maintenance works of Pathology Lab Room, OT Block, Conference Room & Administrative Block at Fuchan UZHC in Galbandha District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	13.64	Planned Dates Actual Dates	28.11.2025 0	11.12.2025 14	24.12.2025 14	30.12.2025 7	05.01.2026 7	02.02.2026 28	70	01.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/23	Routine and Periodical maintenance works of Class-III Quarter at Shaghatia UZHC in Galbandha District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	11.99	Planned Dates Actual Dates	28.11.2025 0	11.12.2025 14	24.12.2025 14	30.12.2025 7	05.01.2026 7	02.02.2026 28	70	01.06.2026 120
Sub-Total of Galbandha GOB Health Works							TK. 190.54									
HED/Rang-Div/GOB-Health/2025-2025/24	Repair & Maintenance of Existing Roads and Pavements, Construction of Outdoor Patient Seating Arrangement, and Cleaning of Master Drain at Saidpur 100 Bed Hospital, Saidpur Upazila, Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	11.16	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/25	Repair & Maintenance Works of Internal Electrical at New Hospital Under Saidpur Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	8.75	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/26	Interior Decoration Works of Superintendent & RMO Room at Saidpur 100 Bed Hospital Under Saidpur Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	9.58	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/27	Repair & Maintenance Works of Leprosy Hospital Under Sadar Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	14.01	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/28	Repair & Maintenance Works of old Hospital Building at Donmar Upazila Health Complex(UZHC) Under Donmar Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	17.19	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/29	Repair & Maintenance Works of External Electrical Works at Donmar Upazila Health Complex(UZHC) Under Donmar Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	6.42	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/30	Repair & Maintenance Works of old Hospital Building at Dimla Upazila Health Complex(UZHC) Under Dimla Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	18.47	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2025/31	Repair & Maintenance Works of External Electrical Works at Jaldhaka Upazila Health Complex(UZHC) Under Jaldhaka Upazila in Nilphaman District.	Nos	1.00	OTM/LTM/N CT) e-GP	AO	GOB	5.80	Planned Dates Actual Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120

Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/2025-2026/32	Repair & Maintenance Works of New OPD Hospital Building at Jaldhaka Upazila Health Complex(UzHC) Under Jaldhaka Upazila in Nilphaman District.	Nos	1.00	OTM/LTM(N CT) e-GP	AO	GOB	13.90	Planned Dates Planned Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2026/33	Repair & Maintenance Works of old Hospital Building at Kishoreganj Upazila Health Complex(UzHC) Under Kishoreganj Upazila in Nilphaman District.	Nos	1.00	OTM/LTM(N CT) e-GP	AO	GOB	16.22	Planned Dates Planned Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
HED/Rang-Div/GOB-Health/2025-2026/34	Repair & Maintenance Works of Community Clinic -3Nos (Including Munsil para CC, Rofher Pukur CC & Nilpan CC) at Sandpur Upazila in Nilphaman District.	Nos	1.00	OTM/LTM(N CT) e-GP	AO	GOB	10.32	Planned Dates Planned Dates	03.12.2025 0	15.12.2025 14	29.12.2025 14	05.01.2026 7	12.01.2026 7	09.02.2026 28	70	09.06.2026 120
Sub-Total of Nilphaman GOB Health Works			11			TK.	131.82									
Grand Total of GOB Health Works			34			TK.	525.77									
Activity -2: Repair and Maintenance Works of GOB Family Planning Infrastructures (Under MEFWD)																
HED/Rang-Div/GOB-F.P/2025-2026/35	Repair & Maintenance of Civil, Sanitary & Electrical Works at Director Family Planning Office in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	85.04	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/36	Repair & Maintenance of Civil, Sanitary & Electrical Works at Upazila Family Planning Store under Badarganj Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	5.83	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/37	Repair & Maintenance of Civil, Sanitary & Electrical Works at Upazila Family Planning Store under Gangachara Upazila in Rangpur District.	Nos	1.00	OTM(NCT) e-GP	AO	GOB	5.67	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/38	Repair & Maintenance of Civil, Sanitary & Electrical Works at Kulupur UH&FWC under Badarganj Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	10.48	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/40	Repair & Maintenance of Civil, Sanitary & Electrical Works at Moyempur UH&FWC under Mihapukur Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	14.10	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/41	Repair & Maintenance of Civil, Sanitary & Electrical Works at Modonkhail UH&FWC under Piganj Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.96	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/41	Repair & Maintenance of Civil, Sanitary & Electrical Works at Modonpur UH&FWC (2 Storied Clinic & Quarter) under Badarganj Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	15.57	Planned Dates Planned Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120

25.07.25
Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

30.08.2025
Md. Sahbul Miya
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

30.08.2025
Md. Sahbul Miya
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Separatur	Time for Completion of Contract
HED/Rang-Div/GOB-F.P/2025-2026/42	Repair & Maintenance of Civil, Sanitary & Electrical Works at Shatabag UH&FWC (2 Stored Clinic & Quarter) under Kaunia Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	14.54	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/43	Repair & Maintenance of Civil, Sanitary & Electrical Works of Male Hostel Building at Tazhat IHT (Institute of Health Technology) in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	25.54	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/44	Repair & Maintenance of Civil, Sanitary & Electrical Works of Academic Building at RTC (Regional training Center) Under Mithapukur Upazila in Rangpur District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	23.09	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
Sub-Total of Rangpur GOB Family Planning Works.							209.82									
HED/Rang-Div/GOB-F.P/2025-2026/45	Repair & Maintenance works of Dhopadanga UH&FWC under Sundarmoni Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	7.00	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/46	Repair & Maintenance works of Satabhanda UH&FWC under Sundarmoni Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	13.99	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/47	Repair & Maintenance works of Vaigram UH&FWC under Sadiulpur Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.00	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/48	Repair & Maintenance works of Khoddakompor UH&FWC under Sadiulpur Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.50	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/49	Repair & Maintenance works of Rosulpur UH&FWC under Sadiulpur Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.49	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/50	Repair & Maintenance works of Gumaniponj UH&FWC under Gohardagonj Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	12.50	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/51	Repair & Maintenance works of Muklingar UH&FWC under Shaphaha Upazila in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	12.00	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/52	Repair & Maintenance works of Sundarmoni Upazila Family Planning Store Cum Office under in Gaibandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	6.49	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120

20.07.25
Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

30.07.25
Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

গোঃ মোজাহারুল ইসলাম
সহায়ক (অ.স) হেড
স্বাস্থ্য প্রকৌশল বিভাগ (হেড)
রংপুর, গাইবান্ধা-৯, রংপুর।

গোঃ মোজাহারুল ইসলাম
সহায়ক (অ.স) হেড
স্বাস্থ্য প্রকৌশল বিভাগ (হেড)
রংপুর, গাইবান্ধা-৯, রংপুর।

গোঃ মোজাহারুল ইসলাম
সহায়ক (অ.স) হেড
স্বাস্থ্য প্রকৌশল বিভাগ (হেড)
রংপুর, গাইবান্ধা-৯, রংপুর।

APP FY : 2025-26

Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time for Completion of Contract
HE/D/Rang-Div/GOB-F.P/2025-2026/51	Repair & Maintenance works of Monohorpur UH&FWC under Palesbari Upazila in Gabandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.49	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/54	Repair & Maintenance works of Sadar MCWC Quarter Building (Work Consist of 1 Nos 2H P Submersible Pump with Boaring, That Aluminium, Paint etc) under Sadar Upazila in Gabandha District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	10.49	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
Sub-Total of Gabandha GOB Family Planning Works							99.95									
HE/D/Rang-Div/GOB-F.P/2025-2026/55	Repair & maintenance of Internal Electrical Works (Including AD FP Room, AD CC Room, Guest Room) & Hand Pump With Motor at Deputy Director(Family Planning) Office at Sadar Upazila in Nilphaman District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	6.48	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/56	Repair & Maintenance Works of Khokshaban UH&FWC (Clinic Building) Under Sadar Upazila in Nilphaman District	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.75	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/57	Repair & Maintenance Works of Joraban UH&FWC (Clinic Building) Under Domar Upazila in Nilphaman District	Nos	1.00	LTM(NCT) e-GP	AO	GOB	6.46	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/58	Repair & Maintenance Works of Goyabari UH&FWC (Clinic Building) Under Dimla Upazila in Nilphaman District	Nos	1.00	LTM(NCT) e-GP	AO	GOB	7.93	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/59	Repair & Maintenance Works of Brovita UH&FWC (Clinic Building) Under Kachhoreganj Upazila in Nilphaman District	Nos	1.00	LTM(NCT) e-GP	AO	GOB	8.12	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/60	Repair & Maintenance Works of Domar Upazila Family Planning Office Cum Store Under Domar Upazila in Nilphaman District	Nos	1.00	LTM(NCT) e-GP	AO	GOB	4.21	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/61	Repair & Maintenance Works of Kamarpukur UH&FWC (Clinic Building) Under Saidpur Upazila in Nilphaman District	Nos	1.00	LTM(NCT) e-GP	AO	GOB	9.35	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/62	Repair & Maintenance Works of Academic Building at Nursing & Midwifery College Under Sadar Upazila in Nilphaman District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	12.61	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HE/D/Rang-Div/GOB-F.P/2025-2026/63	Repair & Maintenance Works of Female Hostel Building at Nursing & Midwifery College Under Sadar Upazila in Nilphaman District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	19.95	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120

20.07.25
Md. Mozaharul Islam
Estimator (Ad C) HED
Rangpur Division, Rangpur.

30.07.25
Md. Sahabul Akbar
Executive Engineer
Health Engineering Department (HEO)
Rangpur Division, Rangpur.

30.07.25
Md. Sahabul Akbar
Executive Engineer
Health Engineering Department (HEO)
Rangpur Division, Rangpur.

30.07.25
Md. Sahabul Akbar
Executive Engineer
Health Engineering Department (HEO)
Rangpur Division, Rangpur.

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HED/Rang-Div/GOB-F.P/2025-2026/64	Supply & Installation of Sub-Merstable Pump at Nursing & Midwifery College Under Sadar Upazila in Nilphaman District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	11.66	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
HED/Rang-Div/GOB-F.P/2025-2026/65	Repair & maintenance of External Electrical Works for Circuit Breakers and HT Switchgear at Nilphaman Medical College (Nilphaman MATS) in Nilphaman District.	Nos	1.00	LTM(NCT) e-GP	AO	GOB	2.00	Planned Dates Actual Dates	10.12.2025 0	23.12.2025 14	05.01.2026 14	12.01.2026 8	19.01.2026 7	16.02.2026 28	71	16.06.2026 120
Sub-Total of Nilphaman GOB Family Planning Works			11.00				98.52									
Grand Total of GOB Family Planning Works			31				408.29									
Activity-3 : Emergency/Day to Day Repair & Maintenance works of Health Services infrastructures(Under HSD)																
Rangpur District																
HED/Rang-Div/GOB-Health/Emergency/2025-26/01	Emergency Repair & Maintenance of Internal Electrical Works (Work Consist of 6 Rm Cable, TPMCB, 63 AMP SPMCB etc.) at Tarajol Upazila Health Complex Under Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.81	Planned Dates Actual Dates	05.09.2025 0	07.09.2025 3	07.09.2025 0	07.09.2025 0	08.09.2025 1	08.09.2025 0	4	12.09.2025 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/02	Emergency Repair & Maintenance of Internal Electrical & Sanitary works (Work Consist of 2.5Rm Cable, 1.5 Rm Cable SPMCB, TPMCB Switch & Socket, Plastic low-down, Pitar Cock etc) of 2 Unit Ctr at Mithapukur Upazila Health Complex Under Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.69	Planned Dates Actual Dates	29.09.2025 0	01.10.2025 3	01.10.2025 0	01.10.2025 0	02.10.2025 1	02.10.2024 0	4	07.10.2024 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/03	Emergency Repair & Maintenance works of Internal Electrical (Work consist of Submersible Pump Repair, New Centrifugal Pump Supply & Connection Cable etc.) at Kawmia Upazila Health Complex in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	1.99	Planned Dates Actual Dates	14.10.2025 0	16.10.2025 3	16.10.2025 0	16.10.2025 0	17.10.2025 1	17.10.2025 0	4	29.10.2025 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/04	Emergency Repair and Maintenance of External Civil Works (Work Consist of SS Main Gate Boundary Wall Grill, Saucer Light & Window Glass Etc.) at Divisional Director (Health) Office in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	1.99	Planned Dates Actual Dates	14.10.2025 0	16.10.2025 3	16.10.2025 0	16.10.2025 0	17.10.2025 1	17.10.2025 0	4	29.10.2025 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/05	Emergency Repair and Maintenance of Civil, Sanitary&Electrical works at Divisional Director Health office Building in Rangpur District.	Nos	1.00	RFQM	AO	GOB	4.58	Planned Dates Actual Dates	22.04.2026 0	24.04.2026 3	24.04.2026 0	24.04.2026 0	24.04.2026 2	27.04.2026 0	5	30.04.2026 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/06	Emergency Repair and Maintenance of Civil, Sanitary&Electrical works at EPI Store Building under civil surgeon office in Rangpur District.	Nos	1.00	RFQM	AO	GOB	4.61	Planned Dates Actual Dates	06.05.2026 0	08.05.2026 3	08.05.2026 0	08.05.2026 0	08.05.2026 0	08.05.2026 0	3	12.05.2026 6
HED/Rang-Div/GOB-Health/Emergency/2025-26/07	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Saline Production Unit under civil surgeon office in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.75	Planned Dates Actual Dates	03.11.2025 0	05.11.2025 3	05.11.2025 0	05.11.2025 0	05.11.2025 1	06.11.2025 0	4	11.11.2025 6

Md. Mozahidul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

(Signature)
১৯/১১/২৫

Md Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

(Signature)
১৯/১১/২৫

স্বাক্ষরিত কর্মকর্তার (স্বাক্ষর)
স্বাক্ষরিত কর্মকর্তার (স্বাক্ষর)
স্বাক্ষরিত কর্মকর্তার (স্বাক্ষর)
স্বাক্ষরিত কর্মকর্তার (স্বাক্ষর)

Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emerg ency/2025-26/17	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Mithapukur UZHC in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	3.02	Planned Dates	15.04.2026	17.04.2026	17.04.2026	17.04.2026	20.04.2026	20.04.2026	5	29.04.2026
								Actual Dates								
								Planned Dates	07.04.2026	09.04.2026	09.04.2026	09.04.2026	10.04.2026	10.04.2026	2	15.04.2026
								Planned Dates	0	3	0	0	1	0	4	7
								Actual Dates								
HED/Rang-Div/GOB-Health/Emerg ency/2025-26/18	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Kawmia UZHC in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	0.77	Planned Dates	15.04.2026	17.04.2026	17.04.2026	17.04.2026	20.04.2026	20.04.2026	5	23.04.2026
								Actual Dates								
								Planned Dates	06.05.2026	08.05.2026	08.05.2026	08.05.2026	08.05.2026	08.05.2026	3	14.05.2026
								Planned Dates	0	3	0	0	0	0	3	7
								Actual Dates								
HED/Rang-Div/GOB-Health/Emerg ency/2025-26/20	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd Class Carer under Kawmia UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.62	Planned Dates	21.04.2026	23.04.2026	23.04.2026	23.04.2026	24.04.2026	24.04.2026	4	29.04.2026
								Actual Dates								
								Planned Dates	18.03.2026	20.03.2026	20.03.2026	20.03.2026	23.03.2026	23.03.2026	5	25.03.2026
								Planned Dates	0	3	0	0	2	0	5	5
								Actual Dates								
HED/Rang-Div/GOB-Health/Emerg ency/2025-26/22	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Badarganj UZHC in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	0.39	Planned Dates	07.04.2026	09.04.2026	09.04.2026	09.04.2026	10.04.2026	10.04.2026	4	15.04.2026
								Actual Dates								
								Planned Dates	07.04.2026	09.04.2026	09.04.2026	09.04.2026	10.04.2026	10.04.2026	1	15.04.2026
								Planned Dates	0	3	0	0	1	0	4	7
								Actual Dates								
HED/Rang-Div/GOB-Health/Emerg ency/2025-26/23	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Badarganj UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.20	Planned Dates	13.05.2026	15.05.2026	15.05.2026	15.05.2026	18.05.2026	18.05.2026	5	25.05.2026
								Actual Dates								
								Planned Dates	13.05.2026	15.05.2026	15.05.2026	15.05.2026	18.05.2026	18.05.2026	2	25.05.2026
								Planned Dates	0	3	0	0	2	0	5	9
								Actual Dates								
HED/Rang-Div/GOB-Health/Emerg ency/2025-26/24	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Pingcha UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	13.05.2026	15.05.2026	15.05.2026	15.05.2026	18.05.2026	18.05.2026	5	25.05.2026
								Actual Dates								
								Planned Dates	13.05.2026	15.05.2026	15.05.2026	15.05.2026	18.05.2026	18.05.2026	2	25.05.2026
								Planned Dates	0	3	0	0	2	0	5	9
								Actual Dates								

Md. Mozahani Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

Md. Mozahani Islam

Md. Mozahani Islam

M. M. Mozahani Islam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

M. M. Mozahani Islam

স্বাক্ষরিত করিয়া
স্বাক্ষর (স্বঃ) এম এম মোহাম্মদ
উপকেন্দ্রিক স্বাক্ষরিত করিয়া
এইচ.ই.ডি., সার্কুলার-৯, সংখ্যা ৯

(স্বাক্ষরিত করিয়া)
উপকেন্দ্রিক স্বাক্ষরিত করিয়া (স্বঃ)
স্বাক্ষরিত করিয়া (এইচ.ই.ডি.)
সার্কুলার-৯, সংখ্যা ৯

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emergency/2025-26/08	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Sader UH&FPO Office Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.95	Planned Dates Planned Dates Actual Dates	21.01.2025 0 3	23.01.2025 3	23.01.2025 0 0	23.01.2025 0 0	26.01.2025 2 0	26.01.2025 0 0	5 5 5	30.01.2025 7 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/09	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Taragonj UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.65	Planned Dates Planned Dates Actual Dates	16.01.2026 0 3	18.01.2026 3	18.01.2026 0 0	18.01.2026 0 0	19.01.2026 1 0	19.01.2026 0 0	4 4 4	27.01.2026 8 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/10	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Taragonj UZHC in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	0.27	Planned Dates Planned Dates Actual Dates	21.10.2025 0 3	23.10.2025 3	23.10.2025 0 0	23.10.2025 0 0	24.10.2025 1 0	24.10.2025 0 0	4 4 4	26.10.2025 6 6
HED/Rang-Div/GOB-Health/Emergency/2025-26/11	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Taragonj UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.62	Planned Dates Planned Dates Actual Dates	06.10.2025 0 3	08.10.2025 3	08.10.2025 0 0	08.10.2025 0 0	09.10.2025 1 0	09.10.2025 0 0	4 4 4	15.10.2025 7 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/12	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Gangachhara UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.46	Planned Dates Planned Dates Actual Dates	17.11.2025 0 3	19.11.2025 3	19.11.2025 0 0	19.11.2025 0 0	20.11.2025 1 0	20.11.2025 0 0	4 4 4	26.11.2025 8 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/13	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Gangachhara UZHC in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	0.74	Planned Dates Planned Dates Actual Dates	03.11.2025 0 3	05.11.2025 3	05.11.2025 0 0	05.11.2025 0 0	06.11.2025 1 0	06.11.2025 0 0	4 4 4	10.11.2025 5 5
HED/Rang-Div/GOB-Health/Emergency/2025-26/14	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd Class Quarter under Gangachhara UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.48	Planned Dates Planned Dates Actual Dates	17.11.2025 0 3	19.11.2025 3	19.11.2025 0 0	19.11.2025 0 0	20.11.2025 1 0	20.11.2025 0 0	4 4 4	25.11.2025 8 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/15	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 3rd Class Quarter under Gangachhara UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.61	Planned Dates Planned Dates Actual Dates	09.02.2026 0 3	11.02.2026 3	11.02.2026 0 0	11.02.2026 0 0	12.02.2026 1 0	12.02.2026 0 0	4 4 4	17.02.2026 7 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/16	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Mithapukur UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.95	Planned Dates Planned Dates Actual Dates	23.03.2026 0 3	25.03.2026 3	25.03.2026 0 0	25.03.2026 0 0	27.03.2026 1 0	27.03.2026 0 0	4 4 4	07.04.2026 12 12

Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

১৩.০৭.২৫
১৩.০৭.২৫

Md Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division Rangpur

১৩.০৭.২৫
১৩.০৭.২৫

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emerg-26/35	Emergency Repair & Maintenance works of Sanitary (Work consist of New & Old Hospital Building Water & Sewerage line etc.) at Saghata Upazila Health Complex in Gabbarha District	Nos	1.00	RFQ	AO	GOB	2.90	Planned Dates Actual Dates	30.10.2025 0	03.11.2025 3	03.11.2025 0	03.11.2025 0	04.11.2025 1	04.11.2025 0	4	10.11.2025 8
HED/Rang-Div/GOB-Health/Emerg-26/35	Emergency Repair & Maintenance works of Sanitary (Work consist of Old Hospital Building Sewerage line etc.) at Sundorgonj Upazila Health Complex in Gabbarha District	Nos	1.00	RFQ/OTM	AO	GOB	0.99	Planned Dates Actual Dates	18.08.2025 0	20.08.2025 3	20.08.2025 0	20.08.2025 0	21.08.2025 1	21.08.2025 0	4	25.08.2025 6
HED/Rang-Div/GOB-Health/Emerg-26/36	Emergency Repair & Maintenance works of Internal Electrical (Work Consist of Old Fan, Repair, Switch Board, Electrical Cable Change & New Fan Supply etc.) at Saghata Upazila Health Complex in Gabbarha District.	Nos	1.00	RFQ/OTM	AO	GOB	2.83	Planned Dates Actual Dates	25.11.2025 0	27.11.2025 3	27.11.2025 0	27.11.2025 0	28.11.2025 1	28.11.2025 0	4	04.12.2025 8
HED/Rang-Div/GOB-Health/Emerg-26/37	Emergency Repair and Maintenance of civil Sanitary & Electrical works at UH&FPO Office Building in Gabbarha District.	Nos	1.00	RFQ	AO	GOB	4.99	Planned Dates Actual Dates	17.02.2026 0	19.02.2026 3	19.02.2026 0	19.02.2026 0	20.02.2026 1	20.02.2026 0	4	03.03.2026 14
HED/Rang-Div/GOB-Health/Emerg-26/38	Emergency Repair and Maintenance of Civil & Sanitary works at Hospital Building under Saghata UzhC in Gabbarha District.	Nos	1.00	RFQ/CM	AO	GOB	4.99	Planned Dates Actual Dates	18.02.2026 0	20.02.2026 3	20.02.2026 0	20.02.2026 0	23.02.2026 2	23.02.2026 0	5	05.03.2026 14
HED/Rang-Div/GOB-Health/Emerg-26/39	Emergency Repair and Maintenance of Electrical works at Hospital Building under Saghata UzhC in Gabbarha District.	Nos	1.00	RFQ	AO	GOB	2.47	Planned Dates Actual Dates	17.03.2026 0	19.03.2026 3	19.03.2026 0	19.03.2026 0	20.03.2026 1	20.03.2026 0	4	27.03.2026 10
HED/Rang-Div/GOB-Health/Emerg-26/40	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 3rd Class Carier under Saghata UzhC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	2.99	Planned Dates Actual Dates	09.02.2026 0	11.02.2026 3	11.02.2026 0	11.02.2026 0	12.02.2026 1	12.02.2026 0	4	19.02.2026 10
HED/Rang-Div/GOB-Health/Emerg-26/41	Emergency Repair and Maintenance of Civil & Sanitary works at Hospital Building under Sundorgonj UzhC in Gabbarha District.	Nos	1.00	RFQ	AO	GOB	1.99	Planned Dates Actual Dates	10.03.2026 0	12.03.2026 3	12.03.2026 0	12.03.2026 0	13.03.2026 1	13.03.2026 0	4	18.03.2026 7
HED/Rang-Div/GOB-Health/Emerg-26/42	Emergency Repair and Maintenance of Electrical works at Hospital Building under Sundorgonj UzhC in Gabbarha District.	Nos	1.00	RFQ	AO	GOB	3.40	Planned Dates Actual Dates	09.03.2026 0	11.03.2026 3	11.03.2026 0	11.03.2026 0	12.03.2026 1	12.03.2026 0	4	17.03.2026 10

3007-25
Md. Mozaharul Islam
 Estimator (Ad.C) HED
 Rangpur Division, Rangpur

3010 F.P.S. 11/11/25
Md Sahabuddin
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur

30010/2025
সাহাবুদ্দিন
 সিনিয়র ইঞ্জিনিয়ার
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (এইচ.ই.ডি.)
 কুমিল্লা-৯, রংপুর ১

3007-25
শেখরুল হক
 জরুরি সহকারী (স.স.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (এইচ.ই.ডি.)
 কুমিল্লা-৯, রংপুর ১

APP FY : 2025-26

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emergency/2025-26/44	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Sundrograj UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	5.99	Planned Dates Planned Dates Actual Dates	04.05.2026 0 0	06.05.2026 3 0	06.05.2026 0 0	06.05.2026 0 0	07.05.2026 1 0	07.05.2026 0 0	4 4	22.05.2026 15
HED/Rang-Div/GOB-Health/Emergency/2025-26/45	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Sadulapur UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	5.99	Planned Dates Planned Dates Actual Dates	04.05.2026 0 0	06.05.2026 3 0	06.05.2026 0 0	06.05.2026 0 0	07.05.2026 1 0	07.05.2026 0 0	4 4	20.05.2026 14
HED/Rang-Div/GOB-Health/Emergency/2025-26/46	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Sadulapur UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	3.52	Planned Dates Planned Dates Actual Dates	06.04.2026 0 0	08.04.2026 3 0	08.04.2026 0 0	08.04.2026 0 0	09.04.2026 1 0	09.04.2026 0 0	4 4	16.04.2026 10
HED/Rang-Div/GOB-Health/Emergency/2025-26/47	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Sadulapur UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	1.21	Planned Dates Planned Dates Actual Dates	21.04.2026 0 0	23.04.2026 3 0	23.04.2026 0 0	23.04.2026 0 0	24.04.2026 1 0	24.04.2026 0 0	4 4	30.04.2026 7
HED/Rang-Div/GOB-Health/Emergency/2025-26/48	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Palashbari UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	3.12	Planned Dates Planned Dates Actual Dates	27.05.2026 0 0	29.05.2026 3 0	29.05.2026 0 0	29.05.2026 0 0	01.06.2026 1 0	01.06.2026 0 0	4 4	04.06.2026 12
HED/Rang-Div/GOB-Health/Emergency/2025-26/49	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Palashbari UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	3.18	Planned Dates Planned Dates Actual Dates	20.04.2026 0 0	22.04.2026 3 0	22.04.2026 0 0	22.04.2026 0 0	23.04.2026 1 0	23.04.2026 0 0	4 4	30.04.2026 12
HED/Rang-Div/GOB-Health/Emergency/2025-26/50	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Palashbari UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	2.95	Planned Dates Planned Dates Actual Dates	16.05.2026 0 0	18.06.2026 3 0	18.06.2026 0 0	18.06.2026 0 0	19.06.2026 1 0	19.06.2026 0 0	4 4	26.06.2026 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/51	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Fulchoti UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	2.81	Planned Dates Planned Dates Actual Dates	16.06.2026 0 0	18.06.2026 3 0	18.06.2026 0 0	18.06.2026 0 0	19.06.2026 1 0	19.06.2026 0 0	4 4	26.06.2026 8
HED/Rang-Div/GOB-Health/Emergency/2025-26/52	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Fulchoti UZHC in Galbandha District.	Nos	1.00	RFQ	AO	GOB	3.50	Planned Dates Planned Dates Actual Dates	16.06.2026 0 0	18.06.2026 3 0	18.06.2026 0 0	18.06.2026 0 0	19.06.2026 1 0	19.06.2026 0 0	4 4	26.06.2026 8
Sub-Total Galbandha District							19.00	57.22								

MD. MOZAHARUL ISLAM
Estimator (Ad.C) HED
Rangpur Division, Rangpur

MD. SANJIBU ALAM
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

MD. SAHABUDDIN
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

MD

MD

MD

MD

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/53	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Jaldhaka UH&FPO Office Building in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	4.11	Planned Dates Actual Dates	16.03.26 0	18.03.26 3	18.03.26 0	19.03.26 1	19.03.26 0	20.03.26 1	5	26.03.26 7
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/54	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Sadar UH&FPO Office Building in Nilphaman District.	Nos	1.00	RFQ/OTM	AO	GOB	1.00	Planned Dates Actual Dates	16.03.26 0	18.03.26 3	18.03.26 0	19.03.26 1	19.03.26 0	20.03.26 1	5	26.03.26 7
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/55	Emergency Repair and Maintenance of Civil, Sanitary&Electrical works at Hospital Building under Saldpur 100 Bed Hospital in Nilphaman District.	Nos	1.00	RFQ/OTM	AO	GOB	2.00	Planned Dates Actual Dates	23.03.26 0	25.03.26 3	25.03.26 0	26.03.26 1	26.03.26 0	27.03.26 1	5	02.04.26 7
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/56	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Saldpur 100 Bed Hospital in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	06.04.26 0	08.04.26 3	08.04.26 0	09.04.26 1	09.04.26 0	10.04.26 1	5	17.04.26 8
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/57	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Saldpur 100 Bed Hospital in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	13.04.26 0	15.04.26 3	15.04.26 0	16.04.26 1	16.04.26 0	17.04.26 1	5	24.04.26 8
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/58	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Kishoregonj UZHC in Nilphaman District.	Nos	1.00	RFQ/OTM	AO	GOB	1.80	Planned Dates Actual Dates	25.05.26 0	27.05.26 3	27.05.26 0	28.05.26 1	28.05.26 0	29.05.26 1	5	04.06.26 7
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/59	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Kishoregonj UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	08.06.26 0	10.06.26 3	10.06.26 0	11.06.26 1	11.06.26 0	12.06.26 1	5	19.06.26 7
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/60	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Kishoregonj UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	19.01.2026 0	21.01.2026 3	21.01.2026 0	22.01.2026 1	22.01.2026 0	23.01.2026 1	5	29.01.2026 7
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/61	Emergency Repair and Maintenance of Civil, Sanitary& Electrical works at Hospital Building under Jaldhaka UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	1.80	Planned Dates Actual Dates	03.11.2025 0	05.11.2025 3	05.11.2025 0	06.11.2025 1	06.11.2025 0	07.11.2025 1	5	14.11.2025 7

26.07.25
Md. Mozaharul Islam
 Estimator (Ad.C) HED
 Rangpur Division, Rangpur.

30.07.25
Md Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur.

20.08.25
চার মেজাজ কবির
 প্রকল্প (সহ) নং এ.ই.সি.ডি.সি.
 তত্ত্বাবধায়ক প্রকল্প পরিচালক কার্যালয়
 এ.ই.সি.ডি.সি., শালিখোলা-৯, রংপুর-১

23.08.25
শেখর মহিয়ার রব
 তত্ত্বাবধায়ক প্রকল্প পরিচালক (সহ) নং
 প্রকল্প (সহ) নং এ.ই.সি.ডি.সি.
 প্রকল্প পরিচালক কার্যালয়
 এ.ই.সি.ডি.সি., শালিখোলা-৯, রংপুর-১

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/62	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Jaldhaka UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	17.11.2025 0	19.11.2025 3	19.11.2025 0	20.11.2025 1	20.11.2025 0	21.11.2025 1	5	28.11.2025 7
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/63	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Jaldhaka UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	10.02.26 0	12.02.26 3	12.02.26 0	12.02.26 0	12.02.26 0	13.02.26 1	4	19.02.26 7
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/64	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Domar UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	1.80	Planned Dates Actual Dates	25.05.26 0	27.05.26 3	27.05.26 0	28.05.26 1	28.05.26 0	29.05.26 1	5	04.06.26 7
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/65	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Domar UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	08.06.26 0	10.06.26 3	10.06.26 0	11.06.26 1	11.06.26 0	12.06.26 1	5	19.06.26 7
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/66	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Domar UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	16.03.26 0	18.03.26 3	18.03.26 0	19.03.26 1	19.03.26 0	20.03.26 1	5	25.03.26 7
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/67	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Hospital Building under Dimla UZHC in Nilphaman District.	Nos	1.00	RFQ/OTM	AO	GOB	2.00	Planned Dates Actual Dates	30.03.26 0	01.04.26 3	01.04.26 0	02.04.26 1	02.04.26 0	03.04.26 1	5	09.04.26 7
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/68	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Doctors Quarter under Dimla UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	26.01.2026 0	28.01.2026 3	28.01.2026 0	29.01.2026 1	29.01.2026 0	30.01.2026 1	5	05.02.2026 8
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/69	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at 2nd & 3rd Class Quarter under Dimla UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates Actual Dates	02.02.26 0	04.02.26 3	04.02.26 0	05.02.2026 1	05.02.26 0	06.02.26 1	5	11.02.2026 6
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/70	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Saidpur UZHC Office building in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates Actual Dates	19.01.2026 0	21.01.2026 3	21.01.2026 0	22.01.2026 1	22.01.2026 0	23.01.2026 1	5	29.01.2026 7
Sub Total Nilphaman District			18.00				19.51									
Grand Total of Emergency Health Infrastructures			70				118.75									

30.01.25
Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

30.01.25
Md Sahabul Alau
Executive Engineer C&E
Health Engineering Department (HED)
Rangpur Division, Rangpur

30.01.25
উপকরণ প্রকল্প (সি.এম.)
স্বাস্থ্য প্রকল্প (সি.এম.)
সি.এম. ডিভিশন, রংপুর

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature	Time for Completion of Contract
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/71	Emergency Repair and Maintenance of Civil & Sanitary works at Tajhal HT in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	2.00	Planned Dates Planned Dates Actual Dates	13.04.26 0 25.05.26	15.04.26 3 27.05.26	15.04.26 0 27.05.26	16.04.26 1 28.05.26	16.04.26 0 28.05.26	17.04.26 1 29.05.26	5 1 5	24.04.26 8 04.06.26
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/72	Emergency Repair and Maintenance of Electrical works at Tajhal HT in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	2.00	Planned Dates Planned Dates Actual Dates	05.10.2025 0 06.10.2025	08.10.2025 3 08.10.2025	08.10.2025 0 08.10.2025	09.10.2025 1 09.10.2025	09.10.2025 0 09.10.2025	10.10.2025 1 10.10.2025	5 1 5	14.10.2025 5 14.10.2025
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/73	Emergency Repair and Maintenance of Electrical works at Sadar MCWC Clinic Building in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	2.00	Planned Dates Planned Dates Actual Dates	07.10.2025 0 07.10.2025	9.10.2025 3 9.10.2025	09.10.2025 0 09.10.2025	10.10.2025 1 10.10.2025	10.10.2025 0 10.10.2025	10.10.2025 0 10.10.2025	4 0 4	17.10.2025 8 17.10.2025
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/74	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Quarter Building Under Sadar MCWC Clinic Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates Planned Dates Actual Dates	25.05.26 0 25.05.26	27.05.26 3 27.05.26	27.05.26 0 27.05.26	28.05.26 1 28.05.26	28.05.26 0 28.05.26	29.05.26 1 29.05.26	5 1 5	04.06.26 7 04.06.26
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/75	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Divisional Director Family Planning office Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.50	Planned Dates Planned Dates Actual Dates	01.06.26 0 01.06.26	03.06.26 3 03.06.26	03.06.26 0 03.06.26	04.06.26 1 04.06.26	04.06.26 0 04.06.26	05.06.26 1 05.06.26	5 1 5	11.06.26 7 11.06.26
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/76	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Family Planning Office Cum Store Building Under Taragoni Upazila in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates Planned Dates Actual Dates	26.01.2026 0 26.01.2026	28.01.2026 3 28.01.2026	28.01.2026 0 28.01.2026	29.01.2026 1 29.01.2026	29.01.2026 0 29.01.2026	30.01.2026 1 30.01.2026	5 1 5	06.02.2026 8 06.02.2026
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/77	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Office Family Planning Cum Store Building Under Mithapukur Upazila in Rangpur District.	Nos	1.00	RFQ/OTM	AO	GOB	2.00	Planned Dates Planned Dates Actual Dates	25.05.26 0 25.05.26	27.05.26 3 27.05.26	27.05.26 0 27.05.26	28.05.26 1 28.05.26	28.05.26 0 28.05.26	29.05.26 1 29.05.26	5 1 5	04.06.26 7 04.06.26
HEDRang-Div/GOB-F.P/Emergen cy/2024-25/78	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Lokhtary UH & FWC Under Gompachora Upazila in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.80	Planned Dates Planned Dates Actual Dates	26.01.2026 0 26.01.2026	28.01.2026 3 28.01.2026	28.01.2026 0 28.01.2026	29.01.2026 1 29.01.2026	29.01.2026 0 29.01.2026	30.01.2026 1 30.01.2026	5 1 5	06.02.2026 8 06.02.2026

20.07.25
Md. Mozaharul Islam
 Estimator (Ad.C) HED
 Rangpur Division, Rangpur.

30.07.25
M.A. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur

১০/০৭/২৫
শাহাবুল আলম
 সিনিয়র ইঞ্জিনিয়ার
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (HEDE)
 তত্ত্বাবধায়ক সার্ভিসেস বিভাগ
 কক্সবাজার, সাতক্ষীরা-৯, ১৩৫৭১।

১০/০৭/২৫
শাহাবুল আলম
 তত্ত্বাবধায়ক সার্ভিসেস বিভাগ (HEDE)
 কক্সবাজার-৯, ১৩৫৭১।

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/80	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Mominpur UH & FWC Under Sadar Upazila in Rangpur District.	Nos	1.00	RFO	AO	GOB	0.80	Planned Dates Actual Dates	01.06.26 0	03.06.26 3	03.06.26 0	04.06.26 1	04.06.26 0	05.06.26 1	5	11.06.26 7
Sub-Total in Rangpur District																
			10.00				12.90									
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/81	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Quarter Building Under Sadar MCWC Clinic Building in Gabandha District.	Nos	1.00	RFO	AO	GOB	1.00	Planned Dates Actual Dates	03.11.2025 0	05.11.2025 3	05.11.2025 0	06.11.2025 1	06.11.2025 0	07.11.2025 1	5	14.11.2025 7
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/82	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Badeskhal MCWC Clinic Building in Gabandha District.	Nos	1.00	RFO/OTM	AO	GOB	2.00	Planned Dates Actual Dates	10.11.2025 0	12.11.2025 3	12.11.2025 0	13.10.2025 1	13.10.2025 0	14.10.2025 1	5	22.11.2025 8
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/83	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Quarter Building Under Badeskhal MCWC Clinic Building in Gabandha District.	Nos	1.00	RFO	AO	GOB	0.80	Planned Dates Actual Dates	02.02.26 0	04.02.26 3	04.02.26 0	05.02.2026 1	05.02.26 0	06.02.26 1	5	11.02.2026 6
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/84	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Sundogonj Upazila Family Planning Office Cum Store Sundogonj Upazila in Gabandha District.	Nos	1.00	RFO	AO	GOB	0.60	Planned Dates Actual Dates	17.11.2025 0	19.11.2025 3	19.11.2025 0	20.11.2025 1	20.11.2025 0	21.11.2025 1	5	28.11.2025 7
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/85	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Pudumshohor UH&FWC Under Saghata Upazila in Gabandha District.	Nos	1.00	RFO	AO	GOB	1.00	Planned Dates Actual Dates	17.11.2025 0	19.11.2025 3	19.11.2025 0	20.11.2025 1	20.11.2025 0	21.11.2025 1	5	28.11.2025 7
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/86	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Kamrapara UH&FWC Under Sadulpur Upazila in Gabandha District.	Nos	1.00	RFO	AO	GOB	1.00	Planned Dates Actual Dates	02.02.26 0	04.02.26 3	04.02.26 0	05.02.2026 1	05.02.26 0	06.02.26 1	5	11.02.2026 6
Sub-Total in Gabandha District																
			7.00				8.40									
HED/Rang-Div/GOB- F.P/Emergen cy/2024- 25/88	Emergency Repair & Maintenance works of 2 Ton 01 Nos AC Repair/ Work Consist of Replacement Air Cooler Compressor Chamber, Capacitor & Cable Etc.) at Deputy Director Family Planning in Niphaman District.	Nos	1.00	RFO	AO	GOB	0.62	Planned Dates Actual Dates	09.02.26 0	11.02.26 3	11.02.26 0	12.02.26 1	12.02.26 0	13.02.26 1	5	18.02.26 6

Md. Mozahidul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur

Md. Mozahidul Islam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

Md. Mozahidul Islam
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

APP FY : 2025-26

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Invite/Advertise Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Contract	Time for Completion of Contract
HED/Rang-Div/GOB-F.P/Emergen cy/2024-25/89	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Sadar MCWC Clinic Building in Nilphaman District.	Nos	100	RFQ/OTM	AO	GOB	2.00	Planned Dates Planned Dates Actual Dates	09.02.26 0 0	11.02.26 3 0	11.02.26 0 0	12.02.26 1 0	12.02.26 0 0	13.02.26 1 1	5 5 5	18.02.26 6 7
HED/Rang-Div/GOB-F.P/Emergen cy/2024-25/90	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Quarter Building Under Sadar MCWC Clinic Building in Nilphaman District.	Nos	100	RFQ	AO	GOB	1.00	Planned Dates Planned Dates Actual Dates	25.05.26 0 0	27.05.26 3 0	27.05.26 0 0	28.05.26 1 0	28.05.26 0 0	29.05.26 1 1	5 5 5	04.06.26 7 7
HED/Rang-Div/GOB-F.P/Emergen cy/2024-25/91	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Deputy Director Family Planning office Building in Nilphaman District.	Nos	100	RFQ	AO	GOB	1.00	Planned Dates Planned Dates Actual Dates	01.06.26 0 0	03.06.26 3 0	03.06.26 0 0	04.06.26 1 0	04.06.26 0 0	05.06.26 1 1	5 5 5	11.06.26 7 7
HED/Rang-Div/GOB-F.P/Emergen cy/2024-25/92	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Laxmichap UH&FWC Under Sadar UPazila in Nilphaman District.	Nos	100	RFQ	AO	GOB	1.00	Planned Dates Planned Dates Actual Dates	25.05.26 0 0	27.05.26 3 0	27.05.26 0 0	28.05.26 1 0	28.05.26 0 0	29.05.26 1 1	5 5 5	04.06.26 7 7
HED/Rang-Div/GOB-F.P/Emergen cy/2024-25/93	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Khatamara UH&FWC Under Jadhaka Upazila in Nilphaman District.	Nos	100	RFQ	AO	GOB	0.80	Planned Dates Planned Dates Actual Dates	01.06.26 0 0	03.06.26 3 0	03.06.26 0 0	04.06.26 1 0	04.06.26 0 0	05.06.26 1 1	5 5 5	11.06.26 7 7
Sub-Total in Rangpur District			6.00				6.42									
Grand Total of Emergency Family Planning Works			23.00				27.72									

Md. Mozaharul Islam
Estimator (Ad.C) HED
Rangpur Division, Rangpur.

Md Sahabul Miah
Executive Engineer
Health Engineering Department, HED
Rangpur Division, Rangpur

স্বাক্ষরিত কর্তৃক (স্বাক্ষরিত)
স্বাক্ষরিত কর্তৃক (স্বাক্ষরিত)
স্বাক্ষরিত কর্তৃক (স্বাক্ষরিত)

স্বাক্ষরিত কর্তৃক (স্বাক্ষরিত)
স্বাক্ষরিত কর্তৃক (স্বাক্ষরিত)
স্বাক্ষরিত কর্তৃক (স্বাক্ষরিত)