

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.

Procuring Entity Name & Code : Fayed Al Hossain, Executive Engineer, HED, Mymensingh Division, Mymensingh. 116537.


Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/RP/HS D/24-25/01	Repair and Maintenance works of Poranganj 20 Bed Hospital at Sadar Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.95	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/HS D/24-25/02	Repair and Maintenance works of Old Doctors Qtr. (5 Unit) at Trishal Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/HS D/24-25/03	Repair and Maintenance works of Old Hospital Building at Gouripur UzHC in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	5.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									
HED/MD/RP/HS D/24-25/04	Repair and Maintenance works of Nurse Qtr. at Ishwarganj UzHC in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.00	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/HS D/24-25/05	Repair and Maintenance works of 1st Class Qtr. Old (05 Unit, 02 Storied) at Phulpur UzHC in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.00	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/HS D/24-25/06	Repair and Maintenance works of OPD Building at Haluaghat UzHC in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	4.00	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									
HED/MD/RP/HS D/24-25/07	Repair and Maintenance works of Doctor's Qtr. (Old Building-5Unit) at Muktagacha Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/HS D/24-25/08	Repair and Maintenance works of 1st class Qtr(2 storied,4 Units) at Nakla Uzhc in Sherpur district.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.30	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/HS D/24-25/09	Repair and Maintenance works of New Hospital Building at Nalitabari Uzhc in Sherpur district.	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									
HED/MD/RP/HS D/24-25/10	Repair and Maintenance works of Old Nurse's Qtr(1storied,1unit) at Jhenaigati Uzhc in Sherpur district.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.70	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/HS D/24-25/11	Repair & Maintenance works of Dormitory Building and pump house at Sreebordir Uzhc in Sherpur district.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.80	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/01	Repair & maintenance works of Dapunia UH&FWC(Qtr.) at Sadar Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/02	Repair & maintenance Works of Qtr.Bldg and Construction & Repair of Boundary Wall at MCWC at Gouripur Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									
HED/MD/RP/ME FWD/24-25/03	Repair & Maintenance works of Sondhora UH&FWC(Clinic) & Construction of Boundary Wall at Fulpur Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									


 16.10.2024
Shakil Ahmed
 Estimator (Civil)
 Health Engineering Department (HED)
 Mymensingh Division, Mymensingh.


 16/10/2024
Fayed Al Hossain
 Executive Engineer (CC)
 Health Engineering Department
 Mymensingh Division, Mymensingh.

Approved

 16/10/2024
 তত্ত্বাবধায়ক
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.


Procuring Entity Name & Code : Fayed Al Hossain, Executive Engineer, HED, Mymensingh Division, Mymensingh. 116537.


Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/RP/ME FWD/24-25/04	Repair & maintenance works of Kumargatha UH & FWC (Clinic+Qtr.) at Muktagacha Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/05	Repair & maintenance works of Shohagi UH&FWC(Qtr.+Clinic) at Ishwargonj Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/06	Repair & maintenance Works of Bowla UH&FWC(Clinic) at Fulpur Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/07	Repair & maintenance works of Bashati UH&FWC(Qtr.) at Muktagacha Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/08	Repair & maintenance works of Mauha UH&FWC(Qtr) at Gouripur Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/09	Repair & maintenance Works of Dhara UH&FWC(Clinic) & Construction Boundary Wall at Haluaghat Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	3.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.04.2025
								Planned Days		14	00	08	08	08	14	52	90
								Actual Dates									
HED/MD/RP/ME FWD/24-25/10	Repair & maintenance works of UFPO Office at Nandail Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/11	Repair & maintenance Works of Dewkhola UH&FWC(Qtr.) & Construction of Boundary Wall (ramaining Part) at Fulbaria Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/12	Repair & maintenance works of CharAlgi UH&FWC(Clinic) at Gaffargaon Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/13	Repair & maintenance works of Longgair UH&FWC(Clinic) at Gaffargaon Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/14	Repair & maintenance works of Kachina UH&FWC(Qtr.+Clinic) at Bhaluka Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/15	Repair & maintenance Works of Galagaon UH&FWC(Qtr.+Clinic) at Tarakanda Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/16	Repair & maintenance Works of Balikha UH&FWC(Qtr.+Clinic) at Tarakanda Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/17	Repair & maintenance Works of Porakundulia UH&FWC(Clinic)&Construction of Boundary Wall(Remaining Part)at Dhobaura Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									
HED/MD/RP/ME FWD/24-25/18	Repair & maintenance Works of Dokkhin maizpara UH&FWC(Clinic+Qtr) at Dhobaura Upazila in Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.50	Planned Dates		18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	20.03.2025
								Planned Days		14	00	08	08	08	14	52	70
								Actual Dates									


 26.10.2024
Shakil Ahmed
 Estimator (Civil)
 Health Engineering Department (HED)
 Mymensingh Division, Mymensingh.


Fayed Al Hossain
 Executive Engineer (CC)
 Health Engineering Department
 Mymensingh Division, Mymensingh.

Approved

 26/10/2024
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.


Procuring Entity Name & Code : Fayed Al Hossain, Executive Engineer, HED, Mymensingh Division, Mymensingh. 116537.


Budget: Revenue

Project/ Programme Name & Code : N/A

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/RP/ME FWD/24-25/19	Repair & Maintenance Works of Regional Training Center (RTC) (2- Staff Quarter Building 1-Storeyed) in Ishwarganj Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	4.00	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.04.2025 90 90
HED/MD/RP/ME FWD/24-25/20	Repair & Maintenance Works of Regional Training Centre (Office & Hostel Building) in Ishwarganj Upazila under Mymensingh District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	4.00	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.04.2025 90 90
HED/MD/RP/ME FWD/24-25/21	Repair & Maintenance Works of Patakata UH&FWC at Nakla Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.30	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/22	Repair & Maintenance Works of Kamarar Chor UH&FWC at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/23	Repair & Maintenance Works of Khoriya Kajir Chor UH&FWC in Sreebordi Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.80	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/24	Repair & Maintenance Works of Kakorkandhi UH&FWC in Nalitabari Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.30	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/25	Repair & Maintenance Works of Nolkura UH&FWC & Quarter at Jhenaigati Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.30	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/26	Repair & Maintenance Works of Singraboruna UH&FWC in Sreebordi Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	2.00	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/27	Repair & Maintenance Works of Chor Pokkhimari UH&FWC at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.40	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/28	Repair & Maintenance Works of Urpha UH&FWC at Nakla Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.70	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/29	Repair & Maintenance Works of the Office of Upazila Family Planning Officer Jhenaigati at Jhenaigati Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.90	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/30	Repair & Maintenance Works of 2 No. Nakla UH&FWC at Nakla Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.80	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/31	Repair & Maintenance Works of Gar Jaripa UH&FWC in Sreebordi Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.60	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/32	Repair & Maintenance Works of Balair Char UH&FWC in Sadar Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.40	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60
HED/MD/RP/ME FWD/24-25/33	Repair & Maintenance Works of Bhelua UH&FWC in Sreebordi Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.70	Planned Dates Planned Days Actual Dates		18.11.2024 14 00	03.12.2024 00 08	11.12.2024 08 08	18.12.2024 08 08	26.12.2024 08 08	10.01.2025 14 14	10.01.2025 52 52	10.03.2025 60 60


Shakil Ahmed
 Estimator (Civil)
 Health Engineering Department (HED)
 Mymensingh Division, Mymensingh.


Fayed Al Hossain
 Executive Engineer (CC)
 Health Engineering Department
 Mymensingh Division, Mymensingh.


Approved
Fayed Al Hossain
 16/10/2024
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কুল-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.

Procuring Entity Name & Code : Fayed Al Hossain, Executive Engineer, HED, Mymensingh Division, Mymensingh. 116537.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/RP/ME FWD/24-25/34	Repair & Maintenance Works of Chor Mochoriya UH&FWC at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.30	Planned Dates	18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025	
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/35	Repair & Maintenance Works of Kakilakura UH&FWC in Sreebordi Upazila Under Sherpur District	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.20	Planned Dates	18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025	
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/36	Repair & Maintenance Works of Chor Sherpur UH&FWC at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.00	Planned Dates	18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025	
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/37	Repair & Maintenance Works of Hatibandha UH&FWC at Jhenaigati Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.00	Planned Dates	18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025	
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									
HED/MD/RP/ME FWD/24-25/38	Repair & Maintenance Works of Gazir Khamar UH&FWC (Qtr) at Sadar Upazila in Sherpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.94	Planned Dates	18.11.2024	03.12.2024	11.12.2024	18.12.2024	26.12.2024	10.01.2025	10.01.2025	10.03.2025	
								Planned Days		14	00	08	08	08	14	52	60
								Actual Dates									



 26.10.2024

Shakil Ahmed
 Estimator (Civil)
 Health Engineering Department (HED)
 Mymensingh Division, Mymensingh


 16/10/2024

Fayed Al Hossain
 Executive Engineer (CC)
 Health Engineering Department
 Mymensingh Division, Mymensingh.

Approved


 16/10/2024

তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেন-০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.

Procuring Entity Name & Code : Fayed Al Hossain, Executive Engineer, HED, Mymensingh Division, Mymensingh. 116537.


Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/D2D/2 4-25/01	Emergency Sanitary & Electrical Works at Bhaluka UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.28	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/02	Emergency Sanitary & Electrical Works at Gaffargaon UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/03	Emergency Sanitary & Electrical Works at Muktagacha UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/04	Emergency Sanitary & Electrical Works at Gouripur UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/05	Emergency Civil & Sanitary Works at Ishwarganj UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/06	Emergency Repair work of Pump Motor Repair & External Electrical Works at Dhuvaura UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/07	Emergency Sanitary & Electrical Works at Fulpur UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/08	Emergency Sanitary & Electrical Works at Fulbaria UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/09	Emergency Electrical Works at EPI Store at Sadar in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/10	Emergency Electrical Works at Trishal UzHC under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/11	Emergency Sanitary & Electrical Works at Assistant Engineer Office, Sadar in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.18	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/12	Emergency Electrical Works at Nakla UzHC in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/13	Emergency Sanitary Works at Nakla UzHC in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/14	Emergency Sanitary & Electrical Works at Nalitabari UzHC in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.19	Planned Dates	22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024	
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									


 শাকিল আহমেদ
 এস্টিমেটর (পুর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ময়মনসিংহ বিভাগ, ময়মনসিংহ।


 Fayed Al Hossain
 Executive Engineer (CC)
 Health Engineering Department
 Mymensingh Division, Mymensingh.


 Approved
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সাকৈল ০৮, ময়মনসিংহ।

ANNUAL PROCUREMENT PLAN (APP) FY:2024-2025

Ministry/ Division : Health Engineering Department (HED), Mymensingh Division. Ministry of Health & Family Welfare.


Agency : Health Engineering Department (HED), Mymensingh Division.

Procuring Entity Name & Code : Fayed Al Hossain, Executive Engineer, HED, Mymensingh Division, Mymensingh. 116537.

Project/ Programme Name & Code : N/A


Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
HED/MD/D2D/2 4-25/15	Emergency Sanitary & Electrical Works at Jhenaigati UzHC in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates		22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/16	Emergency Sanitary & Electrical Works at Sreebordi UzHC in Sherpur District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates		22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/17	Emergency 2HP Pump Installation of Officers Quarter at Dhuvaura UzHC in Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates		22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/18	Emergency Sanitary & Electrical Works at HED Division Office under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates		22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/19	Emergency Sanitary & Electrical Works at Tarakanda UzHC under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates		22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									
HED/MD/D2D/2 4-25/20	Emergency Sanitary & Electrical Works at Haluaghat UzHC under Mymensingh District.	NO	01	NCT (RFQ)	AO	GoB (Revenue)	0.20	Planned Dates		22.11.2024	26.11.2024	28.11.2024	02.12.2024	04.12.2024	09.12.2024	09.12.2024	18.12.2024
								Planned Days		4	00	04	4	04	7	23	09
								Actual Dates									


শাকিল আহমেদ

এস্টিমেটর (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ময়মনসিংহ বিভাগ, ময়মনসিংহ।


Fayed Al Hossain
Executive Engineer (CC)
Health Engineering Department
Mymensingh Division, Mymensingh.

Approved

তত্ত্বাবধায়ক প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-০৬, ময়মনসিংহ।