

**Annul Procurement Plan (Works)**

Budget : Revenue

2

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division  
 Agency : Health Engineering Department.  
 Procuring Entity Name & Code :Executive Engineer, HED, Bogura Division.


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-01/ 2024-25)	Routine and Periodical Maintenance Works of Civil,Sanitary and Electrical works at TB Clinic under Sadar Upazila in Bogura	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-02/ 2024-25)	Routine and Periodical Maintenance Works of Civil,Sanitary and Electrical works at 1st Class Otr under Shibganj Upazila Health	Nos	1	LTM (NCT)	AO	GOB	9.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-03/ 2024-25)	Routine and Periodical Maintenance Works of Civil,Sanitary and Electrical works at Sariakandi Upazila Health Complex Under	Nos	1	LTM (NCT)	AO	GOB	15.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-04/ 2024-25)	Routine and periodical Maintenance works of Civil,Sanitary and Electrical Works at 1st Class Otr at Kahaloo Upazila Health	Nos	1	LTM (NCT)	AO	GOB	9.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-05/ 2024-25)	Routine and Periodical Maintenance Works of 50 Bed Upazila Health Complex at Adomdighi Upazila Health Complex in	Nos	1	LTM (NCT)	AO	GOB	14.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-06/ 2024-25)	Routine and Periodical Maintenance Works of Civil,Sanitary and Electrical works at Dhunat Upazila Health Complex in Bogura	Nos	1	LTM (NCT)	AO	GOB	16.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-07/ 2024-25)	Routine and periodical Maintenance works of Civil,Sanitary and Electrical Works at 3rd Class Otr at Gabtoli Upazila Health	Nos	1	LTM (NCT)	AO	GOB	7.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-08/ 2024-25)	Routine and Periodical Maintenance Works of Civil,Sanitary & Electrical Works at Sherpur Upazila Health Complex Under	Nos	1	LTM (NCT)	AO	GOB	14.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-09/ 2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical Works at 2nd Class 2 storied Quarter (4-Unit) and 4th Class 2 Storied	Nos	1	LTM (NCT)	AO	GOB	16.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-10/ 2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical Works at Dormatory of Panchbibi Upazila Health Complex under	Nos	1	LTM (NCT)	AO	GOB	10.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-11/ 2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical Works at Ramnagor RD (Sub Center) in Sadar Upazila under Joypurhat	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-12/ 2024-25)	Repair, Maintenance and Renovation of Sanitary, Internal Electrical Works and Wood works at Old Hospital Building of	Nos	1	LTM (NCT)	AO	GOB	10.00	Planned Dates		17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
<b>Total Value of Works Procurement (In Lac)</b>							<b>137.50</b>										


*(Signature)*  
 ২০/১১/২৪  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইউডি)  
 বগড়া জেলা।


*(Signature)*  
 ২০/১১/২৪  
 মোঃ আব্দুল হালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইউডি)  
 বগড়া বিভাগ।

*(Signature)*  
 মোঃ মনিরুজ্জামান মোল্লা  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 মার্কেট-৩, বাজারহাটী।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Emergency Work 2024-2025 (Health Service)</b>																	
HED/BOG/GOB/D TD-01/ 2024-25)	Emergency Repairing Works of Supply and installation Sub mersiable pump at sherpur upazila Health Complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	3.62	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-02/ 2024-25)	Emergency Repairing Works of Supply and installation Sub mersiable pump at Civil Surgeon office in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.05	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-03/ 2024-25)	Emergency Repairing Works of Supply and installation Sub-mersicable pump at Pilkunjo Sub-Center Kahaloo Upazila in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	0.71	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-04/ 2024-25)	Emergency Repairing Works of Sanitary and Electrical Works at TB Clinic in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.35	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-05/ 2024-25)	Emergency Repair and Maintenance of External and Internal Electrical Works at Kalai Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	2.09	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-06/ 2024-25)	Emergency Repair and Maintenance works & Water Supply line of Khedal Upazila Health Complex in Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.29	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-07/ 2024-25)	Emergency Repair, Maintenance works of Civil, Sanitary for old Hospital Building at Patchbibi Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.51	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-08/ 2024-25)	Emergency Repair, Maintenance works of Sanitary for OPD Building at Kalai Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	0.49	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-09/ 2024-25)	Emergency Repair, maintenance of Sanitary of Sadar upazila Health and Family Planning office and internal & external Electrical works of Khonionpur Sub-center (R.D) at Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.50	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-10/ 2024-25)	Emergency Repair, maintenance of Civil, Sanitary and Electrical works of Akkelpur Upazila Health Complex at Akkelpur Upazila in Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.00	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-11/ 2024-25)	Emergency Supply and Installation of 2 H.P. Sub-mersiable pump Motor Set at Kalai Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.68	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-12/ 2024-25)	Emergency Repair of Internal Electrical work & AC Repair at Hall Room in Civil Surgeon Office, Bogura.	Nos	1	RFQ (NCT)	AO	GOB	0.82	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									

  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 মহা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা।

  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 মহা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।

  
 (মোঃ মানিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 মহা প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, বাজারহাটী।


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/D TD-13/ 2024-25)	Emergency Civil, Electrical Works at School Health Clinic in Bogura District	Nos	1	RFQ (NCT)	AO	GOB	1.05	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-14/ 2024-25)	Emergency Repair & maintenance works of 7.5 HP Submersible pump at Sherpur Upazila Health Complex (Trauma Center & Quarter Building) in Bogura District	Nos	1	RFQ (NCT)	AO	GOB	0.63	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-15/ 2024-25)	Emergency Repair and Maintenance Works of Sanitary and Electrical Works at Dupchancia upazila Health Complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.40	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-16/ 2024-25)	Emergency Repair of Sanitary & Electrical Works at Dhunat Upazila Health Complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	0.72	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-17/ 2024-25)	Emergency Repair & maintenance works of Sanitary & Electrical works at Civil Surgeon Office in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	2.99	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-18/ 2024-25)	Emergency Supply and fixing of CC TV Surveillance System with Monitor at Executive Engineer Office, Health Engineering Department (HED), Bogura	Nos	1	RFQ (NCT)	AO	GOB	1.30	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-19/ 2024-25)	Emergency Repair & maintenance works of Sanitary & Electrical works at Sadar upazila health complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	0.70	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-20/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Sariakandi upazila health complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.25	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-21/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Sariakandi upazila health complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.20	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-22/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Kahaloo upazila health complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	0.95	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-23/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Kahaloo upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.20	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-24/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Shibganj upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									


*(Signature)*  
 মোঃ বিক্রাজ উদ্দিন  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগড়া জেলা।


*(Signature)*  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগড়া বিভাগ।

*(Signature)*  
 মোঃ মনিরুজ্জামান মোল্লা  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, বাজশাহী।


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/D TD-25/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Shibganj upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.25	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-26/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Adamdighi upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.20	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-27/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Adamdighi upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.70	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-28/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Sonatola upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.75	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-29/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Sonatola upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.20	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-30/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Nandigram upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-31/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Nandigram upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.12	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-32/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Dhunut upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.15	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-33/2024-25)	Emergency Repair & maintenance works of Electrical works at Dhunut upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.25	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-34/2024-25)	Emergency Repair & maintenance works of Sanitary at Shajahanpur upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-35/2024-25)	Emergency Repair & maintenance works of Electrical works at Shajahanpur upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.30	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-36/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Dupchancia upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.45	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									


  
 মোঃ ফারুক উদ্দিন  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা।


  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।

  
 মোঃ মানিরুজ্জামান (মোহা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কুলার-৩, রাজশাহী।


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/D TD-37/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Dupchancia upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.25	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-38/ 2024-25)	Emergency Repair & maintenance works of Sanitary line & Swarage line works at Sherpur upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-39/ 2024-25)	Emergency Repair & maintenance works of Electrical works at Sherpur upazila health complex in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-40/ 2024-25)	Emergency Installation works of 1 H.P Submersible pump at Khaduli Community Clinic, Dhunut Upazila in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.70	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-41/ 2024-25)	Emergency Sanitary & Electrical works at Chalk Alam Community Clinic, Sadar Upazila in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.20	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-42/ 2024-25)	Emergency Installation works of 1 H.P Submersible pump at Modhu Majira Community Clinic, Lahiripara union Sadar Upazila in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.75	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-43/ 2024-25)	Emergency Repair and Maintenance of Sanitary, Electrical and Supply and fixing of CC TV Surveillance System with Monitor at Civil Surgeon Office in	Nos	1	OTM (NCT)	AO	GOB	2.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-44/ 2024-25)	Emergency Repair and Maintenance of Sanitary, Electrical Works at HED Assistant Engineer Office under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	2.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-45/ 2024-25)	Emergency Repair and Maintenance of Civil, Sanitary and Electrical works at Panchbibi RD at Panchbibi Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-46/ 2024-25)	Emergency Repair and Maintenance of Civil, Sanitary and Electrical works at Aowlai RD at Panchbibi Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-47/ 2024-25)	Emergency Repair and Maintenance of Civil, Sanitary and Electrical works at Sonamukhi RD at Akkelpur Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-48/ 2024-25)	Emergency Repair and Maintenance of Sanitary and Electrical works at Ramnagor RD at Sadar Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									


  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা।


  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।

  
 (মোঃ মনিরুজ্জামান মোস্তাফিজ)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর  
 মার্কেট-৩, বাজারহাট।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/D TD-49/2024-25)	Emergency Repair and Maintenance of Civil, Sanitary and Electrical works at Punot RD at Kalai Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-50/2024-25)	Emergency Repair and Maintenance Electrical and Swarage line works at Panchbibi Upazila Health Complex under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.60	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-51/2024-25)	Emergency Repair and Maintenance Sanitray and Electrical works at Khetal Upazila Health Complex under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.40	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-52/2024-25)	Emergency Repair and Maintenance Electrical, Sanitary line and Swarage line works at Akkelpur Upazila Health Complex under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.80	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
<b>Total Value of Works Procurement (In lac)</b>							<b>63.07</b>										

  
 (মোঃ খিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর (এইচইটি)  
 বগুড়া জেলা।

  
 20/01/28  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর (এইচইটি)  
 বগুড়া বিভাগ।

  
 (মোঃ মনিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর  
 মার্কেল-৩, রাজশাহী।

## Annual Procurement Plan (Works)


Budget : R nue


Ministry/Division : Ministry of Health & Family Welfare/Health Education & Family Welfare


Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, HED, Bogura Division.


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-13/2024-25)	Routine and periodical Maintenance works of Shabgram Union Health & Family Welfare Center (UH&FWC) at Bogura Sadar Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	13.96	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-14/2024-25)	Routine and Periodical Maintenance Works of Lahiri para Union Health & Family Welfare Center (UH&FWC) at Bogura Sadar Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	12.05	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-15/2024-25)	Routine and periodical Maintenance works of Nungola Union Health & Family Welfare Center (UH&FWC) at Bogura Sadar Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	12.81	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-16/2024-25)	Routine and periodical Maintenance works of Gokiri Union Health & Family Welfare Center (UH&FWC) at Bogura sadar Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	12.21	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-17/2024-25)	Routine and Periodical Maintenance Works of Kumira 10 Bed Mother & Child Hospital and Repair of Boundary Wall at Vatra, Nondigram Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.41	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-18/2024-25)	Routine and periodical Maintenance works of 20-bed Mother & Child Hospital Building at Dupchanchia Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	16.70	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-19/2024-25)	Routine and periodical Maintenance works of Talora Union Health & Family Welfare Center (UH&FWC) at Dupchanchia Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	12.74	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-20/2024-25)	Routine and periodical Maintenance works of Ghoindoopur Union Health & Family Welfare Center (UH&FWC) at Dupchanchia Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	8.06	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									


  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচ&ইউ)  
 বগুড়া জেলা।


  
 20/10/24  
 মোঃ আনবুল হাকের  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচ&ইউ)  
 বগুড়া বিভাগ।

  
 (মোঃ আনবুল হাকের)  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 বগুড়া বিভাগ।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-21/2024-25)	Routine and periodical Maintenance works of Upazila Family Planning Store at Dupchanchia Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	7.54	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-22/2024-25)	Routine and Periodical Maintenance Works of Dheakdire Union Health & Family Welfare Center (UH&FWC) at Sonatola Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.63	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-23/2024-25)	Routine and Periodical Maintenance Works of Pakulla Union Health & Family Welfare Center (UH&FWC) at Sonatola Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.71	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-24/2024-25)	Routine & Periodical Maintenance Works of Birkedar Union Health & Family Welfare Center (Clinic,Quarter Building) & Repair of Boundary Wall at Khaloo Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	13.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-25/2024-25)	Routine & Periodical Maintenance Works of Jangram Union Health & Family Welfare Center (Clinic Building) at Kahaloo Upazila under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	5.96	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-26/2024-25)	Repair & Maintenance Works of Simabari Union Health & Family Welfare Center (UH&FWC) QTR Building at Sherpur Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	17.58	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-27/2024-25)	Routine and Periodical Works of Shughat 10 Bed Mother & Child Hospital Building at Sherpur Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	1.99	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-28/2024-25)	Routine and periodical Maintenance works of Upazila Family Planning Store at Adamdighi Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	7.53	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-29/2024-25)	Routine & Periodical Maintenance Works of Chupinagar Union Health & Family Welfare Center (Clinic Building) in Shajahanpur Upazila under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	18.49	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-30/2024-25)	Routine and Periodical Maintenance Works of Clinic & Quarter Building at Sultanganj Union Health & Family Welfare Center in Shajahanpur Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	12.81	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									

  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা।

  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।

  
 (মোঃ মনিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 মার্কেট-৩, বাজারহাটী।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-31/2024-25)	Routine & Periodical Maintenance Works of Amrul UH&FWC Clinic Building & Repair of Boundary Wall in Shajahanpur Upazila under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	10.49	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-32/2024-25)	Routine & Periodical Maintenance Works of Ashekpur Union Health & Family Welfare Center (UH&FWC) QTR Building at Shajahanpur Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	18.49	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-33/2024-25)	Routine and periodical Maintenance works of Chokbari Union Health & Family Welfare Center & Repair of Boundary Wall at Dhumut Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.49	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-34/2024-25)	Routine and Periodical Maintenance Works of Motharapur Union Health & Family Welfare Center (Qtr Building) at Dhumut Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	15.81	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-35/2024-25)	Routine and Periodical Maintenance Works of Kagele Union Health & Family Welfare Center (UH&FWC) at Gabtoli Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	16.48	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-36/2024-25)	Routine and periodical Maintenance works of Dokkimpura Union Health & Family Welfare Center (UH&FWC) at Gabtoli Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	13.18	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-37/2024-25)	Routine and periodical Maintenance works of Noshpur Union Health & Family Welfare Center (UH&FWC) at Gabtoli Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	12.46	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-38/2024-25)	Routine and periodical Maintenance works of Kutubpur Union Health & Family Welfare Center (UH&FWC) at Sarakandi Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	11.18	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-39/2024-25)	Routine and periodical Maintenance works of Deuli Union Health & Family Welfare Center (UH&FWC) at Shibgoye Upazila Under Bogura District	Nos	1	LTM (NCT)	AO	GOB	13.87	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-40/2024-25)	Routine and Periodical Maintenance Works of Regional Training Centre(RTC) Office, Hostel & Mtn-Dining including Civil, Sanitary & Electrical works Under Sherpur Upazila in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	6.98	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									

*(Signature)*  
 মোঃ মনিরুজ্জামান উদ্দিন  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচসি)  
 ঢাকা বিভাগ।

*(Signature)*  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচসি)  
 ঢাকা বিভাগ।

*(Signature)*  
 মোঃ মনিরুজ্জামান মোল্লা  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-41/2024-25)	Routine and Periodical Maintenance Works of Regional Population Training Institute (RPTI) Hostel Building including Civil, Sanitary & Electrical works Under Sadar Upazila in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	30.09	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-42/2024-25)	Routine and Periodical Maintenance Works of Regional Population Training Institute (RPTI) Principle Quarter Building including Civil, Sanitary & Electrical works Under Sadar Upazila in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	7.35	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-43/2024-25)	Routine and Periodical Maintenance Works of 3rd class Qtr and installation of 1 HP Submersible pump at Bogura Nursing College at Bogura Sadar in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	9.99	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-44/2024-25)	Routine and Periodical Maintenance Works of Academic Building and installation Submersible Pump at Bogura Nursing College at Bogura Sadar in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	9.99	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-45/2024-25)	Routine and Periodical Maintenance Works of Girls Hostel 4th & 5th Floor Tiles Work and installation of Submersible Pump at Bogura Nursing College at Bogura Sadar in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	59.99	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-46/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Punot UH&FWC Clinic Building & Quarter Building in Kalai Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	11.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-47/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Matrai UH&FWC Clinic Building & Quarter Building in Kalai Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	13.00	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-48/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Udoypur UH&FWC Clinic Building in Kalai Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	11.00	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-49/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Sadar Clinic Building in Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	5.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-50/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Balighata UH&FWC Clinic Building in Pachbibi Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.00	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									


*(Signature)*  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 যাত্রা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা।


*(Signature)*  
 মোঃ আমিনুল মালেক  
 নির্বাহী প্রকৌশলী  
 যাত্রা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।

*(Signature)*  
 (মোঃ মনিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 যাত্রা প্রকৌশল অধিদপ্তর  
 সার্কেল-৩, রাজশাহী।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-51/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Gopinathpur UH&FWC Quarter Building in Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	8.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-52/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Khetal Upazila Family Planning office and Store Room under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	6.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-53/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Baroil UH&FWC Clinic Building & Quarter Building in Khetal Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	11.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-54/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Tilokpur UH&FWC Quarter Building and construction of remain boundary wall in Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	11.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-55/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Ayra Rosulpur UH&FWC Quarter Building in Panchibi Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	8.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-56/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Atapur UH&FWC Clinic Building & Quarter Building in Panchibi Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	13.00	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-57/2024-25)	Repair and Maintenance of Sanitary and Electrical works at kalai Upazila Family Planning office with Store Room under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	5.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-58/2024-25)	Repair and Maintenance of Civil, Sanitary and Electrical works at Raikali MCWC Clinic Building in Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates	0	17.11.2024	01.12.2024	08.12.2024	15.12.2024	22.12.2024	19.01.2025		18.04.2025
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
Total Value of Works Procurement (In lac)							597.02										


  
 (মোঃ ফিরোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা।


  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।


  
 (মোঃ মানিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 মার্কেল-৩, বাজশাহী।

12


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Emergency Work 2024-2025 (Health Education &amp; Family Welfare Facilities)</b>																	
HED/BOG/GOB/D TD-53/2024-25)	Emergency Repairing Works of Internal Electrical Works at Ware House in Bogura District	Nos	1	RFQ (NCT)	AO	GOB	2.60	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-54/2024-25)	Emergency Repair & maintenance works of Sanitary & electrical works at Deputy Director, Family Planning Office, Bonani, Sadar, Bogura District	Nos	1	RFQ (NCT)	AO	GOB	1.50	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-55/2024-25)	Emergency Repair & maintenance works of Sanitary at Bogura Nursing College in Bogura Sadar under Bogura District	Nos	1	RFQ (NCT)	AO	GOB	1.00	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-56/2024-25)	Emergency Repair & maintenance works of Electrical at Bogura Nursing College in Bogura Sadar under Bogura District	Nos	1	RFQ (NCT)	AO	GOB	1.75	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-57/2024-25)	Emergency Repair & maintenance works of Sanitary & Electrical at Chapinagar UH&FWC Shajahampur upazila in Bogura District	Nos	1	RFQ (NCT)	AO	GOB	1.50	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-58/2024-25)	Emergency Installation works of 1 H.P Submersible pump Sagar 10 Bed Mother & Child Hospital Building at Sherpur Upazila Under Bogura District	Nos	1	RFQ (NCT)	AO	GOB	1.29	Planned Dates	0	03.11.2024	06.11.2024	09.11.2024	10.11.2024	11.11.2024	13.11.2024		20.11.2024
								Planned Days		0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-59/2024-25)	Emergency Repair & maintenance works of Sanitary works 20 Bed Mother & Child Hospital Building at Sadar Upazila Under Bogura District	Nos	1	OTM (NCT)	AO	GOB	0.75	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-60/2024-25)	Emergency Repair & maintenance of Electrical works of 20 Bed Mother & Child Hospital Building at Sadar Upazila Under Bogura District	Nos	1	OTM (NCT)	AO	GOB	1.25	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-61/2024-25)	Emergency Repair & maintenance works of Sanitary for Pelli Nursing Training Center at Gabtoli Upazila in Bogura District	Nos	1	OTM (NCT)	AO	GOB	1.80	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									


  
 20/20/24  
 (মোঃ কিব্রোজ উদ্দিন)  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইসি)  
 বাজার, ঢাকা


  
 মোঃ মইনুল হোসেন  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইসি)  
 বাজার, ঢাকা

  
 (মোঃ মানিরুজ্জামান মোল্লা)  
 তত্ত্বাবধায়ক প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 মার্কেট-৩, বাজারশাহী।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/D TD-62/2024-25)	Emergency Repair & maintenance works of Electrical for Polli Nursing Training Center at Gabtoli Upazila in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.12	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-63/2024-25)	Emergency Repair & maintenance works of Sanitary & Electrical for UFPO Room at Kahaloo Upazila in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	0.84	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-64/2024-25)	Emergency Repair and Maintenance of Sanitary and Electrical Works at Deputy Director (DD) Family Planing Office at Sadar Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-65/2024-25)	Emergency Repair and Maintenance of Sanitary, Electrical and sewerage line works at Akkelpur Family Planing Clinic Building at Akkelpur Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-66/2024-25)	Emergency Repair and Maintenance of Sanitary, Electrical works at Khetlal Family Planing Office at Khetlal Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-67/2024-25)	Emergency Repair and Maintenance of water pipe line and sewerage line works at Sadar MCWC Clinic Building under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-68/2024-25)	Emergency Repair and Maintenance of Civil and Electrical works at Sadar MCWC Clinic Building under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.98	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-69/2024-25)	Emergency Repair and Maintenance of Civil, Sanitary, Electrical and Water pipe line and sewerage line works at Raykali MCWC Clinic Building at Akkelpur Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.50	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-70/2024-25)	Emergency Repair and Maintenance of Sanitary, Electrical works at Gopinathpur IHT at Akkelpur Upazila under Joypurhat	Nos	1	OTM (NCT)	AO	GOB	2.00	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
HED/BOG/GOB/D TD-71/2024-25)	Emergency Repair and Maintenance of Civil, Sanitary and Electrical works at Matrui FWC and Punot FWC at Kalai Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.80	Planned Dates	0	05.01.2025	19.01.2025	26.01.2025	01.02.2025	09.02.2025	09.03.2025		23.03.2025
								Planned Days		0	14	7	7	7	28	63	15
								Actual Dates									
Total Value of Works Procurement (In lac)							24.18										

  
 মোঃ ফারোজ উদ্দিন  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া জেলা

  
 ২০/০১/২৪  
 মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বগুড়া বিভাগ।

  
 মোঃ মানিরুজ্জামান মাল্লা  
 জেলা স্বাস্থ্য প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 মার্কেল-৩, বাজশাহী।