

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saïdur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Request (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
01-HED-TD-GOB.Rev.HSD-25-26	Repair and Maintenance works of (Civil, Sanitary and Electrical) Hospital Building at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.480	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
02-HED-TD-GOB.Rev.HSD-25-26	Repair & Maintenance works of (Civil, Sanitary and Electrical) Old Hospital building at Bashail Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.500	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
03-HED-TD-GOB.Rev.HSD-25-26	Repair & Maintenance works of (Civil, Sanitary and Electrical) Hospital building at Kalhati Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.500	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
04-HED-TD-GOB.Rev.HSD-25-26	Repair and Maintenance works of (Civil, Sanitary and Electrical) New OPD building at Ghatal Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.600	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
05-HED-TD-GOB.Rev.HSD-25-26	Repair and Maintenance works of (Civil, Sanitary and Electrical) Hospital building at Dhambari Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.600	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
06-HED-TD-GOB.Rev.HSD-25-26	Repair & Maintenance works of Mohonpur Community Clinic at Modhupur Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.350	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.02.2026 30
07-HED-TD-GOB.Rev.HSD-25-26	Repair & Maintenance works of Goyhata Health Sub-Center at Goyhata Union in Nagarpur Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.900	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
08-HED-TD-GOB.Rev.HSD-25-26	Repair & Maintenance works of Old Doctors Quarter at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.100	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
09-HED-TD-GOB.Rev.HSD-25-26	Repair and Maintenance works of (Civil, Sanitary and Electrical) UH&FPO Office at Sadar Upazila in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.900	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
10-HED-TD-GOB.Rev.HSD-25-26	Repair & Maintenance works of Dholapara Health Sub-Center at Dholapara Union in Ghatail Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.800	Planned Dates Planned Days Actual Dates		18.11.2025 14 00	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.02.2026 30

Ferdousia
23.07.25
ফেরদৌসী
নকশাকার (ড্রাকটসম্যান)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাকাইল বিভাগ

২৩/০৭/২৫
মোঃ মাসুদ হান্নান
উপ-সহকারী প্রকৌশলী (স্বাস্থ্য)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাকাইল বিভাগ

২৩/০৭/২৫
মোঃ হুমায়ুন কবির
উপ-সহকারী প্রকৌশলী (ভূমি)
Tanvir Akmed
Sub Assistant Engineer (Civil)
Health Engineering Department (HED)
টাকাইল বিভাগ

২৩/০৭/২০২৫
মোঃ সাইফুর রহমান
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাকাইল বিভাগ, টাকাইল।

২৩/০৭/২০২৫
মোঃ আব্দুল হান্নান
তত্ত্বাবধায়ক প্রকৌশলী (চ. দা.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেন-৮, ময়মনসিংহ।

অনুমোদিত

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saedur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Completion of Work	
11-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of Huga Health Sub-Center at Huga Union in Sadar Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.900	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
12-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of (Civil, sanitary & Electrical) Nurses Dormitory & Old OPD Building at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.699	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.02.2026 30
13-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of Bashail Health Sub-Center at Bashail Union in Bashail Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.700	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.02.2026 30
14-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of Old Doctors Quarter at Bhuapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.000	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
15-HED-TD-GOB Rev-HSD-25-26	Repair and Maintenance works of Ambaria Health Sub-Center at Mirzabari Union in Modhupur Upazila Under Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.950	Planned Dates Planned Days		15.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
16-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of (civil, sanitary & electrical) Old Doctors Quarter at Shakhipur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.931	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
17-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of (Civil, Sanitary and Electrical) 3rd class Staff Quarter at Gopalpur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.130	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
18-HED-TD-GOB Rev-HSD-25-26	Repair & Maintenance works of (Civil, Sanitary and Electrical) Staff Quarter at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.160	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
19-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Kitchen, Male & Female Ward, Administration Section and Emergency Block of Old Hospital Building at Dewanganj Upazila Health Complex	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.500	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60
20-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Rare Block & Ward Block of Old Hospital Building at Sharihabari Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.584	Planned Dates Planned Days		18.11.2025 14	03.12.2025 00	11.12.2025 08	18.12.2025 08	26.12.2025 08	10.01.2026 14	10.01.2026 52	10.03.2026 60

Ferdousi
23.07.25
ফেরদৌসী
নকশাকার (ড্রাফটসম্যান)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ

২৩/৭/২৫
মোঃ মাসুদ রানা
উপ-সহকারী প্রকৌশলী (পুল)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ

২৩/৭/২৫
মোঃ জামান কবির
উপ-সহকারী প্রকৌশলী (ভূমি)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ

২৩/৭/২৫
মোঃ সাইদুর রহমান
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

অনুমোদিত
২৩/৭/২৫
মোঃ আব্দুল হান্নান
মীর মোঃ আব্দুল হান্নান
তত্ত্বাবধায়ক প্রকৌশলী (এইচইডি)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সাকেল-৮, মামনাসিংহ।

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saïdur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
21-HED-TD-GOB Rev-HSD-25-26	Repair and Renovation Works of Old Hospital Building at Islampur Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.577	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.03.2026
22-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Front Block of Old Hospital Building and OT Block of New OPD Building at Melandah Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.598	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.03.2026
23-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation of Kitchen, Male & Female Ward Toilet, Sanitary and Electrical Works at Bokshiganj Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.605	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.02.2026
24-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Hospital Building of Samraa RD at Bakshiganj Upazila in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	1.270	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.03.2026
25-HED-TD-GOB Rev-HSD-25-26	Repair and Renovation Works of Doctor's Quarter (1250 Sq) Building (1 unit) at Shariatsbari Upazila Health Complex in Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.847	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.02.2026
26-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Konompur Community Clinic at Shariapur union in Sadar Upazila under Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.349	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.02.2026
27-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Taragonj Community Clinic at Norudi union in Sadar Upazila under Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.327	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.02.2026
28-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Mohespur Community Clinic at Ranagacha union in Sadar Upazila under Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.394	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.02.2026
29-HED-TD-GOB Rev-HSD-25-26	Repair, Maintenance and Renovation Works of Aroughati Community Clinic at Mesta union in Sadar Upazila under Jamalpur District.	NO	01	NCT (LTM)	AO	GoB (Revenue)	0.466	Planned Dates Actual Dates		18.11.2025	03.12.2025	11.12.2025	18.12.2025	26.12.2025	10.01.2026	10.01.2026	10.02.2026

Ferdushi
23.07.25
ফেরদৌসী
নকশাকার (ড্রাফটসম্যান)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ

অনুমোদিত
(মোঃ সাঈদুর রহমান)
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

মোঃ হুমায়ুন কবির
উপ-সরকারী প্রকৌশলী (স্বাস্থ্য)
নির্বাহী প্রকৌশলীর কার্যালয়
এইচ ই ডি, টাঙ্গাইল বিভাগ।

মোঃ আব্দুল হান্নান
উপ-সরকারী প্রকৌশলী (স্বাস্থ্য)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-৮, ময়মনসিংহ।

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saidur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Request (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
01-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair and Maintenance works of (Sanitary and Electrical) Hospital Building at Sadar Upazila UH&FPO Office in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.130	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
02-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair works of 7.5 HP Submersible Water Pump Motor set at Basail Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.100	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
03-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair & Maintenance works of Sanitary & Electrical Works at Basail Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.098	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
04-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary & Electrical works of Hospital Building at Sokhupur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.140	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
05-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary & Electrical works of Hospital Building at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.085	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
06-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair & Maintenance of Civil Works at Kalihati Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.055	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
07-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary works of Hospital Building at Kalihati Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.125	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
08-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Electrical works of Hospital Building at Sokhupur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.120	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
09-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Electrical works of Hospital Building at Nagarpur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.095	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
10-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary works of Hospital Building at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.098	Planned Dates Planned Days Actual Dates		01.12.2025 3 00	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025

Ferdushi
27.07.25

29.07.25

27.07.25

29/07/26

29/07/2026

29/07/2026

29/07/2026

কেন্দ্রীয়
নকশাকার (ড্রাফটসম্যান) Assistant Engineer (সিএ) শাকেরী প্রকৌশলী (সে)
যাহা প্রকৌশল অধিদপ্তর (এইচইডি) Engineering Department অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ।
City-8, Mymensingh.

Tanvir Ahmed
Assistant Engineer (সিএ) শাকেরী প্রকৌশলী (সে)
যাহা প্রকৌশল অধিদপ্তর (এইচইডি) Engineering Department অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ।

মোঃ হুমায়ুন কবির
উপ-সহকারী প্রকৌশলী (ডিউটি)
নির্বাহী প্রকৌশলীর কার্যালয়
এইচ ই ডি, টাঙ্গাইল বিভাগ।

মোঃ সাইদুর রহমান
নির্বাহী প্রকৌশলী
যাহা প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

মোঃ সাইদুর রহমান
নির্বাহী প্রকৌশলী
যাহা প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

মোঃ সাইদুর রহমান
নির্বাহী প্রকৌশলী
যাহা প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

মোঃ সাইদুর রহমান
নির্বাহী প্রকৌশলী
যাহা প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saidur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost In Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
11-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Electrical works of Hospital Building at Mirzapur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.097	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
12-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary & Electrical works at Modhupur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.112	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
13-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair & Maintenance of Civil Works at Modhupur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.092	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
14-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair works of Submersible Water Pump Motor set at Ghatail Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.048	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
15-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair & Maintenance works of Sanitary & Electrical Works at Ghatail Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.130	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
16-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair & Maintenance works of Sanitary & Electrical Works at Gopalpur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.125	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
17-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair & Maintenance of Civil Works at Gopalpur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.065	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
18-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Electrical works of Hospital Building at Bhuapur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.115	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
19-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary works of Hospital Building at Bhuapur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.063	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
20-HED-TD-GOB Rev-Emergency-25-26	Emergency Repair and Maintenance works of (Sanitary and Electrical) Hospital Building at Dhanbari Upazila UH&FPO Office in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.113	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025

Ferdushi
27.07.25

25.07.25

29-07-25

25/09/2025

নকশাকার (ড্রফটসম্যান)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ।

মোঃ হামজুদ হান্না
উপ-সহকারী প্রকৌশলী (স্বাস্থ্য)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ।

মোঃ হুমায়ুন কবির
টাঙ্গাইল Health Engineering Department
Circle-8, Mymensingh।

(মোঃ সাইফুর রহমান)
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

মীর মোঃ আব্দুল হাম্মান
তত্ত্বাবধায়ক প্রকৌশলী (চ. দা.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সাকেল-৮, ময়মনসিংহ।

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saidur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
21-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair works of 7.5 HP Submersible Water Pump Motor set at Dhanbari Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.098	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
22-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair and Maintenance works of (Sanitary and Electrical) Hospital Building at Sadar Upazila UH&FPO Office in Jamalpur District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.115	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
23-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair works of 7.5 HP Submersible Water Pump Motor set at Melandaha Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.105	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
24-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary works of Hospital Building at Melandaha Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.098	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
25-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair, Maintenance works of Electrical works of Hospital Building at Madarganj Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.185	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
26-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair, Maintenance works of Sanitary & Electrical works at Madarganj Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.084	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
27-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair & Maintenance of Civil Works at Bakshiganj Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.108	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
28-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair works of Submersible Water Pump Motor set at Bakshiganj Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.092	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
29-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair & Maintenance works of Sanitary & Electrical Works at Islampur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.115	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025
30-HED-TD-GOB.Rev-Emergency-25-26	Emergency Repair & Maintenance works of Sanitary & Electrical Works at Dewanganj Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.093	Planned Dates Planned Days Actual Dates		01.12.2025	03.12.2025	05.12.2025	07.12.2025	09.12.2025	11.12.2026	11.12.2026	17.12.2025

Ferdushi
27.10.25
কেবলকোর্সী
নকশাকার (ড্রফটম্যান)
খায়া প্রকৌশল অফিসর (এইচইডি)
Health Engineering Department (HED)
Tangail Division

মোঃ মাসুদ রানা
27.10.25
মোঃ মাসুদ রানা
Tanvir Ahmed
Assistant Engineer
Health Engineering Department (HED)
Tangail Division

মোঃ হুমায়ুন কবির
29/10/20
মোঃ হুমায়ুন কবির
উপ-সহকারী প্রকৌশলী (ডিজি)
খায়া প্রকৌশলীর কার্যালয়
এইচ ই ডি, টাঙ্গাইল বিভাগ।

মোঃ সাইদুর রহমান
29/10/2026
মোঃ সাইদুর রহমান
খায়া প্রকৌশল অফিসর (এইচইডি)
টাঙ্গাইল বিভাগ, টাঙ্গাইল।

অমরোজিত
29/10/2026
অমরোজিত
উপ-সহকারী প্রকৌশলী (চ. মা.)
খায়া প্রকৌশল অফিসর (এইচইডি)
মার্কেল-৮, ময়মনসিংহ।

REVISED ANNUAL PROCUREMENT PLAN (APP) FY:2025-2026

Ministry/ Division : Health Engineering Department (HED), Tangail Division. Ministry of Health & Family Welfare.

Agency : Health Engineering Department (HED), Tangail Division.

Procuring Entity Name & Code : Md. Saidur Rahman, Executive Engineer, HED, Tangail Division.

Project/ Programme Name & Code : N/A

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in Million tk.	Time Code For Process	Advertise Prequest (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Work
31-HED-TD-GOB.Rev-Emergency-35-26	Emergency Repair & Maintenance of Civil Works at Islampur Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.135	Planned Dates Planned Days Actual Dates		01.12.2025 3 01.12.2025	03.12.2025 3 03.12.2025	05.12.2025 03 05.12.2025	07.12.2025 03 07.12.2025	09.12.2025 03 09.12.2025	11.12.2026 03 11.12.2026	11.12.2026 15 11.12.2026	17.12.2025 07 17.12.2025
32-HED-TD-GOB.Rev-Emergency-35-26	Emergency Repair, Maintenance works of Electrical works of Hospital Building at Dewanganj Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.067	Planned Dates Planned Days Actual Dates		01.12.2025 3 01.12.2025	03.12.2025 3 03.12.2025	05.12.2025 00 05.12.2025	07.12.2025 03 07.12.2025	09.12.2025 03 09.12.2025	11.12.2026 03 11.12.2026	11.12.2026 15 11.12.2026	17.12.2025 07 17.12.2025
33-HED-TD-GOB.Rev-Emergency-35-26	Emergency Repair, Maintenance works of Sanitary works of Hospital Building at Sarishabari Upazila Health Complex in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.116	Planned Dates Planned Days Actual Dates		01.12.2025 3 01.12.2025	03.12.2025 3 03.12.2025	05.12.2025 00 05.12.2025	07.12.2025 03 07.12.2025	09.12.2025 03 09.12.2025	11.12.2026 03 11.12.2026	11.12.2026 15 11.12.2026	17.12.2025 07 17.12.2025
34-HED-TD-GOB.Rev-Emergency-35-26	Emergency Repair and Maintenance works of (Sanitary and Electrical) Hospital Building at Sarishabari Upazila UH&FPO Office in Tangail District.	NO	01	NCT (RFQU)	AO	GoB (Revenue)	0.065	Planned Dates Planned Days Actual Dates		01.12.2025 3 01.12.2025	03.12.2025 3 03.12.2025	05.12.2025 00 05.12.2025	07.12.2025 03 07.12.2025	09.12.2025 03 09.12.2025	11.12.2026 03 11.12.2026	11.12.2026 15 11.12.2026	17.12.2025 07 17.12.2025

Ferdushi

27.07.25

ফেরদৌসী

নকশাকার (ড্রাফটসম্যান)

স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

টাঙ্গাইল বিভাগ

২৭/০৭/২৫

মোঃ আব্দুল মান্নান

উপ-সহকারী প্রকৌশলী (মুঠ)

স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

টাঙ্গাইল বিভাগ।

২৭/০৭/২৫

মোঃ হুমায়ুন কবির

উপ-সহকারী প্রকৌশলী (ভবিত্ত)

নির্বাহী প্রকৌশলীর কার্যালয়

এইচ ই ডি, টাঙ্গাইল বিভাগ।

১৭.০৭.২০২৫

(মোঃ সাইদুর রহমান)

নির্বাহী প্রকৌশলী

স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

টাঙ্গাইল বিভাগ, টাঙ্গাইল।

অনুমোদিত

২০/১১/২০২৫

মীর মোঃ আব্দুল হান্নান

তত্ত্বাবধায়ক প্রকৌশলী (চ. দা.)

স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

মার্কেট-৮, ময়মনসিংহ।

Tanvir Ahmed

Sub Assistant Engineer (Civil)

Health Engineering Department (HED)

Circle-8, Mymensingh.

২৭.০৭.২৫