

ANNUAL PROCUREMENT PLAN (MEDICAL EDUCATION AND FAMILY WELFARE DIVISION)

Ministry/ Division : Ministry of Health & Family Welfare/Health Service Division.

Agency : Health Engineering Department (HED).

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Gazipur Division.

Project / Programme Name & Code : N/A.

Finance Year : 2025-2026.

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process	Advertisement Prequalification (if applicable)	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB /GD/2025 /26/01	Repair & Maintenance of Civil, Sanitary & Electrical works for Puball 10 Bed Mother & Child Welfare Center (Clinic Building) at Sadar Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	9.96	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025 /26/02	Repair, Maintenance of Civil, Sanitary & Electrical Works of Kawilia Union Health & Family Welfare Center (UH&FWC) at Sadar Upazila Under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.34	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025 /26/03	Repair & Maintenance of Civil, Sanitary & Electrical works for Family Planning Office & Store at Kalikoor Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	9.39	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025 /26/04	Repair, Maintenance of Civil, Sanitary & Electrical works of Rayed, Dordoria 10 Bed Dormitory at Kapasia Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	8.42	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025 /26/05	Repair, Maintenance of Civil, Sanitary & Electrical works of Taragoni 10 Bed Dormitory at Kapasia Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	8.64	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26

Signature

(স্বাক্ষর) (স্বাক্ষর) (স্বাক্ষর)

Estimator

(MD. SOHEL RANA)
Sub-Assistant Engineer (Elec)
Health Engineering Department (HED)
Gazipur Division

MD. Manujur Rahman
Executive Engineer
Health Engineering Department (HED)
Gazipur Division

স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)

স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)

স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর) (স্বাক্ষর)

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac Tk.	Time code for Process	Advertisement Prequalification (if applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Traittime to Contract Signature	Time for Completion of Contract
HED/GOB /GD/2025-26/06	Repair, Maintenance of Civil, Sanitary & Electrical works of Bormi 10 Bed Dormitory at Sreepur Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	9.95	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025-26/07	Repair & Maintenance of Civil, Sanitary & Electrical works for Family Planning office Cum Store at Kaligoni Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED).	GOB	9.15	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025-26/08	Repair and Maintenance Works of Mother and Child Welfare Center (MCWC) at Sadar Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	8.09	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025-26/09	Repair and Maintenance Works of Khatalia Union Health and Family Welfare Center (UH & FWC) at Sadar Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.98	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025-26/10	Repair and Maintenance Works of Civil, Sanitary and Electrical Works of Mirzapur Union Health & Family Welfare Center (UH & FWC) at Raipura Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.70	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025-26/11	Repair and Maintenance Works of Hairmara Union Health & Family Welfare Center (UH&FWC) at Raipura Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	10.51	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26
HED/GOB /GD/2025-26/12	Repair and Maintenance Works of Daulapour Union Health & Family Welfare Center (UH&FWC) at Monohordi Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	9.96	Planned Dates	0	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	14-Jan-26	56	14-Apr-26

Signature

Signature

Signature

Signature

Signature

Signature

ইমানুল হোসেন
সরকারী প্রকৌশলী (ভুক্তি)
সি, সার্কেল-১, ঢাকা।

(স্বাক্ষর) ESKAMATOR
সরকারী প্রকৌশলী (পূর্বা HED) Gazipur Division
সি, সার্কেল-১, ঢাকা।

M.D. SOHEL RANA
Sub-Assistant Engineer (Elec)
Health Engineering Department (HED)
Gazipur Division

Md. Mahfujur Rahman
Executive Engineer
Health Engineering Department (HED)
Gazipur Division

অবকাশিত
অবকাশিত প্রকৌশলী (সি) সার্কেল-১, ঢাকা।

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Authority Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for Process		Advertisement (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Totaltime to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days									
HED/GOB/ GD/2025- 26/24	Repair & Maintenance of Civil, Sanitary & Electrical Works for 2nd Class Qtr. (4-Unit) at Kaligonj Upazila under Gazipur District.	Nos	1	LTM (NCT)	SE (HED),	GOB	13.65	Planned Dates	Planned Days	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/ GD/2025- 26/25	Repair and Maintenance Works of Civil, Sanitary & Electrical Works of Ground Floor of Thana Dispensary at Sadar Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED),	GOB	4.43	Planned Dates	Planned Days	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-Apr-26 60
HED/GOB/ GD/2025- 26/26	Repair and Maintenance Works of Civil, Sanitary & Electrical Works of Rasulpur CC Under Karimpur union, Pakuria CC Under Amadia Union & Meherpara CC Under Meherpara Union at Sadar Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED),	GOB	5.17	Planned Dates	Planned Days	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/ GD/2025- 26/27	Repair and Maintenance Works of Civil, Sanitary & Electrical Works of Ground Floor of Algi Rural Dispensary at Sadar Upazila in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED),	GOB	6.39	Planned Dates	Planned Days	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-Apr-26 60
HED/GOB/ GD/2025- 26/28	Repair and Maintenance Works of Civil, Sanitary & Electrical Works of Hospital Building (Including Door Frame & Shutter Replacement Works of 6 Nos Quarter Building) at Palash Upazila Health Complex (UZH) in Narsingdi District	Nos	1	LTM (NCT)	SE (HED),	GOB	15.98	Planned Dates	Planned Days	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90

Estimator
 Md. Masudul Karim
 Health Engineering Department (HED)
 Gazipur Division

Sub-Assistant Engineer (Elec)
 Md. SOHEL RANA,
 Health Engineering Department (HED)
 Gazipur Division

Executive Engineer
 Md. Mahfujur Rahman
 Health Engineering Department (HED)
 Gazipur Division

অতিরিক্ত
 Md. Masudul Karim
 Health Engineering Department (HED)
 Gazipur Division

Package No:	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost In Lac Tk.	Time code for Process	Advertisement Prequalification (if applicable)	Invite/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Tortialtime to Contract Signature	Time for Completion of Contract
HED/GOB/GD/2025-26/29	Repair and Maintenance Works of Civil (Replacement of Plastic Door at Ward Toilet), Sanitary & Electrical Works of Hospital Building, OPD Building Out Side Painting and Repair of RCC Road (Main Gate to OPD Building) & Drain at Shibpur Upazilla Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	15.92	Planned Dates	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/GD/2025-26/30	Repair and Maintenance Works of Civil, Sanitary & Electrical Works of Hospital Building at Raipura Upazilla Health Complex (UzHC) in Narsingdi District	Nos	1	LTM (NCT)	SE (HED).	GOB	16.00	Planned Dates	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/GD/2025-26/31	Repair and Maintenance Works of Civil, Sanitary & Electrical works of Male Ward, Female Ward, Child Ward and External Water supply line Works of Hospital Building at Belabo Upazilla Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.00	Planned Dates	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/GD/2025-26/32	Repair and Maintenance Works of OPD Building at Monohordi Upazilla Health Complex (UzHC) in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	16.00	Planned Dates	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/GD/2025-26/33	Repair & Maintenance works of Doctor's Quarter 2-Unit at Sadar Hospital in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	7.42	Planned Dates	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90
HED/GOB/GD/2025-26/34	Repair & Maintenance Works of External Electrical Works including Supply & Installation of 10 HP Centrifugal Pump With Motor at Sadar Hospital in Narsingdi District.	Nos	1	LTM (NCT)	SE (HED).	GOB	6.17	Planned Dates	0	18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	12-Feb-26 14	56	13-May-26 90

Estimator
Gazipur Division

(MD. SOHEL RANA)
 Sub- Assistant Engineer (Elec)
 Health Engineering Department (HED)
 Gazipur Division

MD. MASHUJUR RAHMAN
 Executive Engineer
 Health Engineering Department (HED)
 Gazipur Division

ব্যক্তিগে গোতাম মাহার
 তত্ত্বাবধায়ক প্রকৌশলী (৫৪ দাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কুলার-১, ঢাকা।

অনুমোদিত

স্বাক্ষরিত, সার্কুলার-১, ঢাকা।