

Annual Procurement Plan (Works) for Health Services Division  
(2025-2026)

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division  
Agency: Health Engineering Department (HED)  
Procuring Entity Name & Code: Executive Engineer, Netrokona Division, Code: Not Applicable  
Project/Programme Name & Code: Not Applicable

-Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>GOB Works (Health Services Division)</b>																		
HED/Net/GOB-HSD/2025-26/01	Repair & maintenance works (Civil, Sanitary & Electrical) of kitchen room, Male & Female ward at OPD building in Madan upazila health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.570	Planned Dates Planned Days Actual Dates		07-10-25 0	21-10-25 14	04-11-25 14	11-11-25 7	18-11-25 7	16-12-25 28	70	16-03-26 90	
HED/Net/GOB-HSD/2025-26/02	Repair & maintenance works (Civil, Sanitary & Electrical) of 1250 sqft doctor's quarter (2-storied, 3-unit) at Madan upazila health complex in Netrokona district.	No	1	LTM (NCT)	SE	GoB	1.599	Planned Dates Planned Days Actual Dates		07-10-25 0	21-10-25 14	04-11-25 14	11-11-25 7	18-11-25 7	16-12-25 28	70	15-04-26 120	

*(Signature)*  
25/09/25  
Md. Nazmul Hossain  
Assistant Engineer (HED)  
Health Engineering Department (HED)  
Netrokona District.

*(Signature)*  
25/09/25  
বীর মোঃ আমিনুল হোসেন  
কৃষ্যবায়ক প্রকৌশলী (স. দা.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সার্কেল-৮, ময়মনসিংহ।

*(Signature)*  
27.07.25  
Tanvir Ahmed  
Sub Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle-8, Mymensingh.

*(Signature)*  
29/07/25  
Akbar Hossain  
Estimator (A.C.)  
Health Engineering Department (HED)  
Health Services Division, Netrokona


*(Signature)*  
25/09/25  
Md. Nazmul Hossain  
Assistant Engineer (HED)  
Health Engineering Department (HED)  
Netrokona District.

*(Signature)*


অনুমোদিত

-Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/Net/GOB- HSD/2025-26/03	Repair & maintenance works (Civil, Sanitary & Electrical) of OPD Building, old Hospital Building and pump house at Kolmakanda upazila Health Complex in Netrokona district	No	1	LTM (NCT)	SE	GoB	1.496	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		15-04-26
HED/Net/GOB- HSD/2025-26/04	Repair & Maintenance works of OPD building at Durgapur Upazila Health Complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.939	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		15-04-26
HED/Net/GOB- HSD/2025-26/05	Repair & maintenance works (civil, sanitary & electrical) of 800 sft quarter (1-storied, 2-unit) at Durgapur upazila health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.516	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		16-03-26
HED/Net/GOB- HSD/2025-26/06	Repair & maintenance Works of Makrail Community Clinic at Durgapur Union & Majjail Community Clinic at Chondighor Union in Durgapur Upazila under Netrokona District	No	1	LTM (NCT)	SE	GoB	0.620	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		16-03-26

অনুমোদিত

  
 29/08/25  
 শ্রীঃ মোঃ আব্দুল হামান  
 সহকারী প্রকৌশলী (চ. দা.)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সার্কল-৮, ময়মনসিংহ।

  
 Md. Nazrul Islam  
 Assistant Engineer  
 Engineering Department (HED)  
 Netrokona District.  
 (সি. এ. প্রকৌশল অধিদপ্তর (এইচইডি) স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি) সার্কল-৮, ময়মনসিংহ।)

  
 27/07/25  
 Tanvir Ahmed  
 Sub Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Netrokona District.  
 Circle-8, Mymensingh.

  
 09/07/25  
 Alam Hossain  
 Estimator (A.C.)  
 Health Engineering Department (HED)  
 Netrokona Division, Netrokona.

-Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening Dates	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/Net/GOB- HSD/2025-26/07	Repair & Maintenance Works (Civil, Sanitary & Electrical) of Staff Dormitory (1 std 6 Unit) at Kendua Upazila Health Complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.599	Planned Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		15-04-26
HED/Net/GOB- HSD/2025-26/08	Repair & maintenance works (Civil, Sanitary & Electrical) of OPD building and old hospital building at Atpara upazila health complex in Netrokona district.	No	1	LTM (NCT)	SE	GoB	1.564	Planned Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		15-04-26
HED/Net/GOB- HSD/2025-26/09	Repair & maintenance works (sanitary & electrical) of old hospital and OPD building at Purbodhala Upazila health complex in Netrokona district.	No	1	LTM (NCT)	SE	GoB	0.285	Planned Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		14-02-26
HED/Net/GOB- HSD/2025-26/10	Repair & maintenance works (civil, sanitary & electrical) of 600 sft quarter (2-storied, 4-unit) at Purbodhala Upazila health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.791	Planned Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		16-03-26
HED/Net/GOB- HSD/2025-26/11	Repair & maintenance works (civil, sanitary & electrical) of Nurse Dormitory at Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.496	Planned Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25		16-03-26

  
 Md. Nazrul Islam  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Netrokona District.

  
 Tanvir Ahmed  
 Sub Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Circle-8, Mymensingh.

  
 Md. Nazim  
 Engineer (A.C.)  
 Health Engineering Department (HED)  
 Netrokona Division, Netrokona.

-Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2 পুরোনো উপাড়া health complex in Netrokona District.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Actual Dates																
HED/Net/GOB- HSD/2025-26/12	Repair & maintenance works (Civil, Sanitary & Electrical) of old hospital building at Khalajuri upazila health complex in Netrokona district.	No	1	LTM (NCT)	SE	GoB	0.929	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25	28	15-04-26
HED/Net/GOB- HSD/2025-26/13	Repair & maintenance works (Civil, Sanitary and Electrical) of New and old hospital building including	No	1	LTM (NCT)	SE	GoB	1.395	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25	70	15-04-26
HED/Net/GOB- HSD/2025-26/14	Repair & maintenance works (civil & electrical) of Sadar UHFPO's office at Netrokona Sadar Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.708	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25	70	16-03-26
HED/Net/GOB- HSD/2025-26/15	Repair & Maintenance Works of (Civil, Sanitary & Electrical) at Modonpur RD in Netrokona Sadar Upazilla under	No	1	LTM (NCT)	SE	GoB	0.359	Planned Dates Planned Days Actual Dates		07-10-25	21-10-25	04-11-25	11-11-25	18-11-25	16-12-25	70	14-02-26

অনুমোদিত

২৯/০৭/২৫

Md. Nazrul Islam  
Assistant Engineer  
Health Engineering Department (HED)  
Netrokona District.

২৯.০৭.২৫

Tanvir Ahmed  
Sub Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle-8, Mymensingh.


২৯/০৭/২৫

Estimator (A.C.)  
Health Engineering Department (HED)  
Netrokona Division, Netrokona


২৯/০৭/২৫  
মীর মোঃ আল হুসাইন  
তত্ত্বাবধায়ক প্রকৌশলী (চ. পা.)  
স্বাস্থ্য শিকশা অধিদপ্তর (এইচইডি)  
সার্কল-৮, ময়মনসিংহ।



-Package No	Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/Net/GOB- HSD/ERM W/2024-25/04	Emergency repair & maintenance works of Kendua Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.340	Planned Dates Planned Days Actual Dates		15-09-25 0	18-09-25 3	23-09-25 5	30-09-25 7	05-10-25 5	10-10-25 5	25	25-10-25 15
HED/Net/GOB- HSD/ERM W/2024-25/05	Emergency repair & maintenance works of Modon Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.350	Planned Dates Planned Days Actual Dates		15-09-25 0	18-09-25 3	23-09-25 5	30-09-25 7	05-10-25 5	10-10-25 5	25	25-10-25 15
HED/Net/GOB- HSD/ERM W/2024-25/06	Emergency repair & maintenance works of Khalajuri Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.250	Planned Dates Planned Days Actual Dates		15-09-25 0	18-09-25 3	23-09-25 5	30-09-25 7	05-10-25 5	10-10-25 5	25	25-10-25 15
HED/Net/GOB- HSD/ERM W/2024-25/07	Emergency repair & maintenance works of Alpara Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.295	Planned Dates Planned Days Actual Dates		15-09-25 0	18-09-25 3	23-09-25 5	30-09-25 7	05-10-25 5	10-10-25 5	25	25-10-25 15
HED/Net/GOB- HSD/ERM W/2024-25/08	Emergency repair & maintenance works of Barhatta Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.285	Planned Dates Planned Days Actual Dates		15-09-25 0	18-09-25 3	23-09-25 5	30-09-25 7	05-10-25 5	10-10-25 5	25	25-10-25 15
HED/Net/GOB- HSD/ERM W/2024-25/09	Emergency repair & maintenance works of Mohongorj Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.295	Planned Dates Planned Days Actual Dates		15-09-25 0	18-09-25 3	23-09-25 5	30-09-25 7	05-10-25 5	10-10-25 5	25	25-10-25 15

অনুলিপি  
  
 29/10/25  
 শ্রী শ্রী মোঃ আকিল হান্নান  
 জরুরি প্রকৌশলী (ও. দা.)  
 জরুরি প্রকৌশল অধিদপ্তর (এইচইডি)  
 শাখা-৮, ময়মনসিংহ।

  
 Md. Nazim Hossain  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Netrokona District.

  
 27.10.25  
 Tanvir Ahmed  
 Sub Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Circle-8, Mymensingh.

  
 29/10/25  
 Alau Hossain  
 Estimator (A.C.)  
 Health Engineering Department (HED)  
 Netrokona Division, Netrokona.


-Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	Emergency repair & maintenance works of Kolmakanda Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	8	9	10	11	12	13	14	15	16	17	18		
Total Value of Works Procurement							3.070	Planned Dates											
							0.320	Planned Days		0	3	5	7	5	5	25	25	15	
								Actual Dates											


  
 29/07/25  
**Adam Hussain**  
 Estimator (A.C.)  
 Health Engineering Department (HED)  
 Netrokona Division, Netrokona.

  
 28/9/25  
**Md. Nazrul Islam**  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Netrokona District.

  
 29/09/25  
**M. Nazim Hossain**  
 মীর মোঃ নাজিম হোসেন  
 তত্ত্বাবধায়ক প্রকৌশলী (স.স.)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 ফার্ম-৮, ময়মনসিংহ।

অনুলেখনিত

  
 27.07.25  
**Tanvir Ahmed**  
 Sub Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Circle-8, Mymensingh.

  
 Health Engineering Department (HED)  
 Netrokona District.