


## ANNUAL PROCUREMENT PLAN


Ministry/Division : Ministry of Health & Family Welfare/Health Service Division.  
 Agency : Health Engineering Department (HED)  
 Procuring Entity Name & Code : HED, Gopalganj Division.


Budget Revenue.

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
1	Estimate for Repair & Maintenance of civil works (Plaster, Tiles, wooden door Frame & shutter, plastic door shutter with frame, M.S. collapsible gate, veranda grill, Internal & External painting etc), sanitary & plumbing works and electrical works(cable, switch, socket, Ceiling fan, Circuit Breaker, Tube light etc) for Ground Floor of Gopinathpur 10Bed Rural Health Center (RHC) in Sadar Upazila under Gopalganj District.		1	LTM/OTM National	SE/AO	GOB	4.48	Planned Dates	N/A	0	14	14	7	7	28	70	22-03-26
								Actual Dates	N/A								
2	Estimate for Repair, Maintenance & Reconstruction of Boundary wall with 2-Nos Gate for Civil Surgeon Office and Executive Engineer Office (HED) in Gopalganj District.		1	LTM/OTM National	SE/AO	GOB	15.58	Planned Dates	N/A	0	14	14	7	7	28	70	22-03-26
								Actual Dates	N/A								
3	Estimate for Repair, Maintenance & Reconstruction of Existing Internal RCC Damaged Road in front of Civil Surgeon Office and Executive Engineer Office (HED) in Gopalganj District.		1	LTM/OTM National	SE/AO	GOB	8.78	Planned Dates	N/A	0	14	14	7	7	28	70	22-03-26
								Actual Dates	N/A								

APPROVED

  
 Samir Das  
 Estimator,  
 Health Engineering Department  
 Gopalganj Division

  
 Engr. Md. Masudul Alam  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj


  
 Engr. Faruque Ahmed  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Circle-5, Banshal

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lacs Tk	Time Code for Process	Advertise (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract	
																		Planned Dates
HED/GD/ GOB- Repair- HS/2025- 26/05	Estimate for Repair & Maintenance of civil works/Plaster, wooden door frame & shutter, Repair MS window, Grill & collapsible gate, 3 mm glass panes internal painting etc), sanitary & plumbing works (Basin, Bib cock, Pillar cock, Water supply Pvc Pipe etc) and electrical works (Tube light, gang switch, socket cable, Circuit Breaker etc) at 800 Sft Qtr (4-Stored -08 Unit) of Kotulpura UZHC in Gopalganj District		1	LTM/OTM National	SE/AO	GOB	8.00	Actual Dates	N/A									
								Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26	
HED/GD/ GOB- Repair- HS/2025- 26/06	Estimate for Repair & maintenance of Civil works (Plaster, Tiles, Aluminium windows, M.S Door & MS Grill repair, RC pad, apron, Internal & External Painting etc.), Sanitary & Plumbing works (Basin, Bib cock, Pillar cock, Water supply Pvc Pipe with motor etc) & Electrical works (Tube light, gang switch, socket cable, Circuit Breaker, S.F.F Fan etc) of (i) Boluhar Community Clinic of Ghagor Union and (ii) Kandi Community Clinic of Kandi Union at Kotulpura Upazila in Gopalganj District		1	LTM/OTM National	SE/AO	GOB	8.00	Actual Dates	N/A									
								Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26	
HED/GD/ GOB- Repair- HS/2025- 26/07	Estimate for Repair & Maintenance of civil works (Plaster, wooden door shutter & Chowkal, internal & external painting etc), sanitary & plumbing works (Basin, Bib cock, Pillar cock, Water supply Pvc Pipe etc) and electrical works (Tube light, gang switch, socket cable, Circuit Breaker etc) at 1000 Sft Dr's Qtr (4-Stored -08 Unit) of Moksulpur Upazila Health Complex in Gopalganj District		1	LTM/OTM National	SE/AO	GOB	13.00	Actual Dates	N/A									
								Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26	

**APPROVED**

  
Sajal Karmakar  
Estimator  
Health Engineering Department  
Gopalganj Division

  
Engr. Md. Masudul Alam  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

  
Engr. Faruque Ahmed  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Barisal

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertis Prequal (if Applicable )	Invite/Ad vertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of award	Contract Signing	Total Time to contract signature	Time for completio n of contract.	
																		Planned Dates
HED/GD- GOB- Repair- HS/2025- 26/08	Estimate for Repair & Maintenance of civil works (Plaster, wooden door shutter,Repair Aluminium window, internal painting etc), sanitary & plumbing works(Basin,Bib cock, Pillar cock, Water supply Pvc Pipe etc) and electrical works(Tube lighting, switch,socket cable,Circuit Breaker,S.F.F Fan etc) for Ground Floor & 1st Floor at 1250 sqft Consultant Qtr. of Moksadpur Upazila Health Complex in Gopalganj District	No.	1	LTM/OTM National	SE/AO	GOB	3.00	Actual Dates	N/A									
								Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25			
HED/GD- GOB- Repair- HS/2025- 26/09	Estimate for Repair & Maintenance of civil works (Plaster, wooden Frame door and shutter, glass pans tiles, Internal & External Painting etc), Sanitary & Plumbing and Electrical works (Circuit Breaker, switch, socket, Tubelight etc.) of Class III Staff Qtr. (6 Units) at Kasiani Upazila Health Complex in Gopalganj District	No.	1	LTM/OTM National	SE/AO	GOB	7.44	Actual Dates	N/A									
								Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25			
HED/GD- GOB- Repair- HS/2025- 26/10	Estimate for Repair & maintenance of Civil works (Plaster, Tiles, Aluminium windows, RC pad, apron, Internal & External Painting etc.),Sanitary & Plumbing works (Basin, Bib cock, Pillar cock, Water supply Pvc Pipe, Tube-well with motor etc) & Electrical works ( Switch,Socket, Cable, Circuit Breaker, Fan SFF,Tube light etc) of (i) Orakandi Community Clinic of Orakandi Union and (ii) Jonggolmukundpur Community Clinic of Kasihani Union at Kasihani Upazila in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	8.55	Actual Dates	N/A									
								Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25			
								Planned Dates	N/A	0	14	14	7	7	28	70	90	

**APPROVED**

*[Signature]*  
**Sajal Karmakar**  
 Estimator  
 Health Engineering Department  
 Gopalganj Division

*[Signature]*  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

*[Signature]*  
**(Engr. Faruque Ahmed)**  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Girdes-5, Banshal

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Actual Dates	Planned Dates	Advertisement Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract.
HED/GD/ GOB- HS/2025- 26/11	Estimate for Repair, Maintenance of civil works (Plaster, Tiles, Aluminium windows, Wooden Door, MS Grill Internal & External Painting etc.), sanitary & plumbing works(Basin, Bib cock, Pillar cock, Water supply Pvc Pipe etc) , electrical works(Tube light,gang switch,socket, cable,Circuit Breaker,Flood Light,S.F.F Fan etc) and External Civil Work(CC Road) of Pakuria (Dumuria) Union Sub Center at Tungpara Upazila in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	7.99				N/A	0	14	14	7	7	28	70	22-03-26
HED/GD/ GOB- HS/2025- 26/12	Estimate for Repair & Maintenance of civil works( Plaster, wooden door frame & shutter,Repair MS window,Grill & collapsible gate, 3 mm glass panes internal & external painting etc),sanitary & plumbing works(Bib cock, Pillar cock, Water supply Pvc Pipe etc) and electrical works(Tube light,gang switch,socket, cable,Circuit Breaker etc) at 800 SF Nurse Qtr(4-Stored -08 Unit) of Tungpara UZHC in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	8.00				N/A	0	14	14	7	7	28	70	22-03-26
HED/GD/ GOB- HS/2025- 26/13	Repair, Maintenance, Renovation of Medical officer Quarter (4-unit), Civil works ( Aluminium Sliding Window, grill, Wooden door, plaster and painting), Sanitary and Electrical works at Sharonkhola Upazila health Complex in Bagerhat District.	No.	1	LTM/OTM National	SE/AO	GOB	11.69				N/A	0	14	14	7	7	28	70	22-03-26
HED/GD/ GOB- HS/2025- 26/14	Repair, Maintenance, Renovation of Pump House, X-Ray room (OPD), Pharmacy Room(OPD), UH&fo office room, Duty Doctor room, Emergency room at Sharonkhola Upazila health Complex in Bagerhat District.	No.	1	LTM/OTM National	SE/AO	GOB	5.59				N/A	0	14	14	7	7	28	70	22-03-26
HED/GD/ GOB- HS/2025- 26/15	Repair, Maintenance & Renovation of 8 (Eight) nos toilet, 2 (Two) nos Bath room at Opd building at Morrelgonj Upazila Health Complex in Bagerhat District.	No.	1	LTM/OTM National	SE/AO	GOB	5.93				N/A	0	14	14	7	7	28	70	22-03-26

**Sajal Marmakar**  
Estimator  
Health Engineering Department  
Gopalganj Division

**Engr. Md. Masudul Alam**  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

**(Engr. Faruque Ahmed)**  
Superintendent Engineer (HED)  
Health Engineering Department  
Circle-5, Barisal

**APPROVED**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract.
HED/GD- GOB- Repair- HS/2025- 26/16	Repair, Maintenance & Renovation of Training building Civil works (Re-pal, Aluminium Sliding Window, grill, Wooden door, plaster and painting), Sanitary and Electrical works at Mergoloni Upazila Health Complex in Bagerhat District.	No.	1	LTM/OTM National	SEAO	GOB	14.49	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90
HED/GD- GOB- Repair- HS/2025- 26/17	Repair, Maintenance & Renovation of Civil, Sanitary, Plumbing and Electrical works of Old Hospital Building at Chitalmar Upazila Health Complex in Bagerhat District.	No.	1	LTM/OTM National	SEAO	GOB	18.06	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90
HED/GD- GOB- Repair- HS/2025- 26/18	Repair, Maintenance, Renovation of Old Hospital Building (Front part ), Civil Repair- works ( Wooden door, plaster and painting), Sanitary and Electrical works, Master Drain, Zoon Toilet of Opd building at Kasba Upazila health Complex (UHC) in Bagerhat District.	No.	1	LTM/OTM National	SEAO	GOB	14.19	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90
HED/GD- GOB- Repair- HS/2025- 26/19	Repair, Maintenance & Renovation of External Civil (Boundary wall plaster, Painting, Barbed wire, Footpath) and External Electrical works of Assistant Engineer Office, Health Engineering Department (HED) in Bagerhat District.	No.	1	LTM/OTM National	SEAO	GOB	4.64	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90
HED/GD- GOB- Repair- HS/2025- 26/20	Repair, Maintenance & Renovation of Civil, Sanitary, Plumbing and Electrical works of Old Hospital Building at Fakirbar Upazila Health Complex in Bagerhat District.	No.	2	LTM/OTM National	SEAO	GOB	18.33	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90
HED/GD- GOB- Repair- HS/2025- 26/21	Repair, Maintenance & Renovation of Civil, Sanitary, Plumbing and Electrical works of OPD Building and U&E/FPO Garage at Rampal Upazila Health Complex in Bagerhat District.	No.	3	LTM/OTM National	SEAO	GOB	12.83	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90
HED/GD- GOB- Repair- HS/2025- 26/22	Repair, Maintenance & Renovation of Civil, Sanitary, Plumbing and Electrical works of Baranpara Community Clinic at Baranpara Union at Rampal Upazila in Bagerhat District.	No.	4	LTM/OTM National	SEAO	GOB	5.36	Planned Dates	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	90

**Sd/- Farukhakar**  
Estimaidr  
Health Engineering Department  
Gopalganj Division

**Engr. Md. Masudul Alam**  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj


**(Engr. Farukhakar)**  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Baranpara

*MDC*

**APPROVED**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract.
								Planned Dates	Actual Dates									
HED/GD/GOB- Repair- HS/2025-26/23	Repair, Maintenance & Renovation of Civil, Sanitary, Plumbing and Electrical works of Soyen Community Clinic, Ronobhumi Community Clinic at shagunpur union, Depana Community Clinic at golapara union at Sadar Upazila in Bagerhat District.	No.	4	LTM/OTM National	SE/AO	GOB	13.22	Planned Dates	N/A	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26
								Actual Dates	N/A									
HED/GD/GOB- Repair- HS/2025-26/24	Repair, Maintenance & Renovation of Civil, Sanitary, Plumbing and Electrical works of OPD Building at Mollahat Upazila Health Complex in Bagerhat District.	No.	5	LTM/OTM National	SE/AO	GOB	16.89	Planned Dates	N/A	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26
								Actual Dates	N/A									
HED/GD/GOB- Repair- HS/2025-26/25	Repair, Maintenance, Renovation, Reconstruction master drain and RC pad on Old Hospital Building Front Porch Roof at Mongla Upazila health Complex (UzHC) in Bagerhat District.	No.	6	LTM/OTM National	SE/AO	GOB	7.81	Planned Dates	N/A	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26
								Actual Dates	N/A									
HED/GD/GOB- Repair- HS/2025-26/26	Repair, Maintenance, Renovation of Medical officer Quater, Civil works (Tiles, RC Pad, Aluminium Sliding Window, grill, Wooden door, plaster and painting), Sanitary and Electrical works at Mongla Upazila health Complex (UzHC) in Bagerhat District.	No.	7	LTM/OTM National	SE/AO	GOB	10.96	Planned Dates	N/A	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26
								Actual Dates	N/A									
HED/GD/GOB- Repair- HS/2025-26/27	Repair, Maintenance, Renovation of 3rd class qtr (4-unit), Civil works (Re pad, Aluminium Sliding Window, grill, Wooden door, plaster and painting), Sanitary and Electrical works at Mongla Upazila health Complex in Bagerhat District.	No.	8	LTM/OTM National	SE/AO	GOB	14.56	Planned Dates	N/A	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26
								Actual Dates	N/A									
HED/GD/GOB- Repair- HS/2025-26/28	Repair, Maintenance, Renovation of 4th class qtr (4-unit), Civil works (Re pad, Aluminium Sliding Window, grill, Wooden door, plaster and painting), Sanitary and Electrical works at Mongla Upazila health Complex in Bagerhat District.	No.	9	LTM/OTM National	SE/AO	GOB	13.87	Planned Dates	N/A	N/A	12-10-25	27-10-25	09-11-25	16-11-25	23-11-25	22-12-25	70	22-03-26
								Actual Dates	N/A									
Total Value of works Procurement =							292.73											

  
**Sajal Karmakar**  
 Estimator  
 Health Engineering Department  
 Gopalganj Division

  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

**APPROVED**  
  
**(Engr. Faruque Ahmed)**  
 Superintendent Engineer (EC)  
 Health Engineering Department  
 Circle-5, Barisal.

## ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division.  
 Agency : Health Engineering Department (HED)  
 Procuring Entity Name & Code : HED, Gopalganj Division.

Budget Revenue.

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
1	Repair & Maintenance of civil works (Plaster, wooden door shutter, Aluminium window, internal & external painting etc) and sanitary & plumbing works at new Hospital Building of Moksadpur Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	37.553	Planned	Actual	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	19-11-25									
2	Repair & Maintenance of civil works (Plaster, wooden door shutter, Aluminium window, internal & external painting etc), sanitary & plumbing works and electrical works (cable, switch socket, fan, AC, JPS etc) at OPD Building of Moksadpur Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	48.045	Planned	Actual	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	19-11-25									
3	Repair & Maintenance of internal electrical works (cable, switch, socket, fan, AC, JPS etc) at new Hospital Building of Moksadpur Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	11.214	Planned	Actual	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	19-11-25									
4	Construction of New Gate, Entry road, Garden, Garden fencing & Walkway at Moksadpur Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	34.157	Planned	Actual	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	19-11-25									
5	Internal decoration, supply & installation of sound system and electrical (Fan, AC & JPS supply & installation) works at Conference room of new Hospital Building of Moksadpur Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	46.349	Planned	Actual	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	19-11-25									

**APPROVED**

  
**Saki Kamrulkar**  
 Estimator  
 Health Engineering Department  
 Gopalganj Division

  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

  
**(Engr. Faruque Ahmed)**  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Gopalganj Division, Gopalganj

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk	Time Code for Process		Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract.
								Planned Dates	Actual Dates									
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/06	Construction of Master Drain and make connection to Pautoshava Drain of Moksudpur UZHC in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	36.380	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25										
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/07	Yearly maintenance of Sub-station & Generator, Aircooler servicing, supply of Fire Extinguisher, Street light, Pole etc. for Moksudpur Upazila Health Complex(UZHC) in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	9.840	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25										
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/08	Repair & Maintenance of civil works (Plaster, wooden door shutter & shutter, Aluminium window,bricks work,tiles, internal & external painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan,AC, IPS etc) at new Hospital Building of Kasiani Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	66.231	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25										
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/09	Repair & Maintenance of civil works (Plaster, wooden door shutter & frame,win grill, stair,tiles,pavement tiles, Aluminium window, internal & external painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan,AC,IPS etc) at OPD Building of Kasiani Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	46.307	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25										
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/10	Reconstruction of internal road, construction of parking shade for Bicycle & Motorcycle at Kasiani Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	27.836	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25										

**APPROVED**

  
Sajal Karmakar  
Estimator  
Health Engineering Department  
Gopalgoni Division

  
Engr. Md. Masudul Alam  
Executive Engineer  
Health Engineering Department  
Gopalgoni Division, Gopalgoni

  
Engr. Faruk  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Gopalgoni Division, Gopalgoni

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
HED/GD GOB- Repair- 100K500 Bd/HS/20 25-25/11	Construction of Master Drain at Kasiani UZHC in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	39.306	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	15-10-25									
HED/GD GOB- Repair- 100K500 Bd/HS/20 25-25/12	Yearly maintenance of Sub-station & Generator, Aircooler servicing, supply of Fire Extinguisher, Street light, Pole etc. for Kasiani Upazila Health Complex(UZHC) in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	11.280	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	15-10-25									
HED/GD GOB- Repair- 100K500 Bd/HS/20 25-25/13	Yearly (From July-2025 to June-2026) servicing /maintenance 02 nos & supply of necessary spare parts for Lift at Kasiani UZHC, Gopalganj.	No.	1	LTM/OTM National	SE/AO	GOB	2.620	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	15-10-25									
HED/GD GOB- Repair- 100K500 Bd/HS/20 25-25/14	Repair & Maintenance of civil works (Plaster, wooden door frame & shutter, Aluminium window, tiles, internal & external painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan, AC, IPS etc) at new Hospital Building of Kotailpara Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	53.082	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	15-10-25									
HED/GD GOB- Repair- 100K500 Bd/HS/20 25-25/15	Repair & Maintenance of civil works (Plaster, wooden door frame & shutter, win grill, Aluminium window, painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan, AC, IPS etc) at OPD Building of Kotailpara Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	34.316	Planned Dates	Actual Dates	N/A	0	14	14	7	7	28	70	24-03-26
								15-10-25	15-10-25									

**APPROVEN**


**Sajal Karmakar**  
Estimator  
Health Engineering Department  
Gopalganj Division

**Engr. Md. Masudul Alam**  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

**Engr. Faridul Islam**  
Superintendent Engineer (HE)  
Health Engineering Department  
Gopalganj Division, Gopalganj

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time Code for Process	Advertise Prequal (If Applicable)	Invie/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/16	Yearly maintenance of Sub-station & Generator, Aircooler servicing, supply of Fire Extinguisher, Street light, Pole etc. for Kotahpara Upazila Health Complex(UzHC) in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	9.800	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28		
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/18	Repair & Maintenance of civil works (Plaster, Tiles, MS Grill, wooden door shutter, Aluminium window, internal sanitary & plumbing works, electrical works/cable, switch, socket, fan, street light, flood light etc) and external Civil Work at OPD Hospital Building of Tunjpara Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	18.198	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28		
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/19	Repair & Maintenance of civil works (Plaster, Tiles, MS Grill, wooden door shutter, Aluminium window, internal sanitary & plumbing works etc), internal & external painting etc), sanitary & plumbing works and electrical works(cable, switch, socket, fan, street light, flood light etc) at new Hospital Building of Tunjpara Upazila Health Complex in Gopalganj District.	No.	1	LTM/OTM National	SE/AO	GOB	22.889	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28		
HED/GD/ GOB- 100&500 Bed/HS/20 25-26/20	Repair & Reconstruction of underground water supply line with GI pipe, cleaning existing underground water reservoir & repair & maintenance of existing Water Treatment Plant (WTP) of Gopalganj Medical College Hospital in Gopalganj District.	No.	2	LTM/OTM National	SE/AO	GOB	15.101	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28		

  
**Sajal Karmakar**  
 Estimator  
 Health Engineering Department  
 Gopalganj Division

  
**Eng. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

  
**Eng. Faruque Ahmed**  
 Superintendent Engineer (C. En)  
 Health Engineering Department (HED)  
 Gopalganj Division, Barisal

**APPROVED**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lacs Tk	Time		Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
								Code for Process	Planned Dates									
HEDED/GOB- 1006500 Bed/S/20 25-26/21	Construction a semi piece Garage for 2-Nos Ambulance at Gopalganj Medical College Hospital in Gopalganj District	No	3	LTM/OTM National	SE/AO	GOB	7.571	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26	
								Planned Dates	N/A	0	14	14	7	7	28	70	90	
								Actual Dates	N/A									
HEDED/GOB- 1006500 Bed/S/20 25-26/22	Construction of underground electrical cable Trench from Substation to Feeder No-4,5,6 & 7 at Gopalganj Medical College Hospital in Gopalganj District	No	4	LTM/OTM National	SE/AO	GOB	59.692	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26	
								Planned Dates	N/A	0	14	14	7	7	28	70	90	
								Actual Dates	N/A									
HEDED/GOB- 1006500 Bed/S/20 25-26/23	Repair, Maintenance of Civil works (Plaster, wadden door frame & shutter, Aluminium window, Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Switch, Socket, Tube light, Fan etc.) works at Director's Residence (Duplex Building 1800 Sqft) of Gopalganj Medical College Hospital in Gopalganj District.	No	4	LTM/OTM National	SE/AO	GOB	8.794	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26	
								Planned Dates	N/A	0	14	14	7	7	28	70	90	
								Actual Dates	N/A									
HEDED/GOB- 1006500 Bed/S/20 25-26/24	Repair, Maintenance of Civil works (Plaster, wadden door frame & shutter, Aluminium window, Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Cerquit Breaker, Ceiling Fan, Switch & Socket etc.) works at Deputy Director's Residence (Duplex Building 1800 Sqft) of Gopalganj Medical College Hospital in Gopalganj District.	No	5	LTM/OTM National	SE/AO	GOB	7.870	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26	
								Planned Dates	N/A	0	14	14	7	7	28	70	90	
								Actual Dates	N/A									
HEDED/GOB- 1006500 Bed/S/20 25-26/25	Repair, Maintenance of Civil works/Plaster, wadden door frame & shutter, Aluminium window, Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Ceiling Fan, Cable, Cerquit Breaker, Switch & Socket, etc.) works at Sr. Consultant's Qu (3-Stored-6units, 1800 Sqft) of Gopalganj Medical College Hospital in Gopalganj District.	No	6	LTM/OTM National	SE/AO	GOB	15.425	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26	
								Planned Dates	N/A	0	14	14	7	7	28	70	90	
								Actual Dates	N/A									

  
**Sifat Karimakar**  
 Estimator  
 Health Engineering Department  
 Gopalganj Division

  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division

  
**Engr. Farqueez Hossain**  
 Superintendent Engineer (HED)  
 Health Engineering Department (HED)  
 Gopalganj Division

**APPROVED**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost In Lac Tk.	Time Code for Process	Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
HED/GD/ GOB- 100&500 Bed/RS/20 25-26/25	Repair, Maintenance of Civil works(Plaster, woddan door frame & shutter, Aluminium window, Tiles, SS railing, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Circuit Breaker, BYM Cable, Switch, Socket, Tube Light etc.) works at Consultants Qtr (3 std 6-units, 1500 SR/unit ) of Gopalganj Medical College Hospital in Gopalganj District	No.	7	LTM/OTM National	SE/AO	GOB	15.788	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/ GOB- 100&500 Bed/RS/20 25-26/27	Repair, Maintenance of Civil works (Plaster, Floor & Wall Tiles, woddan door frame & shutter, Aluminium window, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Switch,Socket, Tube light, LED Bulbs, BYM Cable & Circuit Breaker etc.) works at Medical Officer's Qtr(5-Std 10 units, 1000 SR/unit) of Gopalganj Medical College Hospital in Gopalganj District	No.	8	LTM/OTM National	SE/AO	GOB	15.309	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/ GOB- 100&500 Bed/RS/20 25-26/28	Repair, Maintenance of Civil works(Plaster, woddan door frame & shutter, Aluminium window, Tiles, Internal & External painting etc.), Sanitary & Plumbing and Electrical works (switch,socket, etc.) works at Medical Officer's Qtr(2-Std 4units, 1000 SR/unit) of Gopalganj Medical College Hospital in Gopalganj District.	No.	9	LTM/OTM National	SE/AO	GOB	8.750	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/ GOB- 100&500 Bed/RS/20 25-26/29	Repair, Maintenance of Civil works (plaster,tiles,door shutter, aluminium window, internal & external painting etc.) Sanitary & Plumbing and Electrical works (switch, socket, light & cable etc.) of Chief Metron Qtr. (3 Std, 3 Units, 1250 SR/Unit) of Gopalganj Medical College Hospital in Gopalganj District	No.	10	LTM/OTM National	SE/AO	GOB	10.764	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	

**APPROVED**

*Sajal Karmakar*  
**Sajal Karmakar**  
 Estimator  
 Health Engineering Department  
 Gopalgonj Division

*Masudul Alam*  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalgonj Division, Gopalgonj

*Faruque Ahmed*  
**(Engr. Faruque Ahmed)**  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Gopalgonj Division, Gopalgonj

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost In Lac Tk.	Time Code for Process	Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
HED/GD/GOB-100&500 Bed/HS/20 25-26/30	Repair, Maintenance of Civil works(Plaster, wadden door frame & shutter, Aluminium window,Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (switch,socket, circuit breaker, tube light etc.) works at Nurse Qtr.(5-Sid.10-units,800 Sft/unit) of Gopalganj Medical College Hospital in Gopalganj District.	No.	11	LTM/OTM National	SE/AO	GOB	14.377	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Planned Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-100&500 Bed/HS/20 25-26/31	Repair, Maintenance of Civil works(Plaster, wadden door frame & shutter, Aluminium window,Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (ceiling fan, cable, tube light switch & socket etc.) works at Internec Doctor's Male Dormitory (6-Sid.Building, 3540 Sft./Floor area ) of Gopalganj Medical College Hospital in Gopalganj District.	No.	12	LTM/OTM National	SE/AO	GOB	22.555	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Planned Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-100&500 Bed/HS/20 25-26/32	Repair, Maintenance of Civil works(Plaster, wadden door frame & shutter, Aluminium window,Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (ceiling fan, cable, tube light switch & socket etc.) works at Internec Doctor's Female Dormitory (6-Sid.Building, 3540 Sft./Floor area ) of Gopalganj Medical College Hospital in Gopalganj District.	No.	13	LTM/OTM National	SE/AO	GOB	21.787	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	90
								Planned Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-100&500 Bed/HS/20 25-26/33	Repair, Maintenance of Civil works(Plaster, wadden door frame & shutter, Aluminium window,Tiles, painting etc), Sanitary & Plumbing and Electrical works (switch,socket, etc.) works at Nurses Dormitory-1 (4-Sid. Floor Area-3400 Sft/floor) of Gopalganj Medical College Hospital in Gopalganj District.	No.	14	LTM/OTM National	SE/AO	GOB	17.525	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Planned Dates	N/A	0	14	14	7	7	28	90	

*[Signature]*  
 Senior Estimator  
 Health Engineering Department  
 Gopalganj Division

*[Signature]*  
 Engr. Md. Masudul Alam  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

**APPROVED**  
*[Signature]*  
 (Engr. Faruk Ahmed)  
 Superintendent Engineer (HE)  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Advertiser (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
HED/GD/GOB-1006500/Bed/H/20/25-26/74	Repair, Maintenance of Civil works/Plaster, wooden door frame & shutter, Aluminium window, Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Tube light, switch, socket cable etc) works at Nurses Dormitory-2 (4-Srd Floor Area-3400 SR/Floor) of Gopalganj Medical College Hospital in Gopalganj District.	No.	15	LTM/OTM National	SE/AO	GOB	16.912	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-1006500/Bed/H/20/25-26/75	Repair, Maintenance of Civil works/Plaster, wooden door frame & shutter, Aluminium window, Tiles, Internal & External painting etc), Sanitary & Plumbing and Electrical works (Tube light, switch, socket cable etc) works at Class-III Qtr (5-Srd 10units, 600 SR/unit) of Gopalganj Medical College Hospital in Gopalganj District.	No.	16	LTM/OTM National	SE/AO	GOB	14.156	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-1006500/Bed/H/20/25-26/76	Supply of HT (11 KV) SWITCH GEAR, HT Cable, Magnatic contractor Fan, Tube light, Flood light and maintenance/servicing for 2x 1250KVA Substation of Gopalganj Medical College Hospital, Gopalganj.	No.	17	LTM/OTM National	SE/AO	GOB	42.110	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-1006500/Bed/H/20/25-26/77	Maintenance/ servicing , gas refilling & spare parts supply for 61 nos Air Cooler at hospital building at Gopalganj Medical College Hospital, Gopalganj.	No.	18	LTM/OTM National	SE/AO	GOB	6.600	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	
HED/GD/GOB-1006500/Bed/H/20/25-26/78	Repair and renovation of electric feeder with supplying circuit breaker, supply & laying PVC pipe from feeder to building for underground electric cable under Hospital Substation at Gopalganj Medical College Hospital, Gopalganj.	No.	19	LTM/OTM National	SE/AO	GOB	36.310	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
								Actual Dates	N/A	0	14	14	7	7	28	90	

**Sat Karmakar**  
Estimator  
Health Engineering Department  
Gopalganj Division

**ENR. Md. Masudul Alam**  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

**APPROVED**  
**Engr. Md. Masudul Alam**  
Superintendent Engineer (HED)  
Health Engineering Department (HED)  
Gopalganj Division, Gopalganj.

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertise Prequal (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
HED/GD/GOB-100&500 Bed/HS/20-25-26/43	Yearly (From July-2025 to June -2026) servicing & maintenance for 09 Nos lift at 500 bed hospital building of Gopalganj Medical College Hospital, Gopalganj.		20	LTM/OTM National	SE/AO	GOB	6.660	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
HED/GD/GOB-100&500 Bed/HS/20-25-26/40	Supply of spare parts (02 Nos ARD) at Hospital building Gopalganj Medical College Hospital, Gopalganj.		21	LTM/OTM National	SE/AO	GOB	5.890	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
HED/GD/GOB-100&500 Bed/HS/20-25-26/41	Repair ,maintenance/ servicing of Fire Detection System(FDS) and supply necessary spare parts including Installation, Testing & Commissioning for Fire Protection System at Gopalganj Medical College Hospital, in Gopalganj district.		22	LTM/OTM National	SE/AO	GOB	31.110	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
HED/GD/GOB-100&500 Bed/HS/20-25-26/42	Repair ,maintenance/ servicing of Fire Protection System(FPS) and supply necessary spare parts including Installation, Testing & Commissioning for Fire Protection System at Gopalganj Medical College Hospital, in Gopalganj district.		23	LTM/OTM National	SE/AO	GOB	31.960	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
HED/GD/GOB-100&500 Bed/HS/20-25-26/43	Yearly Operation & Maintenance Team for Fire Protection & Detection System at Gopalganj Medical College Hospital, in Gopalganj District.		24	LTM/OTM National	SE/AO	GOB	20.190	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
HED/GD/GOB-100&500 Bed/HS/20-25-26/44	Electrical Cable connection works of Staff Nurse Dormitory-1 Building To Feeder-7 of Gopalganj Medical College Hospital, Gopalganj.		25	LTM/OTM National	SE/AO	GOB	10.850	Planned Dates	N/A	15-10-25	30-10-25	12-11-25	19-11-25	26-11-25	25-12-25	70	24-03-26
Total Value of works Procurement =							1021.72										

**Saim Khatun**  
Estimator  
Health Engineering Department  
Gopalganj Division

**Engr. Md. Masudul Alam**  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

**APPROVED**  
(Engr. Faruk Ahmed)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Gopalganj Division, Gopalganj

## ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division.

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Gopalganj Division.

Budget Revenue.

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to complete n of signature contract.	Time for completion of contract.	
								Planned Dates	Actual Dates										
1																			
HED/GD/GO B-Emergency Repair/HIS- 2025-26/01	Emergency replacing damaged Potential Transformer (PT) for ring main unit, repair of HT Cable for VCB, replacing damaged Magnetic Contractor for 02 Nos pump house for Hospital & Quarter, Repair of Cast Iron Coupling Shaft 02 Nos for 25HP centrifugal pump motor & Repair of Underground LT Cable at Gopalganj Medical Hospital in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,500	Planned Dates	Actual Dates	N/A	0	5	3	1	1	1	11	7	
HED/GD/GO B-Emergency Repair/HIS- 2025-26/02	Emergency repair/maintenance of Air cooler for X-ray room of Hospital Building at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	0,490	Planned Dates	Actual Dates	N/A	0	5	3	1	1	1	11	7	
HED/GD/GO B-Emergency Repair/HIS- 2025-26/03	Emergency supply of Potential Transformer (PT) for HT Pole, Magnetic Contractor for submersible pump at Maksudpur Upazila Health Complex(UzHC) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,620	Planned Dates	Actual Dates	N/A	0	5	3	1	1	1	11	7	
HED/GD/GO B-Emergency Repair/HIS- 2025-26/04	Emergency repair of Underground LT Cable for Feeder No-7 & Elcorder No-7 at Gopalganj Medical Hospital in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	0,480	Planned Dates	Actual Dates	N/A	0	5	3	1	1	1	11	7	
HED/GD/GO B-Emergency Repair/HIS- 2025-26/05	Emergency replacing damaged Magnetic Contractor with necessary repair for pump house for Kotalipara UzHC at Kotalipara Upazila in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	0,350	Planned Dates	Actual Dates	N/A	0	5	3	1	1	1	11	7	

**S. K. Kalnalkar**  
Estimator

Health Engineering Department  
Gopalganj Division

**Engr. Md. Masudul Alam**  
Executive Engineer

Health Engineering Department  
Gopalganj Division, Gopalganj

**APPROVED**  
Engr. F. Arifuddin  
Superintendent Engineer (HED)  
Health Engineering Department  
Circle-5, Barisal.

55

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to complete n of contract signature	Time for completion of contract
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/06	Emergency supply & Installation of 1 HP Centrifugal pump motor for drinking purpose of Kashani UzHC at Kashani Upazila in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	0.380	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/07	Emergency repair & S.F.F of ceiling fan, cable, regulator, gang switch of Electrical works at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	0.730	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/08	Emergency supply & Installation of 2HP Centrifugal pump motor set with water supply uPVC pipe & GI gate valve for Bayspur 20 Bedded Hospital at Kashani Upazila in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	0.530	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/09	Emergency Supply of 5.5 HP Centrifugal water pump motor set at Hospital building at Shironkhola Upzila Health Complex in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	1.370	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/10	Emergency Supply & Re-installation of 3 HP Submersible pump and 2 HP Centrifugal pump with necessary control box, cable, PVC pipe, Circuit Breakers etc at Mollahat Upzila Health Complex in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	3.860	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/11	Emergency Supply & Re-installation of 5.5 HP Submersible pump with automatic start-delta control panel, TPMCCB, marine cable etc. at OPD bldg. of Rampal Upzila Health Complex in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	3.310	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency/ Repair/HS- 2025-26/12	Emergency Servicing/maintenance of 500 KVA Generator for Substation at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1.800	Planned Dates Planned Days	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7

*Saima Khan*  
Estimator  
Health Engineering Department  
Gopalganj Division

*Saima Khan*  
Engr. Md. Masudul Alam  
Executive Engineer  
Health Engineering Department  
Gopalganj Division

**APPROVED**  
Engr. Faruque Ahmed  
Superintendent Engineer (HED)  
Health Engineering Department  
Gopalganj Division

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
HED/GD/GO B-Emergency Repair/HS- 2025-26/13	Emergency repair/supply of Spare parts for lift no 1,2,3,4,5 at tower block at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	4,500	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency Repair/HS- 2025-26/14	Emergency repair/supply of Spare parts for lift no 6,7 South side at podium block at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,700	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency Repair/HS- 2025-26/15	Emergency repair/supply of Spare parts for lift no 8,9 North side at podium block at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,750	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency Repair/HS- 2025-26/16	Emergency repair, maintenance & renovation of internal electrical works at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,500	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency Repair/HS- 2025-26/17	Emergency repair, maintenance & renovation of external electrical works at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency Repair/HS- 2025-26/18	Emergency repair, maintenance & renovation of sanitary & water supply system at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,500	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency Repair/HS- 2025-26/19	Emergency repair of external uPVC underground water supply line (including taking out refitting leakage repair at different places at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,500	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									

Satya Prakash  
Executive Engineer  
Health Engineering Department  
Gopalgonj Division

Engr. Md. Sabirul Alam  
Executive Engineer  
Health Engineering Department  
Gopalgonj Division, Gopalgonj

Engr. Faruk Ahmed  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)

APPROVED

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
HEED/GO/GO B-Emergency Repair/HS- 2025-26/20	Emergency repair, maintenance & renovation of water treatment plant at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Planned Days	N/A									
								Actual Dates	N/A									
HEED/GO/GO B-Emergency Repair/HS- 2025-26/21	Emergency repair/maintenance of Air cooler at Gopalganj Medical College Hospital (GMCH) in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Planned Days	N/A									
								Actual Dates	N/A									
HEED/GO/GO B-Emergency Repair/HS- 2025-26/22	Emergency repair, maintenance & renovation of internal/external electrical works at Tunjipara UzHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Planned Days	N/A									
								Actual Dates	N/A									
HEED/GO/GO B-Emergency Repair/HS- 2025-26/23	Emergency repair, maintenance of sanitary & water supply works at Tunjipara UzHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Planned Days	N/A									
								Actual Dates	N/A									
HEED/GO/GO B-Emergency Repair/HS- 2025-26/24	Emergency repair, maintenance & renovation of internal/external electrical works at Maleswarpur UzHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Planned Days	N/A									
								Actual Dates	N/A									
HEED/GO/GO B-Emergency Repair/HS- 2025-26/25	Emergency repair, maintenance of sanitary & water supply works at Maleswarpur UzHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Planned Days	N/A									
								Actual Dates	N/A									

**Sara Khanjarkar**  
Estimator  
Health Engineering Department  
Gopalganj Division


**Engr. Md. Masudul Alam**  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

**Engr. Faruque Ahmed**  
Superintendent Engineer (C.C.)  
Health Engineering Department  
Code-5, Barisal.

**APPROVED**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract.
HED/GD/GO B-Emergency Repair/HS- 2025-26/26	Emergency repair, maintenance & renovation of internal/external electrical works at Kashiani UZHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates Actual Dates	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency Repair/HS- 2025-26/27	Emergency repair, maintenance of sanitary & water supply works at Kashiani UZHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,000	Planned Dates Actual Dates	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency Repair/HS- 2025-26/28	Emergency repair of water leakage at lift B-Emergency core RCC wall for Kashiani UZHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,500	Planned Dates Actual Dates	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency Repair/HS- 2025-26/29	Emergency repair, maintenance & renovation of internal/external electrical works at Kotlipara UZHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates Actual Dates	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency Repair/HS- 2025-26/30	Emergency repair, maintenance of sanitary & water supply works at Kotlipara UZHC in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	3,000	Planned Dates Actual Dates	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7
HED/GD/GO B-Emergency Repair/HS- 2025-26/31	Emergency repair, maintenance & renovation of internal/external electrical works at Sarpur RD in Gopalganj District.	No.	1	RFQU	SE/AO	GOB	1,000	Planned Dates Actual Dates	N/A N/A	13-10-25 0	18-10-25 5	21-10-25 3	22-10-25 1	23-10-25 1	24-10-25 1	11	31-10-25 7


  
**Sajal Karmakar**  
 Estimator  
 Health Engineering Department  
 Gopalganj Division

  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj Division, Gopalganj

**APPROVED**  
  
**Engr. Faruque Ahmed**  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Gopalganj Division, Gopalganj

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates									
HED/GD/GO B-Emergency Repair/HS- 2025-26/32	Emergency repair, maintenance of sanitary & water supply works at Sagar RD in Gopalgonj District.	No.	1	RFQU	SE/AO	GOB	1,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Actual Dates	N/A									
								Planned Days	N/A									
HED/GD/GO B-Emergency Repair/HS- 2025-26/33	Emergency repair, maintenance & renovation of internal/external electrical works at Chitolmany UZHC in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Actual Dates	N/A									
								Planned Days	N/A									
HED/GD/GO B-Emergency Repair/HS- 2025-26/34	Emergency repair, maintenance & renovation of internal/external electrical works at Mollahat UZHC in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	2,000	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Actual Dates	N/A									
								Planned Days	N/A									
HED/GD/GO B-Emergency Repair/HS- 2025-26/36	Emergency repair, maintenance of sanitary & water supply works at Mollahat UZHC in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	1,200	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Actual Dates	N/A									
								Planned Days	N/A									
HED/GD/GO B-Emergency Repair/HS- 2025-26/37	Emergency repair, maintenance & renovation of internal/external electrical works at Fokihat UZHC in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	1,800	Planned Dates	N/A	N/A	0	5	3	1	1	1	11	7
								Actual Dates	N/A									
								Planned Days	N/A									

  
**Sajad Hossain**  
 Estimator  
 Health Engineering Department  
 Gopalgonj Division

  
**Engr. Md. Masudul Alam**  
 Executive Engineer  
 Health Engineering Department  
 Gopalgonj Division, Gopalgonj

  
**Engr. Faruk Asmat**  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Circle-5, Barisal.

**APPROVED**

Package No	Description of Procurement/Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lae Tk.	Time Code for Process		Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to contract signature	Time for completion of contract.
								Planned Dates	Actual Dates									
HED/GD/GO B-Emergency/Repair/HS-2025-26/38	Emergency repair, maintenance of sanitary & water supply works at Fokithat UzHC in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	1,200	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency/Repair/HS-2025-26/39	Emergency repair, maintenance & renovation of internal/external electrical works at Mongla UzHC in Bagerhat District.	No.	1	RFQU	SE/AO	GOB	1,900	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency/Repair/HS-2025-26/40	Emergency repair, maintenance of sanitary & water supply works at Mongla UzHC in Bagerhat District.	No.	2	RFQU	SE/AO	GOB	2,000	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency/Repair/HS-2025-26/41	Emergency repair, maintenance & renovation of internal/external electrical works at Sharokhola UzHC in Bagerhat District.	No.	3	RFQU	SE/AO	GOB	2,000	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency/Repair/HS-2025-26/42	Emergency repair, maintenance of sanitary & water supply works at Sharokhola UzHC in Bagerhat District.	No.	4	RFQU	SE/AO	GOB	1,600	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency/Repair/HS-2025-26/43	Emergency repair, maintenance & renovation of internal/external electrical works at Morrelgonj UzHC in Bagerhat District.	No.	5	RFQU	SE/AO	GOB	1,500	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									
HED/GD/GO B-Emergency/Repair/HS-2025-26/44	Emergency repair, maintenance of sanitary & water supply works at Morrelgonj UzHC in Bagerhat District.	No.	6	RFQU	SE/AO	GOB	1,600	Planned Dates	Actual Dates	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25
								Planned Days	Actual Days									

Sayed Masudul Alam  
Estimator  
Health Engineering Department  
Gopalganj Division

Engr. Md. Masudul Alam  
Executive Engineer  
Health Engineering Department  
Gopalganj Division, Gopalganj

(Engr. Faruque Ahmed)  
Superintendent Engineer (P.C.)  
Health Engineering Department  
Gopalganj Division, Gopalganj

**APPROVED**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process		Advertise (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Contract Signing	Total Time to complete of contract signature	Time for completion of contract.	
								Planned Dates	Actual Dates										
2025-25/45	Emergency repair, maintenance & B-emergency restoration of internal/external electrical works at Kachua UZHC in Beghat District 2025-25/45	No.	7	RFQU	SE/AO	GOB	1,800	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
2025-25/46	Emergency repair, maintenance of sanitary B-emergency & water supply works at Kachua UZHC in Beghat District 2025-25/46	No.	8	RFQU	SE/AO	GOB	1,650	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
2025-25/47	Emergency repair, maintenance & B-emergency restoration of internal/external electrical works at Rampal UZHC in Beghat District 2025-25/47	No.	9	RFQU	SE/AO	GOB	2,000	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
2025-25/48	Emergency repair, maintenance of sanitary B-emergency & water supply works at Rampal UZHC in Beghat District 2025-25/48	No.	10	RFQU	SE/AO	GOB	1,600	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
2025-25/49	Emergency repair, rewinding & replacement B-emergency 2 Nos 7.5 HP Submersible pump at Gopalganj Medical College Hospital (GMCCH) in Gopalganj District 2025-25/49	No.	10	RFQU	SE/AO	GOB	1,900	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
2025-25/50	Emergency repair, rewinding & replacement B-emergency 2 Nos 7.5 HP Centrifugal pump at Gopalganj Medical College Hospital (GMCCH) in Gopalganj District 2025-25/50	No.	10	RFQU	SE/AO	GOB	1,500	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
2025-25/51	Emergency repair, rewinding & replacement B-emergency 2 Nos 35 HP Centrifugal pump for professional building Gopalganj Medical College Hospital (GMCCH) in Gopalganj District 2025-25/51	No.	10	RFQU	SE/AO	GOB	1,550	Planned Dates	N/A	N/A	13-10-25	18-10-25	21-10-25	22-10-25	23-10-25	24-10-25	11	31-10-25	7
Total value of works procurement -							85,676												

Engr. Md. Faruk Hossain  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj District

Engr. Md. Modul Alam  
 Executive Engineer  
 Health Engineering Department  
 Gopalganj District

Engr. Faruk Hossain  
 Executive Engineer (CC)  
 Health Engineering Department  
 Gopalganj District

**APPROVED**