



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
ক্রয় ও সংগ্রহ অধিশাখা
www.hsd.gov.bd

স্মারক নং-৪৫.০০.০০০০.১৫৭.৭০.০০৫.২০-১৭২

তারিখ: ১১-১০-২০২১ খ্রি:

বিষয়: ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির এইচইডি অংশের ২০২১-২০২২ অর্থবছরের জিওবি (উন্নয়ন) খাতের প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস)-এর প্রশাসনিক অনুমোদন

সূত্র: স্মারক নং-৪৫.০২.০০০০.০০৬.০৫.০০৪.১৯-১৯৭৬, তারিখ: ১৫-০৯-২০২১ খ্রি:

উপর্যুক্ত বিষয় ও সূত্রের গত্রের প্রেক্ষিতে ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির এইচইডি অংশের ২০২১-২০২২ অর্থবছরের জিওবি (উন্নয়ন) খাতের ১২০৯ (এক হাজার দুইশত নয়)টি আগ-গ্রেডেশন কাজের বিপরীতে ১৫১২০.০১ লক্ষ (একশত একাত্ত কোটি বিশ লক্ষ এক হাজার) টাকা এবং ৯২ (বিরানব্বই)টি নির্মাণ কাজের বিপরীতে ৩৬৯১২.১২ লক্ষ (তিনশত ঊনসত্তর কোটি বার লক্ষ বার হাজার) টাকা; সর্বমোট (১৫১২০.০১+৩৬৯১২.১২) = ৫২০৩২.১৩ লক্ষ (পাঁচশত বিশ কোটি বত্রিশ লক্ষ তের হাজার) টাকা প্রাক্কলিত মূল্যের বার্ষিক প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস)-এ নিম্নবর্ণিত শর্তে প্রশাসনিক অনুমোদনে নির্দেশক্রমে স্বাস্থ্য সেবা বিভাগের সম্মতি জ্ঞাপন করা হলো:

শর্তাবলী:

- (ক) এ অর্থ ব্যয়ে পিপিএ-২০০৬, পিপিআর-২০০৮ এবং আর্থিক ক্ষমতা অর্পণ, ২০১৫ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথভাবে পালন করতে হবে;
- (খ) প্রকিউরমেন্ট প্ল্যান Supply Chain Management Portal (SCMP)- এ দাখিল করতে হবে;
- (গ) এলটিএম পদ্ধতিতে ক্রয়ের ক্ষেত্রে পিপিআর, ২০০৮ এর তফসীল-২ এ বর্ণিত মূল্যসীমা অতিক্রম করা যাবে না;
- (ঘ) বর্ণিত প্যাকেজসমূহের চুক্তি মূল্য অনুমোদিত ওপিতে সংস্থানকৃত মূল্যের মধ্যে থাকতে হবে;
- (ঙ) ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হলে ক্রয়কারী দায়ী থাকবেন।



(মোঃ আলমগীর কবীর)

সিনিয়র সহকারী সচিব

ফোনঃ ৯৫৪০৬৪৫

procurement1@hsd.gov.bd

লাইন ডাইরেক্টর,

ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি)

শীর্ষক অপারেশনাল প্ল্যান

ও

অতিরিক্ত সচিব (উন্নয়ন)

স্বাস্থ্য সেবা বিভাগ

অনুলিপি:

- ১/ প্রধান প্রকৌশলী, স্বাস্থ্য প্রকৌশল অধিদপ্তর, মতিঝিল, ঢাকা
- ২/ মাননীয় মন্ত্রীর একান্ত সচিব, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩/ সিনিয়র সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৪/ সিস্টেম এনালিস্ট, কম্পিউটার সেল, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয় (মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের অনুরোধসহ)

PROCUREMENT PLAN OF WORKS FOR FY 2021-2022 OF PHYSICAL FACILITIES DEVELOPMENT (PFD) OPERATIONAL PLAN UNDER 4TH HPNSP (GOB FUNDED)

Ministry/Division

Agency

Procuring Entity Name

& Code

OP Name

& Code

: Health Services Division, Ministry of Health and Family Welfare

: Health Engineering Department (HED)

: Chief Engineer, HED

: 1270501-116518

: Physical Facilities Development (PFD)

: 224021700

OP Cost (In Lac Taka)

1167626.01 Total

1128841.36 GOB

38784.65 PA (JICA)

Taka in Lac

Sl. No.		Package No.	Description of Procurement Package as per OP Works			Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Indicative Dates			Remarks	
1st ROP	OP											Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	
1		2	3			4	5	6	7	8	9	10	11	12	13	14
Health Services Division:																
Activity -1 : Upgradation Works :																
VI. Extension & Construction of Hed Circle and Divisional Office																
98		WP-547/SDP-4(GOB)-HED	Lo-II	Construction of Hed Circle Office at Sylhet.	No	1	OTM (NCT)	HED	GOB		545.00	N/A	31/08/2021	29/12/2021	24/03/2023	
				Sub -total=		1					545.00					
XIII. Construction, Extension & Remodeling of Different Health Services Infrastructure																
320	1099	WP-5109/SDP-4(GOB)-HED		Construction of DRS at Gopalgonj Civil Surgeon Office, Gopalgonj.	No	1	OTM (NCT)	HED	GOB		75.00	N/A	31/08/2021	29/12/2021	25/09/2022	
				Sub -total =		1					75.00					
XIV. Repair & Renovation of Health Infrastructure.																
416	1160	WP-5426/SDP-4(GOB)-HED to WP-5442/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Dhaka City Division.	No	17	LTM (NCT)	HED	GOB		234.44	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
417	1161	WP-5891/SDP-4(GOB)-HED to WP-5905/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Dhaka Division.	No	15	LTM (NCT)	HED	GOB		202.47	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
417	1161	WP-5942/SDP-4(GOB)-HED to WP-5958/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Gazipur Division.	No	17	LTM (NCT)	HED	GOB		160.44	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
417	1161	WP-5999/SDP-4(GOB)-HED to WP-6013/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Narayanganj Division.	No	15	LTM (NCT)	HED	GOB		160.44	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
418	1162	WP-6379/SDP-4(GOB)-HED to WP-6398/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Mymensingh Division.	No	20	LTM (NCT)	HED	GOB		220.23	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
418	1162	WP-6305/SDP-4(GOB)-HED to WP-6324/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Kishoregonj Division.	No	20	LTM (NCT)	HED	GOB		218.46	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
418	1162	WP-6534/SDP-4(GOB)-HED to WP-6553/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Netrokona Division.	No	20	LTM (NCT)	HED	GOB		175.83	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
419	1163	WP-6454/SDP-4(GOB)-HED to WP-6473/SDP-4(GOB)-HED		Repair, Renovation of Health & Family Infrastructure in HED Tangail Division.	No	20	LTM (NCT)	HED	GOB		367.65	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	

Sl. No.	1st ROP	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Indicative Dates			Remarks	
										Invitation for Pre Qualification	Invitation for Tender	Signing of Contract		
1		2	3	4	5	6	7	8	9	10	11	12	13	14
420	1164	WP-8046/SDP-4(GOB)-HED to WP-8058/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Khulna Division.	No	13	LTM (NCT)	HED	GOB	380.67	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
421	1165	WP-8097/SDP-4(GOB)-HED to WP-8133/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Jessore Division.	No	37	LTM (NCT)	HED	GOB	326.59	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
421	1165	WP-8286/SDP-4(GOB)-HED to WP-8307/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Jhenaidah Division.	No	22	LTM (NCT)	HED	GOB	166.35	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
422	1166	WP-8223/SDP-4(GOB)-HED to WP-8241/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kustia Division.	No	19	LTM (NCT)	HED	GOB	188.86	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
423	1167	WP-8431/SDP-4(GOB)-HED to WP-8450/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Faridpur Division.	No	20	LTM (NCT)	HED	GOB	331.53	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
424	1168	WP-9280/SDP-4(GOB)-HED to WP-9304/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Gopalganj Division.	No	25	LTM (NCT)	HED	GOB	275.29	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
424	1168	WP-8782/SDP-4(GOB)-HED to WP-8792/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Madaripur Division.	No	12	LTM (NCT)	HED	GOB	150.96	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	1169	WP-9237/SDP-4(GOB)-HED to WP-9245/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Barisal Division.	No	9	LTM (NCT)	HED	GOB	198.92	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	1169	WP-9370/SDP-4(GOB)-HED to WP-9379/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Patuakhali Division.	No	10	LTM (NCT)	HED	GOB	171.09	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	1169	WP-8511/SDP-4(GOB)-HED to WP-8523/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Pirojpur Division.	No	13	LTM (NCT)	HED	GOB	172.87	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
426	1170	WP-9809/SDP-4(GOB)-HED to WP-9829/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Chittagong Division.	No	21	LTM (NCT)	HED	GOB	254.57	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
426	1170	WP-9889/SDP-4(GOB)-HED to WP-9918/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Cox'sbazar Division.	No	30	LTM (NCT)	HED	GOB	272.33	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
427	1171	WP-10273/SDP-4(GOB)-HED to WP-10292/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Noakhali Division.	No	20	LTM (NCT)	HED	GOB	268.18	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
428	1172	WP-11379/SDP-4(GOB)-HED & WP-11421/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rajshahi Division.	No	43	LTM (NCT)	HED	GOB	355.21	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
429	1173	WP-11719/SDP-4(GOB)-HED to WP-11758/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sirajgonj Division.	No	40	LTM (NCT)	HED	GOB	345.74	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
430	1174	WP-11523/SDP-4(GOB)-HED to WP-11582/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Bogra Division.	No	60	LTM (NCT)	HED	GOB	368.24	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
431	1175	WP-11837/SDP-4(GOB)-HED to WP-11856/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rangpur Division.	No	20	LTM (NCT)	HED	GOB	211.35	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	






Sl. No.	1st OP ROP	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Indicative Dates:			Remarks
										Invitation for Pro Qualification	Invitation for Tender	Signing of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	
431	1175	WP-11909/SDP-4(GOB)-HED to WP-11923/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kurigram Division.	No	15	LTM (NCT)	HED	GOB	319.69	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	14
432	1176	WP-12263/SDP-4(GOB)-HED to WP-12287/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Dinajpur Division.	No	25	LTM (NCT)	HED	GOB	254.57	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	
433	1177	WP-12730/SDP-4(GOB)-HED to WP-12754/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Comilla Division.	No	25	LTM (NCT)	HED	GOB	256.94	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	
434	1178	WP-13228/SDP-4(GOB)-HED to WP-13246/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sylhet Division.	No	20	LTM (NCT)	HED	GOB	393.10	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	
434	1178	WP-12820/SDP-4(GOB)-HED to WP-12839/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Moulvibazar Division.	No	20	LTM (NCT)	HED	GOB	267.00	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	
			Sub-total=		663				7670.01				
			Total Upgradation Works :		665				8290.01				
Activity -2 : Construction and Re-Construction Works													
I. Construction of 50 Bed Upazila Health Complex(UzHCs) .													
441	4	WP-4/SDP-4(GOB)-HED	Construction of Rangabali 50 Bed Upazila Health Complex (UzHC) in Patuakhali District.	No	1	OTM (NCT)	HED	GOB	2000.00	N/A	30/09/2021	28/01/2022	30/06/2023
446	9	WP-9/SDP-4(GOB)-HED	Construction of Karnaphuli 50 Bed Upazila Health Complex (UzHC) in Chittagong District.	No	1	OTM (NCT)	HED	GOB	2000.00	N/A	30/09/2021	28/01/2022	30/06/2023
			Sub-total=	No	2				4000.00				
IV. Construction of 20 Bed Hospital .													
479		WP-13525/SDP-4(GOB)-HED	Construction of Shirkhara 20 Bed Hospital at Sadar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	1800.00	N/A	30/09/2021	28/01/2022	30/06/2023
486		WP-13431/SDP-4(GOB)-HED	Construction of Moddhanagar 20 Bed Hospital at Dhormapasha Upazila in Sunamganj District.	No	1	OTM (NCT)	HED	GOB	1800.00	N/A	30/09/2021	28/01/2022	30/06/2023
			Sub-total=		2				3600.00				
VI. Construction of 10 Bed Hospital.													
547		WP-13436/SDP-4(GOB)-HED	Construction of Atigram 10 Bed Hospital at Sadar Upazila in Manikgonj District.	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	30/06/2023
			Sub-total=		1				550.00				
XVI. Health Bhaban of DGHS													
956		WP-921/SDP-4(GOB)-HED	Supply of furniture for Health Bhaban at Mohakhali, Dhaka.	No	1	OTM (NCT)	HED	GOB	500.00	N/A	30/09/2021	28/01/2022	25/10/2022
			Sub-total=		1				500.00				
XVIII. HED Bhaban													
958	436	WP-545/SDP-4(GOB)-HED	Construction of Health Engineering Department (HED) Bhaban in Dhaka.	No	1	OTM (NCT)	MOHEW	GOB	6500.00	N/A	31/08/2021	29/12/2021	30/06/2023
			Sub-total=	No	1				6500.00				
XXIII. Construction of Civil Surgeon Office.													
982	400	WP-496/SDP-4(GOB)-HED	Construction of Civil Surgeon Office in Dhaka.	No	1	OTM (NCT)	HED	GOB	800.00	N/A	31/08/2021	29/12/2021	22/06/2023
			Sub-total=		1				800.00				

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Indicative Dates			Remarks	
	1st ROP	OP								Invitation for Pro Qualification	Invitation for Tender	Signing of Contract		Completion of Contract
1	2	3		4	5	6	7	8	9	10	11	12	13	14
XXXI. Central Ware House to Preserve EPI Vaccine (Health) and National Tuberculosis Control Program Building														
1031		WP-13497/SDP-4(GOB)-HED	Construction of International Standard & Modern Store and Laboratory Building for National Tuberculosis Control Program under Directorate of Health Services at Mohakhali, Dhaka.	No	1	OTM (NCT)	HED	GOB	1000.00	N/A	31/08/2021	29/12/2021	22/06/2023	
					1				1000.00					
XXXIV. Completion of the Incomplete Works														
1191	1181	WP-13412/SDP-4(GOB)-HED	Completion of the incomplete works of Basail Upazila Health Complex from 31 to 50 bed in Tangail Dist.	No	1	OTM (NCT)	HED	GOB	800.00	N/A	31/08/2021	29/12/2021	24/03/2023	
					1				800.00					
XXXVI. Construction of Community Clinic														
1390	776	WP-967/SDP-4(GOB)-HED	Construction of Community Clinic in HED Dhaka Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1390	776	WP-985/SDP-4(GOB)-HED	Construction of Community Clinic in HED Gazipur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1390	776	WP-949/SDP-4(GOB)-HED	Construction of Community Clinic in HED Narayanganj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1392	777	WP-1049/SDP-4(GOB)-HED	Construction of Community Clinic in HED Mymensingh Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1392	777	WP-1063/SDP-4(GOB)-HED	Construction of Community Clinic in HED Kishoregonj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1392	777	WP-1078/SDP-4(GOB)-HED	Construction of Community Clinic in HED Netrokona Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1394	778	WP-1099/SDP-4(GOB)-HED	Construction of Community Clinic in HED Tangail Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1396	779	WP-1163/SDP-4(GOB)-HED	Construction of Community Clinic in HED Khulna Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1398	780	WP-1233/SDP-4(GOB)-HED to WP-1235/SDP-4(GOB)-HED	Construction of Community Clinic in HED Jessore Division.	No	3	OTM (NCT)	HED	GOB	94.08	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1398	780	WP-1243/SDP-4(GOB)-HED	Construction of Community Clinic in HED Jhenaidah Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1400	781	WP-1265/SDP-4(GOB)-HED	Construction of Community Clinic in HED Kushtia Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1402	782	WP-1307/SDP-4(GOB)-HED	Construction of Community Clinic in HED Faridpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	
1404	783	WP-1842/SDP-4(GOB)-HED	Construction of Community Clinic in HED Gopalganj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022	






Sl. No.	1st ROP	OP	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Invitation for Pre Qualification	Indicative Dates		Remarks
												Invitation for Tender	Signing of Contract	Completion of Contract
1			2	3	4	5	6	7	8	9	10	11	12	13
1404	783		WP-1366/SDP-4(GOB)-HED	Construction of Community Clinic in HED Madanipur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1406	784		WP-1651/SDP-4(GOB)-HED to WP-1652/SDP-4(GOB)-HED	Construction of Community Clinic in HED Barisal Division.	No	2	OTM (NCT)	HED	GOB	62.72	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1406	784		WP-1452/SDP-4(GOB)-HED	Construction of Community Clinic in HED Patuakhali Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1406	784		WP-1437/SDP-4(GOB)-HED	Construction of Community Clinic in HED Pirojpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1408	785		WP-1560/SDP-4(GOB)-HED & WP-1186/SDP-4(GOB)-HED	Construction of Community Clinic in HED Chittagong Division.	No	2	OTM (NCT)	HED	GOB	62.72	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1408	785		WP-1546/SDP-4(GOB)-HED	Construction of Community Clinic in HED Cox'sbazar Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1410	786		WP-1584/SDP-4(GOB)-HED	Construction of Community Clinic in HED Noakhali Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1412	787		WP-1621/SDP-4(GOB)-HED to WP-1624/SDP-4(GOB)-HED	Construction of Community Clinic in HED Rajshahi Division.	No	4	OTM (NCT)	HED	GOB	125.44	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1414	788		WP-1698/SDP-4(GOB)-HED	Construction of Community Clinic in HED Sirajgonj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1416	789		WP-1751/SDP-4(GOB)-HED	Construction of Community Clinic in HED Bogra Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1418	790		WP-1815/SDP-4(GOB)-HED	Construction of Community Clinic in HED Rangpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1418	790		WP-1833/SDP-4(GOB)-HED	Construction of Community Clinic in HED Kurigram Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1420	791		WP-1868/SDP-4(GOB)-HED to WP-1869/SDP-4(GOB)-HED	Construction of Community Clinic in HED Dinajpur Division.	No	2	OTM (NCT)	HED	GOB	62.72	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1422	792		WP-1966/SDP-4(GOB)-HED to WP-1971/SDP-4(GOB)-HED	Construction of Community Clinic in HED Comilla Division.	No	6	OTM (NCT)	HED	GOB	188.16	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1424	793		WP-2011/SDP-4(GOB)-HED	Construction of Community Clinic in HED Sylhet Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
1424	793		WP-2044/SDP-4(GOB)-HED	Construction of Community Clinic in HED Moulvibazar Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022
Total for Construction and Re-Construction Works =										1317.12				
Sub-total =										18067.12				
Total for Upgradation, Construction and Re-Construction Works =										27357.13				












Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates				Remarks
	1st ROP	OP								Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	
1			2	4	5	6	7	8	9	10	11	12	13	14
Medical Education & Family welfare Division(ME&FWD):														
Activity -1 : Upgradation Works :														
XIII. Construction, Extension & Remodelling of Different Health Services Infrastructure														
409	565		WP-593/SDP-4(GOB)-HED											
410	566		WP-594/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	800.00	N/A	30/09/2021	28/01/2022	23/04/2023	
314	1094		WP-5104/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	800.00	N/A	30/09/2021	28/01/2022	23/04/2023	
315			WP-13671/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023	
			Construction of 10 Bed Mother and Child Welfare Center at Joykrishnapur Union under Nababgonj Upazila in Dhaka District.	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023	
			Sub-total =		4				2700.00					
XIV. Repair, Renovation of Family Planning Infrastructure.														
416	1160		WP-5460/SDP-4(GOB)-HED to WP-5475/SDP-4(GOB)-HED	No	16	LTM (NCT)	HED	GOB	126.24	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
417	1161		WP-5920/SDP-4(GOB)-HED to WP-5930/SDP-4(GOB)-HED	No	11	LTM (NCT)	HED	GOB	109.02	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
417	1161		WP-5976/SDP-4(GOB)-HED to WP-5987/SDP-4(GOB)-HED	No	12	LTM (NCT)	HED	GOB	86.39	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
417	1161		WP-6028/SDP-4(GOB)-HED to WP-6038/SDP-4(GOB)-HED	No	11	LTM (NCT)	HED	GOB	86.39	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
418	1162		WP-6419/SDP-4(GOB)-HED to WP-6436/SDP-4(GOB)-HED	No	18	LTM (NCT)	HED	GOB	118.59	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
418	1162		WP-6345/SDP-4(GOB)-HED to WP-6361/SDP-4(GOB)-HED	No	17	LTM (NCT)	HED	GOB	117.63	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
418	1162		WP-6574/SDP-4(GOB)-HED to WP-6590/SDP-4(GOB)-HED	No	17	LTM (NCT)	HED	GOB	94.68	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
419	1163		WP-6094/SDP-4(GOB)-HED to WP-6513/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	197.96	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	







Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			Remarks
	1st ROP	2nd ROP								Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	
420	1164	2	WP-8072/SDP-4(GOB)-HED to WP-8084/SDP-4(GOB)-HED	No	13	LTM (NCT)	HED	GOB	204.97	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
421	1165	2	WP-8171/SDP-4(GOB)-HED to WP-8196/SDP-4(GOB)-HED	No	26	LTM (NCT)	HED	GOB	175.85	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
421	1165	2	WP-8329/SDP-4(GOB)-HED to WP-8341/SDP-4(GOB)-HED	No	13	LTM (NCT)	HED	GOB	89.58	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
422	1166	2	WP-8260/SDP-4(GOB)-HED to WP-8272/SDP-4(GOB)-HED	No	13	LTM (NCT)	HED	GOB	101.69	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
423	1167	2	WP-8471/SDP-4(GOB)-HED to WP-8490/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	178.52	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
424	1168	2	WP-9330/SDP-4(GOB)-HED to WP-9349/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	148.23	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
424	1168	2	WP-8804/SDP-4(GOB)-HED to WP-8819/SDP-4(GOB)-HED	No	10	LTM (NCT)	HED	GOB	81.29	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
425	1169	2	WP-9255/SDP-4(GOB)-HED to WP-9267/SDP-4(GOB)-HED	No	13	LTM (NCT)	HED	GOB	107.11	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
425	1169	2	WP-9389/SDP-4(GOB)-HED to WP-9401/SDP-4(GOB)-HED	No	13	LTM (NCT)	HED	GOB	92.13	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
425	1169	2	WP-8536/SDP-4(GOB)-HED to WP-8548/SDP-4(GOB)-HED	No	13	LTM (NCT)	HED	GOB	93.08	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
426	1170	2	WP-9850/SDP-4(GOB)-HED to WP-9869/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	137.07	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
426	1170	2	WP-9948/SDP-4(GOB)-HED to WP-9967/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	146.64	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
427	1171	2	WP-10313/SDP-4(GOB)-HED to WP-10328/SDP-4(GOB)-HED	No	16	LTM (NCT)	HED	GOB	144.41	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022
428	1172	2	WP-11464/SDP-4(GOB)-HED & WP-11493/SDP-4(GOB)-HED	No	30	LTM (NCT)	HED	GOB	191.27	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022






Sl. No.		Package No.	Description of Procurement Package as per OP Works				Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			Remarks	
1st ROP	OP												Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	
1		2	3				4	5	6	7	8	9	10	11	12	13	14
429	1173	WP-11799/SDP-4(GOB)-HED to WP-11827/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sirajgonj Division.	No	29	LTM (NCT)	HED	GOB	186.17				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
430	1174	WP-11643/SDP-4(GOB)-HED to WP-11680/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Bogra Division.	No	38	LTM (NCT)	HED	GOB	198.28				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
431	1175	WP-11877/SDP-4(GOB)-HED to WP-11892/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rangpur Division.	No	16	LTM (NCT)	HED	GOB	113.81				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
431	1175	WP-11839/SDP-4(GOB)-HED to WP-11953/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kurigram Division.	No	15	LTM (NCT)	HED	GOB	172.14				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
432	1176	WP-12313/SDP-4(GOB)-HED to WP-12332/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Dinajpur Division.	No	20	LTM (NCT)	HED	GOB	137.07				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
433	1177	WP-12780/SDP-4(GOB)-HED to WP-12799/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Comilla Division.	No	20	LTM (NCT)	HED	GOB	138.35				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
434	1178	WP-13267/SDP-4(GOB)-HED to WP-13286/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sylhet Division.	No	20	LTM (NCT)	HED	GOB	211.67				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
434	1178	WP-12860/SDP-4(GOB)-HED to WP-12879/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Moulvibazar Division.	No	20	LTM (NCT)	HED	GOB	143.77				N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
			Sub-total=		540						4130.00						
			Total for Upgradation :		544						6830.00						
Activity -2 : Construction and Re-Construction Works																	
V. Construction of 20 Bed Mother & Child Welfare Center.																	
487	17	WP-30/SDP-4(GOB)-HED	Construction of 20 Bed Mother and Child Welfare Centre at Sadar, Shariatpur.	No	1	OTM (NCT)	HED	GOB	1200.00				N/A	30/09/2021	28/01/2022	23/04/2023	
			Sub-total=		1						1200.00						
VI. Construction of 10 Bed Mother & Child Welfare Center (MCWC):																	
511	39	WP-57/SDP-4(GOB)-HED	Construction of Mohimagonj 10 Bed Mother & Child Welfare Center at Gobindagonj Upazila in Galbandha Dist.	No	1	OTM (NCT)	HED	GOB	550.00				N/A	30/09/2021	28/01/2022	23/04/2023	
535	61	WP-79/SDP-4(GOB)-HED	Construction of 10 Bed Mother & Child Welfare Center at Raypura UH&FWC (Morjal) at Raypura Upazila in Narail District.	No	1	OTM (NCT)	HED	GOB	550.00				N/A	30/09/2021	28/01/2022	23/04/2023	









Sl. No.	1st ROP	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			Remarks	
										Invitation for Pre Qualification	Invitation for Tender	Signing of Contract		Completion of Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14
572		WP-13462/SDP-4(GOB)-HED	Construction of 10 Bed Mother & Child Welfare Center at Bhalrab Upazila in Kishoregonj Upazila.	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023	
575		WP-13635/SDP-4(GOB)-HED	Construction of Shiruati (Utrali) 10 Bed Mother & Child Welfare Center under Shiruati Union at Shibchar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023	
					Sub-total =				2200.00					
VIII.Construction of Union Health & Family Welfare (UH&FWC) Center.														
606	89	WP-122/SDP-4(GOB)-HED	Construction of Sonatori Union Health & Family Welfare Center at Shahjadpur upazila in Sirajgonj District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
607	90	WP-123/SDP-4(GOB)-HED	Construction of Hugalbaria Union Health & Family Welfare Center at Morelgonj upazila in Bagerhat District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
611	94	WP-127/SDP-4(GOB)-HED	Construction of Loxonpur Union Health & Family Welfare Center at Monohorgonj upazila in Comilla District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
616	99	WP-132/SDP-4(GOB)-HED	Construction of Kulkandi Union Health & Family Welfare Center at Islampur upazila in Jamalpur District in place of eroded UH&FWC.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
619	102	WP-135/SDP-4(GOB)-HED	Construction of Nuruliahpur Union Health & Family Welfare Center at Sadar upazila in Laxmipur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
620	103	WP-136/SDP-4(GOB)-HED	Re-Construction of Ramonimohan Union Health & Family Welfare Center at Sadar upazila in Laxmipur District	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
622	105	WP-138/SDP-4(GOB)-HED	Construction of Santalan Union Health & Family Welfare Center at Hatibandha upazila in Lalmonirhat District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
633	116	WP-149/SDP-4(GOB)-HED	Construction of Madhobpur Union Health & Family Welfare Center at Komolgonj upazila in Moulvibazar District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
634	117	WP-150/SDP-4(GOB)-HED	Construction of Fulbaghchala Union Health & Family Welfare Center at Modhupur upazila in Tangail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
635	118	WP-151/SDP-4(GOB)-HED	Construction of North Badepasha Union Health & Family Welfare Center at Golapgonj upazila in Sylhet District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
684	164	WP-197/SDP-4(GOB)-HED	Construction of Jhaodi Union Health & Family Welfare Center at Sadar upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	







Sl. No.		Package No.	Description of Procurement Package as per OP Works			Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			Remarks
1st ROP	OP											Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract
1		2	3			4	5	6	7	8	9	10	11	12	13
690	170	WP-203/SDP-4(GOB)-HED	Construction of Nijhumdip Union Health & Family Welfare Center at Hatia upazila in Noakhala District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
691	171	WP-204/SDP-4(GOB)-HED	Construction of Koltola Union Health & Family Welfare Center at Bera upazila in Pabna District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
697	177	WP-210/SDP-4(GOB)-HED	Construction of Gajaria Union Health & Family Welfare Center at Bhalrab upazila in Kishoreganj District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
702	182	WP-214/SDP-4(GOB)-HED	Construction of Bethur (Ramdia) Union Health & Family Welfare Center at Kashiani upazila in Gopalganj District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
703	183	WP-215/SDP-4(GOB)-HED	Construction of Ichakolosh Union Health & Family Welfare Center at Companigonj upazila in Sylhet District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
706	186	WP-218/SDP-4(GOB)-HED	Construction of Mondotosh Union Health & Family Welfare Center at Bhangura upazila in Pabna District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
708	188	WP-220/SDP-4(GOB)-HED	Construction of Jatla Union Health & Family Welfare Center at Ishwardi upazila in Mymensingh District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
711	192	WP-224/SDP-4(GOB)-HED	Construction of Korotia Union Health & Family Welfare Center at Sadar upazila in Tangail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
764	247	WP-279/SDP-4(GOB)-HED	Construction of Jodhunathpur Union Health & Family Welfare Center at Dhanbari upazila in Tangail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
774	257	WP-289/SDP-4(GOB)-HED	Construction of Chakrodha Union Health & Family Welfare Center at Shibpur upazila in Narsinghdi District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
790		WP-13469/SDP-4(GOB)-HED	Construction of 7 no. Kashba Paschim Union Health & Family Welfare Center at Kashba upazila in Brahmanbaria District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
795		WP-13645/SDP-4(GOB)-HED	Construction of Nolmuri Union Health & Family Welfare Center at Ghosharhat upazila in Shariatpur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
			Sub-total (b)=		23					3680.00					
IX. Re-Construction of Union Health & Family Welfare (UH&FWC) Center.															
802	293	WP-379/SDP-4(GOB)-HED	Construction of Tolindong Union Health & Family Welfare Center at Matiranga upazila in Khagrachari District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
868	360	WP-446/SDP-4(GOB)-HED	Construction of Bororchar Union Health & Family Welfare Center at Sadar upazila in Mymensingh District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023		
			Sub-total=		2					320.00					
XI. Establishment of Institute of Health Technology (IHT)															








Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates				Remarks
	1st OP	2nd OP								Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	
1			3	4	5	6	7	8	9	10	11	12	13	14
931	552	WP-673/SDP-4(GOB)-HED	Establishment of Institute of Health Technology (IHT) at Mithamoin Upazila in Kishoregonj District.	No	1	OTM (NCT)	MOHFW	GOB	4000.00	N/A	30/09/2021	28/12/2021	21/06/2023	
			Sub-total=		1				4000.00					
XIII. Construction of Regional Population Training Institute (RPTI)/FWVTI.														
946	567	WP-695/SDP-4(GOB)-HED	Construction of RPTI (FWVTI) in Mymensingh District.	No	1	OTM (NCT)	HED	GOB	2200.00	N/A	30/09/2021	28/01/2022	30/06/2023	
			Sub-total =		1				2200.00					
XXV. Construction of Deputy Director Office for Family Planning .														
990	409	WP-515/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Tangail District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
997	416	WP-522/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Jessore District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1001	420	WP-526/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Bhola District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1004	423	WP-529/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Jhenaidah District.	No	1	OTM (NCT)	HED	GOB	625.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1005	424	WP-530/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Faridpur District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1013	432	WP-438/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Narsingdi District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1015	434	WP-540/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Bandarban District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
			Sub-total =		7				3745.00					
XXX. Construction of Niport Bhaban														
1029		WP-706/SDP-4(GOB)-HED	Supply of furniture for NIPORT Bhaban at Azimpur, Dhaka.	No	1	OTM (NCT)	HED	GOB	500.00	N/A	30/09/2021	28/01/2022	25/10/2022	
			Sub-total =		1				500.00					
Total for Construction and Re-Construction Works Sub-total =														
Total for Upgradation, Construction and Re-Construction Works Sub-total=														
Grand Total for HSD and ME & FWD=														
					1301				52032.13					

