

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Faridpur Division, Faridpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/FD/GOB/2 4-25H-01	Repair & Maintenance of Window Thai Frame & Glass at Female Surgery Ward, Labour Wards with ancillary Works at 100 Bed General Hospital, Faridpur under Faridpur District.	No.	1	LTM	AO	GOB	0.706	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90
HED/FD/GOB/2 4-25H-02	Repair & Maintenance of External Electrical Line Network with ancillary works at Charbhadrasan Uzhic under Faridpur District.	No.	1	LTM	AO	GOB	1.293	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90
HED/FD/GOB/2 4-25H-03	Supply, Installation of Submersible Pump Motor with Deep Set Tube well and Renovation of Link Corridor Shade at Sadar Upazila UH&FPO Office Compound in Faridpur Sadar Upazila under Faridpur District.	No.	1	LTM	AO	GOB	0.629	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90
HED/FD/GOB/2 4-25H-04	Repair & Maintenance of Civil, Sanitary & Electrical Works of Pump House & Old Garage at Charbhadrasan Uzhic in Charbhadrasan Upazila under Faridpur District.	No.	1	LTM	AO	GOB	0.582	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90
HED/FD/GOB/2 4-25H-05	Repair & Maintenance & Renovation Works of External Electrical Line(LT Line) with Replacement of OLD Damaged MS LT Pole with RCC Span Pole at Upazila Health Complex in Madhukhal Upazila under Faridpur District.	No.	1	LTM	AO	GOB	1.265	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90
HED/FD/GOB/2 4-25H-06	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of (i) Boronogor Community Clinic at Sador Union (i) Tamahazi Community Clinic at Poromeshwardi Union in Boalraini Upazila under Faridpur District.	No.	1	LTM	AO	GOB	1.097	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90
HED/FD/GOB/2 4-25H-07	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of Joduanri Community Clinic at Joduanri Union in Saliba Upazila under Faridpur District.	No.	1	LTM	AO	GOB	0.500	Planned Dates Planned Days		1-Jan-25 0	15-Jan-25 14	29-Jan-25 14	5-Feb-25 7	5-Feb-25 0	19-Feb-25 14	49	20-May-25 90

APPROVED

Mamunni

20.10.24

স্বাক্ষরিত
 ২০.১০.২৪
 এলেকট্রিক্যাল (পরি)
 স্বাক্ষরিত
 ২০.১০.২৪
 স্বাক্ষরিত
 ২০.১০.২৪

(Signature)

নির্বাহী প্রকৌশলী
 স্বাক্ষরিত
 ২০.১০.২৪
 স্বাক্ষরিত
 ২০.১০.২৪

21.10.24

Lasker Salman Masud
 Estimator (Electrical)
 Circle-5, Barishal
 Health Engineering Department (HED)

(Signature)
 21.10.24

(Engr. Golam Mahabub)
 Superintendent Engineer (CC)
 Health Engineering Department (HED)
 Circle-5, Barishal

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

**Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division
Agency : Health Engineering Department (HED)
Procuring Entity Name & Code : HED, Faridpur Division, Faridpur.**

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/FD/GOB/2 4-25/FP-01	Repair, Maintenance of Civil, Sanitary and Electrical works for M.O (Clinic) Quarter Building (02-Std) in Sader MCWC under Faridpur District.	No.	1	LTM	AO	GOB	1.038	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/FD/GOB/2 4-25/FP-02	Repair, Renovation and Maintenance of Civil Sanitary and Electrical works at Dadpur UH&FWC Clinic Building (01-std) in Boalmari Upazila under Faridpur District.	No.	1	LTM	AO	GOB	1.650	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/FD/GOB/2 4-25/FP-03	Repair, Maintenance and Horizontal Extension of Hostel Building Dining Room at Regional Population Training Institute (RPTI) in Faridpur District.	No.	1	LTM	AO	GOB	1.650	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/FD/GOB/2 4-25/FP-04	Repair, Maintenance of Internal Road with Raise in Road Surface Level by RCC Casting & Repair, Maintenance of Surface Drain for Regional Population Training Institute (RPTI) in Faridpur District.	No.	1	LTM	AO	GOB	1.184	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/FD/GOB/2 4-25/FP-05	Repair, Renovation and Maintenance of Civil, Sanitary and Internal electrical works at Clinic Bldg. (1-storied Bldg) at Khangoang Union Health and Family Welfare Center (UH&FWC) at Rajbari sadar Upazila under Rajbari District.	No.	1	LTM	AO	GOB	1.010	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/FD/GOB/2 4-25/FP-06	Repair, Renovation and Maintenance of Civil, Sanitary and Internal electrical works at Clinic Bldg. (1-storied Bldg) at Narua Union Health and Family Welfare Center (UH&FWC) at Balakandi Upazila under Rajbari District.	No.	1	LTM	AO	GOB	0.633	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/FD/GOB/2 4-25/FP-07	Repair, Renovation and Maintenance of Civil, Sanitary and Internal electrical works at Clinic and Qtr. Bldg. (2-storied Bldg.) at Jangpali Union Health and Family Welfare Center (UH&FWC) at Balakandi Upazila under Rajbari District.	No.	1	LTM	AO	GOB	1.133	Planned Dates Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125

APPROVED

Mamun

20.10.24

স্বাক্ষরিত
এফইসিএস
স্বাক্ষরিত (এইচইডি)
স্বাক্ষরিত

20.10.24

স্বাক্ষরিত
এফইসিএস
স্বাক্ষরিত (এইচইডি)
স্বাক্ষরিত

স্বাক্ষরিত

স্বাক্ষরিত
এফইসিএস
স্বাক্ষরিত (এইচইডি)
স্বাক্ষরিত

21.10.24

স্বাক্ষরিত
এফইসিএস
স্বাক্ষরিত (এইচইডি)
স্বাক্ষরিত

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/ED/GOB/2 4-23/FP-08	Repair, Renovation and Maintenance of Civil Sanitary, Internal electrical, External civil, External Electrical and Deep set hand operated tube well works at Shahdolhabpur Union Health and Family Welfare Center (2-storied Bldg) at Rajbari sadar Upazila under Rajbari District.	No.	1	LTM	AO	GOB	3.004	Planned Dates Planned Days Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
HED/ED/GOB/2 4-25/FP-09	Repair, Renovation and Maintenance of Civil Sanitary, Internal electrical, External civil, External Electrical and Deep Tube-well works at Ramkripapur Union Health and Family Welfare Center (2-storied Bldg) at Rajbari sadar Upazila under Rajbari District.	No.	1	LTM	AO	GOB	7.235	Planned Dates Planned Days Adjust Dates		12-Dec-24 0	26-Dec-24 14	9-Jan-25 14	16-Jan-25 7	16-Jan-25 0	30-Jan-25 14	49	4-Jun-25 125
AND SO ON																	
AND SO ON																	
Total Value of Works Procurement							18.537										

Masumi
 ১০.১০.২৪
 এফিউসিআর (পর)
 প্রকৌশল অধিদপ্তর (এইফসিউ)
 বাংলাদেশ বি.এন.ই. বঙ্গবন্ধু পুর।

Masumi
 ১০/১০/২৪
 নিকাহী প্রকৌশলী
 যশ প্রকৌশল অধিদপ্তর (এইফসিউ)
 যশিনপুর বিভাগী, যশিনপুর।

Masumi
 ১০.১০.২৪
 Estimator (Electrical)
 Lasker Salman Masud
 Circle-5, Barishal
 Health Engineering Department (HED)

APPROVED
Masumi
 ১০.১০.২৪
 Engr. Golam Mahabub
 Superintendent Engineer (CC.)
 Health Engineering Department (HED)
 Circle-5, Barishal

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

**Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department (HED)
Procuring Entity Name & Code : HED, Faridpur Division, Faridpur.**

Package No.	Description of Procurement Package/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2																
HED/FD/GOB DD/D24-25H-01	Emergency Reconstruction of Boundary wall site Development with Palisading works at Golaride Upazila Health Complex (UZHc) under Rajshahi District.	No.	1	RFQU	AO	GOB	1.776	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	2	9-Jun-25 7
HED/FD/GOB DD/D24-25H-02	Emergency Repair and Maintenance of water supply line Pump to hospital Bldg. OPD Bldg. Staff Qtr Bldg. M.O. Qtr. Bldg and Nurse Qtr. Bldg. at Balakandi Upazila Health Complex (UZHc) under Rajshahi District.	No.	1	RFQU	AO	GOB	0.518	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7
HED/FD/GOB DD/D24-25H-03	Emergency Supply, Fitting & Fixing External Flood Light for Health Complex (UZHc) under Faridpur District.	No.	1	RFQU	AO	GOB	0.0344	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7
HED/FD/GOB DD/D24-25H-04	Emergency Repair and Maintenance of Sanitary works in Old Hospital Bldg. Female ward Toilet Block at Alphadanga Uzhc Under Faridpur district.	No.	1	RFQU	AO	GOB	0.0353	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7
HED/FD/GOB DD/D24-25H-05	Emergency Repair and Maintenance of Civil Sanitary and Electrical Works of Female Surgery Ward Bldg 2nd Floor, Male Surgery Ward Bldg 1st Floor and Pathology Bldg at General Hospital Under Faridpur district.	No.	1	RFQU	AO	GOB	0.140	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7
HED/FD/GOB DD/D24-25H-06	Estimate for Emergency Supply and Installation 100 KVA Transformer of 50 BED Pangsha Upazila Health Complex of Rajshahi District.	No.	1	RFQU	AO	GOB	0.660	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7
HED/FD/GOB DD/D24-25H-07	Emergency Repair & Maintenance of Sanitary & Electrical works at General Hospital, Faridpur In Sadar Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.298	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7
HED/FD/GOB DD/D24-25H-08	Operation, Servicing & Maintenance works of 2 Nos Bed Lift (1600 Kg Capacity) at Baulmani Upazila Health Complex (UZHc) under Faridpur District.	No.	1	RFQU	AO	GOB	0.338	Planned Dates Planned Days	25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	1-Jun-25 1	8	9-Jun-25 7

APPROVED

Murmi

20/10/24

21.10.24

21.10.24

একিউইট (পর)
একিউইট (এইইডি)
স্বাক্ষর করুন।

নিবাহী একিউইট
স্বাক্ষর করুন।

Laker Salman Masud
Estimator (Electrical)
Circle-5, Barishal
Health Engineering Department (HED)

(Engr. Golam Mahabub)
Superintendent Engineer (CC)
Health Engineering Department (HED)
Circle-5, Barishal

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertiser (if Applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/FD/GOB /DD/24-25/H-09	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Mochukhail Uzhic in Madhukhail Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.174	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-10	Emergency Relocation of Pump Control Panel from Old Dilapidated Pump House to New Generator Room at In Boalmari Uzhic under Faridpur District.	No.	1	RFQU	AO	GOB	0.110	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-11	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Bhanga Uzhic in Bhanga Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.139	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-12	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Charvadrassan Uzhic in Charvadrassan Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.149	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-13	Emergency Repair & Maintenance of Sanitary & Electrical works at Salha Uzhic in Salha Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.088	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-14	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Alfadanga Uzhic in Alfadanga Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.146	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-15	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Sadarpur Uzhic in Sadarpur Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.147	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-16	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Nagarkanda Uzhic in Nagarkanda Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.170	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-17	Emergency Repair & Maintenance of Sanitary & Electrical works at Boalmari Uzhic in Boalmari Upazila Under Faridpur district.	No.	1	RFQU	AO	GOB	0.097	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-18	Emergency SFF of Lead Shield and Lead Glass with Ancillary Works at X-Ray room in Bhanga Uzhic under Faridpur district.	No.	1	RFQU	AO	GOB	0.150	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates
HED/FD/GOB /DD/24-25/H-19	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Goalandra Uzhic in Goalandra Upazila Under Rajbari district.	No.	1	RFQU	AO	GOB	0.315	Planned Dates Planned Days Adjust Dates	25-May-25 0 Adjust Dates	28-May-25 3 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 4 Adjust Dates	1-Jun-25 0 Adjust Dates	1-Jun-25 0 Adjust Dates	2-Jun-25 1 Adjust Dates	8 1 Adjust Dates	9-Jun-25 7 Adjust Dates

Mamunni

20.10.24

স্বাস্থ্য শ্রমিকদের আন্দোলন (এইচইডি)
এফইসিআইসি
স্বাস্থ্য শ্রমিকদের আন্দোলন (এইচইডি)
এফইসিআইসি

নিবাহী প্রকৌশলী

স্বাস্থ্য শ্রমিকদের আন্দোলন (এইচইডি)
এফইসিআইসি
স্বাস্থ্য শ্রমিকদের আন্দোলন (এইচইডি)
এফইসিআইসি

21.10.24

Lasker Sattman Masud
Estimator (Electrical)
Circle-5, Barishal
Health Engineering Department (HED)

APPROVED

21.10.24

(Engr. Golam Mahabub)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barishal

১৯/০৬/২৫

00 90.75

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost In Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/ED/GOB /DID/24-25/H-20	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Ballakandi Uzhc in Ballakandi Upazila Under Rajshahi district.	No.	1	RFQU	AO	GOB	0.2931	Planned Dates Planned Days		25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2	9-Jun-25 7
HED/ED/GOB /DID/24-25/H-21	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Kalukhail Uzhc in Kalukhail Upazila Under Rajshahi district.	No.	1	RFQU	AO	GOB	0.2743	Adjust Dates Planned Dates Planned Days		25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	8	9-Jun-25 7
HED/ED/GOB /DID/24-25/H-22	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Pangsha Uzhc in Pangsha Upazila Under Rajshahi district.	No.	1	RFQU	AO	GOB	0.3432	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 4	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	8	9-Jun-25 7
AND SO ON																	
Total Value of Works Procurement							6.395	AND SO ON									

Masum

২০.১০.২৪
১৯/০৬/২৫
স্বাস্থ্য শাসনীয় কার্যে সরকারের জন্য

১৯/০৬/২৫

নিবাহী প্রকৌশলী
স্বাস্থ্য শাসনীয় কার্যে সরকারের জন্য

১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫
১৯/০৬/২৫

APPROVED
১৯/০৬/২৫

(Engr. Golam Mahabub)
Superintendent Engineer (C.C.)
Health Engineering Department (HEP)
Circle-5, Barshah

Annual Procurement Plan
[2024-2025]

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division
Agency : Health Engineering Department (HED)
Procuring Entity Name & Code : HED, Faridpur Division, Faridpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time Signature	Time for Completion of Contract
1	HED/FD/GOB/ D/D/24-25/FP-01	Emergency Repair 315 KVA Transformer in Sub Station at Habonogram Medical Assistant Training School(MATS) in Pangsha Upazila under Rajbari District.	No.	RFQU	AO	GOB	0.375	Planned Dates Adjust Dates		25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	17	9-Jun-25
2	HED/FD/GOB/ D/D/24-25/FP-02	Emergency Repair & Maintenance of Civil Sanitary & Electrical works at Family Planning OT & Clinic Section at Upazila Family Planning Office, Madhukhal Under Faridpur district.	No.	RFQU	AO	GOB	0.087	Planned Dates Adjust Dates		25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	8	9-Jun-25
AND SO ON																	
AND SO ON																	
Total Value of Works Procurement																	
0.462																	

Mamun
20.10.24
স্বাক্ষরিত
এক্সিকিউটিভ
ফার্মুলেশন অফিস (এইচ.ই.ডি.)
স্বাক্ষরিত
ফার্মুলেশন অফিস

Kalpana
28.10.24
নির্বাহী
ফার্মুলেশন
স্বাক্ষরিত
ফার্মুলেশন অফিস (এইচ.ই.ডি.)
স্বাক্ষরিত
ফার্মুলেশন অফিস

91.10.24
Lakshmi Sahan Masud
Estimator (Electrical)
Circle-5, Barishal
Health Engineering Department (HED)

APPROVED
91.11.24
Engr. Golam Mahabub
Superintendent Engineer (CC)
Health Engineering Department (HED)
Circle-5, Barishal