

ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division
 Agency: Health Engineering Department (HED)
 Procuring Entity Name & Code: Executive Engineer, Narayanganj Division, Code: Not Applicable
 Project/Programme Name & Code: Repair and Renovation Works of Health & Family Welfare Infrastructure under GOB (Health Service Division) Located With Narayanganj Division.

Budget: Revenue

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process		Advertise Prequal (if applicable)	Invite/advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GOB/H5-Nara/25-26/01	Repair and Maintenance work of EPI & Conference Room at sadar Upazila Health and Family Planning Office in Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.45	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	
GOB/H5-Nara/25-26/02	Repair and Maintenance of Civil works with Installation of 75 mm dia Deep Tube-well at Crockerbar Community Clinic and Dapa-drakpur Community/Clinic each in Sadar Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.95	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	
GOB/H5-Nara/25-26/03	Replacement of piping in underground piping system and rewinding of 10 H.P submersible water pump motor at Bandar Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.40	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	
GOB/H5-Nara/25-26/04	Repair, Renovation and Maintenance work of one unit (1st floor North side) Doctor's Quarter (1000 sqft) of 2-storied 4-unit building at Bandar Upazila Health Complex under Narayanganj District	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.23	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	
GOB/H5-Nara/25-26/05	Repair, Renovation and Maintenance work of two-unit (1st floor East & West side) Staff Quarter (600 sqft) of 2-storied 4-unit building at Bandar Upazila Health Complex under Narayanganj District	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.39	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	
GOB/H5-Nara/25-26/06	Repair and maintenance of civil, sanitary and electrical works with installation of 75mm dia deep tube-well and 1 H.P submersible water pump motor at Dashergaon Community Clinic, Misapur Union in Bandar Upazila under Narayanganj District	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.58	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	
GOB/H5-Nara/25-26/07	Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building in Arakbar Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.30	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026	

Handwritten signature

স্বাক্ষরিত, সার্কেল-১, ঢাকা।
 Health Engineering Department (HED)
 Narayanganj Division

Md. MAHEUZ MIA
 Executive Engineer (HED)
 Health Engineering Department (HED)
 Narayanganj Division

Handwritten signature

Md. Abbas Uddin
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Narayanganj Division

Handwritten signature

স্বাক্ষরিত, সার্কেল-১, ঢাকা।
 Health Engineering Department (HED)
 Narayanganj Division

Handwritten signature

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost In Million tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HS-Nara/25-26/08	Repair and Maintenance of Civil, Sanitary & Electrical works at Hajjodi Health Sub-Center in Arinahazur Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.45	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/09	Reconstruction of Ramp and collapsible gate at Admin Block and Renovation of Kitchen room in Sonargaon Upazila Health Complex under Narayanganj District	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.55	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/10	Repair and maintenance of civil, sanitary and electrical works with installation of 75mm dia deep tube-well and 1 H.P submersible water pump motor at Goadi Community Clinic, Aminpur Union in Sonargaon Upazila under Narayanganj District	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.61	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/11	Repair, Renovation and Maintenance works of Hosenpur Health Sub-Center at Sonargaon Upazila in Narayanganj District	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.42	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/12	Repair and Maintenance work of EP & Male-Female Ward at Old Hospital Building in Ruggani Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.10	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/13	Repair and Maintenance work of 3rd Class Quarter (800 sqft) (2 storied building- 4 unit) at Ruggani Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.20	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/14	Repair and Maintenance work of 4th Class Quarter (600 sqft) (3 storied building- 6 unit) at Ruggani Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.45	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/15	Repair & Maintenance Works of EPI Store Building Including Re-Construction of Master Drain at Sadar Upazila Health & Family Planning Office in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.77	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90

fm

[Signature]

[Signature]

[Signature]

স্বাক্ষরিত
উপ-সহকারী প্রকৌশলী (অফিস)
এইচইডি, সার্কেল-১, ঢাকা।

MD. MAHEFUZ MIA
Estimator
Health Engineering Department (HEE)
Narayanganj Division

Md. Abbas Uddin
Executive Engineer (C.C.)
Health Engineering Department (HEE)
Narayanganj Division

(স্বাক্ষরিত)
সহকারী প্রকৌশলী (স্মার)
উপ-সহকারী প্রকৌশলী (এইচইডি)
সার্কেল-১, ঢাকা।

অফিসে
অতিরিক্ত প্রকৌশলী (স্মার)
স্বাক্ষরিত
সার্কেল-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million tk.	Time Code for Process	Advertise (if applicable)	Invite/tenders e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 Repair & Maintenance Works of Char Dummura Health Sub-Center (1-Store) at Sadar Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.45	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/16	Repair & Maintenance Works of Doctor's Quarter (1000 sft, 2-Store) 4-unit) at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.79	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/17	Repair & Maintenance Works of Nurse's Quarter (800 sft, 2-Store) 4-unit) at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.77	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/18	Repair & Maintenance Works of Staff Quarter (600 sft, 3-Store) 6-unit) at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.17	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/19	Construction Works of Boundary Wall with Main Gate at Sirajdikhan Health Sub-Center at Sirajdikhan Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.98	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/20	Repair & Maintenance of Sanitary & Electrical Works and Re-casting of RC Pad on Roof Slab of Old Hospital Building at Seenager Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.60	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/21	Repair & Maintenance Works of Emergency Block, Administrative Block and Male & Female Ward at Old Hospital Building in Tongbari Upazila Health Complex under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.94	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/22	Supply & Installation Works of 30 KVA Three Phase Generator at Tongbari Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.67	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90
GOB/HS-Nara/25-26/23	Repair & Maintenance Works of Nurses Dormitory (1-Store) 2-unit) at Tongbari Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.66	Planned Dates Planned Dates Actual Dates	N/A N/A N/A	0 0 0	14 14 14	14 14 14	7 7 7	7 7 7	28 28 28	70	90

স্বাক্ষর
স্বাক্ষর
 ড. সত্যজিৎ বসু (জিই)
 এইচইডি, সাকফেল-১, ঢাকা।

MD. MAHFUZ MIA
 Estimator
 Health Engineering Department (HEP)
 Narayanganj Division

Md. Abbas Uddin
 Executive Engineer (C.O.)
 Health Engineering Department (HEP)
 Narayanganj Division

স্বাক্ষর
 ড. সত্যজিৎ বসু (জিই)
 এইচইডি, সাকফেল-১, ঢাকা।

স্বাক্ষর
 ড. সত্যজিৎ বসু (জিই)
 এইচইডি, সাকফেল-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Eid Cost in Million tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 Re-Construction of RCC Road from Main Gate to Old Hospital Building at Gazaria Upazila Health Complex in Munsihiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.96	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/25	Repair & Maintenance Works of Old Hospital Building at Gazaria Upazila Health Complex in Munsihiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.64	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/27	Repair & Maintenance Works of Vober Char Health Sub-Center (1-Stored) at Gazaria Upazila in Munsihiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.42	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/28	Repair & Maintenance Works of Staff Quarter (600 sq. 3-Stored 6-unit) & Interior Decoration Works of UH&PPO Office Room at Lauhajang Upazila Health Complex in Munsihiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.60	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
GOB/HS-Nara/25-26/29	Repair & Maintenance Works of Kanakar Health Sub-Center (1-3-store) at Lauhajang Upazila in Munsihiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.45	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
Total=							28.939										

ফর্ম
 মোঃ ইয়াসিন হোসেন
 উপ-সচিব (অতিরিক্ত)
 এনজিনিয়ারিং, সার্কেল-১, ঢাকা।

MD. MAHFUZ MIA
 Esimator
 Health Engineering Department (HEE)
 Narayanganj Division

Md. Abbas Uddin
 Executive Engineer (C.O.)
 Health Engineering Department (HEE)
 Narayanganj Division

(সি: সার্কেল অফিস)
 সচিব/সচিব (অতিরিক্ত)
 এনজিনিয়ারিং অফিস (এনজিও)
 সার্কেল-১, ঢাকা।

সচিব/সচিব (অতিরিক্ত)
 এনজিনিয়ারিং অফিস (এনজিও)
 সার্কেল-১, ঢাকা।

ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division
 Agency: Health Engineering Department (HED)
 Procuring Entity Name & Code: Executive Engineer, Narayanganj Division, Code: Not Applicable
 Project/Programme Name & Code: Repair and Renovation Works of Health & Family Welfare Infrastructure under GOB (Health Education) Located With Narayanganj Division

Budget: Revenue

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk.	Time Code for Process	Advertise (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repair and Maintenance of Civil, Sanitary & Electrical works at Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.85	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026
2	Repair and Maintenance of Civil, Sanitary & Electrical works at Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.64	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026
3	Repair and Maintenance of Civil, Sanitary and Electrical works of Quarter Building with Installation of 75 mm dia Deep Tube-well at Sunilpara Union Health & Family Planning Center	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.10	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026
4	Repair and maintenance of Civil, Sanitary and Electrical work at Bandar (Podugor) Union Health & Family Welfare Center (Quarter Building) in Bandar Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.97	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026
5	Repair and Maintenance of Civil, Sanitary and Electrical works at Quarter Building of Gokandali Union Health & Family Planning Center in Rugganj Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.80	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026
6	Repair and Maintenance of Civil, Sanitary and Electrical works at Quarter Building of Tarabo Union Health & Family Planning Center in Rugganj Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.65	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026
7	Repair and Maintenance of Civil, Sanitary and Electrical works at Rugganj Upazila Family Planning Office in Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.60	Planned Dates N/A	N/A	01.09.2025	15.09.2025	29.09.2025	06.10.2025	13.10.2025	10.11.2025	70	08.02.2026

গোব হযরান হোমন
 উপ-সহকারী প্রকৌশলী (ভিডি)
 এইচইডি, সেক্টর-১, ঢাকা।

MD. MAHFUZ MIA
 Estimator
 Health Engineering Department (HED)
 Narayanganj Division

Md. Abbas Uddin
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Narayanganj Division

সহকারী প্রকৌশলী (সহ)
 স্বাস্থ্যকেন্দ্র প্রকৌশলী (সহ)
 এইচইডি, সেক্টর-১, ঢাকা।

সহকারী প্রকৌশলী (সহ)
 স্বাস্থ্যকেন্দ্র প্রকৌশলী (সহ)
 এইচইডি, সেক্টর-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Advertiser (if applicable)	Invite/advertisement Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repair and maintenance of Civil, Sanitary and Electrical work at Bandar Family Planning Store (2-storied building) in Bandar Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.09	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair and maintenance of Civil, Sanitary and Electrical work at Magrapara Union Health & Family Welfare Center (Quarter Building) in Sonargaon Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.03	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Munshiganj MCHC at Sadar Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.56	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Adhara UH&FWC at Sadar Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.11	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Chittrakot UH&FWC at Sirajdikhan Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.25	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Hashara UH&FWC at Sreenagar Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.18	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Guagachia UH&FWC at Gazaria Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.06	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Autehahi UH&FWC at Tongibari Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.10	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
	Repair & Maintenance Works of Clinic Building of Medinmandal UH&FWC at Lauhajang Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.04	Planned Dates Planned Days	N/A N/A	01.09.2025 0	15.09.2025 14	29.09.2025 14	06.10.2025 7	13.10.2025 7	10.11.2025 28	70	08.02.2026 90
Total= 16,998																	

স্বাক্ষরিত
 Health Engineering Department (HEP)
 Narayanganj Division

MD MAJFUZ MIA
 Estimator
 Health Engineering Department (HEP)
 Narayanganj Division

MD ABDUS UDDIN
 Engineer (CC)
 Health Engineering Department (HEP)
 Narayanganj Division

স্বাক্ষরিত
 Health Engineering Department (HEP)
 Narayanganj Division


স্বাক্ষরিত
 Health Engineering Department (HEP)
 Narayanganj Division


ANNUAL PROCUREMENT PLAN


Ministry/Division: Ministry of Health and Family Welfare, Health Services Division
 Agency: Health Engineering Department (HED)
 Procuring Entity Name & Code: Executive Engineer, Narayangangl Division, Code: Not Applicable
 Project/Programme Name & Code: List of Routine & Periodical Emergency Maintenance works of Infrastructures under GOB Budget FY: 2025-26 (Health Service Division).


Budget: Revenue


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk.	Time Code for Process		Advertise Prequal (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								9	10									
1	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OLD Hospital Building in Rugganj Upazila Health Complex under Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										
RFQ-HS-02/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OPD Building in Rugganj Upazila Health Complex under Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										
RFQ-HS-03/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Rugganj Health Sub-Center in Rugganj Upazila Health Complex under Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.11	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										
RFQ-HS-04/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OLD Hospital Building in Sonargaon Upazila Health Complex under Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.20	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										
RFQ-HS-05/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical at OPD Building in Sonargaon Upazila Health Complex under Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										
RFQ-HS-06/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Sador Upazila Health and Family Planning Office in Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.15	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										
RFQ-HS-07/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Civil Surgeon Office in Narayangangl District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.17	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025	
								Actual Dates										


 মোঃ ইমরান হোসেন
 উপ-সহকারী প্রকৌশলী (ভূমি)
 এইচইডি, সার্কো-১, ঢাকা।


MD. MAHFUZ MIA
 MD. Estimator
 Health Engineering Department (HED)
 Narayangangl Division


Md. Abbas Uddin
 Executive Engineer (C.C.)
 Health Engineering Department (HED)
 Narayangangl Division


 (সিটিং সার্ভিস) প্রকৌশলী
 প্রকৌশলী প্রকৌশলী (ভূমি)
 প্রকৌশলী প্রকৌশলী (ভূমি)
 সার্কো-১, ঢাকা।


 প্রকৌশলী প্রকৌশলী সার্কো
 ডেপুটি প্রকৌশলী (৫৪ নং)
 প্রকৌশলী প্রকৌশলী (এইচইডি)
 সার্কো-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost In Million tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Mahanpukur Community Clinic of Kutubpur Union in Sadar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-08/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Mahanpukur Community Clinic of Kutubpur Union in Sadar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.18	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-09/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OLD Hospital Building in Bandar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-10/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OPD Building in Bandar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.15	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-11/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OLD Hospital Building in Araihazar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-12/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at OPD Building in Araihazar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-13/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Banti Community Clinic of Duppara Union in Araihazar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-14/2025-26	Supply of 3.00 HP Sub-Mersible Pump Motor set & etc work at HED Divisional office in Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.25	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-15/2025-26	Emergency Re-winding of 7.5 HP & 5.5 HP Submersible Pump with ancillary Equipment at Sreenagar UHC in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.19	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025

স্বাক্ষর
 ডি.সরকারী প্রকৌশলী (তত্ত্ব)
 এইচইডি, সার্কেল-১, ঢাকা।


MD. MAHFUZ MIA
 Estimator (HED)
 Health Engineering Department
 Narayanganj Division


Md. Abbas Uddin
 Executive Engineer (C.O)
 Health Engineering Department (HED)
 Narayanganj Division


(স্বাক্ষর)
 সরকারী প্রকৌশলী (তত্ত্ব)
 স্বাক্ষর-১, ঢাকা।

প্রকৌশলী মোস্তাফিজ মাসুদ
 তত্ত্বাবধায়ক প্রকৌশলী (১৪ বাঁধ)
 স্বাক্ষর-১, ঢাকা।


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement			Source of Funds	Est Cost in Million tk.	Time		Advertise Prequal (if applicable)	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
				Method & Type	Contract Approving Authority	Contract Type			Code for Process	Days									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
RFQ-HS-16/2025-26	Emergency Repair of Sanitary & Electrical Works at Sreenagar Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.16	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-17/2025-26	Emergency Repair of Sanitary Works at OPD Building of Sirajdikhan Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.15	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-18/2025-26	Emergency Repair of Electrical Works at OPD Building of Sirajdikhan Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.16	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-19/2025-26	Emergency Repair of Sanitary Works at Tongbari Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.17	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-20/2025-26	Emergency Repair of Electrical Works at Tongbari Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.14	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-21/2025-26	Emergency Repair of Sanitary Works at Gazaria Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.14	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-22/2025-26	Emergency Repair of Electrical Works at Gazaria Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.14	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	
RFQ-HS-23/2025-26	Emergency Repair of Sanitary Works at Launjang Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.18	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025		14	23.11.2025	


 মোঃ মহফুজ মিয়া
 ইঞ্জিনিয়ারিং অফিসার (জিও)
 গাজারিয়া উপজেলা স্বাস্থ্য
 অফিস, গাজারিয়া-১, ঢাকা।


 Md. MAHFUZ MIA
 Estimator (HEB)
 Health Engineering Department (HEB)
 Narayanganj Division


 Md. Abbas Uddin
 Executive Engineer (CC)
 Health Engineering Department (HEB)
 Narayanganj Division

(মোঃ আব্দুল উদ্দিন)
 প্রোগ্রামার অফিসার (পূর্ব)
 স্বাস্থ্য ইঞ্জিনিয়ারিং অফিস (এইচইডি)
 গাজারিয়া-১, ঢাকা।


 প্রোগ্রামার অফিসার
 স্বাস্থ্য ইঞ্জিনিয়ারিং অফিস (এইচইডি)
 গাজারিয়া-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Funds	Estid Cost In Million tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RFQ-HS-24/2025-26	Emergency Repair of Electrical Works at Lauhajang Upazila Health Complex under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.15	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-25/2025-26	Emergency Repair of Sanitary Works at Sadar Upazila Health & Family Planning Office under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.13	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-26/2025-26	Emergency Repair of Electrical Works at Sadar Upazila Health & Family Planning Office under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.15	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
RFQ-HS-27/2025-26	Maintenance of HED Assistant Engineer Office Building With Gardening, Plantation & Beautification works in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.06	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	14	23.11.2025
Total= 3.795																	

firm

স্বাঃ ইয়ারান হোসেন
উপ-সহকারী প্রকৌশলী (ভূমি)
এইচইডি, সার্কেল-১, ঢাকা।

[Signature]
MD. MAHFUZ MIA
Estimator
Health Engineering Department (HED)
Narayanganj Division

[Signature]
Md. Abbas Uddin
Executive Engineer (C.O.)
Health Engineering Department (HED)
Narayanganj Division

(স্বাঃ শাহাব উদ্দিন)
সহকারী প্রকৌশলী (পূর)
১৭৭৭ প্রকৌশল অফিস (এইচইডি)
সার্কেল-১, ঢাকা।

[Signature]
প্রকৌশলী শাহাব
উপসহকারী প্রকৌশলী (পূর)
১৭৭৭ প্রকৌশল অফিস (এইচইডি)
সার্কেল-১, ঢাকা।

ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division
 Agency: Health Engineering Department (HED)
 Procuring Entity Name & Code: Executive Engineer, Narayanganj Division, Code: Not Applicable
 Project/Programme Name & Code: List of Routine & Periodical Emergency Maintenance works of Infrastructures under GOB Budget FY: 2025-26 (Health Education Division)

Budget: Revenue

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process		Advertise (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Deputy Director for Family Planning Office in Narayanganj.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.25	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025
RFQ-HE-01/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Sadar MCWC in Narayanganj.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025
RFQ-HE-02/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Jalkuri MCWC in Narayanganj.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025
RFQ-HE-03/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Kutubpur UH&FWC in Sadar Upazilla under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025
RFQ-HE-04/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Musapur UH&FWC in Bandar Upazilla under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.14	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025
RFQ-HE-05/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Uchitpura UH&FWC in Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.16	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025
RFQ-HE-06/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Khairanda UH&FWC in Arailhazar Upazilla under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.20	Planned Dates	Actual Dates	N/A	0	4	3	1	1	5	14	23.11.2025

from

MD. MAHFUZ MIA

MD. Abbas Uddin

MD. MAHFUZ MIA

MD. Abbas Uddin

স্বাক্ষরিত
 ডি. সার্বভৌম সরকারী (উর্জি)
 এইচ.ই.ডি. সার্ভিস-১, ঢাকা।

স্বাক্ষরিত
 ডি. সার্বভৌম সরকারী (উর্জি)
 এইচ.ই.ডি. সার্ভিস-১, ঢাকা।

স্বাক্ষরিত
 ডি. সার্বভৌম সরকারী (উর্জি)
 এইচ.ই.ডি. সার্ভিস-১, ঢাকা।

স্বাক্ষরিত
 ডি. সার্বভৌম সরকারী (উর্জি)
 এইচ.ই.ডি. সার্ভিস-১, ঢাকা।

স্বাক্ষরিত
 ডি. সার্বভৌম সরকারী (উর্জি)
 এইচ.ই.ডি. সার্ভিস-১, ঢাকা।

Health Engineering Department (HED)
 Narayanganj Division

Health Engineering Department (HED)
 Narayanganj Division

Health Engineering Department (HED)
 Narayanganj Division

Health Engineering Department (HED)
 Narayanganj Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost In Million tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Pirupur UH&FWC in Sonargaon Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.16	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-08/2025-26	Emergency repair, maintenance of Civil, Sanitary & Electrical works at Kanchan UH&FWC in Rugganj Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.18	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-10/2025-26	Emergency Repair of Sanitary & Electrical Works at Panchasar UH&FWC of Sadar Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.09	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-11/2025-26	Emergency Repair of Electrical Works at Academic Building of IHT in Sreenagar Upazila under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-12/2025-26	Emergency/Repair of Sanitary Works at Academic Building of IHT in Sreenagar Upazila under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-13/2025-26	Emergency Repair of Electrical Works at Boy's & Girl's Hostel Building of IHT in Sreenagar Upazila under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.09	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-14/2025-26	Emergency Repair of Sanitary Works at Boy's & Girl's Hostel Building of IHT in Sreenagar Upazila under Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025
RFQ-HE-15/2025-26	Emergency Repair of Sanitary & Electrical Works at Kanakar UH&FWC of Lauhajang Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Planned Days Actual Dates	N/A N/A N/A	02.11.2025 0 0	06.11.2025 4 4	09.11.2025 3 3	10.11.2025 1 1	11.11.2025 1 1	16.11.2025 5 5	14	23.11.2025

শ্রীঃ ইমরান রেজওয়ান
উপ-সহকারী প্রকৌশলী (সহ)
এইচইডি, সার্কেন-১, ঢাকা।

MD. MAHFUZ MIA
Esimator
Health Engineering Department (HED),
Narayanganj Division

Md. Abbas Uddin
Executive Engineer (C.C)
Health Engineering Department (HED)
Narayanganj Division

সহকারী প্রকৌশলী (সহ)
এইচইডি, সার্কেন-১, ঢাকা।

প্রকৌশল সৌভাগ্য সার্বভ
অতিরিক্ত প্রকৌশলী (৫ম দাঃ)
সহকারী প্রকৌশল অফিসার (এইচইডি)
সার্কেন-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost In Million tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Emergency Repair of Sanitary & Electrical Works at Shekhamnagar 10 Bed MCWC of Sirajdikhan Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.18	Planned Dates	N/A	02.11.2025	06.11.2025	09.11.2025	10.11.2025	11.11.2025	16.11.2025	17	23.11.2025	
Total=							2.153	Planned Days	N/A	0	4	3	1	1	5	14	7	
								Actual Dates										

শ্যাম হুমায়ুন হোসেন
ইন-সার্কারী প্রকৌশলী (জিই)
এইচইডি, সার্কেল-১, ঢাকা।

Md. MAHFUZ MIA
Estimator
Health Engineering Department (HED)
Narayanganj Division

Md. Abbas Uddin
Executive Engineer (C.C)
Health Engineering Department (HED)
Narayanganj Division

(শ্যাম শাহাব উদ্দিন)
সরকারী প্রকৌশলী (সর)
১৩৭ প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

প্রকৌশলী : শ্যাম শাহাব
অতিরিক্ত প্রকৌশলী (৩৪ নং)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।