


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/PAT/GOB- HS/25-26/05	Repair and Maintenance of sewerage system, water supply line and Construction of 100 user Septic tank, Soak well and Inspection pit works at Mirzagonj UZHC in Patuakhali District.	No	1	LTM/OTM National	SE/AO	GOB	6.75	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/06	Repair & Maintenance of Civil, Sanitary and Electrical works of Store room, Breast feeding room, labour room, kitchen room, emergency room (Ground Floor) with Toilet at Duruki 31 bed Upazila Health Complex in Patuakhali District.	No	1	LTM/OTM National	SE/AO	GOB	8.680	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/07	Repair & Maintenance of Civil, Sanitary and Electrical works of Male ward and Female Ward with Toilet at Duruki 31 bed Upazila Health Complex in Patuakhali District.	No	1	LTM/OTM National	SE/AO	GOB	3.930	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/08	Repair & Maintenance of Civil, Sanitary and Electrical works of OPD Building Toilet Block (Ground Floor), OT Septic & Labour Room (1st Floor), Dengue ward (2nd Floor) at Bauphal 50 bed Upazila Health Complex in Patuakhali District.	No	1	LTM/OTM National	SE/AO	GOB	10.740	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/09	Repair & Maintenance of Civil, Sanitary and Electrical works of Toilet Re-modeling for Duty Doctor Room, Stair Tiles, Pavement tiles for Link Corridor (Gr & 1st Floor) and Covid -19 Ward at Old hospital Building, Bauphal 50 bed Upazila Health Complex in Patuakhali District.	No	1	LTM/OTM National	SE/AO	GOB	5.170	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026


 ১১.০৩.২৫
 (স্বাক্ষরিত আফিসার)
 উপ-সচিব (প্রোগ্রামিং) (সি)।
 স্বাস্থ্য সচিবালয় অফিস (HED)
 পটুখালী জেলা।

১১.০৩.২৫
 (স্বাক্ষরিত আফিসার)
 উপ-সচিব (প্রোগ্রামিং) (সি)।
 স্বাস্থ্য সচিবালয় অফিস (HED)
 পটুখালী জেলা।

(স্বাক্ষরিত আফিসার)
 উপ-সচিব (প্রোগ্রামিং) (সি)।
 স্বাস্থ্য সচিবালয় অফিস (HED)
 পটুখালী জেলা।

(স্বাক্ষরিত আফিসার)
 উপ-সচিব (প্রোগ্রামিং) (সি)।
 স্বাস্থ্য সচিবালয় অফিস (HED)
 পটুখালী জেলা।

(Engr. Faruk Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Banshal.

APPROVED

(স্বাক্ষরিত আফিসার)
 উপ-সচিব (প্রোগ্রামিং) (সি)।
 স্বাস্থ্য সচিবালয় অফিস (HED)
 পটুখালী জেলা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
HED/PAT/GOB- HS/25-26/ 21	Repair & Maintenance of Civil, Sanitary and Electrical Works of Old Hospital Building at Barma UZHC under Barma Upazila in Barguna District.	No	1	LTM /OTM National	SE/AO	GOB	9.286	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2025	
HED/PAT/GOB- HS/25-26/ 22	Repair & Maintenance Works of Internal RCC Road at Barma UZHC in Barguna District.	No	1	LTM /OTM National	SE/AO	GOB	7.564	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	28	70	21.03.2025
HED/PAT/GOB- HS/25-26/ 23	Repair & Maintenance works of Doctors Quarter (2 Storied 4 Unit Building) at Barma UZHC in Barguna District.	No	1	LTM /OTM National	SE/AO	GOB	12.577	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	28	70	21.03.2025
HED/PAT/GOB- HS/25-26/ 24	Repair and Maintenance Works of Civil, Sanitary and Electrical Works at Taloli UZHC in Barguna District.	No	1	LTM /OTM National	SE/AO	GOB	5.120	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	28	70	21.03.2025
HED/PAT/GOB- HS/25-26/ 25	Repair & Maintenance of Civil, Sanitary and Electrical Works of Two Storied Old Hospital Building at Amtali UZHC in Amtali Upazila under Barguna District.	No	1	LTM /OTM National	SE/AO	GOB	12.403	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	28	70	21.03.2025
HED/PAT/GOB- HS/25-26/ 26	Repair & Maintenance of Civil, Sanitary and Electrical Works of OPD Building at Amtali UZHC Barguna District.	No	1	LTM /OTM National	SE/AO	GOB	5.257	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	28	70	21.03.2025

APPROVED

27.07.25
 (স্বাক্ষরিত কর্তৃক)
 উপ-সচিব (স্বাক্ষরিত কর্তৃক)
 স্বাক্ষরিত কর্তৃক (HED)
 স্বাক্ষরিত কর্তৃক।

27.07.25
 (স্বাক্ষরিত কর্তৃক)
 উপ-সচিব (স্বাক্ষরিত কর্তৃক)
 স্বাক্ষরিত কর্তৃক (HED)
 স্বাক্ষরিত কর্তৃক।

(স্বাক্ষরিত কর্তৃক)
 উপ-সচিব (স্বাক্ষরিত কর্তৃক)
 স্বাক্ষরিত কর্তৃক (HED)
 স্বাক্ষরিত কর্তৃক।

(স্বাক্ষরিত কর্তৃক)
 উপ-সচিব (স্বাক্ষরিত কর্তৃক)
 স্বাক্ষরিত কর্তৃক (HED)
 স্বাক্ষরিত কর্তৃক।

(Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barisal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/PAT/GOB- HS/25-26/27	Repair & Maintenance of Civil, Sanitary and Electrical Works of Male, Female & Dengue Ward and Meeting Room at OPD Building in Patharghata UZHC under Barguna District			LTM / OTM National	SE / AO	GOB	12.144	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/28	Repair & Maintenance of Civil & Electrical Works of Health Inspector Office at Patharghata Upazila in Barguna District.			LTM / OTM National	SE / AO	GOB	2.54	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/29	Repair & Maintenance of Civil, Sanitary and Electrical Works of Wash Block, Toilet & Kitchen Room at Old Hospital Building in Patharghata UZHC under Barguna District			LTM / OTM National	SE / AO	GOB	6.564	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
HED/PAT/GOB- HS/25-26/30	Repair & Maintenance of Civil, Sanitary and Electrical Works of 4th Class Quarter Building at Belagi UZHC in Belagi Upazila under Barguna District.	No	1	LTM / OTM National	SE / AO	GOB	8.876	Planned Dates		11.10.2025	26.10.2025	08.11.2025	15.11.2025	22.11.2025	21.12.2025	70	21.03.2026
ST Total=TK.							227.823										

Handwritten signature
 23.07.25
 (অসীম আক্তার)
 উপ-সহকারী প্রোগ্রামার (পূঃ)
 মহা প্রকৌশল অফিসের (HED)
 পটুয়াখালী বিভাগ।

Handwritten signature
 23.07.25
 (অসীম আক্তার)
 উপ-সহকারী প্রোগ্রামার (পূঃ)
 মহা প্রকৌশল অফিসের (HED)
 পটুয়াখালী বিভাগ।

(সহকারী প্রোগ্রামার)
 উপ-সহকারী প্রোগ্রামার (পূঃ)
 মহা প্রকৌশল অফিসের (HED)
 পটুয়াখালী বিভাগ।

(সহকারী প্রোগ্রামার)
 উপ-সহকারী প্রোগ্রামার (পূঃ)
 মহা প্রকৌশল অফিসের (HED)
 পটুয়াখালী বিভাগ।

APPROVED

(Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Bansthal.

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost In Million Tk.	Time Code for Process		Advertise Prequal (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Modification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days									
1																		
HED/PAT/GOB- HS/25-26/ERM-19	Emergency Repair & Maintenance of Sanitary and Electrical Works at Talhoi UZHC in Barguna District.	No	4	RFQU	SE/AO	GOB	1.700				11.10.2025	16.10.2025	19.10.2025	21.10.2025	23.10.2025	26.10.2025	17	18
		3	1								0	5	3	2	2	3	15	30
							ST Total = Tk. 63.020											
							Grand Total = Tk. 290.843											

SKM
27.07.25
(আপত্তা আক্ৰম)
উপ-সহকারী প্রকৌশলী (প্র)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (HED)
শুশ্রূষাবলী বিভাগ।

R
27.07.25
সহকারী প্রকৌশলী (প্র)
এক্সিকিউটিভ (প্র)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (HED)
শুশ্রূষাবলী বিভাগ।

Amr
(সহকারী প্রকৌশলী)
উপ-সহকারী প্রকৌশলী (প্র)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (HED)
শুশ্রূষাবলী বিভাগ।

R
27.07.25
(স্বাস্থ্য আনুষ্ঠানিক হেডকোম্পানি)
ফিল্ড প্রকৌশলী (সি এন)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (HED)
শুশ্রূষাবলী বিভাগ।

APPROVED

[Signature]
(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barisal.