

Annual Procurement Plan(Works)
(2024-2025)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, HED, Sylhet Division

(Health Service Division)

Package no	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estal. Cost in Million TL.	Time Code for process	Advertise Procuqal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	LTM (NCT)	AO/SE	GOB- Revenue	8	9	10	11	12	13	14	15	16	17	18
SyD/Rev/R &P/2024-25/01	Supply & installation of Deep Tube well with 5 HP Submersible Pump Motor Set of Leprosy Hospital at Sadar Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1.450	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/02	Repair & Maintenance of Civil, Sanitary and Electrical Works of Khadimpara 30 Bed Hospital at Sadar in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1.800	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/03	Repair & Maintenance of Civil, Sanitary and Electrical Works of old Building at Dakhin Surma Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1.500	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/04	Repair & Renovation of Civil, Sanitary and Electrical Works of New Hospital Building at Beanibazar Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	2.000	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/05	Repair & Maintenance of Drain, Sanitary sewage Line, and External Electrical Works of Hospital Campus at Beanibazar Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.700	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/06	Repair & Maintenance of Civil, Sanitary and Electrical Works of UHFPO Qtr(Building A-2) & Doctors Qtr (Building A-1) at Beanibazar Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.800	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/07	Repair & Maintenance of Civil, Sanitary and Electrical Works of Bishwanath Sub-Center at Bishwanath Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.800	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/08	Repair & Maintenance of Civil, Sanitary and Electrical Works of 4th Class Quarter at Zakiganj Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1.000	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/09	Repair & Maintenance of Civil, Sanitary and Electrical Works of Tajpur Sub-Center at Osmantiganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.700	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R &P/2024-25/10	Supply and installation of 5 HP Submersible Pump works at Durai Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1.500	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90

APPROVEN
(Signature)
21.10.24

20.10.2024
Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

20.10.2024
Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

Package no	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates Planned Days Actual Dates								
SyD/Rev/R/ &P/2024-25/ 11	Repair, Renovation & Maintenance works of OPD Building and UH&FPO Room at Dharmapasha Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1,200	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 12	Repair, Renovation & Maintenance works of 4th Class Quarter (4-unit) at Dharmapasha Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1,400	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 13	Supply and Installation of 5 HP Submersible Pump & External Sanitary works at Jagannathpur Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1,550	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 14	Repair, Renovation & Maintenance works of 4th Class Quarter (4-unit) at Taharpur Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1,200	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 15	Repair, Renovation & Maintenance works of Old Hospital Building at Chatoak Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	2,000	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
Flood Affected health infrastructures																
SyD/Rev/R/ &P/2024-25/ 16	Repair & Renovation of Civil, Sanitary and Electrical Works of Old & New Hospital Building at Guinghat Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	2,496	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 17	Repair & Maintenance of Civil, Sanitary and Electrical Works of Old & New Hospital Building at Comanganj Upazila Health Complex (UzHC) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	2,000	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 18	Repair & Maintenance Works of Flood Affected Old & OPD Building at Taharpur Upazila Health Complex in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0,700	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R/ &P/2024-25/ 19	Repair & Maintenance Works of Flood Affected OPD & Generator Building at Bishwambargur Upazila Health Complex in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0,300	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R/ &P/2024-25/ 20	Repair & Maintenance Works of Flood Affected Staff Quarter Building, damaged portion of boundary wall and Construction of RCC Road at Chhatas Upazila Health Complex in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	1,400	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Apr-25 90
SyD/Rev/R/ &P/2024-25/ 21	Repair & Maintenance of Mutharbaraz Sub Center at Oranmagur Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0,269	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R/ &P/2024-25/ 22	Repair & Maintenance of Sikundaryur Sub Center at Oranmagur Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0,227	31-Oct-24 0 Actual Dates	0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30

APPROVED

[Signature]
24-10-24

SECRETARY (REGULAR)
ENGINEERING DEPARTMENT (HE) (Sylhet)
Sylhet District, Bangladesh

20.10.2024

Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

20.10.2024

Jamal Hossain
Estimator (Civil)
Health Engineering Department (HE)
Sylhet Division, Sylhet.

Sl. No.	Package no	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estim. Cost in Million TL.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
23	SyLD/Rev/R &P/2024-25/23	Repair & Maintenance Works of Flood Affected Bilahi Sub-Center at Kalanaka Union Under Chhatrak Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.250	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
24	SyLD/Rev/R &P/2024-25/24	Repair & Maintenance Works of Flood Affected Bodmil Sub-Center at Soyaldar Union Under Jagannathpur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.500	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
25	SyLD/Rev/R &P/2024-25/25	Repair & Maintenance of Derkhandi Community Clinic under Noordigonj Union (ward No. 02, Old-5) of Gunninghat upazila in Sylhet District. (Type-B)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
26	SyLD/Rev/R &P/2024-25/26	Repair & Maintenance of Vitorpal Community Clinic under Bishadandi Union (ward No. 03.) of Gunninghat upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
27	SyLD/Rev/R &P/2024-25/27	Repair & Maintenance of Purba Pebberkhal Community Clinic under Tuakul Union (ward No. 03.) of Gunninghat upazila in Sylhet District. (Type-B)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
28	SyLD/Rev/R &P/2024-25/28	Repair & Maintenance of Shaokhbaniga Community Clinic under Purba Jafing Union (ward No. 02, Old-9) of Gunninghat upazila in Sylhet District. (Type-A)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
29	SyLD/Rev/R &P/2024-25/29	Repair & Maintenance of Hakorbazar Community Clinic under Dowbari Union (ward No. 03.) of Gunninghat upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
30	SyLD/Rev/R &P/2024-25/30	Repair & Maintenance of Nugal Community Clinic under Lengura Union (ward No. 02.) of Gunninghat upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
31	SyLD/Rev/R &P/2024-25/31	Repair & Maintenance of Nurgundengi Community Clinic under Dowbari Union (ward No. 02, Old-5) of Gunninghat upazila in Sylhet District. (Type-B)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
32	SyLD/Rev/R &P/2024-25/32	Repair & Maintenance of Nuaman Community Clinic under Aitagan Union (ward No. 03, Old-9) of Gunninghat upazila in Sylhet District. (Type-A)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
33	SyLD/Rev/R &P/2024-25/33	Repair & Maintenance of Shikhabar Community Clinic under Noordigonj Union (ward No. 03, Old-9) of Gunninghat upazila in Sylhet District. (Type-B)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
34	SyLD/Rev/R &P/2024-25/34	Repair & Maintenance of Longor Community Clinic under Dowbari Union (ward No. 01) of Gunninghat upazila in Sylhet District. (Type-B)	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
35	SyLD/Rev/R &P/2024-25/35	Repair & Maintenance of Belmura Community Clinic under Rankhan Union at Compoigonj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.213	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25

APPROVED

[Signature]
21-10-24

20.10.2024

Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

[Signature]
20.10.2024


Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.


[Signature]
21-10-24
2024-10-21 11:47:00 AM
2024-10-21 11:47:00 AM
2024-10-21 11:47:00 AM

Sl. No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Syl.D/Rev./R &P/2024-25/36	Repair & Maintenance of Saharjin Community Clinic under Islampur Union at Companiganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.215	Planned Dates Planned Days	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/37	Repair & Maintenance of Padmal Community Clinic under Telichhal Union at Companiganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.212	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/38	Repair & Maintenance of Khayergaon Community Clinic under Islampur Union at Companiganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.210	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/39	Repair & Maintenance of Vraja Community Clinic under Islampur Union at Companiganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.215	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/40	Repair & Maintenance of Dhalapur Community Clinic under Islampur Union at Companiganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.211	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/41	Repair & Maintenance of Carbonor Community Clinic under Telichhal Union at Companiganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.208	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/42	Repair & Maintenance of Turakbagh Community Clinic under Bagha Union of Gulapganj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.209	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/43	Repair & Maintenance of Lalomnagar Community Clinic under Bagha Union of Gulapganj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.209	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/44	Repair & Maintenance of Muskurula Community Clinic under Lakshonobedhi Union of Gulapganj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.209	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/45	Repair & Maintenance of Golapnagar Community Clinic under Bagha Union of Gulapganj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.201	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/46	Repair & Maintenance of Khadirpur Community Clinic under Unopur Union at Ocaninagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.199	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/47	Repair & Maintenance of Matiani Community Clinic under Unopur Union at Ocaninagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.199	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
Syl.D/Rev./R &P/2024-25/48	Repair & Maintenance of Masdaruka Community Clinic under Unopur Union at Ocaninagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.202	Planned Dates Actual Dates	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30

APPROVED

 21-10-24


 Md. Shafiqur Rahman
 Executive Engineer
 Health Engineering Department
 Sylhet Division.


 20.10.2024
 Jamal Hossain
 Estimator (Civil)
 Health Engineering Department (HED)
 Sylhet Division, Sylhet.

(OFFICE USE - INTERNAL)
 EXECUTIVE ESTIMATOR (CIVIL)
 HEALTH ENG. DEPARTMENT, SYLHET


Package no	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Million Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SyD/Rev/R &P/2024-25/49	Repair & Maintenance of Sadpur Community Clinic under Sadpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.208	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/50	Repair & Maintenance of Sonamampur Community Clinic under Sadpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.206	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/51	Repair & Maintenance of Holampur Community Clinic under Sadpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.204	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/52	Repair & Maintenance of Mohorekpur Community Clinic under Sadpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.204	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/53	Repair & Maintenance of Boroboripur Community Clinic under Westpohorpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.203	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/54	Repair & Maintenance of Adampur Community Clinic under Westpohorpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.199	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/55	Repair & Maintenance of pearpur Community Clinic under Boringa Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.210	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/56	Repair & Maintenance of Tilpam Community Clinic under Boringa Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.202	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/57	Repair & Maintenance of Jalpur Community Clinic under Goolibazar Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.207	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/58	Repair & Maintenance of Morogao Community Clinic under Goolibazar Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.202	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/59	Repair & Maintenance of Hontidur Community Clinic under Talpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.203	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/60	Repair & Maintenance of Alikarohi Community Clinic under Talpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.200	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/61	Repair & Maintenance of Vavera Community Clinic under Talpur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.199	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jun-25 28	67	4-Feb-25 30

APPROVED

 20.10.2024
 Md. Shaliqur Rahman
 Executive Engineer
 Health Engineering Department
 Sylhet Division.

APPROVED

 20.10.2024
 Md. Shaliqur Rahman
 Executive Engineer
 Health Engineering Department
 Sylhet Division.

APPROVED

 20.10.2024
 Jamal Hossain
 Estimator (Civil)
 Health Engineering Department (HED)
 Sylhet Division, Sylhet.

Package no	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SyD/Rev./R &P/2024-25/62	Repair & Maintenance of Khatipur Community Clinic under Dayapur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.201	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/63	Repair & Maintenance of Doulatpur Community Clinic under Dayapur Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.198	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/64	Repair & Maintenance of Umanagar Community Clinic under Umanagar Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.201	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/65	Repair & Maintenance of Shurifnagar Community Clinic under Umanagar Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.199	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/66	Repair & Maintenance of Sultazpur Community Clinic under Umanagar Union at Osmaniagar Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.205	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/67	Repair & Maintenance of Dakul Dinkin Community Clinic under Zinghabari Union (ward No. 01) of Kanaighat upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.202	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/68	Repair & Maintenance of Shoperlandi Community Clinic under Biresbore Union (ward No. 03) of Zakigooj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/69	Repair & Maintenance of Maljigram Community Clinic under Biresbore Union (ward No. 01) of Zakigooj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/70	Repair & Maintenance of Kamalpur Community Clinic under Kajoishar Union (ward No. 02) of Zakigooj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/71	Repair & Maintenance of Nandishbore Community Clinic under Mandikpur Union (ward No. 02) of Zakigooj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/72	Repair & Maintenance of Enamoh Community Clinic under Kokonokpur Union (ward No. 01) of Zakigooj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/73	Repair & Maintenance of Cotagram Community Clinic under Kajoishar Union (ward No. 02) of Zakigooj upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.224	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25
SyD/Rev./R &P/2024-25/74	Repair & Maintenance of Lausi Community Clinic under City corporation at Dakkin Surma Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.223	Planned Dates Planned Days Actual Dates	N/A	31-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	8-Dec-24	5-Jan-25	67	4-Feb-25

APPROVED

[Signature]
20.10.2024

20.10.2024

Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

20.10.2024

Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

Package no	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million TL	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SyD/Rev/R &P/2024-25/88	Repair & Maintenance of Kayastoghat Community Clinic under Purbu Govripur union (Ward No Old-03) in Balaganj Upazila in Sylhet district.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.218	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/89	Repair & Maintenance Works of Flood Affected Binakhal Community Clinic at Baluaghat Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.244	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/90	Repair & Maintenance Works of Flood Affected Dakshinkhal Community Clinic at Baljuri Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.250	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/91	Repair & Maintenance Works of Flood Affected Kollagan Community Clinic at Steepur North Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.270	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/92	Repair & Maintenance Works of Flood Affected Lanreger Community Clinic at Baluaghat Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.244	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/93	Repair & Maintenance Works of Flood Affected Molejogpur Community Clinic at Steepur North Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.250	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/94	Repair & Maintenance Works of Flood Affected Mirza Community Clinic at Steepur North Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.243	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/95	Repair & Maintenance Works of Flood Affected Purnikhalas Community Clinic at Boroold South Union Under Tahripur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.249	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/96	Repair & Maintenance Works of Flood Affected Bakatola Community Clinic at Bongshikunda Uttar Union Under Dharmapasha Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.354	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/97	Repair & Maintenance Works of Flood Affected Baljuri Community Clinic at Pukhura Union Under Dharmapasha Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.162	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/98	Repair & Maintenance Works of Flood Affected Bekhoyas Community Clinic at Pukhura Union Under Dharmapasha Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.184	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/99	Repair & Maintenance Works of Flood Affected Gmral Community Clinic at Joyree Union Under Dharmapasha Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.141	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30
SyD/Rev/R &P/2024-25/100	Repair & Maintenance Works of Flood Affected Golha Community Clinic at Madhabagar Union Under Dharmapasha Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB- Revenue	0.166	Planned Dates Planned Days Actual Dates	31-Oct-24 0 13-Nov-24	14 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	4-Feb-25 30

APPROVED

[Signature]
21.10.24

[Signature]
20.10.2024

Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

[Signature]
20.10.2024

Jamal Hossain
Estimator (Civil)
Health Engineering Department (HEd)
Sylhet Division, Sylhet.

স্বাক্ষরিত: ২০.১০.২০২৪
প্রকল্প পরিচালক (সিভিল)
স্বাস্থ্য - অভিযান, প্রকল্প

Annual Procurement Plan(Works)
(2024-2025)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare
Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, HED, Sylhet Division.

(Health Education & Family Planning)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SyD/Rev/R&P/2024-25/118	Repair & Maintenance Civil, Sanitary & Electrical works of Academy Building at Regional Population Training Institute (RPTI) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	3.150	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/119	Repair & Maintenance of Boundary Wall at Regional Population Training Institute (RPTI) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.450	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/120	Repair & Maintenance Civil, Sanitary & Electrical works of Hostel (Remaining Works) at Regional Population Training Institute (RPTI) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.800	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/121	Repair & Maintenance of Drainage System of Staff Qtr at Regional Population Training Institute (RPTI) in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.400	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/122	Repair, Renovation & Maintenance works of Quarter at Kucet Union Health and Family Welfare Center Under Dakshin Surma Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.440	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/123	Repair & Maintenance of Shortiganj Union Health and Family Welfare Center (Clinic and Quarter) at Golapganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.200	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/124	Repair & Maintenance of Boojur Union Health and Family Welfare Center (Clinic & Quarter) at Balaganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.400	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/125	Repair & Maintenance of Kholachora Union Health and Family Welfare Center at Zakiganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.451	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/126	Repair & Maintenance of Poshchim Amra Union Health and Family Welfare Center (Clinic & Quarter) at Golapganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.200	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/127	Repair & Maintenance of Birshree Union Health and Family Welfare Center at Zakiganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.400	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90
SyD/Rev/R&P/2024-25/128	Repair & Maintenance of Purba Pooisapur Union Health and Family Welfare Center at Balaganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.732	Planned Dates Planned Days Actual Dates	N/A	3-Nov-24 0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90

Jamal Hossain
20.10.2024
Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

Md. Shafiqur Rahman
20.10.2024
Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

APPROVED
[Signature]
21.10.24
Sylhet City Corporation (Sylhet)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Million Tk.	Time Code for process	Advertiser Prepaid (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
SyD/Rev/R&P/2024-25/129	Repair & Maintenance of Sultampur Union Health and Family Welfare Center (Quarter) at Zakiganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.434	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/130	Repair & Maintenance of Sadijur Union Health and Family Welfare Center (Clinic and Quarter) at Osmaniganj Upazila in Sylhet District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.000	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/131	Repair, Renovation & Maintenance works of Lohshoree UH & FWC at Sudar Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.000	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/132	Repair, Renovation & Maintenance works of Banglabazar UH & FWC under Dowarabazar Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.000	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/133	Repair, Renovation & Maintenance works of Narshingpur UH & FWC under Dowarabazar Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.000	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/134	Repair, Renovation & Maintenance works of Pandargonj UH & FWC under Dowarabazar Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.800	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/135	Repair, Renovation & Maintenance works of Tarol UH & FWC under Derat Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.800	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/136	Repair, Renovation & Maintenance works of Shalla UH & FWC under Shalla Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.800	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/137	Repair, Renovation & Maintenance works of Holdipur UH & FWC under Jagannathpur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.000	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/138	Repair, Renovation & Maintenance works of Dorgapasha MCWC (Clinic & Quarter) under Shantiganj Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	1.000	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/139	Repair, Renovation & Maintenance works of Budaghat UH & FWC under Bishwamburpur Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.800	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/140	Repair, Renovation & Maintenance works of Sachhabazar UH & FWC under Jamaliganj Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.700	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
SyD/Rev/R&P/2024-25/141	Repair, Renovation & Maintenance works of Reponal Training Center (RTC) under Jamaliganj Upazila in Sunamganj District.	No.	1	LTM (NCT)	AO/SE	GOB-Revenue	0.710	Planned Dates Actual Dates	0	17-Nov-24 14	1-Dec-24 14	8-Dec-24 7	12-Dec-24 4	9-Jan-25 28	67	8-Apr-25 90	
							25.667										

20.10.2024
Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

20.10.2024
Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

APPROVED

21.10.24
[Signature]

Annual Procurement Plan (Works)
(2024-2025)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division

Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, IED, Sylhet Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	(Day to Day)											Time for Completion of Contract
								Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature			
1	Emergency Supply, Installation and Replicating of HT Metering Unit With CT, PT for Companyganj Upazila Health Complex (UzHC) in Sylhet District.	No.	1	RFQU	AO/SE	GOB- Revenue	0.527	9	10	11	12	13	14	15	16	17	18		
D to D/GoB/Syl.D /2024-25/ 01		No.	1	RFQU	AO/SE	GOB- Revenue	0.436	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 02		No.	1	RFQU	AO/SE	GOB- Revenue	0.134	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 03		No.	1	RFQU	AO/SE	GOB- Revenue	0.485	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 04		No.	1	RFQU	AO/SE	GOB- Revenue	0.094	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 05		No.	1	RFQU	AO/SE	GOB- Revenue	0.356	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 06		No.	1	RFQU	AO/SE	GOB- Revenue	0.128	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 07		No.	1	RFQU	AO/SE	GOB- Revenue	0.159	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 08		No.	1	RFQU	AO/SE	GOB- Revenue	0.075	Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		
D to D/GoB/Syl.D /2024-25/ 09		No.	1	RFQU	AO/SE	GOB- Revenue		Planned Dates	N/A	3-Nov-24	6-Nov-24	7-Nov-24	8-Nov-24	9-Nov-24	10-Nov-24	7	20-Nov-24		

APPROVED
[Signature]
21-10-2024

20-10-2024
Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

20.10.2024
Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Million Tk.	Time Code for process	Advertise Proquid (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
D to D/GoB/Syl/D/2024-25/10	Emergency Repair & Maintenance Sanitary Works of Old Hospital Building at Companganj Upazila Health Complex (UzHC) in Sylhet District.	No.	1	RFQU	AO/SE	GOB-Revenue	0.097	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
D to D/GoB/Syl/D/2024-25/11	Emergency Repair and maintenance works of EPI building, Main gate, generator room of Civil Surgeon Office in Sylhet	No.	1	RFQU	AO/SE	GOB-Revenue	0.130	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
D to D/GoB/Syl/D/2024-25/12	Emergency Supply and Installation of 5.5 HP (Old) Submersible Water Pump at Khudimpura 30 Bed Hospital in Sylhet District	No.	1	RFQU	AO/SE	GOB-Revenue	0.260	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	13-Nov-24 3
D to D/GoB/Syl/D/2024-25/13	Emergency Repair, Maintenance and servicing of 04 Nos AC of Divisional Director and Civil Surgeon office in Sylhet.	No.	1	RFQU	AO/SE	GOB-Revenue	0.045	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
D to D/GoB/Syl/D/2024-25/14	Emergency Repair, Maintenance and monthly servicing (12 months) of Lift of Divisional Director and Civil Surgeon office in Sylhet.	No.	1	RFQU	AO/SE	GOB-Revenue	0.200	Planned Dates Planned Days Actual Dates	N/A 0 0	26-May-24	29-May-24 3	30-May-24 1	1-Jun-24 1	2-Jun-24 1	3-Jun-24 1	7	30-Jun-23 7
D to D/GoB/Syl/D/2024-25/15	Emergency Repair, Maintenance & Renovation works of underground garage of Executive Engineer Office, HED, Sylhet Division	No.	1	RFQU	AO/SE	GOB-Revenue	0.330	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	20-Nov-24 10
D to D/GoB/Syl/D/2024-25/16	Emergency Repair & Renovation Works of 2 Nos Toilet at EPI Building under Sadar Upazila in Sunamganj District.	No.	1	RFQU	AO/SE	GOB-Revenue	0.050	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
D to D/GoB/Syl/D/2024-25/17	Emergency Repair & Maintenance Works of Roof Over Store Room at Santiganj Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	RFQU	AO/SE	GOB-Revenue	0.090	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
D to D/GoB/Syl/D/2024-25/18	Emergency Construction of Ramp at Entrance and Room at Assistant Engineer's Office, HED, Sunamganj District	No.	1	RFQU	AO/SE	GOB-Revenue	0.150	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
D to D/GoB/Syl/D/2024-25/19	Emergency Supply and Installation of 5.5 HP Submersible Water Pump at Jamalganj Upazila Health Complex (UzHC) in Sunamganj District.	No.	1	RFQU	AO/SE	GOB-Revenue	0.260	Planned Dates Planned Days Actual Dates	N/A 0 0	3-Nov-24	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24 7
Total Value of Works Procurement							4.006										

APPROVED

[Signature]
21.10.24

20.10.2024

Md. Shafiqur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

20.10.2024

Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.

Annual Procurement Plan (Works)
(2024-2025)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare
Agency : Health Engineering Department.
Procuring Entity Name & Code : Executive Engineer, HED, Sylhet Division
Description of Procurement Package Works

Package no	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	(Day to Day)- Family Planning		Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
							Time Code for process	Advertise Prequal (If Applicable)								
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D to D/GoB/Syl D/2024-25/20	No.	1	RFQU	AO/SE	GOB-Revenue	0.200	Planned Dates Actual Dates	N/A	26-May-24 0	29-May-24 3	30-May-24 1	1-Jun-24 1	2-Jun-24 1	3-Jun-24 1	7	30-Jun-25
D to D/GoB/Syl D/2024-25/21	No.	1	RFQU	AO/SE	GOB-Revenue	0.085	Planned Dates Actual Dates	N/A	3-Nov-24 0	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24
D to D/GoB/Syl D/2024-25/22	No.	1	RFQU	AO/SE	GOB-Revenue	0.070	Planned Dates Actual Dates	N/A	3-Nov-24 0	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24
D to D/GoB/Syl D/2024-25/23	No.	1	RFQU	AO/SE	GOB-Revenue	0.080	Planned Dates Actual Dates	N/A	3-Nov-24 0	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24
D to D/GoB/Syl D/2024-25/24	No.	1	RFQU	AO/SE	GOB-Revenue	0.080	Planned Dates Actual Dates	N/A	3-Nov-24 0	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24
D to D/GoB/Syl D/2024-25/25	No.	1	RFQU	AO/SE	GOB-Revenue	0.200	Planned Dates Actual Dates	N/A	3-Nov-24 0	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24
D to D/GoB/Syl D/2024-25/26	No.	1	RFQU	AO/SE	GOB-Revenue	0.200	Planned Dates Actual Dates	N/A	3-Nov-24 0	6-Nov-24 3	7-Nov-24 1	8-Nov-24 1	9-Nov-24 1	10-Nov-24 1	7	17-Nov-24
Total Value of Works Procurement																
0.915																

APPROVED

[Signature]
21.10.24

20.10.2024

Md. Shaifur Rahman
Executive Engineer
Health Engineering Department
Sylhet Division.

20.10.2024

Jamal Hossain
Estimator (Civil)
Health Engineering Department (HED)
Sylhet Division, Sylhet.