

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Noakhali Division, Noakhali.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOBIN/oa/24-25/00	Repair, Maintenance & Renovation works of Char Alexander Union Health and Family Welfare Center (Sub-Center) at Ramgoti Upazilla in Laxmipur District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	14.980	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150	
HED/GOBIN/oa/24-25/31	Repair, Maintenance & Renovation works of Moddho Saicha Community Clinic at Bamoni Union at Raipur Upazilla in Laxmipur District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	4.980	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150	
HED/GOBIN/oa/24-25/32	Repair, Maintenance & Renovation works of HED Office at Sader Hospital Campus in Laxmipur District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	5.000	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
HED/GOBIN/oa/24-25/33	Repair, Maintenance & Renovation works of Char Gazi Community Clinic at Char Ramiz Union at Ramgoti Upazilla in Laxmipur District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	4.980	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Apr-25 90	
HED/GOBIN/oa/24-25/34	Repair, Maintenance & Renovation works of Char Kachia Community Clinic at Char Bongshi Union at Raipur Upazilla in Laxmipur District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	4.980	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Apr-25 90	
HED/GOBIN/oa/24-25/35	Repair, Maintenance & Renovation works of Daspara Community Clinic at Lamchar union at Ramgoti Upazilla in Laxmipur District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	4.980	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Apr-25 90	
HED/GOBIN/oa/24-25/36	Repair, Maintenance & Renovation works of Chatkhil Upazilla Health Complex in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.000	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Apr-25 90	
HED/GOBIN/oa/24-25/37	Repair, Maintenance & Renovation works of Begumgonj Upazilla Health Complex in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	17.000	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
HED/GOBIN/oa/24-25/38	Repair, Maintenance & Renovation works of Sonaimuri Upazilla Health Complex in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.000	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Apr-25 90	
HED/GOBIN/oa/24-25/39	Repair, Maintenance & Renovation works of Companigonj Upazilla Health Complex Upazilla in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Planned Dates Planned Days Adjust Dates	N/A 0 0	19-Dec-24 14 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
HED/GOBIN/oa/24-25/40	Repair, Maintenance & Renovation works of Kabnhat Upazilla Health Complex in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.500	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25		5-May-25

Signature
20.10.2024
Md. Tipu Sultana Page 1 of 2
Estimator
Health Engineering Department (HED)
Noakhali Division, Noakhali

Signature
Md. Manjujur Rahman
Executive Engineer
Health Engineering Department (HED)
Noakhali Division, Noakhali

Signature
20/10/2024
আব্দুল হক
তত্ত্বাবধায়ক প্রকৌশলী (চ.সি.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সাক্ষর-২, চট্টগ্রাম।

অনুমোদিত

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/GOBIN oa/24-25/41	Repair, Maintenance & Renovation works of Sombag Upazila Health Complex Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.000	Planned Dates	N/A	5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
HED/GOBIN oa/24-25/42	Repair, Maintenance & Renovation works of civil, Sanitary and electrical works of OPD Building at Chhagalnaya UzHC in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	13.920	Adjust Dates	N/A	5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
HED/GOBIN oa/24-25/43	Repair, Maintenance & Renovation works of civil, Sanitary, electrical and External Civil works of Old hospital Building at chhagalnaya UzHC in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Adjust Dates	N/A	5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
HED/GOBIN oa/24-25/44	Repair, Maintenance & Renovation works of civil, Sanitary and electrical works of Amirabad sub-center at sonagazi upazila in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.000	Planned Dates	N/A	5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
HED/GOBIN oa/24-25/45	Repair, Maintenance & Renovation works of civil, Sanitary and electrical works of OPD Building at sonagazi UzHC in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.689	Adjust Dates	N/A	5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-Jun-25
HED/GOBIN oa/24-25/46	Repair, Maintenance & Renovation works of civil, Sanitary and electrical works of Old hospital Building at Parshuram UzHC in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.190	Adjust Dates	N/A	5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-Jun-25
AND SO ON																	
AND SO ON																	
															Total Value of Works Procurement		
															164.229		

Signature
20.10.2024
Md. Tipu Sultan
Estimator
Health Engineering Department (HED)
Noakhali Division, Noakhali

Signature
20.10.2024
Md. Manfujur Rahman
Executive Engineer
Health Engineering Department (HED)
Noakhali Division, Noakhali

Signature
20.10.2024
প্রকৌশল অফিসার (চ.দা.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-২, চট্টগ্রাম।

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Noakhali Division, Noakhali.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOBIN oa/24-25/01	Repair Maintenance & Renovation Works of Chayani UH&FWC at Begumgonj Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	16.37	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/02	Repair Maintenance & Renovation Works of Norottompur UH&FWC at Begumgonj Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	13.700	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/03	Repair Maintenance & Renovation Works of Andarchar UH&FWC at Sadar Upazila in Noakhali District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	21.660	Adjust Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/04	Repair Maintenance & Renovation Works of Noyamni UH&FWC at Sadar Upazila in Noakhali District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	18.490	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/05	Repair Maintenance & Renovation Works of Assodia UH&FWC at Sadar Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	17.660	Adjust Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/06	Repair Maintenance & Renovation Works of Pachgao UH&FWC at Chakhih Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.000	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/07	Repair Maintenance & Renovation Works of Charnatia UH&FWC at Sadar Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	17.000	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/08	Repair Maintenance & Renovation Works of Neywazpur UH&FWC at Sadar Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.000	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/09	Repair Maintenance & Renovation Works of Babuya UH&FWC at Kairhat Upazila in Noakhali District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/10	Repair Maintenance & Renovation Works of Chaprashihat UH&FWC at Kairhat Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.500	Planned Dates Planned Days	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HED/GOBIN oa/24-25/11	Repair Maintenance & Renovation Works of Mohammadpur UH&FWC at Senbag Upazila in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150

[Signature]
20.10.2024

Md. Tipu Sultan
Estimator
Health Engineering Department (HED)
Noakhali, Division, Noakhali

[Signature]
20.10.2024

Md. Mahfujur Rahman
Executive Engineer
Health Engineering Department (HED)
Noakhali Division, Noakhali

অনুমোদিত

[Signature]
20.10.2024
প্রকৌশল মন্ত্রী (চ.স.)
উদ্ভাবনমূলক প্রকৌশলী (চ.স.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-২, চট্টগ্রাম

Sl. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HEDIGOBIN oa/24-25/12	Repair, Maintenance & Renovation Works of Ayeearpur UH&FWC at Begumgonj Upazila in Noakhali District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	13.920	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/13	Repair, Maintenance & Renovation Works of Ekashpur UH&FWC at Begumgonj Upazila in Noakhali District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Apr-25 90
HEDIGOBIN oa/24-25/14	Repair, Maintenance & Renovation works of Datta Para UH&FWC at Sadar Upazila in Laksmipur District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/15	Repair, Maintenance & Renovation works of Char Gazi UH&FWC with remaining Boundary Wall at Ramgati Upazila in Laksmipur District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	10.699	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/16	Repair, Maintenance & Renovation works of Char Kaatira UH&FWC at Kamahagar Upazila in Laksmipur District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.190	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/17	Repair, Maintenance & Renovation works of Char Pala UH&FWC at Raipur Upazila in Laksmipur District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.490	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/18	Repair, Maintenance & Renovation works of Char Shahi UH&FWC with remaining Boundary Wall at Sadar Upazila in Laksmipur District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	17.990	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-May-25 120
HEDIGOBIN oa/24-25/19	Repair, Maintenance & Renovation Works of Dholia UH&FWC at Sadar Upazila in Feni District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/20	Repair, Maintenance & Renovation Works of Anontapur UH&FWC at Fulgazi Upazila in Feni District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-May-25 120
HEDIGOBIN oa/24-25/21	Repair, Maintenance & Renovation Works of Munshihat UH&FWC at Fulgazi Upazila in Feni District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Mar-25 120
HEDIGOBIN oa/24-25/22	Repair, Maintenance & Renovation Works of Purba Chandrapur UH&FWC Quarter at Daganbhuiyan Upazila in Feni District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
HEDIGOBIN oa/24-25/23	Repair, Maintenance & Renovation Works of Matu Bhuiyan UH&FWC Quarter at Daganbhuiyan Upazila in Feni District	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12.000	Planned Dates Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150

Signature
20.10.2024
Md. Tipu Sultan
Estimator
Health Engineering Department (HED)
Noakhali Division, Noakhali

Signature
20.10.2024
Md. Mahfujur Rahman
Executive Engineer
Health Engineering Department (HED)
Noakhali Division, Noakhali

অনুমোদিত

Signature
20/10/24

একইসর মোঃ আব্দুল হান্নান
অধ্যক্ষ প্রকৌশলী (স.স.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কুল-২, চক্কানি

Stage No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for process	Advertise Tender (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
EDIGOBIN x/24-25/24	Repair, Maintenance & Renovation Works of Upazila family planning office cum store at Parshuram & Chhaganaya upazila in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12,000	Planned Dates Planned Days Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-May-25 120
EDIGOBIN x/24-25/25	Repair, Maintenance & Renovation Works of Char Dorbeshpur UH&FWC at Sonagazi Upazila in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	15,000	Planned Dates Planned Days Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
EDIGOBIN x/24-25/26	Repair, Maintenance & Renovation Works of Fazilpur UH&FWC Quarter at Sadar Upazila in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	8,000	Planned Dates Planned Days Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
EDIGOBIN x/24-25/27	Repair, Maintenance & Renovation Works of family planning office cum store at Sonagazi upazila in Feni District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	8,150	Planned Dates Planned Days Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-May-25 120
EDIGOBIN x/24-25/28	Supply and Installation Works of Deep Tube Well with Submersible Pump at Regional Training Center (RTC) Under NIPORT in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	25,000	Planned Dates Planned Days Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
EDIGOBIN x/24-25/29	Repair & Maintenance works of Civil, Sanitary Electrical Works Of Academic & Hostel Building Regional Training Center (RTC) Under NIPORT in Noakhali District.	No.	1	LTM	AO SE-Circle-2 (HED)	GOB	12,000	Planned Dates Planned Days Adjust Dates	N/A	5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 7	6-Feb-25 28	70	5-Jun-25 150
AND SO ON																	
AND SO ON																	
							408.819										
Total Value of Works Procurement																	

অনুমোদিত

Signature
20.10.2024

Md. Tipu Sultan
Estimator
Health Engineering Department (HED)
Noakhali, Division, Noakhali

Signature
20/10/2024
বাকিঃ মীর মোঃ জাকুল হান্নান
তথ্যসহকারী প্রকৌশলী (উ.মা.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কল-২, চট্টগ্রাম।

Md. Mahfujur Rahman
Executive Engineer
Health Engineering Department (HED)
Noakhali Division, Noakhali

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue


Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Noakhali Division, Noakhali.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Noa/GOB/ HSD/D/D/ 24-2501	Emergency Repair & Maintenance Works of Sanitary and Electrical Works at Poshuram UZHC in Feni District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 720	Planned Days	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2502	Emergency Repair & Maintenance Works of Civil, Sanitary and Electrical Works at Sadar UZHC in Feni District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 740	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2503	Emergency Repair & Maintenance Works of Civil, Sanitary and Electrical Works at Mongokandi 20 Bed Hospital Under Sonagazi Upazila in Feni District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 390	Planned Days	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2504	Emergency Repair & Maintenance Works of Civil, Sanitary and Electrical Works at Sonagazi UZHC in Feni District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	3 350	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2505	Emergency Repair & Maintenance Works of Sanitary and Electrical Works at Senbagh UZHC in Noakhali District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	1 700	Planned Days	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2506	Emergency Repair & Maintenance Works of Civil, Sanitary and X Ray Machine Installation at Bashan Char 20 Bed Hospital Haiya Upazila in Noakhali District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 500	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2507	Emergency Repair & Maintenance Works of Sanitary and Electrical Works at Raipur UZHC in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 960	Planned Days	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2508	Emergency Repair & Maintenance Works of Sanitary and Electrical Works at Ramgonj UZHC in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 990	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2509	Emergency Repair & Maintenance Works of Sanitary and Electrical Works at Komolnagar UZHC in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 950	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2510	Emergency Repair & Maintenance Works of Sanitary and Electrical Works at Ramgonj UZHC in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 980	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2511	Emergency Repair & Maintenance works of Civil, Sanitary and Electrical Works at Office of Assistant Engineer, HED in Feni District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 200	Planned Days	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Noa/GOB/ HSD/D/D/ 24-2512	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at Chhaganayya UZHC in Feni District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	2 470	Adjust Dates	N/A	25-May-25	28-May-25	1-Jun-25	1-Jun-25	1-Jun-25	2-Jun-25	7	9-Jun-25
Total Value of Works Procurement							28 950	AND SO ON									

অনুমোদিত


Md. Mahfujur Rattihata
 Executive Engineer
 Health Engineering Department (HED)
 Noakhali Division, Noakhali.


Md. Tipu Sultan
 Estimator
 Health Engineering Department (HED)
 Noakhali Division, Noakhali.

প্রকৌশলীর মোঃ আব্দুল হান্নান
 তত্ত্বাবধায়ক প্রকৌশলী (স.স.)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 সার্কেল-২, চুয়াচাাঁচড়া।

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Noakhali Division, Noakhali.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Noa/GOB/M E/D/D/24-25/01	Emergency Repair & Maintenance Works of Civil Internal Electrical and External Electrical at Institute of Health Technology (IHT) at Kabirhat Upazila in Noakhali District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	3,020	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Noa/GOB/M E/D/D/24-25/02	Emergency Repair & Maintenance Works of Sanitari & Electrical at Medical Assistant training School (MATS) in Noakhali District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	1,600	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Noa/GOB/M E/D/D/24-25/03	Emergency Repair & Maintenance Works of Sanitary & Electrical at Regional Training Center (RTC) Under NIPORT in Noakhali District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	1,600	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Noa/GOB/M E/D/D/24-25/04	Emergency Civil, Sanitary and Plumbing Works and Internal Electrical Works at MCWC at Sadar Upazila in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	1,000	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Noa/GOB/M E/D/D/24-25/05	Emergency Civil, Sanitary and Plumbing Works and Internal Electrical Works at 10 Bed Hasond MCWC at Sadar Upazila in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	0,950	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Noa/GOB/M E/D/D/24-25/06	Emergency Civil, Sanitary and Plumbing Works and Internal Electrical Works at Char Falcon UH&FWC at Kamalnagar Upazila in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	0,800	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Noa/GOB/M E/D/D/24-25/07	Emergency Civil, Sanitary and Plumbing Works and Internal Electrical Works for Borokher UH&FWC at Rangpota Upazila in Laxmipur District.	No.	1	RFQU	AO SE-Circle-2 (HED)	GOB	0,850	Planned Dates Planned Dates Adjust Dates	N/A	25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Total Value of Works Procurement							9,820	AND SO ON AND SO ON										

অনুমোদিত

(Signature)
20.10.2024

প্রকৌশলী মীর মোঃ আব্দুল হামান
তত্ত্বাবধায়ক প্রকৌশলী (স.না.)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-২, চট্টগ্রাম।

(Signature)
20.10.2024

Md. Mahfujur Rahman
Executive Engineer
Health Engineering Department (HED)
Noakhali Division, Noakhali.

(Signature)
20.10.2024

Md. Tipu Sultan
Estimator
Health Engineering Department (HED)
Noakhali Division, Noakhali.